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I-1

SEC'l'ION I

IN'l'RODUC'l' ION

The Arizona Canal Diversion Channel (ACDC) is planned to intercept

storm water runoff from north of the Arizona Canal to prevent flooding by

the Arizona Canal. The ACDC follows the alignment of the Arizona Canal

from 51st Avenue to 38th Street. The City of Phoenix Squaw Peak Water

Treatment Plant (WTP) is located north of the Arizona Canal near 24th

Street and thus is impacted. The ACDC is designed by the Corps of

Engineers and is coordinated locally by the Flood Control District of

coordinate the relocation of impacted facilities by the construction of

the ACDC.

John Carollo Engineers was retained by the FCDMC to identify the

impacts to the Squaw Peak WTP facilities and water mains, and to design

and prepare plans and specifications to relocate impacted facilities to

accommodate the proposed ACDC. The project is divided into two phases;

predesign services and design phase. This report is prepared to sum

marize the findings of the predesign services. Design phase scope will

be finalized and implemented based on accepted predesign recommendations.

The proposed construction of the ACDC affects the existing water

treatment plant canal inlet, barscreens and conveyor, premixer, presedi

mentation basin inlet, various plant drains, a 60-inch water main, and a

66-inch water main. In addition to impacting the water treatment plant

facilities, the ACDC may require relocation of a portion of the Arizona

Canal in the immediate vicinity of the water treatment plant facilities.

The location of these facilities is shown in Figure I-1. This study will

It is the responsibility of the FCDMC toMaricopa County (FCDMC).
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/~·o FIGURE I - 1

FACILITIES IMPACTED BY
CONSTRUCTION OF ACDC

AT SQUAW PEAK WTP
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I-3.

summarized in the following sections.

address concerns of the facilities' owner and determine the best alter

native that will meet the owner's needs at the most economical cost to

the FCDMC.

The objectives of this study include the following:

alternatives and recommend best alternative.

Identify affected utilities in the area from the 66 inch water

main by 24th Street along the ACDC to the west side of the SRP

substation in the southwest corner of the water treatment

1.

2.

3.

5.

Perform soils investigations and prepare a geotechnical report

to identify construction constraints and estimate excavation

costs.

Identify affected agencies' requirements in design of relocated

facilities.

Develop alternatives for relocation of water treatment plant

facilities. Evaluate alternatives with affected agencies and

recommend best alternative.

4. Develop alternatives for relocation of water mains. Evaluate

6.

plant.

Provide field survey and calculations as necessary to tie the

Corps of Engineers datum to the City of Phoenix datum.

The results of the analysis to meet each of these objectives is
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SECTION II

SOILS REPORT

Geotechnical services were performed to determine subsurface condi

tions and to develop design recommendations for the pipelines and struc-

complete soils report prepared by Thomas Hartig & Associates has been

presented to the FCDMC under separate cover.

Soil investigations included test drilling and seismic refraction

surveys. Test drilling consisted of nine test borings at locations near

the water main relocations and proposed locations of the new water treat-

samples taken for lab analysis at each test location. Seismic refraction

surveys were used to supplement the test hole information regarding

geologic strata. The seismic velocities were used to determine ease of

excavation of the material.

The findings of the geotechnical services indicate depth to bedrock

and ease of excavation. The typical strata consists of soil, a cemented

breccia fanglomerate, and bedrock. The breccia fanglomerate consists of

angular gravel or cobble-sized rock with cementation varying from moder

ate to heavy. The amount of cementation affects the ease of excavation.

The ease of excavation for the breccia fanglomerate is defined as moder

ate or difficult. The moderate classification would require difficult

ripping although blasting may be required in narrow pipe trenches or if a

hard layer is hit. The difficult classification probably would require

blasting. Geotechnical information is grouped as to what facility will

or could be located in the area. The table below presents the depth to

the geologic layer and the estimated ease of excavation.

II-l

The

Field resistivity tests were performed and

tures. A brief summary of geotechnical findings is presented.

ment plant facilities.
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Soil Breccia Bedrock
Facility Depth, ft. Fanglomerate, ft. ft.

66-inch Water Main 0-5 5-l2/moderate 22+
12-22/difficult

East Alt. WTP Inlet 0-5 5-24/moderate 13+

South Alt. WTP Inlet 0-5 5-13/moderate 13+
13+/difficult

60 Inch Water Main 0-7 7-30/moderate 30+

This summary shows that the soil layer is very shallow in the area

of the proposed construction. Any excavation below 12 to 24 feet may

require blasting. This difficulty of excavation has been factored into

the viability of alternatives and the cost of excavation included in the

estimated costs presented later in this report.

II-2.





Construction of the proposed ACDC impacts the water treatment plant

inlet, bar screens, premixer, presedimentation basin inlet and various

SECTION III

WATER TREATMENT PLANT FACILITIES

plant drains. The impacted water treatment facilities and the various

plant drains are discussed in the following.

RELOCATION CRITERIA

Factors governing the location and design of the impacted facilities

include affected agency requirements and standard industry design cri

teria. Each of these is discussed.

Affected agencies include the City of Phoenix, Salt River Project

(SRP), and FCDMC. Requirements identified in meetings with these agen

cies are as follows:

III-1

The existing treatment capacity of 140 mgd and hydraulic capa

city of 160 mgd must be maintained.

New facilities must fit in the existing plant hydraulics. The

Arizona Canal water surface elevation may vary 1.6 feet. The

capacity of the raw water pumps at the west end of the presedi

mentation basin is decreased by lowered water levels in the

presedimentation basin.

Maintenance concerns associated with installation of an

inverted siphon must be considered.

The Squaw Peak WTP is an important facility that must be used

most of the year to provide drinking water to the City of

Phoenix. Layout of new or modified facilities and construction

2.

1.

4.

3.
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5.

6.

7.

8.

9.

10.

11.

12.

13.

scheduling should be such to minimize the impact to plant

operation during construction periods.

Layout of the new or modified facilities should be coordinated

with proposed future improvements to the presedimentation basin

and solids handling facilities by the City of Phoenix.

A new canal inlet structure should include an obstructionless

entry from the Arizona Canal.

Flow measurement of the water within 2 percent ± accuracy is

required prior to the presedimentation basin. Presedimentation

sludge pumped back to the Canal must be metered.

Water treatment plant drains back to the Arizona Canal should

be of equal diameter or equal flow area if some are combined.

The first 20 feet from SRP canal edge must be barren to provide

necessary access for maintenance. Fifteen feet must be left

between any new structure and the edge of the proposed

alignment of the ACDC to provide area for construction.

Facilities located between the ACDC and the Arizona Canal

should be designed to coordinate with the area's proposed

multi-usage recreational classifications and to control access

and limit liability of the City of Phoenix.

An inverted siphon under the ACDC should have two access points

for safe maintenance.

Grit from the new grit basins cannot be returned to the Arizona

Canal, but must be handled and disposed of by the City of

Phoenix.

Affected facilities must be replaced with new facilities equal

to the existing.

III-2
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Other factors controlling the development of alternatives are

acceptable design criteria of any unit process or operation. Design

I
criteria for the impacted facilities are listed in Table III-l.

RELOCATION ALTERNATIVES - WATER TREATMENT PLANT FACILITIES

I
I

The development of relocation alternatives is broken into two parts:

Preliminary Investigations and Evaluation of Alternatives.

PRELIMINARY INVESTIGATION. Investigation prior to the development

I
of alternatives raised three important questions:

o Can the new inlet go over the top of the ACDC or must it go

under?

o On which side of the ACDC should the bar screens be located if an

I inverted siphon is used?

I

I
o What type of flow measurement device should be used?

UNDER VERSUS OVER ACDC. The new pipes or channels to the water

I
treatment plant must go either over the top of the ACDC or under it since

the proposed ACDC location is between the water treatment plant and the

I Arizona Canal. The elevations of the ACDC and the Arizona Canal are

I
compared to determine the feasibility of going over the top of the ACDC.

The ACDC invert by the WTP inlet is approximately 1217.4. The projected

I
depth of flow is 24 feet giving a water surface elevation of 1241.4. The

water surface elevation in the Arizona Canal may vary from 1240.5 to

surface elevation in the Arizona Canal shows it is not possible to go

parison of the maximum water surface elevation in the ACDC to the water
I
I

1242.1. (See letter dated April 14, 1989 from SRP in Appendix A.) Com-

I
over the top of the ACDC unless the water is pumped. Pumping of the

water with low lift pumps is not considered viable due to additional

I
I

maintenance and operational costs.

1II-3



I
I
I
I
I

TABLE III-l

WATER TREATMENT PLANT DESIGN CRITERIA

Units

Plant Capacity

Capacity/No.

I
Design Capacity
Hydraulic Capacity

mgd
mgd

140
160

I
I
I
I
I
I
I
I
I

Plant Components

Inlet Structure
Obstructionless Entry

Bar Screens
Mechanically Cleaned Bar Screens
Design Capacity, each
Hydraulic Capacity, each

Grit· Chambers *
Number
Design Capacity, each
Hydraulic Capacity, each
Smallest Particle Size to be

Removed at Design Capacity

Inverted Siphon*
Number
Size
Velocity
Design Capacity

Premixer
Number of Mixers

Flowmeter(s)
Number
Type

each 1

each 3
mgd 70
mgd 80

each 2
mgd 70
mgd 80

mesh 65

each 2
inches 66
fps 4.5
mgd 70

each 1

Magnetic

I
I
I
I

Preliminary Sedimentation Basins**
Type - Circular, Center Entry

with Collector, Submerged
Orifice Outlet Control
(with By-pass)

Number of Basins
Dimensions, each

Diameter
Depth

III-4

each

feet
feet

3

160
12
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TABLE III-l, CONTINUED

WATER TREATMENT PLANT DESIGN CRITERIA

I
I

Design Flow, each

Surface Loading Rates

@ Design Flow

@ Hydraulic Flow

Units

mgd
gal/day/sf

Capacity/NO.

47

2,337
2,671

I
I
I
I
I
I
I
I
I
I
I
I
I

*If required.

**Only if City of Phoenix formulates agreement with FCDMC to partici

pate in costs.

III-S



111-6

PRETREATMENT LOCATION. The use of an inverted siphon to take water

directly from the canal to the water plant without any pretreatment

pretreatment units placed prior to the siphon will greatly reduce

required maintenance, but will not eliminate it entirely.

METERING. Three standard flow metering systems were considered;

broad crested weir on open channel, sonic flowmeter in pipeline, and

presents serious maintenance concerns. The canal water carries coarse

sediment, boards, cans, leaves long coarse al ae or grasses or other

debris. The amount of material that collects in an inverted siphon is a

function of the velocity and the amount of sediment and debris in the

water. A high velocity (6-8 fps) reduces the maintenance by keeping the

debris in suspension, but it increases the head loss. This high velocity

must be maintained continuously or debris will settle during low flows.

High velocities are difficult to maintain due to the variability of flow

to the water treatment plant. It is unlikely that high velocities will

resuspend the debris once it has settled. Thus, an inverted siphon would

require periodic cleaning.

SRP has numerous inverted siphons in their canal system. Cleaning

requirements vary from cleaning every 3-4 months to once per year. The

length of time to clean an inverted siphon varies from one day to over a

week depending on the amount of sediment and debris, and the pipe

diameter and length. The cleaning operation for SRP is done by a private

company that uses a Vactor truck. Present cost is $175 per hour.

Pretreatment of canal water prior to entering the inverted siphon is

. necessary to minimize concerns of maintenance and limit hydraulic impact

to the existing system. ~ar screens are needed to remove the larger

Thesedebris. Grit basins are necessary to remove coarse sediment.
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magnetic meter in pipeline. Flow measurement of the water as it leaves

the canal is required by SRP for canal operation and water accounting.

A broad crested weir was initially recommended by SRP, but

preliminary evaluation showed that it had a major adverse impact on inlet

hydraulics and operation of the water treatment plant. The weir must be

set at an elevation to allow design flow to occur at minimum canal water

surface elevation. This would drop the water surface elevation and would

increase pumping costs. A flow control gate is also required with a

broad crested weir to control flow into the plant. The balancing of flow

into the presedimentation basin with that pumped out would be difficult.

A sonic meter in pipeline was eliminated due to SRP's concern

flowmeter is acceptable to SRP. (See letter in Appendix A dated May 24,

1989.) The magnetic flowmeter can be installed to minimize head loss to

the water treatment plant, not restrict water treatment plant operation

and still achieve accuracy levels. The obstructionless meter allows the

presedimentation basin to float on the canal.

EVALUATION OF ALTERNATIVES. The objective of the alternative study

is to evaluate location, configuration and cost for relocation of water

treatment plant inlet structure on the Arizona Canal, Bar Screen

Structure, Grit Chambers, Flowmeter Structure, Premixer and Flow Split

ting Structure. Future improvements planned by the City of Phoenix to

the Presedimentation Bas.in are included to show the master plan of the

water treatment plant inlet area.

A bridge over the ACDC is necessary for all the alternatives

presented to provide access for maintenance and operation of the

equipment. The location of the bridge is shown with each alternative.

III-7
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regarding accuracy of the meter with dirty canal water. A magnetic
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The cost of the twenty foot wide bridge is estimated at $60,000.

Three alternatives are presented: East Inlet, South Inlet, and North

advantages, disadvantages, hydraulics considerations, and estimated

costs. A comparison of the alternatives is then presented.

East Inlet Location. The layout of this alternative is shown in

channels to isolation gates and bar screens: to a common hannel into a

g~r; into an inverted syphon consisting of a verticaln;o~

~~ext, horizontal pipes under the ACDC: and a vertical box culvert;

~a piPe-to__the premixer and flow splitting structure; and through

pipelines to the presedimentation basins. Mechanical equipment includes

Each alternative is described followed by

Flow enters through the canal inlet structure into

III-8

Good location for canal inlet on straight section of canal to

minimize entry of debris.

Allows option of either rectangular or circular presedimenta

tion basins.

1.

2.

location of the ACDC.

Figure III-l.

grit removal equipment in basins, grit pumps and separation equipment,

submersible pumps for dewatering inverted siphons, magnetic flowmeters

and a premixer. The location of the grit basin is set prior to the curve

in the ACDC to provide maximum space.

The East ·Inlet alternative requires special design to limit public

access to treatment facilities and thereby limit City of Phoenix

liability exposure. Fencing or covering of facilities is necessary, some

of which must be portable or movable to all for maintenance activities.

The advantages and disadvantages are listed below.

Advantages:

I
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Disadvantages:

I
I
I
I
I
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I
I
I
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I
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I
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3.

4.

5.

1.

2.

3.

4.

5.

6.

7.

New canal inlet structure is independent of Arizona Canal relo-

cation so no coordination between the construction of the two

would be required.

Narrow grit basin may be designed without a cross collector.

Length of pipe between inverted siphon and premixer and flow

splitting structure provides good location for flow meter.

Location of bar screens could cause an unsightly view for the

public due to proximity to 24th Street and proposed City of

Phoenix office building. Screenings could attract flies and

cause odors.

Encroaches on SRP right-of-way and limits access to Arizona

Canal to 25 feet.

Limits access of recreational usage such as horse trails, bike

trails and jogging paths proposed for the area between the

Arizona Canal and the ACDC. Also could cause an unsightly view

in recreational area.

Location of treatment facilities in proposed multi-usage

recreational area could increase City of Phoenix liability.

Space is very limited for conveyor and access for truck to

remove screenings. This alternative would require access from

24th Street to haul screenings.

Location of bar screens conflicts with proposed relocation of

66-inch water main discussed in Section IV.

Grit basin, grit handling equipment, and inverted siphon are

new facilities that require operation and maintenance time and

expense.

III-IO



Economic impact due to operation and maintenance is a function of

Figure III-l except the circular presedimentation basins. The difficulty

of excavation, as discussed in Section II in breccia fan lome rate is

factored into the construction cost.

the equipment. This alternative adds slide gates or rectangular butter

fly valves, grit collection equipment, grit pumps, grit separation equip

ment, inverted siphon sump pumps and magnetic flowmeters. Each of these

items require operation and maintenance time and expense. Operational

costs are also increased with this alternative due to the hydraulic

impact with the slightly lower water level in the presedimentation basin.

South Inlet Location. The layout of this alternative is shown in

Figure III-2. The location of the ACDC shown is a preliminary alterna

tive and not the one that was shown in the ACDC Master Plan Report. This

III-II

illion. This includes the facilities shown inInlet Alternative i

8. This alternative does not meet requirement to provide 15 feet

clear from wall of ACDC. This may require that all of a sec

tion, or at least one side of the ACDC be built at the same

time as the plant facilities.

Hydraulic Impact: The East inlet location has the greatest impact

on the plant hydraulics. This is due to an extra slide gate at the front

of the grit chambers and the longer lengths of pipe from the inverted

siphon to the premixer and flow splitting structure. Head loss from the

canal inlet to the flow splitting structure is estimated at 2.9 feet.

This would reduce the capacity of the pumps by about 4 percent and

increase pumping costs slightly.

Costs: Costs include construction and future operation and mainte

nance. The estimated cost to construct the plant facilities of the East

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I



Disadvantages:

location is used to provide more space between the Arizona Canal and ACDC

for the treatment facilities. This allows wider, shallower and shorter

of-way and/or the proposed recreational area as much as the East Inlet.

This alternative includes the same facilities and equipment as the East

Inlet.

This alternative also requires special provisions to restrict public

access to treatment facilities and thereby limit City of Phoenix liabil

ity exposure. Fencing around or covering of the facilities (with remov

able portions) will be necessary.

The advantages and disadvantages are listed below.

Advantages:

The wider grit basins still do not encroach on SRP right-

Location provides more space so encroachment on SRP right-of

way is less.

Allows better accessibility to handle screenings.

Provides less restriction to proposed recreational usage.

Locates bar screens more remote from public view.

III-12

Location of grit basins provide flow to existing presedimenta

tion basin at 3/4 point. This limits option to circular sedi

mentation basins at a future date. Circular sedimentation

basins have a slightly higher head loss than rectangular basins

and a higher construction costs.

Location of treatment facilities in proposed multi-usage

recreational areas could increase City of Phoenix liability

exposure.

1.

2.

3.

4.

1.

2.

grit basins

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
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3.

4.

Grit basin, grit handling equipment, and inverted siphon are

new facilities that require operation and maintenance time.

This alternative does not meet requirement to maintain 15 feet

clear of ACDC. It also may require that all of a section, or

facilities.

at least a part, of the ACDC be built at the same time as theseI
I Hydraulic Impact: The additional facilities affect the plant

I
I
I
I
I
I

hydraulics. The impact of this alternative is less than the East Inlet

due to the shorter lengths of pipe. Head loss from the canal inlet to

the premixer and flow splitting structure is estimated at 2.5 feet. This

is an increase of about 1 foot over the existing head loss. This would

only cause a slight decrease in pumping capacity and minimal impact on

pumping costs.

Cbsts: Costs for construction, operation and maintenance are very

similar to the East Inlet. The estimated cost of construction iS~

Million. Additional costs for operation and maintenance discussed for

the East Inlet also apply to this alternative.

alignment of the ACDC from adjacent to the Arizona Canal to the northI
North Location of ACDC. This alternative proposes moving the

I
side of the existing presedimentation basins as shown in Figure III-3.

This proposal requires agreement between the~ of Phoenix and FCDMC to

provide right-of-way. Two options exist.I
I
I
I
I

1. The construction of a new canal inlet, bar screens,__premi~
~ -,

and~ splitting structure and presedimentation basins as

shown ~n Figure III-~can be used, if an agreement is reached ~

between the City of Phoenix and FCDMC, to share in the addi-

ti nal costs.

III-14
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2. The existing canal inlet and bar screens can be used. The

existing presedimentation basin can be shifted about 50 feet

south. As a minimum, this option would require a new north

wall for the pre sedimentation basin, excavation on the south

side of the basin to restore basin to required volume and area,

and relocation of the sludge collection mechanism and sludge

pump station.

The North ACDC Location alternative provides the capability for the

existing plant flow scheme to be maintained. The advantages and

disadvantages are listed below.

Advantages:

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

1.

2.

3.

4.

5.

An inverted siphon with its associated maintenance concerns is

eliminated.

The raw water pumps required minimum modif~cation and still

will lift the water out of the modified presedimentation

basin(s) and over the top of the ACDC to the water treatment

plants.

Operation and maintenance costs associated with the grit cham

bers, grit handling equipment, and inverted siphon sump pumps

are eliminated.

There is no impact to the present plant hydraulics due to modi

fications for construction of the ACDC. This eliminates the

additional operational cost due to the hydraulic impact of the

other alternatives.

Construction of the new plant inlet and bar screens eliminates

any encroachment on SRP right-of-way and proposed multi-usage

III-16
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The ACDC may tend to separate pretreatment facilities and raw

water pumps from the rest of the plant site.

The North ACDC Location impacts more water treatment plant

facilities then the other alternatives. Raw water lines from

the raw water pumps (66-inch to Plant II and 48-inch to Plant~

I) must be relocated to go over the top of the ACDC.

Electrical conduits to the existing bar screens, and possibly

to Plant II, must also be relocated over the top of the ACDC.

This alternative may have a bigger impact on plant operations

during the construction period if a new canal inlet, bar

screens and presedimentation basins is not constructed. Con

struction of the north presedimentation basin wall, excavation

of south basin edge, relocation of sludge collection equipment

and pumps would require an extended plant down period.

North location of the ACDC requires that FCDMC negotiate right

of-way easement through the water treatment plant and acquire

about one acre of land from the property owner west of the

water treatment plant.

6.

7.

2.

1.

3.

recreational area between the Arizona Canal and the ACDC. The

use of existing canal inlet and bar screens does not change

present encroachment.

Relocation of the Arizona Canal south of the presedimentation

basin with its associated cost is not required.

Construction scheduling is independent of Arizona Canal reloca

tion, since it is not required in the area of either canal

inlet.

Disadvantages:

4.

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
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Hydraulic Impact: This alternative does not impact the present

plant hydraulics. The estimated head loss of 1.5 feet from the new canal

inlet to the premixer and flow splitting structure is the same as the

existing. Head loss from the flow splitting structure to the raw water

circular basins are built.

pumps should be evaluated to determine impact on raw water pumps ifI
I Costs: Construction costs vary depending on ~hich option is

I
I
I
I

selected. Estimated costs for modifying the existing basin are $1.3----
Million. This cost does not include new flowmeters at an estimated price

of 0.4 Million since the plant inlet area is not modified. This does

not meet one of the requirements, but the existing plant inlet cannot be

retrofitted with flowmeters. SRP may require upgraded metering on pump

discharge lines and any return flows. Estimated construction costs for

the other option are listed below.

c:1-,

I
I
I

1.

2.

3.

Construction costs common to the option are $0.4 Million.

Construction cost for canal inlet, bar screens, connecting

channels and pipes, flowmeters, premixer and flow splitting

structure and bypass pipe is $1.8 Million.

Estimated cost of the circular presedimentation basins and

I
associated equipment and piping is BMillion.

The total cost of this alternative with the new inlet and presedi-

way acquisition costs through the water treatment plant site or the

corner of the property west of the water treatment plant. The allocation

I
I

mentation basins This cost does not include right-of-

I
I
I

of this cost between the FCDMC and the City of Phoenix will have to be

negotiated.

This alternative does not add any treatment facilities or equipment

so there is no impact on operation and maintenance costs.
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Comparison of Alternatives. Each alternative with its advantages

and disadvantages is viable. A comparison of the alternatives helps to

I
identify the best alternative. Cost is a consideration.

the alternatives are listed below.

The costs of

I
I
I

Alternative

East Inlet Location
South Inlet Location
North Location ACDC

Existing Basin Option
New Inlet Structure
(no presedimentation basins)

Cost $ Million

3.0 
3.2 -

1.3J
2.2

'I
I
I
I
I
I
I
I
I
I
I
I

The important concerns include impact on the following; SRP right-

of-way and proposed multi-recreational usage of right-of-way between

Arizona Canal and ACDC, maintenance and operational costs, existing plant

hydraulics, coordination of construction, and cost. Each alternative is

ranked on each of these concerns.

Impact East South North ACDC

Right-of-way, Recreation 3 2 1
Operation & Maintenance 3 2 1
Hydraulic 3 2 1
Coordination of Construction 1 2 3
Cost 2 3 1*

* Does not include land and/or easement acquisition.

This comparison shows that the North Location of the ACDC alterna-

tive has the least impact. This alternative is recommended. A proposed

implementation plan is discussed in Section VI.

PLANT DRAINS

The impacted water treatment plant drains are shown on Figure I-l in

Section I. Discussions of each plant drain line consider either possible

location of ACDC.
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These include the following:

o 48-inch drain from Reservoirs No. 1 and 2

o 36-inch drain from Plant II

o 30-inch drain from Plant I

o 14-inch dewater line for the presedimentation basin

o 6- and 8-inch sludge lines

o 36-inch drain from Reservoir No. 3

The drains must be routed either over or under the ACDC. The alter

native of going under the ACDC raises the concern of long-term mainte

nance costs of the inverted siphon and higher construction costs due to

the difficulty of excavation as discussed in Section II. Preliminary

investigation of the gravity drains indicate that all of them can go over

the top of the ACDC. The relocation of all of these drains over the top

of the ACDC is recommended to minimize maintenance and construction

costs.

The following coordination is recommended. The 36-inch Plant II

drain goes through the SRP substation. Grading of the area north of the

SRP substation is recommended to allow rerouting of the 36-inch Plant II

drain north of the substation so the contractor does not need to enter

the substation. The 48-inch Reservoirs No.1 and 2 drain should be

rerouted to the alignment of the 60-inch water main. This allows the

36-inch drain, the 48-inch drain, and 30-inch drain to cross the ACDC at

the same location at the proposed bridge or another location. The

14-inch presedimentation basin dewater line is not impacted due to the

proposed location of the ACDC. The 6- and 8-inch sludge lines are not

impacted and will be removed or relocated as part of the presedimentation

basin modifications. The 36-inch Reservoir No.3 drain should cross the

ACDC in approximately its present location.
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A cost estimate to relocate these drains is very difficult due to

the lack of specific information on them. Much of the cost will be due

to field closures and fittings that may not be readily apparent. The

estimated cost to relocate these drains is $0.7 Million.
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SECTION IV

WATER MAINS

Criteria for the relocation of the 66-inch and 60-inch diameter

water mains were established through meetings with the Flood Control

District, City of Phoenix, and Salt River Project. The following cri

teria were established:

INTRODUCTION

Future construction of the ACDC Channel will require the relocation

of the existing 66-inch and 60-inch diameter finished water pipelines

connecting the Squaw Peak Water Treatment Plant and the City Water Dis

tribution System. The 66-inch water main is located along the west side

of 24th Street between the Arizona Canal and 24th Street. The 60-inch

water main is located approximately 2,500 If. west of 24th Street. The

location of both water mains and their relocated portions are indicated

in Figures IV-l and IV-2, respectively. This discussion primarily is

based on the ACDC Location adjacent to the Arizona Canal; however, if the

alternate North Location of the ACDC is selected, the same considerations

will apply and thus our recommended approach also will apply.

RELOCATION CRITERIA

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

1.

2.

3.

4.

Capacity of relocated water mains should be equal to existing

water mains.

Existing water mains cannot be out of service during the Canal

dry-up.

Only one water main can be out of service at anyone time.

Water main parallel to Arizona Canal shall be located a minimum

of 25 feet from edge of top of bank.

IV-l
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IV-4

RELOCATION ALTERNATrvES

The relocation of the water mains affected by the proposed ACDC

Channel was evaluated using the above stated criteria, existing pipe

locations determined from available "As-Built" Plans, field surveys,

geotechnical investigations, and information furnished by the FCDMC on

the ACDC Channel. Two main relocation alignments were considered:

2. Span over the top of the ACDC Channel

UNDER THE ACDC. The proposed ACDC Channel's dimension are 40 feet

wide by 24 feet deep not including the wall and floor slab thicknesses.

To provide for protection of the pipe during construction of the ACDC

Channel, an additional depth of cover of 5 feet minimum under the bottom

of the proposed ACDC Channel would be required. This would require a

total excavation depth of 40 feet. Geotechnical data in the vicinity of

the 66-inch main indicates that bedrock could be encountered at depths

ranging from 19 feet to 33 feet. Therefore, rock excavation at depths of

7 to 21 feet would be required.

The existing 60-inch main has 10 feet of cover at the proposed loca

tion of the ACDC at an invert of 1229.5. Geotechnical data indicates that

at this depth, the pipe is located in breccia fanglomerate. Rock excava

tion would be extensive if the pipe is realigned under the ACDC.

Due to the additional cost of rock excavation for this alignment

alternative and the potentially longer construction time required, this

alternative was not considered further.

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

5.

1.

Water main parallel to ACDC channel shall be located a minimum

of 15 feet from outside face of channel wall.

Under the ACDC Channel
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SPAN OVER THE ACDC.

66-Inch Main. The existing 66-inch main has 2-3 feet of cover in

the vicinity of the Arizona Canal. Geotechnical data indicates that the

pipeline lies within a zone composed of probable fill, clayey gravelly

sand, gravelly sand and gravel and silty sand and moves toward a breccia

fanglomerate on the north side of the proposed ACDC. Excavation within

this zone should pose no problems, however construction will require

proper shoring of trench excavations.

The right of way width between the Arizona Canal and the ACDC is 50

feet. In order to meet the relocation criteria it is proposed that the

66-inch pipe be relocated by keeping the required excavation to a mini

mum. This can be accomplished by providing a field closure connection at

Sta. 6+05 and maintaining an invert of 1237.5 up to Pipe Sta. 233.9, then

rise vertically to a center line elevation of 1251.0 and span the ACDC to

eventually connect with the existing 66-inch pipe at Sta. 8+75. The

center line elevation of the pipe spanning the ACDC was determined on the

basis that the bottom of the pipe clear the top of the ACDC using the

elevation of 1248 as the top of the right wing wall as determined from

the preliminary ACDC Plans. Another constraint for setting the pipe

center line elevation is the bottom elevation of the finished water

reservoir which is 1258.0.

The span of 70 feet required between pipe supports can be accom

plished by use of steel.pipe with 1/2 inch wall thickness. The use of

stiffeners will be considered during design to reduce wall thickness and

their cost against pipe wall savings will be evaluated. The pipe sup

ports will be located at least 15 feet from the outside face of the ACDC

and drilled into the bedrock so as not to be disturbed by the ACDC con-

struction.
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To minimize the length of realignment required for the 66-inch pipe

line, and meet the relocation criteria of 15 feet from the ACDC, it is

also recommended that the ACDC alignment be relocated a minimum of 5 feet

to the east between Sta. 2+83 and Sta. 4+70.

60-Inch Main. The existing 60-inch pipeline realignment can be

accomplished by routing the pipeline over the ACDC. This will minimize

the amount of rock excavation and provide an economic,al realignment.

Details of field closure connections will be similar to those for the

66-inch pipeline. The top elevation of the ACDC walls at this location

is 1241.5. To maintain the reservoir bottom elevation constraints, it is

proposed that the center line elevation of the 60-inch pipeline be at

Elevation 1245.0 where it spans the ACDC. Span length will be 70 feet

and supported as per the 66-inchpipeline.

We "recommend that final design for both 60-inch and 66-inch mains

verify existing depth and joint locations by potholing at selected

locations.

ACDC NORTH ALIGNMENT IMPACTS

If the ACDC is relocated from its present alignment to the northerly

alignment between the presedimentation basins and the reservoir, two

additional large diameter pipelines will need to be relocated. These

pipelines are the 48-inch and 66-inch raw water pipelines from the raw

water pump station. The relocation of these pipelines can be accommo

dated by also spanning over the top of the ACDC.

The northerly alignment of the ACDC will also facilitate the con

struction of the 60-inch main as discussed under Construction Schedule

below.
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CONSTRUCTION SCHEDULE

relocated to the alignment north of the presedimentation basins, then

construction of the 60-inch main can be scheduled for the winter months

period with the same constraints as of the 66-inch main. A construction

period of 45 days should also be considered for the 60-inch pipeline.

COSTS

Estimates for construction costs for the realignments of the 66-inch

and 60-inch finished water pipelines were derived from preliminary

material costs obtained from Arneron Pipe Co. and by extrapolating costs

construction costs for the realignment of the 66-inch and 48-inch raw

water pipelines were derived from extrapolating material costs for the

66-inch pipeline furnished by Arneron and from JCE pipeline cost files.

Unit costs reflect current construction cost estimates and should be

adjusted depending on time of construction. A breakdown of costs for

each of the realigned pipelines is attached.

IV-7

Estimates for

However if the ACDC iscurrent alignment of the ACDC is maintained.

from previous pipeline jobs obtained from JCE files.

The proposed realignment of the 66-inch main is not dependent on the

realignment of the Arizona Canal nor upon its dry-up. Therefore, con

struction of this pipeline can begin as soon as design plans are complete

and as long as construction is scheduled during the winter months of low

water demand. However, scheduling for connections to the existing pipe

should consider that the existing pipeline can not be out of service

during the Arizona Canal dry-up period. A construction period of 45 days

after receipt of pipe and materials is estimated.

The proposed realignment of the 60-inch pipeline is dependent upon

the realignment of the Arizona Canal being accomplished first if the

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
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FLOOD CONTROL DISTRICT OF MARICOPA COUNTY
SQUAW PEAK WATER TREATMENT INLET RELOCATION

66-INCH AND 60-INCH PIPELINE REALIGNMENT

ENGINEERS CONSTRUCTION COST ESTIMATE

Unit
Qty. Cost Total

66-Inch Main

l. 66-Inch Prestressed Concrete Pipe 255 If $ 480 $122,400
2. 66-Inch Steel Cement Mortar Lined

Pipe 80 If 900 72,000
3. 66-Inch Field Closures 2 ea 4,800 9,600
4. Drilled Pipe Supports 2 ea 2,000 4,000
5. Miscellaneous 1 Is 20,000 20,000

Total $228,000

60-Inch Main

l. 60-Inch Prestressed Concrete Pipe 40 If $ 400 $ 16,000
2. 60-Inch Steel Cement Mortar Lined

Pipe 80 If 675 54,000
3. 60-Inch Field Closure 2 ea 4,000 8,000
4. Drilled Pipe Supports 2 ea 2,000 4,000
5. Pump Manhole 1 ea 5,000 5,000
6. Miscellaneous 1 Is 10,000 10,000

Total $ 97,000
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SECTION V

FIELD INVESTIGATIONS

Field investigations included collecting and reviewing utility

information and right-of-way plans, field survey, and review of traffic

and access considerations to the water treatment plant. The area covered

in this review extends from the 66-inch water main west of 24th Street to

the SRP substation in the southwest corner of the water treatment plant

site.

UTILITIES

Utility information from SRP, Southwest Gas, American Cable Televi

sion, City of Phoenix, and U.S. West Communications was collected. Maps

submitted by these agencies were reviewed to identify utilities in the

project area. Utilities in the area include underground and overhead

electric, and cable TV. The underground electric is located south of the

substation from approximately 300 feet east of the substation continuing

west past the substation. Underground electric is also located from the

west edge of 24th Street continuing west for about 400 feet. Both are

located on the north side of the Arizona Canal in the SRP right-of-way.

The underground electric next to 24th Street is the only one that must be

relocated with the recommended alignment of the ACDC. The overhead elec

trical is primarily along the north side of the Arizona Canal in the

project area. Cable TV is also strung along the power poles from 24th

Street to the area around the present water treatment plant inlet. The

north alignment of the ACDC does not require these utilities to be relo

cated unless they conflict with proposed recreational usage of the area.
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RIGHT-OF-WAY

Property ownership and/or right-of-way in the project area is

distributed between City of Phoenix and SRP. The recommended plant inlet

alternative which locates the ACDC north of the presedimentation basin

requires the FCDMC to acquire right-of-way from 24th Street through the

water treatment plant site. This alignment also requires the FCDMC to

acquire right-of-way through the corner of the adjacent property west of

the water treatment plant site.

FIELD SURVEY

The proposed facilities will tie to and become part of the City of

Phoenix system. Thus the survey control must be according to their

coordinates and datum. The location of these new facilities are also

near the proposed ACDC so their location and elevation must be tied to

the Corps of Engineers coordinates and datum for the ACDC. The coordi-

nates for several points are listed below.

I
I
I
I
I
I

Point Description

Sec. Cor. 24th St.
Bethany Home Road

AC87-140 U.S.C.E. a

AC87-141 U.S.C.E. a

AC87-142 U.S.C.E. a

AC87-137 U.S.C.E. a

City of Phoenix

S 2745.2781
E 853.7850

S 1963.6827
E 3.5248

S 1907.6484
E 456.4921
Elev. 1246.16

S 2643.3951
E 841.8808

S 1495.6034
W 479.8547
Elev. 1245.48

Corps of Engineers

N 918185.8219
E 465644.0844

N 918866.849
E 464761.515

N 918925.246
E 465214.112
Elev. 1246.1422

N 918191. 653
E 465603.286

N 919332.298
E 464275.720
Elev. 1245.4420

I
I
I

*U.S. Corps of Engineers survey control traverses points along Arizona
Canal south of Squaw Peak WTP.
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The field survey also included a bench loop to tie the City of

sketch are included in Appendix B. The previous table also lists the

elevations of Corps of Engineers traverse control points and elevations

based on City of Phoenix datum. Comparison of elevations show that the

equation to go from Corps of Engineers datum to City of Phoenix datum is

+0.03.

TRAFFIC AND ACCESS CONSIDERATIONS

Proposed relocation of facilities is not anticipated to impact

traffic. The relocation of the 66-inch water main is the closest facil

ity to 24th Street. The minimum distance is 45 feet. This space should

provide a contractor adequate room without detours or lane closures on

24th Street.

The construction of the 66-inch is the only facility that affects

access to the water treatment plant. The north connection to the exist

ing 66-inch is very close to the proposed plant access. This connection

may impact one lane of the water treatment plant access road. This will

have to be addressed when the alignment is set during the design phase of

the project.

I

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Phoenix datum to Corps of Engineers datum. Calculations and survey
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CONSTRUCTION PACKAGING

The following section presents our suggested approach to implement

SECTION VI

IMPLEMENTATION PLAN

The project requires

The implementation plan consists of three

negotiations, construction packaging, and construction

the recommended plan.

elements:

scheduling.

NEGOTIATIONS

Construction packaging is an activity that divides the construction

of the proposed facilities by type of contractor and/or time in which

The recommended alternative of the North Location of the ACDC

requires that the FCDMC acquire right-of-way for the proposed alignment.

FCDMC should negotiate with the City of Phoenix and the adjacent property

owner to acquire right-of-way.

The selection between the option of using the existing presedimenta

tion basin~ or of tonstructing new basins needs to be made. This can be

accomplished in negotiation between FCDMC and the City of Phoenix t'o

select the option and then define sharing of costs if the new presedimen

tat ion basins are to be built.

specific facilities need to be constructed.

general, mechanical, and electrical contractors. The treatment facili

ties cannot be broken into independent projects by contractor type. The

proposed construction could be divided into water treatment facilities

and water mains. This division could cause coordination problems between

two contractors that would be working in the same area. Packaging of the

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I



For purposes of this discussion, it is assumed that the new

project by the time it must be completed does not seem feasible due to

the short time available for construction. It is recommended that all

facilities be constructed under one contract.

improvements as single items or groups that would be done together.

These include the following.

1. Coordinate relocation of conflicting utilities ..

CONSTRUCTION -SCHEDULE

The first step in developing a construction schedule is identifying

the constraints. These include the following:

The next step is to list

Construction of the canal inlet must be during the canal dry-up

which normally occurs in the Arizona Canal from mid-October to

mid-November.

Both the 60-inch water main and the 66-inch water main must be

in service during canal dry-up.

Only one water main (60-inch or 66-inch) can be out of service

at any given time.

Minimize impact to water treatment plant operation or distribu

tion system operation - especially during peak demand periods

of June, July, and August.

Improvements required by the ACDC must be completed by the

summer of 1991.

VI-2

Canal inlet and channels to the bar screens.

Raw water channel modifications at west end of presedimentation

basin.

2.

1.

4.

3.

5.

2.

3.

presedimentation basins will be built.

I
I
I
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struction schedule.

4. Bar screens, pipes to premixer and flow splitting structure,

meter vault, stubouts to basins, and presedimentation by-pass

line.

The new

VI-3

ing construction of the presedimentation basins.

The new canal inlet, bar screens, flow splitting structure, and

presedimentation by-pass line must be completed prior to start-

facilities can then be used to take water directly from the

canal to the raw water pump stations.

Facilities that affect one of the water treatment plants should

be done at the same time to allow the operation of at least one

of the water treatment plants.

6.

9.

5.

7.

8.

Demolition of old headworks, existing presedimentation basin

inlet structure, sludge collection mechanism, and sludge pump

ing station.

Construction of new presedimentation basins and sludge pump

station.

Construction of bridge over future location of ACDe.

Relocation of 60-inch water main.

Relocation of 66-inch water main.

Relocation of 48-inch raw water line to Plant I and Plant I

drain and Reservoir No. 3 drain.

Relocation of 66-inch raw water line to Plant II, Plant II

drain and Reservoirs No.1 and 2.

The following criteria are used in establishing the proposed con-

1.

2.

10.

11.

I
I
I
I
I
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3.

I
I
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Construction of the facilities that are not affected by the

constraints or grouping should be scheduled with other con

struction activities in the area to provide a fairly consistent

level of activity during the construction project.

The proposed construction schedule is presented in Figure VI-l.

VI-4
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FIGURE~- I

PROPOSED CONSTRUCTION SCHEDULE

<:
H
I

V1

CONSTRUCTION ITEM ,1990 1991
MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY

1. COORD. RELOC. UTILITIES

2. CANAL INLET/CHANNELS

3. RAW WATER CHANNEL PRESED.

4. BAR SCREENS TO SPLITTER
BYPASS LINE

5. DEMOLITION

6. NEW PRESED. BASINS

7. BRIDGE

8. 60" WATER MAIN

9. 66" WATER MAIN

10. PLANT I ITEMS

11. PLANT n ITEMS





I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

APPENDIX A

PERTINENT CORRESPONDENCE



65

Sincerely,

If you have any specific questions regarding the use of Magnetic
metering please feel free to contact Mr. Jim McDade at 236-5508.

·:\,~Y 2 0 '1969

JH ~I CDROI LO q'G!"Et:H"'. .,,, ". L L I 1: ''1 '-. \ J

PHOEi-JIX

is to respond to your questions
measurement required by the Salt
structure to the City of Phoenix

May 24, 1989

RE: Squaw Peak Filter Intake Relocation

Dear Clyde:

Mr. Clyde K. Thompson, P.E.
John Carollo Engineers
3877 N. Seventh Street, Suite 400
Phoenix, Arizona 85014-5005

The purpose of this letter
regarding the method of flow
River Project for the intake
Squaw Peak Water Filter Plant.

SRP staff has reviewed the three concepts presented by John
Carollo Engineers and has identified the North Location ACDC as
the preferred alternative. Magnetic Flow meters, with flow
accuracy of 2% (+-), located upstream of the pre-mixer and flow
splitting structure was determined. to be the minimum acceptable
measurement facility. It was determined that metering of the raw
water pumps did not provide the required real time data and did
not adequately address accountability of water in the
presedimentation basins due to seepage and evaporation losses.

For you information I have also enclosed a copy of SRP's Canal
Multiple Use Guidelines. If I can be of further assistance
please do not hesitate to contact me at 236-2956.

SALT RIVER PROJECT

POST OFFICE BOX 52025
PHOENIX. ARIZONA
85072·2025
(602) 236·5900

~ v.=...:s~

Timothy S. Phillips
Senior Engineer
Water C&M - Operational Support

TSP:tp
Enclosure:
cc: Terry Riley

Ron Grosch
Jim McDade
Mike Ference
Herb Mattingly
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RE: Maximum and Minimum Canal Elevations - Arizona Canal

1989
the
the
the

RccerVED
APR 18 1989

JOHN CAROLLO ENGINEERS
PHOENIX

1240.51'
1242.11'

Water surface Elevation

April 14, 1989

325 cfs
700 cfs

Canal Capacity

As requested the information is as follows:

Dear Mr. Thompson:

This letter is to respond to your letter dated March 30,
requesting maximum and minimum water surface elevations in
Arizona Canal in the west of the 24th Street Bridge for
purpose of designing a new inlet structure and drains for
Squaw Peak Water Filter Plant.

As you and I have discussed on the phone, SRP is very interested
in the design of the new turnout to the Squaw Peak Filter
Treatment Plant to incorporate accurate and real time water
delivery measurements. We look forward to coordinating the
design of the facilities with you to meet the both needs of the
City of Phoenix and the Salt River Project.

The datum for the water surface elevation is the Corps of
Engineers datum used for the Arizona Canal Diversion Channel.
For your reference, a USGS Brass Cap on the southwest corner of
the 24th Street Bridge lists an elevation of 1248.20' which is
consistent with the COE datum.

If you have any further questions please do not hesitate to
contact me at 236-2956.

Sincerely,

The canal capacities and water surface elevations defined
represent an approximated minimum and maximum and may vary
depending on actual downstream water demands.

Timothy S. Phillips
Water Construction and Maintenance Department

SALT RIVER PROJECT

POST OFFICE BOX 52025
PHOENIX. ARIZONA
85072-2025
(602) 236-5900

Mr. Clyde K. Thompson, P.E.
John Carollo Engineers
3877 North Seventh Street
Suite 400
Phoenix, Arizona 85014-5005

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I



I,.,
I'
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

April 14, 1989
clyde K. Thompson, P.E.
Page 2

TSP:tp

cc: Terry Riley
Ron Grosch
Bob Larchick
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APPENDIX B

FIELD SURVEY

COORDINATE SYSTEM

A field traverse was run to tie City of Phoenix Squaw Peak WTP coor-

dinate system to Corps of Engineers' coordinates.

The following figure shows the traverse that was run to establish

the relationship. The upper left-hand corner shows the traverse starting

on the northwest and southwest corner of Reservoir No. 2 at the Squaw

Peak WTP. The following listing shows the relationship between plant

coordinates and Corps of Engineers' coordinates.

Closure on the traverse is S 0.0436 and E 0.0044.

I
I
I
I
I
I
I
I
I

Traverse
Pt. No.

1

2

3

10

9

6

7

Corps of Engr.
No.

AC 87-140

AC 87-141

AC 87-142

Sect. Corner
Bethany Home &
24th

City of Phoenix
Coordinates

S 186.30
W 395.00
S 380.50
W 395.00
S 1360.40
E 13.01
S 1963.68
E 3.52
S 1907.65
E 456.49
S 2643.40
E 841.88

S 2745.28
E 853.79

Corps of Engr.
Coordinates

N 918,866.85
E 464,761. 52
N 918,925.25
E 465,214.11
N 918,191.60
E 465,603.26

N 918,089.75
E 465,615.74

I
I
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BENCH CIRCUIT

A bench circuit was run from the City of Phoenix 3-inch bronze disk

set in the west sidewalk on the 24th Street bridge over the Arizona Canal

(stamped elevation 1248.05) and the brass cap on the front step of the

water treatment plant Administration Building (elevation 1297.56). The

elevation for the City of Phoenix and Corps of Engineers shows the rela-

tionship:

Elevations

I
I
I

I
I
I
I
I
I
I
I
I

Point #9 of Control
Traverse of Corps Pt
AC 87-141

B-3.

Phoenix Corps

1246.16
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INTERNAL AGENDA ITEM ROUTING SLIP

_x_

Initial Date Reviewers

Branch Chief

Division Chief

TARGET BOARD MEETING DATE

7-2-90

_x_

_x_

_x_

_x_

Other FCD Division (Specify)

Chief, Contracting Branch (All contracts)

Procurement Officer (All contracts)

__ Controller (For attachment of Financial Sheet)

__X__ Deputy Chief Engineer

__X__ Chief Engineer and General Manager

NOTE: Complete the County Routing Form for all external routing.

Remarks:
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DRAFT AGENDA INFORMATION FORM

1. BRIEF DESCRIPTION OF PROPOSAL AND REQUESTED BOARD ACTION: It is requested

that the Board of Directors approve IGA FCD-9000S with the City of Phoenix for

the design of Squaw Peak Water Treatment Plant relocations necessitated by the

ACDC (Phase I Design) and the design of future modifications and improvements

to the Water Treatment Plant that are desired by Phoenix (Phase II Design).

The IGA provides that the District will perform the Phase I design,

construction, and construction management at no cost to the City of Phoenix.

The Phase I work includes the relocation of several large diameter water lines,

and the construction of two access bridges accross the ACDC. The District will

also perform the Phase II design, with the City of Phoenix fully reimbursing

the design costs. The Phase II design consists of modification of the existing

earthen pre sedimentation basin to a concrete lined basin, and design of a new

canal inlet structure. Phoenix will grant the District a perpetual easement

for the ACDC rights-of-way at no cost, partly in consideration for

administering the Phase II design contract. The advantage of having one agency

contract for both phases of the design with a single design firm is to allow

for the coordination of the changes caused by the ACDC with the new treatment

plant modifications proposed by Phoenix.

2g~ 0
The Phase II design contract is for ~~70- which will be fully reimbursed

by Phoenix.

Compliance with Maricopa County Procurement Code

(Article) (Paragraph)



•
4. MOTION: approve and authorize the chairman to sign IGA FCD-9000S

with the City of Phoenix for the design of both relocations and improvements at

the Squaw Peak Water Treatment Plant.



FLOOD CONTROL DISTRICT OF MARICOPA COUNTY

AGENDA INFORMATION FORM

Contract/Lease for []: NEW 0 RENEWAL 0 AMENDMENT 0 CANCELLATION
(for existing. record Encumorance No. below)

FCD-l0S3CONTROL NUMBER:LOW ORG. NO. _6_9_0_0----,-----,-_ DEPARTMENT: Flood Control District

r;S905093
ENCUMBRANCE NO. AGENCY: P_u_b_l_i_c_W_o.;...r-,--k--,-s CONTROL NUMBER: _-"P-,-W:...-_l:...0,,-S"'-"..3 _

1- BRIEF DESCRIPTION OF PROPOSAL AND REQUESTED BOARD ACTION: It is requested that the Board of

Directors authorize the advertisement of the Invitation for Bids and award of Contract

FCD 90-01, Squaw Peak Water Treatment Plant Relocations at the Arizona Canal Diversion

Channel (ACDC) •

The work includes: a) relocation of several large diameter water lines, and b)

construction of two access bridges.

This work is part of the District's responsibilities by agreement between the United
States of America and the Flood Control District, dated July 21 , 1977.

2. Compliance with
5 MCJ-S03 f), /J~ i?~~~tJ-A/Maricopa County Procurement Code

anlcle paragrapn Procuremenl qfuler c:;>(l

3. CONTINUED FROM MEETING OF 4. ~ THIS DEPARTMENT WILL CAUSE PUBLICATION

DISCUSSED IN MEETING OF o CLERK OF THE BOARD TO CAUSE PUBLICATION

5. MOTION: It is moved that the Flood Control District of Maricopa County Board of Directors .. ·authorize the following:
1 ) advertisement of the Invitation For Bids for Contract FCD 90-01, Squaw Peak Water

Treatment Plant Relocations at the Arizona Canal Diversion Channel; 2 ) award the
contract to the lowest responsible bidder if the bid is not more than 10% over the
engineer's estimate; 3 ) authorize the Chairman to sign the contract.

6. FINANCIAL: o Expenditure 0 Revenue 0 Budgeted 0 Contingency 0 Budget Amendment 0 Transfer 0 Grant or other

S
To:al F:JnC:: F,nanClaIOH,eer Oa:e

7. PERSONNEL: B...--FTIfOD CONTROL DIS~~.• ~. I 0':

( ~ ~ -....... _f l. ~ ...lln"R.,,_
X:Zt;::-/, j:-t ,~TY~."':I~E=R i -/7 -10...-.~ '.. '. ~~_ • __' .Co.. _

Personnel Otre:tor Dale - .ActIon RecommendecYbv/ Oa'.

9. MATERIALS MANAGEMENT: 10. LEGAL:
Af,lprOvt~.~Joim ~nCl wllnln the powers ~nd ~l1thOfily granlea unOU tnE J.wS
olin, w. or'Arizon. 10 In, Floo~ Conlral Dill"" 01 MlIltoO. CO "I
Saud ol~irtetors.

A.
Malenals Managemenl Dlreclor Dale

B.
W'M8E RepresentatIve Dale General Counsel Dale

11 • INFORMATION SYSTEMS: 12. APPROVED FOR AGENDA:
FISC

Dale Approving OffiCial Dale

13. OTHER:Minori ty Business Office 15. RECOMMENDATION OF COUNTY MANAGER:

o Approve o Disapprove
Signa lure Date

Comments:

1~O OF OIR~~Act;oo """'''''_1
Approved 0 A de Qpisapproved-D Deleted

to: r __

,. ~A",,~· /~~dlyP60fm7)~EB20 1990--- Clerk oftne-eroarB ~ Dale Counly Manager Dale

6900-012 R3-89 V
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JOHN CAROLLO
ENGINEERS

PHOENIX, AZ • WALNUT CREEK, CA
FOUNTAIN VALLEY, CA • VISALIA, CA
SAN BERNARDINO, CA • TUCSON, AZ
SAN DIEGO, CA • BAKERSFIELD, CA
SACRAMENTO, CA • LOS ANGELES, CA
FRESNO, CA

June 4,1990

Flood Control District of Maricopa County
3335 West Durango Street
PhoerUx,~ona 85009

nI,~:-;O ij j. il~'1:;i_'iJiSTRICT
; BECEIVEDI JUN 0 fl1990
,
~ ;"
,) ;.

\
r

Attention:

Subject:

Dear Ed:

Mr. Ed Raleigh

Squaw Peak Water Treatment Plant
Design of Prel1m1nary Treatment Facilities

In accordance with your request of May 24, 1990, we have reviewed the Scope of Work for
subject project as prepared last January 24, 1990. The purpose of this review was to verify
applicability of work tasks and other items that may have changed dUring evaluation of the
project.

We have attached a complete updated proposal with changes as noted.

1. Exhibit A - Scope of Work - Text has been updated to delete references to flow
splitter structure and "three presedimentation basins" has changed t.o "one
presedimentation basin". Other minor changes include terminology of
"channels" rather than "lines" for bypass or basin feeds. An explanation of
planned changes to Raw Water Pumping Station (RWPS) has been added to
indicate a requirement for coordination of pretreatment facility design with
RWPS design.

A revised Preliminary Basis of Design Criteria and Site Drawing are included
reflecting above changes.

Design Schedule is still applicable and has not been revised. A composite
schedule of activities planned on-site is attached shOWing relationship of
activities between construction of ACDC, Utility Relocation, Plant Bypass and
Pretreatment Facility.

2. Exhibit B - Estimate of Effort has been revised to incorporate expected
additional effort of Project Management in order to coordinate with RWPS
design planning (30 man-hours were estimated for meetings and planning for
this interface). We do not foresee additional effort associated with other
revisions to Scope of Work.

Proposal FCDMC-Sq,PeakWll'-PreTrtmt-LT 6/4/00

3877 North Seventh Street, Suite 400 • Phoenix, Arizona 85014-5005 • (602) 263-9500 • FAX: (602) 265-1422



Flood Control District of Maricopa County
Mr. Ed Raleigh
June 4,1990
Page 2

Exhibit B - Cost of Engineering Services has been updated to reflect the
additional effort needed for RWPS coordination as well as changes to hourly
labor rates which have occurred during the estimated 6 month slippage in
design period.

We have met with the City of Phoenix Water and Wastewater Department (Mr. Dwayne
Williams) to review the proposed changes included herein. It is our belief that the attached
items are acceptable to the City and thus are ready for immediate use in preparation of an
engineering services agreement for the work.

Please contact us if you have any questions.

Very truly yours,

JOHN CAROLW ENGINEERS

~.~ ,?, 4i~Lq-
George E. Shirley, P.E.
Partner

GES:jk
Encls.

cc: Mr. Dwayne Williams

Proposal FCDMC-Sq.PeakWTP-PreTrtmt-LT 6/4/00



EXHIBIT A
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES

Scope of Work

BACKGROUND
In March 1989, the Flood Control District of Maricopa County (District) contracted

with John Carollo Engineers (Engineer) to perform a preliminary study (Phase I Services)

of utility relocations reqUired for construction of the Arizona Canal Diversion Channel

(ACDC) at the CIty of Phoenix (CIty) Squaw Peak Water Treatment Plant (WTP) site. In the

June 1989 Predesign Services Report, the recommended alternative was the "north

Location of the ACDC". This recommendation, accepted by both the District and the City,

reqUired construction of the new ACDC through the existing WTP preliminary

sedimentation basin.

Phase II services commenced in September to develop engineering design of utilities

to be relocated from the alignment of the ACDC within the WTP site. As part of this

service, final desIgn criteria and locations for new preliminary treatment facilities were

prepared. In addition, design of new bypass line for pretreatment facilities has been

added to the Phase II Scope of Services.

A part of the recommendation for the "north Location of the ACDC" included new

pretreatment facilIties for the WTP to replace facilities displaced by the ACDC.

New WTP facilities were recommended to include Arizona Canal intake, bar screens,

flow metering and premixer structure, presedimentation basin with feed and bypass

channels, sludge pump station and miscellaneous electrIcal, chemical pipIng and

instrumentation,

It has been agreed that the District and the City will enter into an Intergovernmental

Agreement wherein the District will administer design and bidding services for the

preliminary treatment facilities project, subject to review and approval of the City.

A-I
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Subsequent professional services and the construction contract for this project will be

administered by the City.

In May 1990 it was determined by the City that a revision to the Raw Water

Pumping Station (RWPS) will be made. 'Yhich will probably result in a total replacement of

the existing station. Design of the presedimentation basin must be coordinated with

planning and design of the new RWPS.

PURPOSE

The purpose of this Scope of Work is to provide design of replacement pretreatment

facilities for the City of Phoenix Squaw Peak WTP. Additional services will include:

bidding assistance and preparation of a suggested construction schedule, structured to

reduce adverse impacts on City of Phoenix water production capability. Construction

administration services. including preparation of Operation and Maintenance Manual

update, and training of WTP staff in use of new pretreatment facilities. will be subsequent

services to the City with Scope. Schedule and Cost of Services to be negotiated at a time

prior to start of construction, and when requested by the City.

SCOPE OF WORK

Task I - Plans, Specifications and Cost Estimate. Prepare Plans.

Specifications and Estimate of Probable Construction Cost for a new pretreatment facility

at the WTP. Site is generally defined as WTP property south of the new Acne.

New facilities are included as follows:

1. Intake structure at the Arizona Canal.

2. Bar screen structure. with mechanically-cleaned bar screen equipment.

conveyor and screenings loading facility.

3. Flowmeter facility.

4. Premixer structure, with chemical feed injection for chlorine, carbon.

coagulant and polymer.

A-2
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5. Preliminary sedimentation basin. with sludge collector mechanism. inlet and

outlet piping or channels. connection to bypass channel. and sludge pumping

facilities. Features to be included are temporary feed channel to existing

RWPS and provisions for permanent feed channel to new RWPS.

6. New chemical feed piping from existing chemical piping system at East ACDC

crossing location to new premixer structure for existing chemical systems

(alum/carbon line). New lines to feed chlorine and polymer will also be

installed in this same location.

7. Electrical system for new facilities and interface to existing electrical system.

8. Process and instrumentation control system for new facilities and interface to

existing and proposed control system. All control circuits and alarm signals

will be brought to interface panel assumed to be located in existing pump

station facility.

9. Site paving. grading. drainage and rerouted westside access road.

10. Demolition of existing pretreatment facilities and removal of temporary

portions of bypass.

11. New facilities shall be in accordance with Preliminary Basis of Design Criteria

and Site Drawing. as attached.

For the project. the Engineer shall:

• Prepare updated Site Drawing and Basis of Design and submit to District
and City for review and comment.

• Prepare Preliminary (50%) Plans and Specifications and a Preliminary
Estimate of Construction Cost, and submit to the District and City for
review and comment (eight sets).

• Prepare Prefinal (90%) Plans and Specifications and submit to the District
and City for review and comment (eight sets).

• Assist the District and City in securing required permits from Maricopa
County Health Department and affected utilities and agencies. Submit
Plans and Specifications for review and comments (estimate ten sets).

A-3
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• Prepare Final Plans and Specifications and Estimate of Probable
Construction Costs for submittal to the City. Submit full-size and half
size sets (50 each) of Final Plans and 100 sets of Specifications for use in
bidding and construction. The Engineer shall retain a reproducible copy
of Final Plans and Specifications. Specifications shall be complete to
include both Engineer's Technical Specifications and City's Standard
Contract Documents.

Geotechnical reports prepared under previous study and design projects shall be

supplemented with additional soil borings and investigations as required for specific

design task. Location of new facilities shall use existing WTP horizontal and vertical

control.

The Engineer shall meet monthly with the District and City to review project status

and to coordinate with and define interfaces with other design and construction work

planned or underway on WTP site.

Task II - Bidding Assistance. The City will be responsible for bidding of project.

The Engineer shall provide bidding assistance to the City, to include: responding to

Contractor's requests for clarification; preparation of any reqUired Addenda; attendance at

the Prebid Conference; assistance in review of the qualified bids; and preparation of a Bid

Review Report with a recommendation on Contract award.

SCHEDULE

Services shall be completed in accordance with the attached Schedule of Services.

A-4
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EXHIBIT A (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
Water Treatment Plant Preliminary Design Criteria

Units CapacityINo.

Plant Capacity

Design Capacity
Hydraulic Capacity

Pretreatment Facility Components

Intake Structure at Arizona Canal
Obstructlonless Entry

Bar Screens
Mechanically Cleaned Bar Screens
Design Capacity. each
Hydraulic Capacity. each

Flowmeter(s)
Number
Type

Premixer
Number of Mixers
Type
Mixing Energy

Preliminary Sedimentation Basins
Type - Rectangular
Number of Basins
Dimensions

Width
Length
Depth

Surface Loading Rates
@ Design Flow
@ Hydraulic Flow

Detention Time
@ Design Flow
@ Hydraulic Flow

Sludge Pumping FacUities

A·5
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mgd
mgd

each

each
mgd
mgd

each

each

feet
feet
feet

gal/day/sf

min.

140
180

1

3
70
80

2
Magnetic

2
Radial

1,200-1.500

1

140
430
12

2.325
2.990

56
43



EXHIBIT A (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
Schedule of Services

o
Months After Notice to Proceed

5 12 18 24 30

Project Management

Design SeIVices
Basis of Design &

Site Drawing

wrP Preliminary
Design (50%)

Prennal (90%)

Final (100%)

Bidding Assistance

Construction (Estimate)

Proposal FCDMC-SP'NTP-PreTrtmlExhA-Thls 6/4/00

o 10
' 1

o 1
1 I

o 3
I 1

3 5
I I

5 8
I I

810
I 1

A-5.

12 30
1 1



EXHIBIT B
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
Estimate of Effort (Man-Hours)

Sr. Word
PIC PM PE DE Dsgnr. Drfts. Proe. Total

Project Management 30 80 16 126

Design 112 420 680 960 780 870 114 3,936

Bidding Assistance 4 20 40 16 16 96

Total 146 520 720 960 780 886 146 4,158

B-1
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EXHIBIT B (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
Cost of Engineering Services

Partner
Project Manager (E-VII)
Project Engineer (E-V)
Design Engineer (E-Ill)
Senior Designer (T-VII)
Draftsman (T-IV)
Word Processor

Estimated
Effort

(Man-Hours)

146
520
720
960
780
886
146

Estimated
Rate

($)

$36.00
32.20
26.30
21.00
21.60
14.90
12.00

Cost
($)

$ 5.256
16.744
18,936
20.160
16,848
13.201

1,752

Total 4.158
Multiplier*

Subtotal - Direct Labor,
Overhead & Profit

Round

Subconsultants (no markup) .

Geotechnical Investigation
(Thomas-Hartig)

Other Direct Costs

Printing Allowance:
(actual cost)

Composite Drawings
Half-Size Negatives
Printing Plan Sets (review)

30(50)($0.42)
Printing Plan Sets (final)

full size 50(50)($0.42)
half size 50(50)($0.11)

Printing Specifications
100 sets @ 300 pgs. @ $O.lO/page

Total

Use

$ 92.897
2.97

$275,904

$275.900

$ 3,050

$ 4,500
300

630

1,050
275

3,000

$ 9.755
$ 10.000

$288.950

*Multiplier based on overhead of 158% and profit of 15%.

B-2
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EXHIBIT B (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
List of Drawings

PRELIMINARY TREATMENT FACILITIES

1. Title Page/Location Map/Index
2. Site Plan/General Notes
3. Hydraulic Profile/Schematics

4.-5. Process and Instrumentation Diagrams
6. Canal Intake - Structural Plan & Detalls

7. Bar Screens - Structural Plan
8. Bar Screens - Structural Detalls
9. Bar Screens - Mechanical Plan

10. Bar Screens - Mechanical Detalls
11. Bar Screens - Mechanical Detalls

12. Meter Vault - Structural & Mechanical

13. Pre-Mix - Structural Plan
14. Pre-Mix - Structural Detalls
15. Pre-Mix - Mechanical Plan
16. Pre-Mix - Mechanical Detalls
17. Pre-Mix - Chemical Feed Piping

18. Presedimentation Basin - Structural Plan
19. Presedimentation Basin - Structural Details
20. Presedimentatlon Basin - Structural Detalls
21. Presedimentation Basin - Mechanical Plan
22. Presedimentatlon Basin - Mechanical Details
23. Presedimentatlon Basin - Mechanical Isometric
24. Presedimentation Basin - Sludge Pump Station

25. Yard Piping - Piping Plan
26. Yard Piping - Miscellaneous Piping Plan
27. Yard Piping - Piping Details
28. Yard Piping - Piping Profiles

29. Electrical - Site Plan
30. Electrical - Bar Screen/Pre-Mix Plan
31. Electrical - Presedimentation Basin Plan
32. Electrical - Single Line Diagram
33. Electrical - Schematics
34. Electrical - Lighting Plan and Details
35. Electrical - Electrical Demolition/Interfaces
36. Electrical - Electrical Demolition/Interfaces

B-3
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EXHIBIT B (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES

List of Drawings (Cont'd)

37. Paving/Grading - Site Plan
38. Paving/Grading - Details
39. Paving/Grading - Sections

40. Demolition - Inlet Structure
41. Demolition - Sedimentation Basins/Sludge Pump Station
42. Demolition - Raw Water Pump Station Modifications
43. Demolition - Miscellaneous Piping Interfaces

44.-49. Typical Details

B-4.
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SQUAW PEAK WTP PROPOSED SCHEDULE
UTILITY RELOCATION, BYPASS & PRETREATMENT FACILITIES

JUNE 1, 1990

I-,

CONTRACT
1990 1991 1992

J F 1M A M J J A S 0 N D J F M A M J JIA SON D J F M A M J J A S 0 N D J

ACDC CONTRACT I IJ11OVERALL ,

I I I 16 MlDS.I ITHRU SPWTP

UTILITY RELOCATlON
I I

DESIGN lI-

IBIDDING .- I
CONSTRUCnON

I
;

PLANT BYPASS I
DESIGN I

i
BIDDING I l-

I

I
CONSTRUCnON

," " I I ; I I I
TIE-INS TO EXISTING FACILITIES I ~ IIPRETREATMENT FACILITY I

DESIGN I
I ,

II I I IBIDDING I I
I ICONSTRucnON ! I I I

ISITE PREPARATION, SHOP OWG. I I I I
REVIEW. EQUIPMENT CONSTRUCTION

I I I I

CONSTRUCT BASIN, I
I -

INSTALL EQUIPMENT

PROJECT COMPLETION & SITE
CLEANUP

I
I
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JOHN CAROLLO ENGINEERS ROUTE

CONFERENCE MEMORANDUM

'.~

Client:

Squaw Peak Water Treatment Plant 
Relocations at the Arizona Canal
Diversion Channel

Flood Control District of Maricopa
County

Conference Date:

Issue Date:

April 19. 1990

April 24. 1990

Conference
Location:

Attendees:

Purpose:

Flood Control District Office Conference Room

See Attachment

Preconstruction Conference - Contract 90-01

Distribution: All Attendees
Bob Ardizzone
Peny Johnson
Rod Troyer

File: 3249B.30

Discussion: The following is our understanding of 1
conference. If this differs with your understandirig. pJ

1. All attendees introduced themselves and sta1
Attendance roster is attached.

2. Mingus does not have a list of key personnel at tl
work..

3.3 Mingus requested a Notice to Proceed date of May

The "dry-up" date for the Arizona Canal has beel
November 10 to the new dates of January 14 thl
must get final SRP board approval. Paul Sherrinl
SRP contacts to confirm canal schedule.

Mingus was notified that they could anticipate a Change Order affecting the 36-inch
wash water line near the SRP substation. The Change Order will deal with electrical
isolation/grounding of the 36-inch wash water line. Salt River Project will remove and
relocate the SRP substation fenCing that is affected.

3.4 Contract time for this project is 300 calendar days follOWing the Notice to Proceed
date.

P3249:MN CM-PreconstructionConference 1



JOHN CAROLLO ENGINEERS ROtITE

CONFERENCE MEMORANDUM

Conference Date: April 19. 1990

CUent:

Squaw Peak Water Treatment Plant 
Relocations at the Arizona Canal
Diversion Channel

Flood Control District of Maricopa
County

Issue Date: April 24. 1990

Conference
Location:

Attendees:

Purpose:

Flood Control District Office Conference Room

See Attachment

Preconstruction Conference - Contract 90-01

Distribution: All Attendees
Bob Ardizzone
Peny Johnson
Rod Troyer

File: 3249B.30

Discussion: The following is our understanding of the subject matter covered in this
conference. If this differs With your understandbig, please notify us.

1. All attendees introduced themselves and stated their position of responsibility.
Attendance roster is attached.

2. Mingus does not have a list of key personnel at this time, but will have prior to start of
work..

3.3 Mingus requested a Notice to Proceed date of May 1. 1990. FCD agreed with that date.

The "dry-up" date for the Arizona Canal has been changed from October 13 through
November 10 to the new dates of January 14 through February 2, 1991. New dates
must get final SRP board approval. Paul Sherrington and Tim Philips (236-2956) are
SRP contacts to confirm canal schedule.

Mingus was notified that they could anticipate a Change Order affecting the 36-inch
wash water line near the SRP substation. The Change Order will deal with electrical
isolation/grounding of the 36-inch wash water line. Salt River Project will remove and
relocate the SRP substation fenCing that is affected.

3.4 Contract time for this project is 300 calendar days follOWing the Notice to Proceed
date.

P3249;MN eM-Preconsln.tcttonConference 1



CONFERENCE MEMORANDUM

3.5 Construction work must be scheduled to maintain operation of the treatment plant.
Any work that will temporarily disrupt existing plant operations will require 50-day,
30-day. and 7-day notifications to the Operations Superintendent through the
Engineer.

3.5 Mingus submitted a preliminary construction schedule.

3.7 Failure to complete on time will cause assessment of liqUidated damages. LiqUidated
damages are set at $710 per calendar day. plus actual cost of extended inspection or
engineering charges. plus actual cost of lost production of the plant's treatment
capacity.

3.8 Salt River Project Right-of-Way License No. 9000055 was given to Mingus. SRP license
from the electrical group will be issued as soon as the electrical isolation/grounding
problem is resolved (see 3.3 above).

Mingus must get and pay for the Maricopa County earth moving permit.

3.9 Mingus was given copies of the FCD Progress Payment Request Form and the Change
Order Form.

No additional work will be authorized without an approved Change Order.

Additional inspection necessitated by overtime work will be paid by the Contractor.

Additional costs for overtime inspection will be waived dUring the canal dry-up period
for two weeks.

4.1 All correspondence from the Contractor will be addressed to the Project Engineer. Billy
S. Altman. P.E. All communication from the Contractor to the Owner, or from the
Owner to the Contractor, will go through the Project Engineer.

4.2 Mingus was reminded that another contractor will be on-site installing a plant bypass
line. Cooperation of all contractors for the benefit of all contractors is expected.

4.3 Construction coordination meetings were scheduled for 9:00 a.m. on Wednesdays.

Tom Martin agreed to schedule the SPwrP Conference Room for that time.

The Contractor will be prepared to give a two-week look-ahead schedule at the weekly
conference.

4.4 The Contractor controls the means and methods for his work and is responsible for
the safe execution of the work. John Carollo Engineers must be notified immediately
of any accidents.

Accident Reports must be submitted to JCE and the FCD.

P3249:MN CM-PtttonstrucUonConference 2



CONFERENCE MEMORANDUM

4.5 The Contractor is responsible for execution and costs associated with traffic control for
materials deliveries and other. if required.

4.6 Alcohol or drug use will not be tolerated on this project.

4.7 All work will be guaranteed against materials and workmanship defects for a period of
one year after acceptance.

5.1 All testing will be done in accordance with MAG Uniform Standard Specifications and
will be performed by JCE or its authorized subconsultant.

5.2 All inspection will be done in accordance with MAG Uniform Standard Specifications
and will be performed by JCE.

5.3 Survey baseline and benchmark have been established. The Contractor is responsible
for all construction survey.

6.1 The Contractor was reminded that the project is located in a semiresidential area. and
that public safety and noise and dust control are very important aspects of the project.

6.3 Mingus will maintain normal working hours of 7:00 a.m. through 3:30 p.m.

6.4 JCE will make a photographic survey of the work area prior to the start of work and at
the end of the project. Damage to property will be the responsibility of the Contractor.

OTHER ITEMS

• Mr. Spanulescu requested that a Principal from Mingus and JCE issue a signature
authorization letter to the FCD. The letter will indicate authorized Signatures for
such items as pay requests and change orders.

• The City of Phoenix routinely does in-plant inspection of concrete pipe and puts the
City's seal on accepted pipe. Mingus is not reqUired to make any provisions or
notification for this in-plant inspection.

• Mr. Hughes said there are three power poles that will reqUire bracing dUring the
project. Mingus should contact Mr. Hughes at SRP and give at least two weeks notice
to schedule the braCing.

• Relocation of the SRP duct bank may not take place within the duration of this
project.

• There is an APS power pole located at the SRP substation. This APS pole must
remain within the confines of the SRP substation fenCing. Mingus agreed that
deleting a 10-foot triangular area at the southwest corner of the proposed 40' x 40'
fence relocation will not affect their work schedule or effort.

P3249:MN eM-PreconstructlonConference 3



CONFERENCE MEMORANDUM

• It was agreed that the fence relocation by SRP must be complete within two weeks of
Nolice to Proceed.

• SRP will remove the 40' x 40' ground grid from the area of fence relocation. at the
same time as the fence relocation.

• Ms. Ortiz distributed executed Contracts to Mingus and to JCE. One copy of the
Insurance Agreement was given to JCE.

• All water quality testing to be performed by the SPWfP laboratory will be scheduled
through Mr. Brown.

illy S. Altman. P.~

BSAcm

Attachments

P3249:MN eM-PreconstructionConference 4



SQUAW PEAK WATER TREATMENT PLANT
RELOCATIONS AT THE ACDC

PRECONSTRUCTION CONFERENCE
April 19. 1990

AGENDA

Project: Squaw Peak Water Treatment Plant Relocations at the Arizona Canal
Diversion Charmel

Contract No.: 90-01

Owner: Flood Control District of Maricopa County

Engineer: John Carollo Engineers

Contractor: Mingus Constructors, Inc.

1. Introduction of Attendees

2. Contractors List of Key Personnel

3. Administration

3.1 Purpose of Preconstruction Conference

3.2 Description of Work

3.3 Notice to Proceed

3.4 Contract Time

3.5 Work Involved with Existing Plant

3.6 Construction Schedule

3.7 LiqUidated Damages

3.8 Pennits

3.9 Project Documents

- Change Order
- Progress Payments
- Overtime Work

P3249:MISC Preconstr.Conference 4/00 1



4. Control of Work and Coordination

4.1 Line of Communication
Contractor - Engineer - Owner

4.2 Cooperation with Utilities and other Contractors

4.3 Construction Coordination Meetings

4.4 Safety

4.5 Traffic Control

4.6 Alcohol/Drug Use

4.7 Guarantee of Work

5. Technical

5.1 Testing

5.2 Inspection

5.3 Swvey

6. Public Awareness

6.1 Safety

6.2 Noise/Dust Control

6.3 Work Hours

6.4 Property Damage

6.5 Complaints

P3249:MISC Pnoconatr.Conference 4/90 2



ATTENDANCE ROSTER

Purpose: Preconstruction Conference

Project: Squaw Peak Water Treatment Plant Relocations at the Arizona Canal
Diversion Channel

Contract No.: 90-01

Owner: Flood Control District of Maricopa County

Engineer: John Carollo Engineers

Contractor: Mingus Constructors, Inc.

Date: April 19, 1990

Name Title Organization Telephone
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.JOHN CAROLLO
ENGINEERS

PHOENIX, AZ. • WALNUT CREEK, CA
FOUNTAIN VALLEY, CA • VISALIA, CA
SAN BERNARDINO, CA • TUCSON, AZ.
SAN DIEGO, CA • BAKERSFIELD, CA
SACRAMENTO, CA • LOS ANGELES, CA
FRESNO, CA

April 23, 1990
3249C.ll

Flood Control District of Maricopa County
3335 West Durango Street
Phoemx,~ona 85009

H.OOO 1J;;'If1 J
"; mSri\lCl

RU,H1lf()

APR 2.4'90

c~o
.....-4-- ·ofM~~---

Attention:

Subject:

Gentlemen:

Mr. Ed Raleigh

Squaw Peak Water Treatment Plant
Relocations at the ACDC - Phase II
Plant Bypass Line
FCD 88-40

As a result of our meeting on April 20, 1990 with the City of Phoemx and the Flood Control
District of Maricopa County, our firm will prepare alternative bypass line layouts in
conjunction with possible rectangular presedimentation basins for the proposed
pretreatment facility. This effort is required to determine a possible revised site layout
which coordinates with planned modifications to the existing raw water pump station.
Since this effort is outside our current scope of services, we will track this effort separately
and keep you informed of our progress.

If you have any questions or comments, please do not hesitate to contact us.

Very truly yours,

JOHN CAROLW ENGINEERS

~y~,~~
George E. Shirley, P.E.
Partner

GES:cm

P3249:lEITER FCDMC-Ralefgh-PlantBypassUne
3877 North Seventh Street. Suite 400 • Phoenix. Arizona 85014-5005 • (602) 263-9500 • FAX: (602) 265-1422



JOHN CAROLLO ENGINEERS ROUTE

CONFERENCE MEMORANDUM

Squaw Peak Water Treatment Plant

Flood Control District of Maricopa
County

-P &P~

JCE
George Shirley
Bob Ardizzone
Nancy Ash

Issue Date: ApH+-~"':':;"~I'l--t-'"'

Conference Date: ~ it '90

FCDMC
Jan Warriner

Squaw Peak WfP - Relocations at the
ACDC, Phase II Plant Bypass Line,
FCD 88-40

City of Phoenix
Tom Martin
Dwayne Williams
Carlos Padilla
K.N. Jagannath
JohnKish
Randy Smith

Conference
Location:

Project:

Client:

Attendees:

Purpose: Discuss Coordination Between Plant Bypass Line and Raw Water Pump Station

Distribution: Attendees
Mr. Wayne Janis
Mr. Jeny Hayes
Mr. Reggie Swartz

File: 3249C.11

Discussion: The following Is our understanding of the subject matter covered in this
conference. If this differs With your understandhig, please notify us.

DISCUSSION

1. The City of Phoenix (COP) indicated that they arranged the meeting as a follow-up to the
meeting that took place on April 16, 1990 between JCE, FCDMC and the COP. At that
meeting, the hydraulic considerations for the plant bypass line were discussed. The
purpose of the present meeting was to discuss the coordination between JCE's deSign
and the design being performed by Malcolm Pirnie, Inc. (MPI) for the raw water pump
station. The COP stated that JCE's minutes of the meeting were transmitted to MPI so
they could review the information presented in the earlier meeting.

2. JCE briefly summarized the hydraulic deSign parameters for the bypass line and new
pretreatment facility. and discussed the resultant impacts on the raw water pump
station.

3. MPI stated that they have Just started work on the preliminary design for the raw water
pump station two days ago. The current preliminary concept is to locate a new pump
station east of the present pump station (approximately 50 feet by 100 feet). With a new
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pump station. a lower hydraulic grade line (HGL) could be easily accommodated. Trying
to tolerate a lower HGL with the existing pump station. however. would be difficult due to
the existing floor elevation unless several small (Le .. 10 mgd) pumps were installed.
Ideally. the new pump station should be constructed in the area of the proposed western
circular presedimentation basin. otherwise the plant would have to be shut down for an
extended period of time (if constructed in the area of the existing raw water pump
station).

4. MPI indicated that their schedule is to have the preliminary design study for the raw
water pump station completed in three months. Conceptual design should be completed
in about one month.

5. The possibility of utilizing rectangular presedimentation basins to conserve land
requirements was discussed. JCE stated that previous meetings with the COP revealed
the COP's preference to utilize circular basins due to the increased maintenance
requirements associated with rectangular basins. It was acknowledged by the COP that
the space limitations at the Squaw Peak Water Treatment Plant may warrant the COP to
reconsider its position toward rectangular basins.

6. JCE indicated that the scheduled start of construction for the bypass line was planned
for autumn 1990. to coincide with the plant shutdown period. The line itself. however.
does not need to be in place until construction of the ACnC and the western-most
presedimentation basins are initiated (both planned to occur between October 1991 and
March 1992). Since SRP recently indicated that the canal dry-up is now scheduled for
January 1991. design and construction for the bypass line could be postponed without
affecting the overall schedule.

7. The following plan of action was agreed upon by the COP. FCDMC. JCE and MPI:

• MPI will study and evaluate further, within the next four weeks. the preliminary
design requirements for the raw water pump station.

• JCE will sketch conceptual layouts for the proposed pretreatment facility utilizing
rectangular presedimentation basins.

• The COP will review and consider the possible use of rectangular versus circular
presedimentation basins for the Squaw Peak Water Treatment Plant.

• In approximately four weeks. another meeting will be held to review the results of
MPI. JCE and COP findings.

RAA:cm
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JOHN CAROLLO ENGINEERS

CONFERENCE MEMORANDUM

ROUTE

Project: Squaw Peak wrP - Relocations at
the ACDC, Phase II Plant Bypass Line,
FCD 88-40

Conference Date: April 16, 1990

City of Phoenix Water & Wastewater Department

Flood Control District of Maricopa
County

CUent:

Conference
Location:

Attendees: City of Phoenix
Tom Martin
Gerald Arakaki
Dwayne Williams
Carlos Padilla
K.N. Jagannath

FCDMC
Ed Raleigh

Issue Date:

JCE
George Shirley
Bob Ardizzone

Ap ~7, -1"9,90-::- '~;~7~:" ~ ...... ,\,'\\.ot 1J.~d(_

RECEIYfD I
APR 1 1990 1

t

Purpose: Discuss Plant Bypass Line Design Criteria

Distribution: Attendees
Mr. Wayne Janis
Mr. Jerry Hayes
Mr. Reggie Swartz
Nancy Ash
Rod Troyer

File: 3249C.1O

Discussion: The following is our understanding of the subject matter covered in this
conference. If this differs with your understandiJig, please notify us.

INTRODUCTION

A summary of the various projects were reviewed as follows:

• Utilities Relocation Project - Contract has been awarded to Mingus Constructors. A
Preconstruction Conference is scheduled for Thursday, April 19, 1990, at 1:00 p.m.
at the offices of the Flood Control District of Maricopa County (FCDMC). The design
and construction for this project is being funded by the FCDMC.

• Plant Bypass Line - Design for new bypass around existing and future
presed1mentation basins and modifications to north end of pump forebay. The
design for these facilities were added to JCE's current contract with the FCDMC and
is now undeIWay. The design and construction for this project is also being funded
by the FCDMC.
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• Pretreatment Facilities - Project will include new canal intake, bar screens. flow
metering, premixer and flow splitter structure. and three circular presedimentation
basins. Before design can commence. need Intergovernmental Agreement (IGA)
between FCDMC and City of Phoenix (COP). Currently. IGA is still being processed
by COP. Although the design for this project is being administered by the FCDMC,
the design service fee, construction cost. and construction administration fee will be
funded by the COP.

JCE explained that the purpose of the meeting was to review the design requirements for the
new bypass line. The bypass line needs to be in place prior to construction of the ACDC and
the new presedimentation basins (both planned to occur between October 1991 and March
1992). An overall schedule of the various proj ects was reviewed and is attached to this
Conference Memorandum.

DESIGN CAPACITY FOR BYPASS LINE AND PRETREATMENT FACILITY

It was agreed that the design capacity for the bypass line and new pretreatment facility should
be 140 mgd. with a hydraulic capacity of ISO mgd. The COP stated that the raw water pump
stations for Plants I and II are planned to be expanded to have a total pumping capacity of 220
mgd (with all pumps in service) and a firm capacity of ISO mgd (with largest 40 mgd pump out
of service).

HYDRAULIC CONSIDERATIONS

JCE reviewed the existing hydraulic design conditions and estimated head loss for the bypass
line and new pretreatment facilities (see Attachment No.1). Currently, the minimum available
head is approximately 1.9 feet. With the new facilities. the estimated head loss at ISO mgd will
be approximately 3.3 feet. The corresponding water surface elevation in the RWPS for Plant II
would be approximately 1237.0±. or about 1.5 feet lower than the original design criteria for
the existing pumps. JCE explained that the piping between structures are sized fairly large in
order to minimize the head loss. Increasing the size of the piping further would not
Significantly reduce the head loss and would have the negative effect of having extremely low
velocities at low plant flow conditions. The size of the plant bypass line would be an S' x S'
conduit (or equivalent area) to achieve this head loss.

LIMITATIONS OF EXISTING RAW WATER PUMP STATION

A discussion of the limitations of the existing raw water pump station followed. The COP
indicated that any deSign improvements to the pump station are planned to be included within
the design contract with Malcolm Pimie, Inc. (MPI). The COP suggested that a meeting
between the COP. FCDMC, JCE and MPI take place to discuss the necessary coordination
between JCE's and MPI's deSign efforts. The COP will contact MPI and advise JCE and FCDMC
of when the meeting will take place.

PROJECT MANAGEMENT ISSUES

JCE stated that if additional head were available. the bypass line would not need to be as large.
Based on the assumption that a water surface elevation of 123S.0± in the pump forebay is
acceptable for operation of the existing pumps, the interim hydraulic capacity for the bypass
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line would be only 140 mgd. Also. assuming that after modifications to the pump station are
peIformed a water suIface elevation of 1237.0± in the pump forebay is acceptable in the future.
the hydraulic capacity for the bypass line would then be 180 mgd.

It was concluded that resolution of the available head loss and the reqUired size of the bypass
line would have to be deferred until after the coordination meeting with MPI.

MISCELLANEOUS DESIGN ISSUES

JCE stated that a survey was peIformed to locate and stake the Arizona Canal north right-of
way. A site plan showing the right-of-way was reviewed and handed out dUring the meeting.

JCE indicated that a temporary construction easement from SRP will probably be necessary.
FCDMC stated that obtaining the easement from SRP should not be a problem.

Following the meeting. FCDMC stated that JCE should identify the proposed revisions to the
north end of the pump forebay within the next two weeks. if possible. This information is
reqUired by the Corps of Engineers in order to show on the ACDC design drawings. ,

ACTION ITEMS

City of Phoenix

Schedule meeting between MPI. JCE and FCDMC to discuss coordination of design for raw
water pump station and new pretreatment facility/bypass line.

John Carollo Engineers

1. FollOwing coordination meeting with MPI, finalize sizing requirements for bypass line and
continue design.

2. Provide FCDMC with tentative revisions to north end of pump forebay (within next two
weeks).

RAA:jk
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SQUAW PEAK WATER TREATMENT PLANT
RELOCATIONS AT THE ACnC - PHASE II

PLANT BYPASS LINE
FLOOD CONTROL DISTRICT OF MARICOPA COUNTY

Contract FCn 88-40

AGENDA

April 16. 1990
10:00 a.m.

1. Introduction

2. Design Capacity for Bypass Line and New Pretreatment Facility

3. Hydraulic Considerations

• Existing Hydraulic Design Conditions
• Estimated Headloss for New Facilities

4. Limitations of Existing Raw Water Pump Station

• Current Operational Problems
• Schedule for Anticipated Modifications
• Coordination of Design With Raw Water Pump Station

5. Project Management Issues

• Assume Interim Hydraulic Capacity = 140 mgd
(min. acceptable pump forebay W.S. elev. =123S.0±)

• Assume Ultimate Hydraulic Capacity =ISO mgd
(min. acceptable pump forebay W.S. elev. =1237.0±)

• Size of bypass line =S' x S' conduit

6. Miscellaneous Design Issues

• Arizona Canal North Right-of-Way
• Temporary Construction Easement From SRP
• Schedule

- Bypass Line Design/Construction
- Pretreatment Facility Contract Design

P3249:MISC PhaseD Age:nd.a&AttachmentJ 4/90



ATTACHMENT NO.1

HYDRAULIC DESIGN PARAMETERS SUMMARY

1. Proposed Design Capacity for New Bypass Line/Pretreatment Facility
per City of Phoenix.

Design Capacity, mgd
Hydraulic Capacity, mgd

2. Existing Hydraulic Design Conditions

Design Flow, mgd
Arizona Canal

Max. W.S. elev.
Min. W.S. elev.

Design Criteria for Existing Raw Water Pumps
Pump Station I Min. W.S. elev.
Pump Station II Min. W.S. elev.

Minimum Pump Suction Elevation for Plant II
Raw Water Pumps to satisfy minimum submergence requirements

Byron Jackson Pump
Johnston Pump

Minimum available head, ft.

3. Estimated headloss for new Bypass Line/Pretreatment Facility

140
180

140

1241.96 (1)
1240.36 (1)

1236.5 (2)
1238.5 (2)

1235.9±
1237.9±

1.9

140 mgd 180 mgd
Through Existing Inlet/Bypass

Estimated headloss, ft.
Pump Station II Min. W.S. elev. (3)

Through New Inlet/Bypass
Estimated headloss, ft.
Pump Station II Min. W.S. elev. (3)

Through New Inlet/Preseds
Estimated headloss, ft.
Pump Station II Min. W.S. elev. (3)

2.42
1237.94

2.14
1238.22

2.22
1238.14

3.82
1236.54

3.30
1237.06

3.31
1237.05

(1) Per letter from SRP dated April 14, 1989. adjusted to COP datum.
(2) Per original design notes, adjusted to current COP datum.
(3) Based on Arizona Canal minimum W.S. elev. =1240.36.
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.JOHN CAROLLO
ENGINEERS

PHOENIX. AZ • WALNUT CREEK. CA
FOUNTAIN VALLEY. CA • VISALIA. CA
SAN BERNARDINO. CA • TUCSON. AZ
SAN DIEGO. CA • BAKERSFIELD. CA
SACRAMENTO. CA • LOS ANGELES. CA
FRESNO. CA

February 21. 1990
3249C.1O

Flood Control District of Maricopa County
3335 West Durango Street
rhotnix,P~~on~ 850C9

Flfw!')) 1; lOl . j ~

RiCtiVEU

FEB 2 3 1. ~O

Attention:

Re:

Gentlemen:

Mr. Ed Raleigh

Squaw Peak Water Treatment Plant
Relocations at the ACDC - Phase II
Flood Control District of Maricopa County
FCD 88-40

In response to comments received from Mr. Charles Wainwright of your office. enclosed for
your review are additional structural calculations regarding the abutment wall sections.
Also enclosed is a sketch which shall be issued as an addendum to revise the structural
steel requirements for the west access bridge abutment detail.

Ifyou have any questions or comments. please do not hesitate to contact us.

Very truly yours.

JOHN CAROLLO ENGINEERS

Robert A Ardizzone. P.E.

RAA:Jk

Enclosure

P3249:LETfER FCDMC-Raletgh-Calculatlons 2/90

3877 North Seventh Street, Suite 400 • Phoenix, Arizona 85014-5005 • (602) 263-9500 • FAX: (602) 265-1422
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.JOHN CAROLLO
ENGINEERS

PHOENIX. AZ • WALNUT CREEK. CA
FOUNTAIN VALLEY. CA • VISALIA. CA
SAN BERNARDINO. CA • TUCSON. AZ
SAN DIEGO. CA • BAKERSFIELD. CA
SACRAMENTO. CA • LOS ANGELES. CA
FRESNO. CA

January 30. 1990
3249B.1O

Flood Control District of Maricopa County
3335 West Durango Street
Phoerrlx.Anzona 85009

Attention: Mr. Ed Raleigh

Re: Squaw Peak Water li"eatment Plant
Relocations at the ACDC - Phase II
Flood Control District of Maricopa County
FCD 88-40

... _....__....._ ..&0-._ •..10..-... .- ~:,,\.

F~(w lJt~·,n4·~· '~l~t':tC":

RECEIVED \

JAN 31 1990

Gentlemen:

Responses to the structural design comme
regards to the 90% submittal for the above 1

If you have any questions or comments. plea

Very truly yours,

JOHN CAROLW ENGINEERS

7~M+v
Robert A Ardizzone. P.E.

RAA:jk
Encl.

1--'

~V)J
.J

~ iJ11'A/ m
(I (

in

7 w.

..El249:IEITER 1/30L90-FCD1~C·RaIeJIlh~-Re8ponse
38// North ~eventh Street. Suite 400 • Phoenix. Arizona 85014-5005 • (602) 263-9500 • FAX: (602) 265-1422



.JOHN CAROLLO
ENGINEERS

PHOENIX, AZ • WALNUT CREEK, CA
FOUNTAIN VALLEY, CA • VISALIA, CA
SAN BERNARDINO, CA • TUCSON, AZ
SAN DIEGO, CA • BAKERSFIELD, CA
SACRAMENTO, CA • LOS ANGELES, CA
FRESNO, CA

January 30. 1990
3249B.1O

Flood Control District of Maricopa County
3335 West Durango Street
Phoerux.~ona 85009

Attention: Mr. Ed Raleigh

Re: Squaw Peak Water Treatment Plant
Relocations at the ACDC - Phase II
Flood Control District of Maricopa County
FCD 88-40

Gentlemen:

. "-N_~"~_'__ ...............~ ...:I..
fLlJ,1U lJlY'O it' ..iliiidln

RECEIVED t
JAN 31 1990

REMA~l(S

Responses to the structural design comments received from the Flood Control District in
regards to the 90% submittal for the above referenced project are enclosed for your review.

If you have any questions or comments, please do not hesitate to contact us.

Very truly yours,

JOHN CAROLW ENGINEERS

Robert A Ardizzone, P.E.

RAA:jk
End.

....F3~49:I$lTER l/~oL90·FCD~C·RaleJgh·Response
38// North ~eventh Street, ~uite 400 • Phoenix, Arizona 85014-5005 • (602l 263-9500 • FAX (602) 265-1422



SQUAW PEAK WATER TREATMENT PLANT
RELOCATIONS AT ACDC

Responses to FCDMC Structural Comments

Comments by Laurence Spanulescu:

1. Sheet S-l, comment #10, first part:

West Bridge is post-tensioned, cast-in-place concrete. There is no option for precast
girders at this location.

2. Sheet S-l, connnent #10, second part:

The 1/2:1 slope vias used based on COE drawings and soil report recommendations, the
geometry of the abutment is such that the toe of the abutment is at least 3 feet back
laterally from the face of the future ACDC construction, again per the soils report
reconnnendations.

3. Sheet S-3, connnent #11:

The subject dowels and their spacing is shown on detail P/S-3.

4. Sheet S-3, connnent #12:

Drawing to be changed to indicate "1/2" Bituminous-treated cane fiber expansion board"
on detail P/S-3.

5. Sheet S-5, connnent # 13:

Drawing to be changed to indicate that "tension in rods may be accomplished by
applying a torque of approximately 600 foot-pounds, alternately, contractor may utilize
calibrated washers".

Comments by C,G, Wainwright

6. Sheet S-l, comment # 1:

A 3'-0" minimum dimension has been shown from toe of footing to assumed edge of
channel excavation.

7. Sheet S-l, comment #2:

Footing elevations have been shown.

8. Sheet S-l, comment #3:

Plan (horizontal) dimensions differ from the actual (slope) length of the girders due to the
difference in elevation across the bridges.

P3249:REPORr SPWl1' structural Comments 1



9. Sheet S-2, comment # 1:

o Have moved East Bridge note to bottom.
o Clear cover note already in notes.
o Have added tension lap note.

10. Sheet S-2, comment #2:

o Have removed strength reference in quantities table.
o Have changed concrete from Class S (ADOT) to Class AA (MAG).

11. Sheet S-3, comment #1:

Yes, backwall is cast directly against girder, see Sections H & L Bridge is considered
propped for SDL + LL.

12. Sheet S-3, comment #2:

Have added 1'_0" dimension from toe offooting to face to abutment wall.

13. Sheet S-3, comment #3:

Have corrected Section L to read 6 #5 (T&B).
I

14. Sheet S-4, comment #4:

Have added 1'-0" dimension from toe of footing to face to abutment wall.

15. Sheet S-5, comment #1:

A FCDMC in-house question

16. Sheet S-5, comment #2:

o Have noted the 4" fillet dimensions as typical.
o Have dimensioned the cantilever as 10" at face of box.
o 3'-7" is correct (cross slope was changed from 2% to 1-1/2% late in project).
o Have added drip groove call-out.

17. Sheet S-6, comment # 1:

o Depth in ElevationAJ is correct at 3'-7"
o Depth in Section AL will be changed to "varies"

18. Sheet S-6, comment #2:

Tendon Path Diagram AM, 7-1/2" dimension changed to 7",

19. Sheet S-6, comment #3:

Prestressing notes have been changed to reflect new jacking force due to superimposed
dead load of barriers.

20. Sheet S-6, comment #4:

"I" and "2" have been reversed

P3249:REPORT SPWI'P structural Comments 2



21. Sheet S-6. comment #5:

Detail AP. Bearing plates and bursting reinforcement changed to be perpendicular to
tendon path.

22. Design Review, comment #1:

West bridge has been redesigned to include the superimposed dead loads of the traffic
barrier. The drawings have been changed to reflect the increase in post-tensioning force.
Revised calculation sheets B-4 to B-8 enclosed.

23. Design Review, comment #2:

At-rest earth pressure and temperature growth/stresses were investigated (see enclosed
sht. A-26l. exterior compression forces are much less than interior prestress.
Insufficient thermal growth occurs (for a temperature differential of 80"F) to move
abutments far enough to generate passive earth pressure.

24. Design Review. comment #3:

Earthquake restraints have been added

25. Design Review. comment #4:

Cantilevers are 3'-7" wide. which is not unusual. The Post-Tensioning Institute's design
manual has several design examples with cantilevers of 4'_4".

26. Design Review. comment #5:

The reason for choosing a post-tensioned concrete bridge at this location (originally for
both locations) was economics. Other. subjective factors such as detours and
construction duration, do not apply at this site. The parametric costs for a post
tensioned. and a precast girder bridge are tabulated below. Only costs which are
Significantly different are shown. costs are not shown for sufficiently cornmon items
including substructure. barrier walls. wing walls. etc.

Post-tensioned. cast-in-place concrete bridge:

Concrete - 105 CY @ $250.00
Reinf. - 12.000 Ibs @ 0.56
Post-tensioning - 5.800 Ibs @ 3.25

TOTAL

$26.250
6.720

18.850

$51.820

Precast. prestressed girders (similar to East Bridge):

Girders - 6 ea @ $13.000.00*
Asphalt - 27 tons @ 33.00

TOTAL

$78.000
898

$78.898

*The eighty foot box girders for the east bridge cost approximately $12,000 each in lots of
five several years ago. $13.000 for eighty-two foot girders is a reasonable current
estimate for comparison purposes.

P3249:REPORr SPWfP structural Comments 3



As can be seen, the precast girder superstructure costs approximately 52% more than
the post-tensioned superstructure. Even if a large increase in the cast-in-place concrete
unit costs should occur, the post-tensioned bridge is clearly much more economical. A
precast, prestressed superstructure would normally be selected where other mitigating
factors dictate its usage, such as speed of construction or difficult falsework conditions.
There are no reasons for an accelerated construction schedule for this bridge, and the
site lends itself to casting the superstructure on grade, eliminating falsework costs.
There are now many qualified contractors familiar with this type of construction, so the
more economical, post-tensioned box was selected.

P3249:REPORT SPWIP Structural Comments 4
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.JOHN CAROLLO
ENGINEERS

~
PHOENIX. AZ • WALNUT CREEK. CA

.' FOUNTAIN VALLEY. CA • VISALIA. CA
:I: '. SAN BERNARDINO. CA • TUCSON. AZ

',. '. SAN DIEGO. CA • BAKERSFIELD. CA
• . SACRAMENTO. CA • LOS ANGELES. CA

FRESNO. CA

January 25, 1990
3249B.10

City of Phoenix
Water and Wastewater Department
455 North 5th Street
Phoerilx,Anzona 85004

Attention: Mr. Gerald Arakaki, P.E.

Re: Squaw Peak Water Treatment Plant
Relocations at the ACDC - Phase II
Flood Control District of Maricopa County
FCD 88-40

Gentlemen:

In response to comments which were received from the City of Phoenix in regards to the 90%
submittal for the above referenced project, please find enclosed one copy of the structural
design calculations for the pipe spans over the Arizona Canal Diversion Channel (ACDC).

In addition, we have reviewed the construction plans for the new access road from 24th Street
to see if there is a conflict with the relocated 66-inch water main. As discussed on the
telephone with you, the contract for the new access road shows locating a new fence which
would be installed adjacent to the relocated pipeline near station 0+00. This fence would
need to be temporarily removed and replaced during construction of the relocated pipeline.
The location of the new access road and fence will be shown on the utilities relocation
contract.

If you have any questions or comments, please do not hesitate to contact us.

Very truly yours,

JOHN CAROLLO ENGINEERS

?&eJM~c--.
Robert A Ardizzone, P.E.

RAA:fb

Enclosures

cc: vi1r. Ed Raleigh, FCDMC
Mr. Tom Martin, City of Phoenix
Mr. Dwayne Williams, City of Phoerilx
Mr. Wayne Janis. City of Phoenix
Mr. Jerry Hayes, City of Phoenix
Mr. Reggie Swartz, City of Phoenix
Mr. Tom Wasbotten, City of Phoenix

P3249:lEITER ArakakJ .lrucLde8Jgncalc 1/90
3877 North Seventh Street, Suite 400 • Phoenix, Arizona 85014-5OO~'- • (602) 263-9500 • FAX: (602) 265-1422



JOHN CAROLLO ENGINEERS

CONFERENCE MEMORANDUM

Squaw Peak WTP - Relocations at the ACDC,
[Phase II, FCD 88-40
(Project)

(Flood Control District of Maricopa County
(Client)

[John Carollo Engineers
(Conference Location)

ATTENDANTS:

[January 12, 1990
(Conference Date)

[January 16, 1990
(Issue Date)

(3249B.10
(Job #)

Route

City of Phoenix
Tom Martin
Gerald Arakaki
Tom Wasbotten
Dwayne Williams
Carlos Padilla

PURPOSE: Discuss 9C

DISCUSSION: (The fo
in this conference
us. )

COORDINATION WITH:

The following issues
Support:

Wt::.1.._ _

.- ---'

JCE PAJ
.ey LG
Ie GAB

HWP
ell

FILE

ies

subject matter covered
tanding, please notify

" SUPPORT)

roject Water Operational

• SRP indicated that the location of the relocated 66-inch water main is
acceptable .

• In response to SRP's concern over providing fill material over the
66-inch water main (in order to have 3 feet minimum cover), JCE stated
that the relocated pipeline could be designed to be approximately 2
feet deeper and that no fill material would therefore be required.

• JCE noted that the existing 66-inch water main along the ACDC and
Arizona Canal which is not being relocated has only approximately 1
foot of cover at some locations. FCDMC indicated that they will cau
tion the ACDC Contractor to protect the existing waterline during con
struction (by not undercutting nor driving heavy equipment across the
top of the pipeline)

P3249:MN CM 90\ Submittal SPWTp/ACDC 01/90



JOHN CAROLLO ENGINEERS

CONFERENCE MEMORANDUM

Squaw Peak WTP - Relocations at the ACDC,
[Phase II, FCD 88-40
(Project)

[Flood Control District of Maricopa County
(Client)

[John Carollo Engineers
(Conference Location)

ATTENDANTS:

[January 12, 1990
(Conference Date)

[January 16, 1990
(Issue Date)

[3249B.10
(Job #)

Route

City of Phoenix
Tom Martin
Gerald Arakaki
Tom Wasbotten
Dwayne Williams
Carlos Padilla

FCDMC
Ed Raleigh
Jan Warriner
Charles Wainwright

Salt River Project
Tim Phillips

JCE
George Shirley
Bob Ardizzone 
Rod Troyer
Robin Paulsell

PAJ
LG
GAB
HWP

FILE

PURPOSE: Discuss 90% Submittal for Relocation of Utilities

DISCUSSION: (The following is our understanding of the subject matter covered
in this conference. If this differs with your understanding, please notify
us. )

COORDINATION WITH SALT RIVER PROJECT (WATER OPERATIONAL SUPPORT)

The following issues were discussed with Salt River Project Water Operational
Support:

• SRP indicated that the location of the relocated 66-inch water main is
acceptable.

• In response to SRP's concern over providing fill material over the
66-inch water main (in order to have 3 feet minimum cover), JCE stated
that the relocated pipeline could be designed to be approximately 2
feet deeper and that no fill material would therefore be required.

• JCE noted that the existing 66-inch water main along the ACDC and
Arizona Canal which is not being relocated has only approximately 1
foot of cover at some locations. FCDMC indicated that they will cau
tion the ACDC Contractor to protect the existing waterline during con
struction (by not undercutting nor driving heavy equipment across the
top of the pipeline) .

P3249:MN CM 90\ Submittal SPWTP/ACDC 01/90



Conference Memo -2- January 16, 1990

• The location of the fence around the relocated 66-inch water main was
discussed. The fence would be located approximately 1 foot south of
the waterline, or approximately 24 feet north of the Arizona Canal.
SRP indicated that the location of the fence is acceptable, provided it
is as close to the relocated pipeline as possible.

• SRP will issue a construction license after receipt of 100% complete
Plans.

FCDMC COMMENTS ON 90% SUBMITTAL

FCDMC offered the following comments in regards to the 90% submittal:

• Include weight of barriers for dead load moment for west access bridge.

• Include calculations for precast box girders for east access bridge.

• Provide written justification to FCDMC for post-tensioned box bridge
(per telephone conversation with Ed Raleigh following the meeting) .

• Removal of existing abandoned pipelines should be performed only in the
areas outside of the ACDC right-of-way. The ACDC Contractor will be
required to perform removals within the right-of-way.

• FCDMC questioned if the City of Phoenix wants to retain the salvaged
pipelines. The City responded that they do not.

• Miscellaneous comments in regards to the Plans were expressed. A copy
of the Plans, with FCDMC comments, were given to JCE for review.

• FCDMC noted' that the CaE shows the connection to existing storm drains
and plant drains within their draft set of Plans for construction of
the ACDC. A copy of the partial Plans were given to JCE for review.
JCE requested that FCDMC also provide them with copies of the
connection details.

• FCDMC indicated that they will meet with Chuck Hughes of SRP Electric
to further discuss access requirements to the SRP substation. FCDMC
indicated there probably will be no need to secure right-of-way from
the City of Phoenix.

• Written comments from FCDMC Construction Department were also given to
JCE for review.

P3249:MN CM 90\ Submittal SPWTP/ACDC 01/90



Conference Memo -3- January 16, 1990

CITY OF PHOENIX COMMENTS ON 90% SUBMITTAL

Comments from the City of Phoenix were expressed as follows:

• Check to confirm if there is a conflict between the 66-inch water main
and the new access road from 24th Street. The Preconstruction
Conference for this project was just recently held. The City indicated
they will provide JCE and FCDMC with the latest Construction Plans.

• Provide structural design calculations to the City of Phoenix for pipe
spans over the ACDC.

• The City had no comments on the access bridges.

• The City requested that JCE provide more details for the sequence of
construction for the pipe crossings. Some of the concerns were
expressed as follows:

- Want to minimize downtime for existing lines.

- Consider use of flexible coupling on both ends of the pipeline.

- Require the Contractor to submit details of construction sequen
cing.

- Add statement that relocated pipeline should be in place, tested,
and disinfected prior to removing the existing line from service
for final connection to the relocated pipeline.

• The City of Phoenix questioned how storm water from the treatment plant
would be collected. JCE responded that although a drainage study was
not included in their present Scope of Work, all storm drains or open
ditches will be intercepted by the ACDC Contractor. These locations
have been noted to the COE. FCDMC added that any additional storm
inflows could be by spillway over the ACDC wall, since the proposed
ACDC is at a lower elevation than surrounding grade.

• The City requested that JCE and FCDMC review the Utility Conflict
Report prepbred by Morrison-Knudsen Engineers for identification of any
other known utilities.

• The future separation of sludge from the two drain lines which are
currently designed to discharge to the Arizona Canal was discussed.
JCE indicated that in the future, after the sludge is separated, these
drains could then be tied into the ACDC, if required. The possibility
of providing stub-outs to the ACDC was raised. FCDMC commented that
these lines could also discharge to a spillway over the ACDC wall, if
required in the future.

P3249:MN CM 90\ Submittal SPWTP/ACDC 01/90



Conference Memo -4- January 16, 1990

• In the Specifications, refer to the Arizona Canal north side as the
Arizona Canal, and the Arizona Canal south side as the Southern Canal.
The Contractor should verify dates of canal dry-ups .

• Removal of surplus excavation from the plant site.

PROJECT SCHEDULE

FCDMC indicated that approval from their Board of Directors for bid advertise
ment will take approximately 5 to 6 weeks. FCDMC stated that they will initi
ate the notification process following the meeting.

The following tentative dates for completion of the Utilities Relocation Pro
ject were presented as follows (amended on January 15, 1990 by FCDMC)

February 2, 1990 - 100% Final Plans and Specifications to FCDMC
February 20, 1990 - Board Approves Bid Advertisement
February 27, 1990 - Bid Advertisement
March 27, 1990 - Bid Opening
April 10, 1990 - Notice to Proceed for Start of Construction
January 31, 1990 - Construction Complete

ACTION ITEMS

John Carollo Engineers

1. Incorporate comments received from FCDMC and the City of Phoenix in
regards to the 90% submittal.

2. Lower relocated 66-inch water main by approximately 2 feet.

3. Include weight of barriers for dead load moment for west access
bridge.

4. Include calculations for precast box girders for east access bridge.

5. Provide written justification to FCDMC for post-tensioned box
bridge.

6. Remove existing abandoned pipelines only in the areas outside of the
ACDC right-of-way.

7. Review COE Plans for coordination of storm drains and plant drains
being intercepted by ACDC Contractor.

8. Check possible conflict between 66-inch water main and new access
I

road from 24th Street.

9. Provide structural design calculations to the City for pipe spans
over the ACDC.

P3249:MN CM 90\ submittal SPWTP/ACDC 01/90



Conference Memo -5- January 16, 1990

10. Provide additional details in Specifications for sequence of con
struction for pipe crossings.

11. Review Utility Conflict Report prepared by Morrison-Knudsen Engi
neers for identification of any other known utilities.

City of Phoenix

1. Provide JCE with latest Construction Plans showing the location of
the new access road from 24th Street.

Flood Control District of Maricopa County

1. Caution ACDC Contractor to protect existing 66-inch water main dur
ing construction (by not undercutting nor driving heavy equipment
across the top of the pipeline) .

2. Provide JCE with connection details from COE Plans for storm drains
and plant drains being intercepted by ACDC Contractor.

3. Meet with SRP Electric to further discuss access requirements to the
SRP substation.

DISTRIBUTION:
ALL ATTENDANTS
Mr. Wayne Janis
Mr. Jerry Hayes
Mr. Reggie Swartz

P3249:MN CM 90\ Submittal ·SPWT~/ACDC 01/90
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[January 12, 1990
(Conference Date)

[January 16, 1990
(Issue Date)

[32498.10
(Job #)

Route

City of Ph<
Tom Martin
Gerald Arak
Tom Wasbott
Dwayne will
Carlos PadL

PURPOSE: Discuss

DISCUSSION: (The j

in this conferenci
us. )

COORDINATION WITH ~

fCE ;::..P""A.=..J__
Shirley =L~G _

dizzone ~G-=-A~B~ _
Jye r .o.:H,""W~P _
'aulsell

FILE

.ities

~ subject matter covered
standing, please notify

1 SUPPORT)

The following iSSUE
Support:

__ ~~o~ea with Salt River Project Water Operational

• SRP indicated that the location of the relocated 66-inch water main is
acceptable.

• In response to SRP's concern over providing fill material over the
66-inch water main (in order to have 3 feet minimum cover), JCE stated
that the relocated pipeline could be designed to be approximately 2
feet deeper and that no fill material would therefore be required.

• JCE noted that the existing 66-inch water main along the ACDC and
Arizona Canal which is not being relocated has only approximately 1
foot of cover at some locations. FCDMC indicated that they will cau
tion the ACDC Contractor to protect the existing waterline during con
struction (by not undercutting nor driving heavy equipment across the
top of the pipeline)
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JOHN CAROLLO ENGINEERS

CONFERENCE MEMORANDUM

Squaw Peak WTP - Relocations at the ACDC,
[Phase II, FCD 88-40
(Project)

[Flood Control District of Maricopa County
(Client)

[John Carollo Engineers
(Conference Location)

ATTENDANTS:

[January 12, 1990
(Conference Date)

[January 16, 1990
(Issue Date)

[3249B.10
(Job 'if)

Route

City of Phoenix
Tom Martin
Gerald Arakaki
Tom Wasbotten
Dwayne Williams
Carlos Padilla

FCDMC
Ed Raleigh
Jan Warriner
Charles Wainwright

Salt River Project
Tim Phillips

JCE
George Shirley
Bob Ardizzone
Rod Troyer
Robin Paulsell

PAJ
LG
GAB
HWP

FILE

PURPOSE: Discuss 90% Submittal for Relocation of Utilities

DISCUSSION: (The following is our understanding of the subject matter covered
in this conference. If this differs with your understanding, please notify
us. )

COORDINATION WITH SALT RIVER PROJECT (WATER OPERATIONAL SUPPORT)

The following issues were discussed with Salt River Project Water Operational
Support:

• SRP indicated that the location of the relocated 66-inch water main is
acceptable.

• In response to SRP's concern over providing fill material over the
66-inch water main (in order to have 3 feet minimum cover), JCE stated
that the relocated pipeline could be designed to be approximately 2
feet deeper and that no fill material would therefore be required.

• JCE noted that the existing 66-inch water main along the ACDC and
Arizona Canal which is not being relocated has only approximately 1
foot of cover at some locations. FCDMC indicated that they will cau
tion the ACDC Contractor to protect the existing waterline during con
struction (by not undercutting nor driving heavy equipment across the
top of the pipeline)
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Conference Memo -2- January 16, 1990

• The location of the fence around the relocated 66-inch water main was
discussed. The fence would be located approximately 1 foot south of
the waterline, or approximately 24 feet north of the Arizona Canal.
SRP indicated that the location of the fence is acceptable, provided it
is as close to the relocated pipeline as possible.

• SRP will issue a construction license after receipt of 100% complete
Plans.

FCDMC COMMENTS ON 90% SUBMITTAL

FCDMC offered the following comments in regards to the 90% submittal:

• Include weight of barriers for dead load moment for west access bridge.

• Include calculations for precast box girders for east access bridge.

• Provide written justification to FCDMC for post-tensioned box bridge
(per telephone conversation with Ed Raleigh following the meeting) .

• Removal of existing abandoned pipelines should be performed only in the
areas outside of the ACDC right-of-way. The ACDC Contractor will be
required to perform removals within the right-of-way.

• FCDMC questioned if the City of Phoenix wants to retain the salvaged
pipelines. The City responded that they do not.

• Miscellaneous comments in regards to the Plans were expressed. A copy
of the Plans, with FCDMC comments, were given to JCE for review.

• FCDMC noted' that the CaE shows the connection to existing storm drains
and plant drains within their draft set of Plans for construction of
the ACDC. A copy of the partial Plans were given to JCE for review.
JCE requested that FCDMC also provide them with copies of the
connection details.

• FCDMC indicated that they will meet with Chuck Hughes of SRP Electric
to further discuss access requirements to the SRP substation. FCDMC
indicated there probably will be no need to secure right-of-way from
the City of Phoenix.

• Written comments from FCDMC Construction Department were also given to
JCE for review.
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Conference Memo -3- January 16, 1990

CITY OF PHOENIX COMMENTS ON 90% SUBMITTAL

Comments from the City of Phoenix were expressed as follows:

• Check to confirm if there is a conflict between the 66-inch water main
and the new access road from 24th Street. The Preconstruction
Conference for this project was just recently held. The City indicated
they will provide JCE and FCDMC with the latest Construction Plans.

• Provide structural design calculations to the City of Phoenix for pipe
spans over the ACDC.

• The City had no comments on the access bridges.

• The City requested that JCE provide more details for the sequence of
construction fOr the pipe crossings. Some of the concerns were
expressed as follows:

- Want to minimize downtime for existing lines.

- Consider use of flexible coupling on both ends of the pipeline.

- Require the Contractor to submit details of construction sequen
cing.

- Add statement that relocated pipeline should be in place, tested,
and disinfected prior to removing the existing line from service
for final connection to the relocated pipeline.

• The City of Phoenix questioned how storm water from the treatment plant
would be collected. JCE responded that although a drainage study was
not included in their present Scope of Work, all storm drains Or open
ditches will be intercepted by the ACDC Contractor. These locations
have been noted to the COE. FCDMC added that any additional storm
inflows could be by spillway over the ACDC wall, since the proposed
ACDC is at a lower elevation than surrounding grade.

• The City requested that JCE and FCDMC review the Utility Conflict
Report prepared by Morrison-Knudsen Engineers for identification of any
other known utilities.

• The future separation of sludge from the two drain lines which are
currently designed to discharge to the Arizona Canal was discussed.
JCE indicated that in the future, after the sludge is separated, these
drains could then be tied into the ACDC, if required. The possibility
of providing stub-outs to the ACDC was raised. FCDMC commented that
these lines could also discharge to a spillway over the ACDC wall, if
required in the future.
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Conference Memo -4- January 16, 1990

• In the Specifications, refer to the Arizona Canal north side as the
Arizona Canal, and the Arizona Canal south side as the Southern Canal.
The Contractor should verify dates of canal dry-ups .

• Removal of surplus excavation from the plant site.

PROJECT SCHEDULE

FCDMC indicated that approval from their Board of Directors for bid advertise
ment will take approximately 5 to 6 weeks. FCDMC stated that they will initi
ate the notification process following the meeting.

The following tentative dates for completion of the Utilities Relocation Pro
ject were presented as follows (amended on January 15, 1990 by FCDMC)

February 2, 1990 - 100% Final Plans and Specifications to FCDMC
February 20, 1990 - Board Approves Bid Advertisement
February 27, 1990 - Bid Advertisement
March 27, 1990 - Bid Opening
April 10, 1990 - Notice to Proceed for Start of Construction
January 31, 1990 - Construction Complete

ACTION ITEMS

John Carollo Engineers

1. Incorporate comments received from FCDMC and the City of Phoenix in
regards to the 90% submittal.

2. Lower relocated 66-inch water main by approximately 2 feet.

3. Include weight of barriers for dead load moment for west access
bridge.

4. Include calculations for precast box girders for east access bridge.

5. Provide written justification to FCDMC for post-tensioned box
bridge.

6. Remove existing abandoned pipelines only in the areas outside of the
ACDC right-of-way.

7. Review COE Plans for coordination of storm drains and plant drains
being intercepted by ACDC Contractor.

8. Check possible conflict between 66-inch water main and new access
road frob 24th Street.

9. Provide structural design calculations to the City for pipe spans
over the ACDC.
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Conference Memo -5- January 16, 1990

10. Provide additional details in Specifications for sequence of con
struction for pipe crossings.

11. Review Utility Conflict Report prepared by Morrison-Knudsen Engi
neers for identification of any other known utilities.

City of Phoenix

1. Provide JCE with latest Construction Plans showing the location of
the new access road from 24th Street.

Flood Control District of Maricopa County

1. Caution ACDC Contractor to protect existing 66-inch water main dur
ing construction (by not undercutting nor driving heavy equipment
across the top of the pipeline) .

2. Provide JCE with connection details from COE Plans for storm drains
and plant drains being intercepted by ACDC Contractor.

3. Meet with SRP Electric to further discuss access requirements to the
SRP SUbstation.

DISTRIBUTION:
ALL ATTENDANTS
Mr. Wayne Janis
Mr. Jerry Hayes
Mr. Reggie Swartz
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EXHIBIT A
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
Scope of Work

BACKGROUND
In March 1989, the Flood Control District of Maricopa County (District) contracted

with John Carollo Engineers (Engineer) to perform a preliminary study (Phase I Services)

of utility relocations reqUired for construction of the Arizona Canal Diversion Channel

(ACnC) at the City of Phoenix (City) Squaw Peak Water Treatm.ent Plant (WTP) site. In the

June 1989 Predesign Services Report, the recommended alternative was the "north

Location of the ACDC". This recommendation. accepted by both the District and the City.

reqUired construction of the new ACDC through the existing WTP preliminary

sedimentation basin.

Phase II services commenced in September to develop engineering design of utilities

to be relocated from the alignment of the ACDC within the WTP site. As part of this

service. final design criteria and locations for new preliminary treatment facilities were

prepared. In addition. design of new bypass line for pretreatment facilities has been

added to the Phase II Scope of Services.

A part of the recommendation for the "north Location of the ACDC" included new

pretreatment facilities for the WfP to replace facilities displaced by the ACDC.

New WTP facilities were recommended to include Arizona Canal intake. bar screens.

metering. premixer and flow splitter structure, three presedimentation basins with

channels. piping and bypass lines, sludge pump stations and miscellaneous electrical,

chemical piping and instrumentation.

It has been agreed that the District and the City will enter into an Intergovernmental

Agreement wherein the District will administer design and bidding services for the

preliminary treatment facilities project. subject to review and approval of the City.

A-I
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Subsequent professional services and the construction contract for this project will be
I

administered by the City.

PURPOSE

The purpose of this Scope of Work is to provide design of replacement pretreatment

facilities for the City of Phoenix Squaw Peak WTP. Additional services will include:

bidding assistance and preparation of a suggested construction schedule. structured to

reduce adverse impacts on City of Phoenix water production capability. Construction

administration services including preparation of Operation and Maintenance Manual

update. and training ofwrP staff in use of new pretreatment facilities will be subsequent

services to the City with Scope. Schedule and Cost of Services to be negotiated at a time

prior to start of construction. when requested by the City.

SCOPE OF WORK

Task I - Plans, Specifications and Cost Estimate. Prepare Plans.

Specifications and Estimate of Probable Construction Cost for a new pretreatment facility

at the wrP. Site is generally defined as wrP property south of the new ACDC.

New facilities are included as follows:

1. Intake structure at the Arizona Canal.

2. Bar screen structure. with mechanically-cleaned bar screen equipment.

conveyor and screenings loading facility.

3. Flowmeter facility.

4. Premixer splitter structure. with chemical feed injection for chlorine. carbon.

coagulant and polymer. and flow distribution splitter to feed presedimentation

basins.

5. Preliminary sedimentation basins. with sludge collector mechanisms. inlet

and outlet piping or channels. connection to bypass line. and sludge pumping

facilities.

A-2
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6. Interconnecting piping and channels.

7. New chemical feed piping from existing chemical piping system at East ACDC

crossing location to new premixer splitter structure for existing chemical

systems (alum/carbon line). New lines to feed chlorine and polymer will also

be installed in this same location.

8. Electrical system for new facilities and interface to existing electrical system.

9. Process and instrumentation control system for new facilities and interface to

existing control system. All control circuits and alarm signals will be brought

to interface panel assumed to be located in existing pump station facility.

10. Site paving, grading, drainage and rerouted westside access road.

11. Demolition of existing pretreatment facilities and removal of temporary bypass

line.

12. New facilities shall be in accordance with Preliminary Basis of Design criteria

and Site Drawing, as attached.

For the project, the Engineer shall:

• Prepare updated Site Drawing and Basis of Design and submit to District
and City for review and comment.

• Prepare Preliminary (50%) Plans and Specifications and a Preliminary
Estimate of Construction Cost. and submit to the District and City for
review and comment (eight sets).

• Prepare Prefinal (90%) Plans and Specifications and submit to the District
and City for review and comment (eight sets).

• Assist the District and City in securing reqUired permits from Maricopa
County Health Department and affected utilities and agencies. Submit
Plans and Specifications for review and comments (estimate ten sets).

• Prepare Final Plans and Specifications and Estimate of Probable
Construction Costs for submittal to the City. Submit full-size and half
size sets (50 each) of Final Plans and 100 sets of Specifications for use in
bidding and construction. The Engineer shall retain a reproducible copy
of Final Plans and Specifications. Specifications shall be complete to
include both Engineer's Technical Specifications and City's Standard
Contract Documents.

A-3
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Geotechnical reports prepared under previous study and design proj ects shall be

supplemented with additional soil bOrings and investigations as required for specific

design task. Location of new facilities shall use existing WTP horizontal and vertical

control.

The Engineer shall meet monthly with the District and City to review project status

and to coordinate with and define interfaces with other design and construction work

planned or underway on wrP site.

Task II - Bidding Assistance. The City will be responsible for bidding of project.

The Engineer shall pI;ovide bidding assistance to the City, to include: responding to

Contractor's requests for clarification; preparation of any reqUired Addenda; attendance at

the Prebid Conference: assistance in review of the qualified bids; and preparation of a Bid

Review Report with a recommendation on Contract award.

SCHEDULE

Services shall be completed in accordance with the attached Schedule of Services.

A-4
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EXHIBIT A (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
Water Treatment Plant Preliminary Design Criteria

Units CapacityINo.

Plant Capacity

Design Capacity
Hydraulic Capacity

Pretreatment Facility Components

Intake Structure at Arizona Canal
Obstructionless Entry

Bar Screens
Mechanically Cleaned Bar Screens
Design Capacity. each
Hydraulic Capacity. each

Flowmeter(s)
Number
Type

Premixer
Number of Mixers
Type
Mixing Energy

mgd
mgd

each

each
mgd
mgd

each

140
180

1

3
70
80

Magnetic

1
Radial

1.200-1.500

Preliminary Sedimentation Basins
Type - Circular. Center Entry

with Collector. Submerged
Orifice Outlet Control (with
By-Pass)

Number of Basins
Dimensions. each

Diameter
Depth

Design Flow. each
Surface Loading Rates

@ Design Flow
@ Hydraulic Flow

Sludge Pumping Facilities
Number of Pumps
Capacity of Pumps

A-5
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each 3

feet 160
feet 12
mgd 47

gal/day/sf
2.337
2.671

each
gpm



EXHIBIT A (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
Schedule of Services

o
Months After Notice to Proceed
6 12 18 24 30

Project Management

Design Services
Basis of Design &

Site Drawing

WfP Preliminary
Design (50%)

Prefinal (90%)

Final (100%)

Bidding Assistance

Construction (Estimate)

Proposal FCDMC·SPWrP·PreTrtmt.Ex!1A·1bls 1/90

o 10
' 1

o 1
I I

o 3
I I

3 6
I I

6 8
I I

810
I I
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EXHIBIT B

I SQUAW PEAK WATER TREATMENT PLANT
DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES

I Estimate of Effort (Man-Hours)

I Sr. Word
PIC PM PE DE Dsgnr. Drfts. Proc. Total

I Project Management 24 60 12 96

I
Design 112 420 680 960 780 870 114 3.936

Bidding Assistance 4 20 40 16 16 96

I Total 140 500 720 960 780 886 142 4,128

I
I
I
I
I
I
I
I
I
I B-1
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EXHIBIT B (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
Cost of Engineering Services

Estimated Estimated
Effort Rate Cost

(Man-Hours) ($) ($)

Partner 140 $35.00 $ 4.900
Project Manager (E-VII) 500 31.55 15.775
Project Engineer (E-V) 720 25.80 18.576
Design Engineer (E-ill) 960 20.60 19.776
Senior Designer (T-VII) 780 21.20 16.536
Draftsman (T-IV) 886 14.60 12.936
Word Processor 142 11.80 1,676

Total 4.128 $ 90,175
Multiplier 2.97

Subtotal - Direct Labor.
Overhead & Profit $267,820

Round $267,800

Subconsultants (no markup)

Geotechnical Investigation
(Thomas-Hartig) $ 3,050

Other Direct Costs

Printing Allowance:
(actual cost)

Composite Drawings $ 4,500
Half-Size Negatives 300
Printing Plan Sets (review)

30(50)($0.42) 630
Printing Plan Sets (final)

full size 50(50)($0.42) 1.050
half size 50(50)($0.11) 275

Printing Specifications
100 sets @ 300 pgs. @ $0.10/page 3,000

$ 9,755
Use $ 10.000

Total $280.850

B-2
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EXHIBIT B (CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN S,ERVICES - PRELIMINARY TREATMENT FACILITIES
List of Drawings

PRELIMINARY TREATMENT FACILITIES

1. Title Page/Location Map/Index
2. Site Plan/General Notes
3. Hydraulic Profile/Schematics

4.-5. Process and Instrumentation Diagrams
6. Canal Intake - Structural Plan & Details

7. Bar Screens - Structural Plan
8. Bar Screens - Structural Details
9. Bar Screens - Mechanical Plan

10. Bar Screens - Mechanical Details
11. Bar Screens - Mechanical Details

12. Meter Vault - Structural & Mechanical

13. Pre-Mix/Splitter - Structural Plan
14. Pre-Mix/Splitter - Structural Details
15. Pre-Mix/Splitter - Mechanical Plan
16. Pre-Mix/Splitter - Mechanical Details
17. Pre-Mix/Splitter - Chemical Feed Piping

18. Presedimentation Basins - Structural Plan
19. Presedimentation Basins - Structural Details
20. Presedimentation Basins - Structural Details
21. Presedimentation Basins - Mechanical Plan
22. Presedimentation Basins - Mechanical Details
23. Presedimentation Basins - Mechanical Isometric
24. Presedimentation Basins - Sludge Pump Station

25. Yard Piping - Piping Plan
26. Yard Piping - Miscellaneous Piping Plan
27. Yard Piping - Piping Details
28. Yard Piping - Piping Profiles

29. Electrical- Site Plan
30. Electrical - Pre-Mix/Splitter Plan
31. Electrical - Presedimentation Basin Plan
32. Electrical - Single Line Diagram
33. Electrical - Schematics
34. Electrical -, Lighting Plan and Details
35. Electrical - Electrical Demolition/Interlaces
36. Electrical - Electrical Demolition/Interlaces

B-3
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EXHIBIT B(CONTINUED)
SQUAW PEAK WATER TREATMENT PLANT

DESIGN SERVICES - PRELIMINARY TREATMENT FACILITIES
List of Drawings (Cont'd)

37. Paving/Grading - Site Plan
38. Paving/Grading - Details
39. Paving/Grading - Sections

40. Demolition' - Inlet Structure
41. Demolition - Sed1mentation Basins/Sludge Pump Station
42. Demolition - Raw Water Pump Station Modifications
43. Demolition - MiScellaneous Piping Interfaces

44.-49. Typical Details

B-4.
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Chandler: Phone (602) 961-1169, Fax (602) 940-0952 • West Phoenix Phone (602) 437-5450

P90-083

Frank M. Guerra, P.E.
Steven A. Haire, P. E.
Kenneth L. Ricker, P. E.

I AN23REc'DJ r\ 1

22 January 1990

JOHN CAROLLO ENGINEERS
PHOENIX

Glen K. Copeland, P. E.
James. M. Willson, P. E.

TOM W. THOMAS, P.E.• HARRY E. HARTIG, P.E.
Geotechnical, Materials Testing, and Environmental Consultants

7031 West Oakland Street • Chandler, Arizona 85226

THOMAS-HARTIG & ASSOCIATES, INC.

1. Test drilling to determine subsurface conditions and obtain representa
tive samples for laboratory analyses. Four (4) test borings are
proposed. Three of the borings will be drilled to about Elevation 1220
feet, or auger refusal, whichever occurs first. Rock coring and/or
rotary gear bit drilling will be utilized if necessary at the remaining
boring location to achieve the required depth. As you know, the site is
currently developed and contains underground utilities. While we will
take all reasonable precaution to avoid damaging these utilities, we
will not assume responsibility for damage to a utility which was either
inaccurately located by the City of Phoenix, or not located at all.

2. Laboratory analyses of representative samples to include: Moisture
content and dry density; pH, Chlorides, and Sulfates.

3. Engineer's report presenting the results of the field and laboratory
testing and recommendations for foundation systems (types, footing
depths, allowable bearing pressures, and estimated settlements), site
grading and subfloor preparation procedures, and lateral earth
pressures.

Final report approximately three to four weeks after authorized to proceed.

Three new pre-sed basin structures and a new canal inlet structure are
proposed. The pre-sed basin structures wi 11 be reinforced concrete. The
bottom of the pre-sed basin excavation will be about Elevation 1220.

Reference: Geotechnical Investigation for
New Pre-Sed Basins and New Canal
Inlet Structure
Squaw Peak WTP
Phoenix, Arizona

Attention: Robert Ardizzone, P.E.

John Carollo Engineers
3877 North 7th Street, Suite 400
Phoenix, Arizona 85014

DESCRIPTION OF PROJECT

SCOPE OF SERVICES

COMPLETION TIME

James R. Morrow
John P. Boyd, P. E.
Charles H. Atkinson, P. E.
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FEE

$3050.00

We welcome the opportunity to review any portion of this proposal and discuss
the fee with all concerned.

We propose to perform this work in accordance with the scope of services and
fee noted above and our attached General Conditions for Technical Services.

Accepted by:

Client:-------------
By:---------------
Title : _

Date:--------------

P90-083

Respectfully submitted,

If this proposal meets with your approval, we ask that a copy be signed by the
authorized agent and returned to this office.

THOMAS-HARTIG &ASSOCIATES. INC.

~~
Steven A. Haire, P.E.

/bc
Copies to: Addressee (2)
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THOMAS-HARTIG & AssOCIATES, INC.

General Conditions for Technical Services

1. Client

Client as used herein is the entity who authorizes performance of services by Thomas-Hartig
& Associates, Inc. and accepts responsibility for payment under the conditions stated herein.

2. On-site Responsibilities and Risks

2.1 Right-of-Entry. Unless otherwise agreed, Client will furnish right-of-entry and obtain
permits as required for us to perform the field work.

2.2 Damage to Property. We will take reasonable precautions to minimize damage to land
and other property caused by our operations, and we have not included in our fee any
cost of repairing such damage. If Client desires us to repair and/or pay for damages, we
will undertake the repairs and add the cost to our fee.

2.3 Utilities and Pipelines. While performing our field work, we will take reasonable
precautions to avoid damage to underground structures, pipelines, and utilities. Client
agrees to hold Thomas-Hartig & Associates, Inc. and its officers, agents, employees, and
subcontractors harmless for any damages to such structures, pipelines and utilities
which are not called to our attention, which are incorrectly shown on plans furnished, or
inaccurately located by the utility companies.

3. Warranty

3.1 Services performed by Thomas-Hartig & Associates, Inc. will be conducted in a manner
consistent with that level of care and skill ordinarily exercised by members of the
profession currently practicing under similar conditions. No other warranty, either
expressed or implied, is made or intended by our proposal, contract, or reports.

3.2 The data presented by Thomas-Hartig & Associates, Inc. represents conditions only at
the specified locations and at the time designated. Client acknowledges that this data
may not represent conditions at other locations and times. We will be responsible for our
data, interpretations, and recommendations, but shall not be responsible for the
interpretation by others.

4. Insurance

Thomas-Hartig & Associates, Inc. maintains General Liability, Automobile Liability, and
Professional Liability Insurance. Certificates of coverage will be supplied upon request.

5. Invoices and Payment

Invoices will be submitted every four weeks for services rendered. Payment is due upon
presentation of our invoice and is past due thirty (30) days from invoice date. A finance
charge of 1 percent per month shall be added to any balance unpaid after the 30 days. If any
proceeding or action shall be brought to recover any amount due under this agreement. or
for or on account of any breach of this agreement, the prevailing party shall be entitled to
recover from the other party reasonable attorney's fees, the amount of which shall be
determined by the Court.
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