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January 12, 1989 

I 
Attn: Mr. Nicholas P. Karan, P.E. 

Chief, Engineering Division 

I Re : Reed Landfill Removal Study Proposal 
Contract FCD-88-48 Ref. No. 2178A474 

Revision No. 1 

I Western Technologies Inc. (WTI) is pleased to submit a revised 

I proposal for the Reed Landfill Removal Study. This proposal is based 

on our December 20, 1988 meeting and subsequent conversations with 

Flood Control District (FCD) staff. WTI believes this proposal has 

I addressed all of the discussed issues. 

The enclosed pages replace pages 1-14 of the original submittal. In 

addition, the following revised documents are submitted: 

Project Schedule, Figure 3 

Project Organization Chart (insert in Appendix E) 

General Conditions (insert in Appendix G) 

Mr. J.G. Bennitt, P.E., President, has been added to the Project 

Review Board replacing Mr. Kent Hamm. Mr. Bennitt's resume is 

attached. 



WTI and its subcontractor, Brooks, Hersey & Associates, look forward 

to a meeting in the near future to discuss this revised proposal. If 

you need additional information, please contact us at (602) 437-3737. 

Sincerely, 

WESTERN TECHNOLOGIES INC. 

Wesley Shonerd, P.E. 
Project Manager 
~nvironmental Engineering Services 

Mohammad A. Latif, P.E. 
Managing Director 
Environmental Engineering Services 

Attachments 

Copies to: Addressee (6) 
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REED LANDFILL REMOVAL STUDY 
FLOOD CONTROL DISTRICT . 

OF MARICOPA COUNTY 
CONTRACT NO. FCD 88-48 

REF. NO. 2178A474 
REVISION NO. 1 

I. INTRODUCTION 

The Reed Landfill was apparently operated as a construction debris 

landfill in violation of the Flood Control District (FCD) of Maricopa 

County regulations. It is located in the SE 1/4 of the SE 1/4 of 

Section 25, TlN,RlE, approximately 1,350 feet north of Southern 

Avenue on 67th Avenue (see Figure 1). FCD desires to remove the 

deposited materials to authorized disposal sites at minimum cost. 

To accomplish this, the following work tasks must be performed. 

A. Site investigations to determine more accurately the 

content of the landfill material. 

B. Site investigations to determine more accurately the volume 

of material in the landfill. 

C. Determination of disposal sites and haul route options that 

are available for the landfill material. 

D. Development of a monitoring procedure to be used during the 

actual landfill removal. 

E. Development of procedures for the handling of hazardous 

waste materials should they be encountered. 
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F. Preparation of plans, construction special provisions and 

engineer's estimate for a removal contract. 

Western Technologies Inc. (WTI) has performed recent projects similar 

to this one, on time and within budget. WTI is currently involved in 

the evaluation of potential soil contamination by pesticides at the 

City a£ Eloy Landfill. This project included the formulation of a 

sampling plan for Arizona Department of Environmental Quality (ADEQ) 

approval. The sampling plan was implemented after ADEQ approval; 

samples were obtained and analyzed by WTI. A report describing field 

activities and providing analytical data was prepared and submitted 

to ADEQ. 

Two flood control projects involving landfill monitoring plans have 

been successfully completed. These projects are the Arizona Canal 

Diversion Channel located at 67th Avenue and Greenway Road (December, 

1 9 8 5 ) ,  and the New River Improvements Project North of Peoria Avenue 

(December, 1988). 

WTI has supplemented the proposed project team skills in preparation 

of construction documents by bringing the local firm Brooks Hersey & 

Associates (BHA) into the project team. BHA has completed numerous 

projects for the FCD and is familiar with your requirements. Thus, 

we believe that the WTI/BHA project team can successfully complete 

this project on time and within budget. 

This proposal presents the project scope, methodology, fee and 

schedule in the subsequent sections. 
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11. SCOPE OF WORK 

The scope of work and related documents provided by FCD are 

presented in Appendix A. The project will be performed in two 

phases, as follows. 

o Phase I will consist of site investigations, determination 

of disposal site and haul route options, development of 

monitoring and hazardous waste handling procedures, and 

preparation of an engineer's estimate. 

o Phase I1 will consist of the advertisement-ready 

preparation of plans, technical specifications, and bidding 

schedules for removal of the landfill. 

There will be approximately a 30-day to 60-day delay between the 

completion of Phase I and a decision by the District to proceed 

with Phase 11. It is understood that Phase I1 may not proceed. 

WTI/BHA proposes the following sequence of activities for each phase: 

Accurately establish and locate backhoe sampling locations on a 

50-foot by 100-foot grid as shown in Figure 2. Surface 

elevations will be established. If existing structures or other 

obstructions make excavation and sampling too difficult, a 

revised location or elimination of that location will be 

chosen. Written justification for this action will be 

provided. A revised grid layout, similar to Figure 2, will be 

provided after the initial survey has been completed. 

2) A landfill characterization study described below will be 

performed after establishing a revised surveyed sampling grid on 
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the site (Figure 2). Stakes will be used to locate and identify 

each sampling location. 

A trackhoe will be used to excavate through the fill materials 

into native subsurface soils. Each pit will be logged in 

general accordance with the Unified Soil Classifications System 

and photographed. At each pit, the elevations of the existing 

surface, bottom of fill (top of native soils) and bottom of pit 

will be determined. If surface obstructions are present, 

excavation may occur on one/both sides of the obstruction. 

After all field sampling and measurements have been taken, the 

excavated material will be loosely placed into the pit. 

A suggestion that a smaller backhoe be used to speed the work 

was examined. WTI/BHA excavation subcontractor, Wrights 

Excavating, was contacted. Mr. Jirnrnie Wright, President and 

Owner, stated that smaller equipment such as a Case 780 

rubber-tired backhoe could have significant problems in 

excavating large pieces of wood, metal, concrete and similar 

materials. He estimated that the Case 780 could take two to 

three times (2-3x) longer for excavation than a trackhoe. In 

some cases, the smaller equipment might be unable to excavate 

through the fill. 

This evaluation showed that the use of two trackhoes would 

reduce overall project costs. WTI/BHA proposes to use two 

trackhoes simultaneously for excavation. Two field engineers 

will be necessary for excavation monitoring and sampling. The 

environmental specialist would perform all fingerprint testing 

as later described. 

Separate representative duplicate samples of the fill materials 

and the native subsurface soils will be obtained. Each sample 

will be placed into a 500-gram glass jar with teflon coated 
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lid. Each sample will be uniquely identified with a label, and 

chain-of--custody records will be maintained. A11 samples will 

be analyzed in general accordance with SW-846, U.S. 

Environmental Protection Agency document, "Test Methods for 

Evaluating Solid Waste." 

A small portion of each sample will be field examined for 

hazardous waste characteristics. A copy of these procedures, 

Fingerprint Tests, is presented in Appendix B. All observations 

and readings will be recorded on a specially developed field 

activity report sheet. An example of a field activity report is 

presented as Figure 4. Any samples that could contain hazardous 

wastes as determined by the field screening should be analyzed 

using the protocols (Tier 1 and Tier 2 )  listed below. 

Tier 1 Tier 2 

GC/MS Solvent Screen Physical Description 

EP Toxicity - Metals (8) Total Cyanides 

Ignitability Total Sulfides 

Corrosivity (pH) Specific Gravity 

Reactivity Percent Moisture 

Each sample set taken along the north-south rows (1-8) will be 

composited into a single sample for analysis of the Tier 1 

parameters. Thus, a single composite sample for fill mat.eria1 

and a single composite sample of the subsurface native soils for 

each row will be submitted for analysis. The Tier 1 parameters 

will examine the waste for the most commonly found hazardous 

wastes. If the Tier 1 test for a given sample indicates that 

the waste is, or could be, hazardous; WTI will recommend that 

the Tier 2 analyses be performed. 

The sum of the Tier 1 and Tier 2 analyses provide the required 

data for completion of hazardous waste profile sheet. This 
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sheet provides necessary information on the hazardous wastes so 

that proper decisions on transportation/disposal can be made. 

The initial proposal suggested that all of the parameters be 

analyzed. Cost savings can be made using the two tier method. 

If a sample requires the Tier 2 analyses, the cost for that 

sample will approximate that as initially proposed; the time 

required for complete analysis will be approximately 21-25 days 

instead of 10 days. 

All chemical analysis will utilize WTI's established quality 

assurance/quality control (QA/QC) procedures. These procedures 

are presented in Appendix C. 

3) Cross-sectional diagrams will be prepared showing the depths of 

fill materials at the sampling pits. A boundary survey will be 

performed to delineate the horizontal extent of the landfill. 

The landfill volume will then be estimated. 

4) Available disposal sites will be identified for the landfill 

materials. Information concerning distances and cost will be 

obtained, then the optimum disposal location(s) will be chosen. 

5) A landfill removal monitoring program will be developed. The 

plan will include the monitoring of excavated materials, 

hazardous waste handling procedures, appropriate jobsite safety 

and health requirements to prbtect workers, nearby populations, 

and populations along transport routes to the new disposal 

sites. General information on WTI's Health and Safety Program 

is presented in Appendix D. 

6) If hazardous wastes are found in the landfill characterization 

study, an appropriate landfill removal program including waste 

segregation will be developed. This program assumes that, ADEQ 

will allow for excavation, transportation and disposal of 

hazardous wastes without extensive additional testing. This 
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could include investigation and determination of Potentially 

Responsible Parties (PRPs), public hearings and other related 

work. This program allows, if ADEQ approves, for the systematic 

excavation, transportation and removal of hazardous wastes as a 

portion of the overall project. WTI will ask appropriate ADEQ 

staff for their recommendations for this scenario during the 

permitting activities of this project. 

If no hazardous wastes are found, a standby hazardous waste 

handling program will be designed and incorporated into the 

landfill removal monitoring program. These procedures will 

assume that no long-term investigations as outlined above will 

be required by ADEQ. It will be designed to allow for the 

orderly excavation of construction debris if a small amount of 

hazardous wastes are discovered. All procedures will reflect 

ADEQ requirements. 

The FCD requested that WTS/BHA prepare an estimate of costs if 

hazardous wazstes are encountered in this project. These costs 

would be incurred for additional excavations and testing to 

delineate more accurately any hazardous wastes. It would also 

fund the preparation of construction documents for removal of 

these wastes prior to excavation of the remaining wastes. Our 

itemized estimate is listed below: 

1. Excavation 
2. Field Sampling, ~ingerprint Testing 
3. Analytical Chemistry, Tiers 1 and 2, 

10-day est. 12 samples 
4. Project Management, Permitting, 

Coordination 
5. Construction Document Preparation 

SUBTOTAL 

7) City, County and ADEQ notification/permitting requirements will 
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be determined and described. We will assist the FCD, if 

requested, in obtaining these permits. We will obtain all 

permit forms for the FCD. We will complete the forms and submit. 

them to the FCD for submittal. No permit/review fees are 

included. 

8) A removal plan will be developed. It will include excavation 

methods, equipment, disposal site(s), and haul routes. 

9) An engineer's estimate for landfill removal will be developed. 

A separate estimate for each disposal site/haul route system 

will be prepared. 

1 0 )  A Phase I summary report will be prepared. It will describe 

field activities and provide analytical data from the landfill 

characterization study. Landfill volume estimates will be 

provided. A time line schedule and duration of the removal 

contract will be provided. The landfill removal monitoring plan 

will be developed. The report will discuss the available 

disposal site/haul route options. Engineer's estimate for each 

option will be presented. 

1 1 )  If requested by FCD, WTI/BHA will prepare the required plans and 

construction special provisions for removal of the Reed 

Landfill. The documents will meet the requirements described on 

pages 5 and 6 of FCD Scope of Work, Appendix A. If this phase 

of the project is not implemented, the contract will be closed 

after successful completion of the Phase I Summary Report. 
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111. - PROJECT ORGANIZATION. AND PERSONNEL 

To perform the required work in a timely and effective manner, we 

have exercised particular care in selecting the key personnel to 

manage and perform this work. Each of the key personnel has been 

selected for professional specialty and particular experience related 

to this work. Summaries of the expertise and work experience of the 

key personnel are presented in Appendix E. A project organization 

chart showing the responsibilities of the individuals on this project 

is also presented in Appendix E. The individuals shown on the 

organization chart will participate in this project. Any 

substitutions will be done with the concurrence of FCD's Project 

Manager. 

The following subsections describe the project assignments proposed 

for each of the project team personnel. 

Moharnmad A. Latif, P.E. will serve as the project 

principal-in-charge. Mr. Latif retains the ultimate 

responsibility for the performance of the project personnel and 

the final results of the project. 

B. Project Review Board 

J.G. Bennitt, P.E., and Richard Richards, P.G., will serve on 

the project review board. Mr. Bennitt is the WTI President. 

Mr. Richards is the WTI Vice President responsible for 

environmental engineering services. The function of the review 

board will be to provide critical reviews of all technical and 

management aspects of the project. 
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C. Duality Assurance Officer 

Mr. William Borges is the Quality Assurance Manager for WTI's 

Environmental Engineering Division. He will review all written 

reports for technical clarity and accuracy. This will assist in 

the production of a quality Phase I summary report on time and 

within budget. 

D. Project Manager 

Wesley A. Shonerd, P.E. will serve as the Project Manager. Mr. 

Shonerd will manage all phases of the project and will be 

directly responsible to FCD. Mr. Shonerd will oversee all 

project coordination and scheduling, and will prepare or review 

all reports for FCD. 

E. Field Services Manager 

Mr. Patrick Murphy, C.P.G. will serve as the Field Services 

Manager and will report to the Project Manager. He will 

coordinate and manage all field activities including 

rubbish/soil sampling and field documentations. 

F. Health and Safety officer 

Mr. Steven Barnes, I.H. will serve as the Health and Safety 

n Officer. He provides health and safety guidance for the field 

engineers during sampling. He will also review the proposed 

I 
landfill monitoring plan so that it reflects current standards 

and procedures. 
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G. Discipline Leaders and Task Managers 

These individuals will be responsible to the Project Manager and 

will perform the specialized discipline or task to which they 

are assigned. These professionals are well qualified in each 

particular specialty and possess the necessary expertise 

regarding technical requirements. 
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IV. PROJECT SCHEDULE 

The following project schedule is based on Section V of the FCD's 

scope of work. 

Item 

PROJECT SCHEDULE 

Notice to Proceed 

Field Investigation 

Initial Client Meeting 

Initial Draft - Phase I Report 

District Comments Rec'd. 

Final Phase I 

(Hold 30-60 days) 

If Go - 

Notice to Continue 

90% Construction Documents 

District Review of 90% Documents 

Final Construction Document Submittal 

An Estimated Progress Schedule showing the individual tasks is 

presented as Figure 3. 
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V. ESTIMATED PROJECT BUDGET 

The cost estimates for each task are listed below. They assume 

multiplier for WTI personnel: 

Phase I 

A Initial site survey, performed by 

Brooks, Hersey b Associates (BHA) 

3-man Survey Crew 18 hrs. @ $64.00/hr. 

Survey Supervisor 9 hrs. @ $39,00/hr. 

Principal, R.L.S. 5 hrs. @ $60.00/hr. 

Principal, P.E. 4 hrs. @ $60.00/hr. 

Printcraft est. $26.00 

Project Manager (WTI) 4 hrs. @ $77.50/hr 

Mileage 60 @ $0.40/mile 

SUBTOTAL 

Landfill Characterization Study 

Excavations - Mitsubishi 280 trackhoe 

or equivalent, 2 total pieces, 

estimate 48 hrs. total @ $150/hr. 

Project manager, 4 hrs @ 77.50/hr. 

Field Services Manager, 15 hrs @ $77.50/hr. 

Field Engineer - 2 total, soil logging, 
sampling, est. 55 total hrs @ $47.70/hr. 

Environmental Specialist, fingerprint 

testing, est. 30 total hrs. @ $47.70/hr. 

Fingerprint testing equipment/supplies, 

$75/day, est. 3 days 

Mileage, est. 250 miles @ $0.40/mi. 

Analytical chemistry, Tier 1, 10 day 

analysis time, est. 16 @ $450.00 ea. 

Sampling containers, est. 220 @ $3.00 ea. 

SUBTOTAL 
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Boundary survey, preparation of cross- 

sectional diagrams; estimations of 

landfill contents; Brooks, Hersey 

& Associates 

3 Man Survey Crew 15 hrs. @ $64.00 

Survey Supervisor 9 hrs, @ $39.00 

.CADD Operator 20 hrs. @ ,$31.00 

CADD Computer 20 hrs. @ $35.00 

Principal, R.L.S. 4 hrs. @ $60.00 

Principal, P.E. 14 hrs. @ $60.00 

Clerical Services 3 hrs. @ $16.00 

Printcraft est. $65.00 

Project Manager (WTI) 4 hrs. @ $77.50 

SUBTOTAL 

Disposal site/haul route study 

Project Manager - 40 hrs @ $77.50/hr. 

Mileage, estimate 300 miles @ $0.40/mi. 

Graphics, photographs, est. 

SUBTOTAL $ 3,420.00 

E. Landfill removal monitoring program 

Project Manager - 16 hrs @ $77.50/hr. $ 1,240.00 

Health & Safety Officer- 8 hrs @ $77.50/hr. $ 620.00 

Clerical/Drafting Services - 4 hrs @ 35/hr. $ 140.00 

SUBTOTAL $ 2,000.00 
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F. Permitting requirements 

Project Manager - 16 hrs @ $77.50/hr. $ 1,240.00 

Regulatory Affairs M g r . -  8 h r s  @ $ 7 7 . 5 0 / h r .  $ 6 2 0 . 0 0  

Mileage, est. 200 miles @ $0.40 2 80.00 

SUBTOTAL 

G. Removal plan/engineer's estimate 

I Project Manager - 16 hrs. @ $77.50/hr. 

Plans/Specifications Coordinator 

8 hrs @ $77.50/hr. 

Mileage, miscellaneous expenses, est. 

Principal (BHA), P.E.- 11 hrs @ $60 

SUBTOTAL 

H. Phase 1 summary report 

Project Manager - 24 hrs @ $77.50/hr. $ 1,860.00 

Project Principal, Review Board Members 

15 hrs @ $100/hr. $ 1,500.00 

QA Officer - 8 hrs @ $77.50/hr. $ 620.00 

Clerical/Drafting, est. 16 hrs @ $35/hr. $ 560.00 

Photo developing, miscellaneous expenses $ 100.00 

SUBTOTAL 

Subtotal Section A , $ 2,403.00 

Subtotal Section B $20,913.00 

Subtotal Section C $ 4,134.00 

Subtotal Section D $ 3,420.00 

Subtotal Section E $ 2,000.00 

Subtotal Section F $ 1,940.00 

Subtotal Section G $ 2,670.00 

Subtotal Section H $ 4,640.00 

Phase I Estimated Total Cost $42,120.00 
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Phase I& 

Construction Document Preparation 

Project Manager (WTI) 20 hrs @ $77.50/hr. 

Plans/Specs Coordinator 30 hrs @ $77.50/hr. 

Mileage est. 200 miles @ 0.40 

Construction Plan Preparation (BHA) 

CADD Operator 100 hrs @ $31/hr. 

CADD Computer 100 hrs @ $35/hr. 

Principal, P.E. 28 hrs @ $60/hr. 

Printcraft est. $77 

SUBTOTAL CONSTRUCTION PLAN 

Prepare Special Provisions (BHA) 

Principal, P.E. 95 hrs @ $60 

Clerical Services 27 hrs @ $16 

Printcraft est. $110 

SUBTOTAL SPECIAL PROVISIONS 

PREPARE BIDDING SCHEDULE (BHA) 

Principal, P.E. 14 hrs @ $60 

Clerical Services 2 hrs @ $16 

PHASE I1 ESTIMATED TOTAL COST 

Phase I Estimated Costs $42,120.00 

Phase I1 Estimated Costs $19,426.00 

TOTAL PROJECT ESTIMATED COSTS $61,546.00 

-16- 



Flood Control District 
of Maricopa- County 
Ref. No. 2178A474 
Revision No. 1 

The total estimated project cost is $61,546.00. The actual cost of 

this project will be progressively billed each month on a 

time-and-materials basis according to the current fee schedules. 

Our estimate does not include charges for additional client meetings, 

additional consultation, or other services not specifically stated in 

the body of this proposal. These charges would be added to the cost, 

if applicable. 

WTI attempted to obtain professional liability insurance with an 

aggregate unit of $ 5 million. Our insurance carrier does not offer 

this insurance at that coverage level. 

WTI/BHA specifically requests that retention monies withheld for 

Phase I work be paid to WTI after Phase I has been completed and 

accepted by FCD. 

WTI/BHA specifically recommends a survey/volume determination be 

provided after removal of the landfill. This can be used for payment 

requirements. The estimated cost for this Phase I11 is $1,332.00. 

Should Western Technologies Inc. be selected to enter into a 

contract, this proposal shall enhance FCD's scope of work and define 

the contract price set forth in the agreement. The FCD will control 

the scope of work based upon the scope of work document. 

Should any provisions of the contract agreement conflict with the 

provisions of this proposal, the provisions and language of the 

proposal shall be controlling, unless modified in writing and signed 

by both parties. 

We appreciate the opportunity to present our proposal for your 

consideration. This proposal remains the property of Western 

Technologies Inc. and all rights are reserved. Please call us at 

(602) 437-3737 if you need any additional information. 
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CURRENT FEE SCHEDULE 

Project Principal-in-charge ............................. 
Review Board, per hour .................................. 
Project Manager (WTI) ................................... 
Health and Safety Officer ............................... 

Field Services Manager .................................. 
Quality Assurance Officer ............................... 
Regulatory Affairs Manager .............................. 

Field Engineer .......................................... 

Environmental Specialist/Scientist ...................... 
Clerical/Drafting ....................................... 
"Fingerprint Testing", per day .......................... 

Mileage, per mile ....................................... 

Analytical Chemistry, per Tier 1 & Tier 2,  1 0  day TAT --- 

Analytical Chemistry, Tier 1 only, 1 0  day TAT ----------- 

Analytical Chemistry, Tier 2 only, 10  day TAT ------------ 
Sampling Containers, each ............................... 

Miscellaneous Expenses .......................... WTI cost 

BHA Personnel, per Open Contract Unit Rates 

$100 .00  

$100 .00  

$ 7 7 . 5 0  

$ 7 7 . 5 0  

$ 77 .50  

$ 77 .50  

$ 7 7 . 5 0  

$ 47 .70  

$ 47 .70  

$ 35 .00  

$ 7 5 . 0 0  

$ 0 . 4 0  

$650 .00  

$450 .00  

$150 . O O  

$ 3 . 0 0  

plus 10% 
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GENERAL CONDITIONS 
F l o o d  C o n t r o l  D i s t r i c t  of 

Project M a r i c o p a  Coun t y  

Ref. N o . ' 2 1 7 8 ~ 4 7 4  R e v i s i o n  No. 1 

1 0 Workmanship 
Western Technolog~es Inc (hereinafter called WT) will perform ~ t s  services In accordance wlth local generally ac- 
cepted engineering and testlng practices No other expressed or implied warranty or representatron, elther written or 
oral 1s made, included or tntended ~n our proposals, contracts or reports 

1 1  Utilities 
W H r e n ~ ~ r m m g ~ s e o r ~ 5 ~ W - t d c e - d C ~ e a ~ ~ ~ + a & d i w f f a ~ e ~ ~ & ~ e w ~ ~ l ~ u c -  
werr~+Irctes-€kent-egr~ehdd-~Fk&55-k~~ie~tldC&ewa~st~uckwes.o~ulckie~ 
w h ~ k a ~ ~ ~ ~ & ~ m a R c k o t ~ ~ y ~ h e r + . ~ t l p n t ~  

1 . 2  Safety 
Work will be performed only under safe conditions. Client may be charged for safety or security measures required 
by hazardous job conditions. 

1 .3  Samples 
WT will discard all samples thirty (30) days after submission of our report. Further storage or transfer of samples 
after that time can be made upon written request and at Client's expense. 

1.4 Manner of Payment 
invoices are due and payable upon receipt and are delinquent thirty (30) days after date of invoice. Work in *progress 
will be billed monthly for portions completed and upon job completion for final balance. If payments are not made 
in full prior to delinquency, Client agrees to pay interest on the unpaid amount at the highest allowable rate from 
delinquency date. All payments received shall first be credited to payment of interest, and then to the principal 
balance. 

1.5  Ownership of Documents 
WT will conslder all reports to be confidential property of Client. Upon payment of its charges WT will distribute 
reports to those persons, organizations or agencies specifically designated by Client or his authorized representative. 

All boring logs, field data, field notes, laboratory test data, calculations, estimates and other documents prepared by 
WT shall remain the property of WT. 

1.6 Insurance 
For your benefit, WT maintains the following insurance and amounts: Workman's Compensation, statutory limits; 
General Liability Insurance, $100,000/$300,000; Blanket Excess Liability, $10,000,000; Automobile Liability, 
$300,000; Professional Liability, 81,000,000. 

1 7 Limits of Liability 
WT shall not be liable for loss, damage, injury or harm occasioned by or arising from any acts by the Client, the 
Client's officers, employees, agents or subcontractors. Client agrees that WT shall not be liable for any of Client's 
losses, damages, injury, harm of claims, and costs, regardless of origin, and however caused, beyond the limits and 
amounts of the insurance set forth in 1.6above. 

1 8 Litigation 
In the event of litigation between the parties to this Agreement, WT shall be entitled to all reasonable costs incurred, 
including staff t~me,  court costs, attorney fees, and other related expenses, if it is found to be the'prevailing party. 

1 9 Subpoenas 
The Client is responsible, after notification, for payment of time and expenses resulting from our required response 
to subpoenas ~ssued ~n conjunction with our.w6rk. Compensation will be based on schedules in effect at the time the 
subpoena 1s served. 

1 10 Assigns 
Neither Cllent nor WT may delegate, assign or transfer his duties or interest In thls Agreement w~thout the wrltten 
consent or the other party. 

1.1 1 Indemnity 
(As per attached) 

The foregoing proposal and the General Conditions have been read and are hereby accepted. 

C O M P A N Y ,  ORGANIZATION 
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(PLEASE TYPE OR PRINTNAME AhD TIT 


