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CANDIDATE ASSESSMENT REPORT

FOR

DEER VALLEY ROAD

C97-0657-22

SEC. 13,14,15,22,23,24 TAN., R.1E., G&SRB&M

MARICOPA COUNTY DEPARTMENT OF
TRANSPORTAnON PLANNING DIVISION

DECEMBER 6,1996 DRAFf

Problem Identification:
Deer Valley Road from 83 rd Avenue to 75th Avenue is a paved two-lane road that crosses New
River in a dip section approximately 140 meter (460 feet) west of 75th Avenue and Weir Wash in
a partial dip approximately 670 meter (2,200 feet) west of 75th Avenue. There is a significant
drop-off area on the south side of the New River dip section. This area floods whenever there is
rain in this section of the valley and needs to be closed to traffic. There is an existing traffic signal
system in place to warn motorists when the river is flowing. Deer Valley Road to the west of 83 rd

Avenue is a paved two-lane roadway. Deer Valley Road to the east of 75th Avenue is a five-lane
paved road with curb, gutter and sidewalk on the north and south sides of the roadway.

Sumnuuy Recommendation:
Based on the information available, it is recommended that the Low Cost Alternative 1B be
programmed into the 5-year CIP. This alternative will construct a pavement section conforming to
the MCDOT Standards for a Urban Minor Arterial20A meter (67 feet) wide from 75th Avenue to
the new bridge. This roadway section will be constructed by removing the existing roadway and
constructing the new roadway to the new bridge at New River and taper from the end of the
guardrail to match the existing 8.5 meter (28 feet) wide roadway west ofWeir Wash. A new 55.5
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meter (182 feet) channel of about the same depth as the existing channel on the south side ofDeer
Valley Road will be constructed north to about 30.5 meter (100 feet) north of the new north
right-of-way line and a new drop structure will be constructed to tie into the existing channel. The
banks of the new channel will be riprap lined and spur dikes will be constructed south of the new
bridge to protect an aquatic area immediately south of Deer Valley Road and to protect the area
west of the existing New River channel. A bridge will be constructed over the New River channel
and have sidewalks on the north and south sides of the bridge. Curb and gutter will be constructed
from 75lb. Avenue to the new bridge but no sidewalks will be constructed east or west of the
bridge. The west side of the 75lb. Avenue intersection will be improved both north and south of
Deer Valley Road. This improvement will provide five-lane capacity both north and south of the
Deer Valley Road/75lb. Avenue intersection. The existing concrete-lined ditch on the north side of
the roadway, east of New River, will need to be extended to the new riprap lined banks of the
new New River channel. The existing stonn drain system on the north will also be extended to the
new channel. At Weir Wash the existing three 1.1 meter (42 inch) concrete pipes will be removed
and a new double 2400 mm x 1800 nun (8 foot x 6 foot) concrete box culvert will be constructed
with wing walls. The wash will be rechannelized for 30.5 meter (100 feet) north and south of the
new right-of-way lines.

I
Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

BACKGROUND

Project Name:
Deer Valley Road from 83M Avenue to 75lb. Avenue

General Description and Location ofthe Project Areas:
The project site is located in northeast Maricopa County in a rural low density area surrounded by
agricultural land. There are also small businesses located east and west of New River. The
majority of roadway is bounded by the City of Peoria. The south side of the roadway from 75lb.
Avenue to the west approximately 201.2 meter (660 feet) is bounded by the City of Glendale.
This section of Deer Valley Road currently terminates at 67lb. Avenue on the east and Lake
Pleasant Road on the west.

This Deer Valley Road project begins at 75th Avenue with a four legged intersection with stop
conditions on all four comers and continues to the west approximately 1,600 meter (1 mile) to
83M Avenue. This intersection is also controlled by a four way stop condition. East of 7S lb. Avenue
is a five-lane urban arterial section in the City of Glendale. 75th Avenue is a two-lane roadway that
is widened both north and south of the Deer valley Road intersection for turning movements.
West of 83M Avenue, Deer Valley Road continues as a rural two-lane roadway. 83M Avenue is a
two lane roadway that remains two lanes at the 83M Avenue and Deer Valley Road intersection.

The existing Deer Valley roadway is 8.5 meters (28 feet) wide and has a 4.6 meter (15 foot) dirt
shoulder on the south side and a 3.0 meter (10 foot) dirt shoulder on the north side. The
pavement is striped for two way traffic.
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LOCATION MAP

CAR # C97-0657-22
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Type and Reason for Improvement:
The existing dip sections where New River and Weir Wash crosses Deer Valley Road floods
during heavy rains. Drainage improvements such as a bridge and box culvert at these locations
will eliminate flooding problems and allow the road to remain in operation during heavy rains.

Available Information on the Existing Roadway Surfacing and Shoulder Areas:
Deer Valley Road was initially paved in 1978 on a stabilized base. The MCDOT records indicate
50 nun (2 inches) of asphalt concrete was placed. MCDOT chip sealed this roadway in October,
1995. All of the pavement appears to be in fair condition with a Pavement Condition Rating
(PCR) of 93 and a Sufficiency Rating of 97.

I

I

Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

TRAFFIC INFORMAnON AND ANALYSIS

Average Daily Traffic (AnI) and Accidents:
The results of the MCDOT traffic counts in 1995 are listed below. MCDOT has forecasted trafficI for Deer Valley Road to be 23,000 in the year 2020. No accidents were reported at this location.

'i:'"i'i',~I~i:il:I::i::lilii~~ii~l:j:j:::i,i,::il.11Iljlli:l:i;;:,i,::::,iiiilili:ililiii:iiiilililiiiHli::j::::lj:j:iljijli:illjlii~II~I·lil,lilii;i:.::::il"i:":iHi;i::li:::::i,:·i::i:i::iil:II~~liii:i:i.i·::ii:ii:::ij:ii:iii:i

83 rd Avenue to 75th Avenue 3,000 23,000

I

Construction Traffic Management Evaluation and Recommendation:
Existing traffic will be maintained during construction by providing a temporary detour at New
River and Weir Wash for construction. Construction of the project can be completed in three
phases. The first phase would be to construct the detour north of the bridge and box culvert
location and move traffic to the detour. The second phase would construct the bridge and box
culvert and the south side of the roadway and channel improvements. The third phase would shift
traffic to the newly constructed roadway and bridge, remove the remaining roadway and detour,
and construct the new north half of the roadway and channel improvements.

DRAINAGE
1

The natural existing drainage flows from the northeast to the southwest. New River crosses the
eastern end of the project site in a roadway dip section. New River drains an area of about 2,072
hectares (8 square miles) and the estimated volume of runoff in New River at this location is
about 233 cubic meters per second (cms) (8,230 cfs) per th~ Flood Insurance Study, Volume 1 of
12, dated September 30, 1995. There is a large concrete lined drainage ditch on the north side of
Deer Valley Road coming from 75th Avenue and dumping into New River that has created a large
scour hole at the end of the ditch. Weir Wash crosses the project site about 670 meter (2,200 feet)
west of75th Avenue in three 1100 mm (42 inch) concrete pipe culverts. Weir Wash drains an area
of about 829 hectares (3.2 square miles) and the estimated volume of runoff in Weir Wash at this
location is about 32.4 cms (1,145 cfs) per the Flood Control District of Maricopa County
(FCDMC).
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I

I
I

I
I
I

There is a significant drop-off (about 2.4 meters (8 feet)) from the roadway to the downstream
channel on the south side ofDeer Valley Road at the dip for New River.

LAND USE

The land adjacent to the project site is mostly cultivated orchard land and vacant desert land.
There is the New River flood plain at the easterly end of the project site.

Zoning within Peoria is mostly PAD (planned Area Development) with some commercial zoning
and AG (Agricultural). Zoning within the City of Glendale (east of 75 th Avenue south of Deer
Valley Road) is zoned A-I (Agricultural). The City of Peoria and Glendale zoning maps is on
pages 6 and 7.

Potential Intergovernmental Partners and Private Development Partners:
The Flood Control District of Maricopa County is a potential financial partner for some of the
flood control channelizing near Deer Valley Road. Even though the City ofPeoria and the City of
Glendale, as well as the large property owners along Deer Valley Road will receive benefit from
this road no other potential partners are anticipated.
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Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-Q657-22

CITY OF GLENDALE
ZONING MAP

~ !
.. • 1"". ~ ••• '<"

PAD = Planned Area Development
A-I = Agricultural
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Deer Valley Road From
83rd Avenue to 75th Avenue

RIGHT-OF-WAY

Candidate Assessment Report
Number C97-0657-22

Town/City limit maps for Glendale and Peoria are located on pages 9 and 10. The right-of-way
strip map and calculations are in Appendix A.

Existing and Proposed:
The existing right-of-way width is 24.384 meters (80 feet) wide centered on the construction
centerline. The north and south right-of-way lines are the Peoria city limits except for the eastern
201.168 meters (660 feet) of the south side which is Glendale's city limit line.

The required right-of-way for an Urban and Rural Minor Arterial Road is 33.528 meters (110
feet) wide 16.764 meter (55 feet) either side of centerline. An additional 4.572 meters (15 feet) of
right-of-way is required on both the north and south sides requiring an additional 14,400 square
meters (155,000 square feet) of right-of-way.

Temporary construction easements (TCE) will be needed at New River and Weir Wash to provide
for the construction of a detour road and drainage channel improvements that will be needed
north and south ofDeer Valley Road. The TCE's will total 13,072 square meters (140,705 square
feet).

ENVIRONMENTAL

The project is located in a predominately agricultural area (citrus orchards) with a few residences.
A commercial landscaping yard is located adjacent to New River south ofDeer Valley Road and a
small subdivision is being completed at the northeast quadrant of Deer Valley Road and 75th
Avenue. Indications are that the Deer Valley Road corridor will be converting from agricultural
uses to commercial/residential uses in the near future.

The natural environment along this segment of Deer Valley Road has been completely altered
except for the New River floodplain (some disturbance is apparent in the floodplain south ofDeer
Valley Road). Vegetation in the floodplain consists primarily of desert broom and palo verde with
other species scattered about. Riparian habitat including fairly large trees is evident downstream
from Deer Valley Road. Immediately below the Deer Valley Road crossing of New River is a
small wetland consisting of a small patch of reeds and ponded water (much of the year).
Preliminary indications are that this wetland could be avoided, but some of the prior mentionedI riparian habitat would be lost.

There are no known threatened or endangered species occurring in the project vicinity. Cultural
resources could potentially exist in the area, therefore a cultural resources survey will need to be
conducted during the environmental clearance process. Hazardous materials were not observed in
the project area. Permits will need to be acquired from the U.s. Army Corps of Engineers and
Arizona Department Environmental Quality in compliance with Section 404 and Section 401 of
the Clean Water Act. During construction, disturbance to the natural vegetation should be limited
to that which is necessary to conduct construction activities. Vegetation clearing within the
channel will result in the loss of riparian habitat. Mitigation measures to compensate for the loss
of this habitat will be developed and incorporated into the project design and construction.
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PEORIA CITY LIMITS MAP
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GLENDALE CITY LIMITS MAP
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Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

I
The proposed widening ofDeer Valley Road between 75th Avenue and New River will not have
any adverse environmental impacts. Drainage improvements at Weir Wash (man-made channel
near 78th Avenue) will not have any environmental impacts.

ROADWAY DESIGN ALTERNATIVES

Typical Sections:
Please refer to Appendix C for the typical sections.

Alternative Development:
No Build Alternative:
Due to the drainage problem existing at New River and Weir Wash this alternative was not
considered as an option.

Alternative 1 (Low Cost Improvement):
Low Cost Alternative 1A discussed below removes only the dip section at New River by
constructing a new bridge at the New River crossing. At Weir Wash the existing dip section will
remain, we will extended the existing pipes and add an additional pipe per field review. Low Cost
Alternative 1B will remove both dip sections at New River and Weir Wash by constructing a new
bridge at New River and a new box culvert at Weir Wash.

Alternative 1A:
Alternative 1A consists of constructing a roadway section conforming to MCDOT's standards for
an Urban Minor Arterial Road without sidewalks. (See Typical Section in Appendix C.) The
existing pavement will be removed from Deer Valley Road west of 75 th Avenue to the east of
Weir Wash. The new pavement will consist of 100 mm (4 inches) of asphaltic concrete over 250
mm (10 inches) of aggregate base course. At the intersection of 75 th Avenue, the pavement on
75 th Avenue will be widened to 20.4 meters (67 feet) to allow for five lanes of traffic by adding
pavement to the west side of 75th Avenue. This widened section of 75th Avenue will begin
tapering at the end of the curb and gutter return on the south side of 75 th Avenue to meet the
existing paved road south ofDeer Valley Road and the taper on the north side of 75th_Avenue will
begin approximately 30 meters (100 feet) north of the curb return. The new five lane paved
roadway (20.4 meters, (67 feet» with curb and gutter on Deer Valley Road west of the 75 th

Avenue intersection will be constructed for about 140 meters (460 feet) west to the new bridge
east approach. The existing dip section crossing at New River will be removed and a new 80.0
meter (262 foot) five span reinforced concrete slab bridge constructed. The bridge will contain a
20.4 meter (67 feet) roadway, traffic barrier and 1.8 meter (6 feet) sidewalks on both sides. The
road will then begin at the end of the west bridge approach and taper to the existing paved road.

The New River channel bottom will be approximately 55.5 meters (182 feet) wide from about
30.5 meters (100 feet) south of the new south right-of-way line of Deer Valley Road to about
30.5 meters (100 feet) north of the new north right-of-way line. A new drop structure will be
constructed on the north end to tie to the existing channel. The banks of the new channel will be
riprap lined for protection and the existing concrete-lined ditch on the north side of Deer Valley
Road as well as an existing concrete drainage pipe will be extended to the new riprap bank. Spur
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I

I

dikes will be constructed south of the new bridge for protection of an aquatic feature and existing
property.

At Weir Wash the three existing 1,100 mm (42 inch) concrete pipes will be extended to the north
and south and a new 1,100 mm (42 inch) pipe will be installed and new concrete headwalls will be
constructed. Some wash excavation will be necessary at the ends of each of the pipe culverts for
the additional pipe and to ensure efficient flow. The existing roadway dip section will be left as is
in order to pass the overflow from Weir Wash that is not conveyed by the pipes.

The future 100-year volume for New River at Deer Valley Road will need to be evaluated. A
HEC-2 (HEC-RAS) analysis upstream of Deer Valley Road needs to be made to determine if
New River will overflow into Weir Wash and cause roadway overflow problems.

The following relocation will need to be made:

1. Existing utility poles on the north side ofDeer Valley Road.

Alternative 1B:
Alternative 1B is the same as 1A except the existing concrete pipes at Weir Wash are replaced
with a two barrel box culvert.

At Weir Wash the three existing 1,100 mm (42 inch) concrete pipes will be removed and a new
two barrel 2400 nun x 1800 mm (8feet x 6feet) box culvert will replace the existing concrete
pipes. The box will be capable of passing the 100 year flows (32.5 cms) (1,145 cfs) given by
FCDMC. Some wash excavation will be necessary at the ends of each of the box culvert to ensure
efficient flow. The existing roadway dip section will be removed.

The future 100-year volume for New River at Deer Valley Road will need to be evaluated. A
HEC-2 (HEC-RAS) analysis upstream of Deer Valley Road needs to be made to determine if
New River will overflow into Weir Wash and cause roadway overflow problems.

The following relocation will need to be made:

1. Existing utility poles on the north side ofDeer Valley Road.

Alternative 2 (Full Improvement):
Alternative 2 consists of constructing a roadway section conforming to MCDOT's standards for
an Urban Minor Arterial Road without sidewalks from 75th Avenue to the east end of the New
River Bridge. The roadway section from the west end of the New River Bridge to 83 rd Avenue
will conform to MCDOT's Rural Minor Arterial Road with Continuous Left Turn Lane Standard
(See Typical Section in Appendix C.). The existing pavement on Deer Valley Road will be
removed and the entire roadway will be reconstructed. The new pavement east of the New River
Bridge and 22.0 meter (72 feet) west of the New River Bridge will consist of 100 mm (4 inches)
of asphaltic concrete over 250 mm (10 inches) of aggregate base course. At the intersection of
75th Avenue, the pavement on 75th Avenue will be widened to 20.4 meters (67 feet) to allow for
five lanes of traffic by adding pavement to the west side of 75th Avenue. This widened section of
75th Avenue will begin tapering at the end of the curb and gutter return on the south side of 75th
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Avenue to meet the existing paved road south of Deer Valley Road and the taper on the north
side of 75th Avenue will begin approximately 30 meters (100 feet) north of the curb return. The
new five lane paved roadway (20.4 meters, (67 feet)) with curb and gutter on Deer Valley Road
west of the 75th Avenue intersection will be constructed for about 140 meters (460 feet) west to
the new bridge east approach. The existing dip section crossing at New River will be removed and
a new 80.0 meter (262 foot) five span reinforced concrete slab bridge constructed. The bridge will
contain a 20.4 meter (67 feet) roadway, traffic barrier and 1.8 meter (6 feet) sidewalks on both
sides. The road will then become the rural minor arterial road standard. No improvements will be
made at 83rd Avenue or on Deer Valley west of 83rd Avenue. Roadway striping will be similar to
the existing east side of 75 th Avenue. The westbound movement will become a thru and left tum
movement and right tum only.

The New River channel bottom will be approximately 55.5 meters (182 feet) wide from about
30.5 meters (100 feet) south of the new south right-of-way line of Deer Valley Road to about
30.5 meters (100 feet) north of the new north right-of-way line. A new drop structure will be
constructed on the north end to tie to the existing channel. The banks of the new channel will be
riprap lined for protection and the existing concrete-lined ditch on the north side of Deer Valley
Road as well as an existing concrete drainage pipe will be extended to the new riprap bank. Spur
dikes will be constructed south of the new bridge for protection of an aquatic feature and existing
property.

At Weir Wash the three existing 1,100 mm (42 inch) concrete pipes will be removed and a new
two barrel 2400 mm x 1800 mm (8feet x 6feet) box culvert will replace the existing concrete
pipes. The box will be capable of passing the 100 year flows (32.5 cms) (1,145 cfs) given by
FCDMC. Some wash excavation will be necessary at the ends of each of the box culvert to ensure
efficient flow. The existing roadway dip section will be removed.

The future 100-year volume for New River at Deer Valley Road will need to be evaluated. A
HEC-2 (HEC-RAS) analysis upstream of Deer Valley Road needs to be made to determine if
New River will overflow into Weir Wash and cause roadway overflow problems.

The following relocation will need to be made:

I

1.
2.
3.
4.

Existing utility poles on the north side ofDeer Valley Road.
The existing masonry fence on the south side ofDeer Valley Road.
The existing concrete irrigation ditches.
Any existing fire hydrants and other features within the new right-of-way line.
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107.01100 N.P.D.E.S. L.S. 1 $3,000.00 $3,000
107.09200 Community Relations Allowance 1 $20,000.00 $20,000
110.01000 Mobilization @ 5% L.S. 1 $74,473.00 $74,473
205.03000 Roadway Excavation CM 11,000 $4.00 $44,000
215.00000 Channel & Retention Basin Excavation CM 34,900 $4.00 $139,600

New Asphalt Pavement (See Pavement Sheet) sa M 9,500 $15.25 $144,875
Asphalt Concrete .50 mm Overlay (See Pavement Sh sa M 2,300 $3.60 $8,280

336.08100 Pavement Sawcut M 1,200 $4.50 $5,400
340.01120 Cone. C & G M 362 $20.00 $7,240
350.01110 Removal of Existing Improvements L.S. 1 $15,000.00 $15,000
401.00000 Traffic Control @ 5% (due to detour) L.S. 1 $74,473.00 $74,473
402.00000 Traffic Siqning & Striping - 2 lanes M 600 $3.20 $1,920
402.00000 Traffic Siqninq & Stripinq - 5 lanes M 730 $5.80 $4,234
402.00000 Traffic Signal, Future "Box-in" EA 1 $3,500.00 $3,500
505.06125 Catch Basin EA 2 $2,200.00 $4,400
525.00340 Pneumatically Placed Mortar Ditch L.S. 1 $5,000.00 $5,000
618.02324 610 mm (24") & Smaller RGRCP, Class III M 145 $125.00 $18,125
618.02348 1060 mm & 1220 mm (42" & 48") RGRCP, Class III M 72 $250.00 $18,000

Headwall, 1060 mm to 1520 mm Pipe (MAG Details) EA 2 $10,000.00 $20,000
Irrigation Headwall wi Trashrack (Inlet) EA 1 $2,200.00 $2,200
Bridqe > 100' See Separate Calc Sheet EA 1 $882,688.00 $882,688

220.01100 Riprap (Wire-Tied) CM 1,800 $75.00 $135,000
Guardrail Approach End Section EA 2 $3,500.00 $7,000

I

I

Subtotal Construction
Contingency

Total
Subtotal Less Percentages
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20%
$1,638,408

$327,682
$1,966,090
$1,489,462
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107.01100 N.P.D.E.S. L.S. 1 $3,000.00 $3,000
107.09200 Community Relations Allowance 1 $20,000.00 $20,000
110.01000 Mobilization @ 5% L.S. 1 $75,937.00 $75,937
205.03000 Roadway Excavation CM 11,000 $4.00 $44,000
215.00000 Channel & Retention Basin Excavation CM 35,000 $4.00 $140,000

New Asphalt Pavement (See Pavement Sheet) sa M 9,500 $15.25 $144,875
Asphalt Concrete .50 mm Overlay (See Pavement Sh sa M 2,300 $3.60 $8,280

336.08100 Pavement Sawcut M 1,200 $4.50 $5,400
340.01120 Cone. C & G M 362 $20.00 $7,240
350.01110 Removal of Existing Improvements L.S. 1 $20,000.00 $20,000
401.00000 Traffic Control @ 5% (due to detour) L.S. 1 $75,937.00 $75,937
402.00000 Traffic Signing & Striping - 2 lanes M 600 $3.20 $1,920
402.00000 Traffic Signing & Striping - 5 lanes M 730 $5.80 $4,234
402.00000 Traffic Signal, Future "Box-in" EA 1 $3,500.00 $3,500
505.06125 Catch Basin EA 2 $2,200.00 $4,400
525.00340 Pneumatically Placed Mortar Ditch L.S. 1 $5,000.00 $5,000
618.02324 610 mm (24") & Smaller RGRCP, Class III M 145 $125.00 $18,125

Box Culvert - See Separate Box Culvert Calc Sheet(s EA 1 $64,070.00 $64,070
Bridge> 100' See Separate Calc Sheet EA 1 $882,688.00 $882,688

220.01400 Riprap (Wire-Tied) CM 1,800 $75.00 $135,000
Guardrail Approach End Section EA 2 $3,500.00 $7,000

I
I

I
I

Subtotal Construction
Contingency

Total
Subtotal less percentages =
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20%
$1,670,606

$334,121
$2,004,727
$1,518,732



I
Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

I

107.01100 N.P.D.E.S. L.S. 1 $3,000.00 $3,000
107.09200 Community Relations Allowance 1 $20,000.00 $20,000
110.01000 Mobilization @ 5% L.S. 1 $99,817.00 $99,817
205.03000 Roadway Excavation CM 20,000 $4.00 $80,000
215.00000 Channel & Retention Basin Excavation CM 35,000 $4.00 $140,000

New Asphalt Pavement (See Pavement Sheet) sa M 33,800 $15.25 $515,450
Asphalt Concrete .50 mm Overlay (See Pavement Sht) sa M 2,300 $3.60 $8,280

336.08100 Pavement Sawcut M 1,200 $4.50 $5,400
340.01120 Cone. C & G M 362 $20.00 $7,240
350.01110 Removal of Existing Improvements L.S. 1 $25,000.00 $25,000

I 401.00000 Traffic Control @ 5% (due to detour) L.S. 1 $99,817.00 $99,817
402.00000 Traffic Signing & Striping - 2 lanes M 400 $3.20 $1,280
402.00000 Traffic Signing & StripinQ - 5 lanes M 1,880 $5.80 $10,904
402.00000 Traffic Signal, Future "Box-in" EA 1 $3,500.00 $3,500
505.06125 Catch Basin EA 2 $2,200.00 $4,400
525.00340 Pneumatically Placed Mortar Ditch L.S. 1 $5,000.00 $5,000

Box Culvert - See Separate Box Culvert Calc Sheet(s) EA 1 $64,070.00 $64,070
I

618.02324 610 mm (24") & Smaller RGRCP, Class III M 145 $125.00 $18,125
Concrete Slip Form IrriQation Ditch M 800 $75.00 $60,000

BridQe > 100' See Separate Calc Sheet EA 1 $882,688.00 $882,688
220.01400 Riprap (Wire-Tied) CM 1,800 $75.00 $135,000

Guardrail Approach End Section EA 2 $3,500.00 $7,000

I Subtotal Construction
Contingency

Total
Subtotal less percentages =

20%
$2,195,971

$439,194
$2,635,165
$1,996,337

I

I
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lSpecial Low Volume Road Condition ••• 16 m (52.49') 2 Lanes with Shoulders SQ M $431.00 $0.001
TOTAL $882,688.00

28.8 m (94.49) 5 Lanes, 2 BIL's, 2 SlW's

31.8 m (104.33) 7 Lanes, 2 SlW's
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Bridge Top SFC Total ··1 I~
Length Area Unit Cost"· Cost

SQM $431.00 $0.00

SQM $431.00 $0.00

SQM $431.00 $0.00

80.0 m 2048 SQM $431.00 $882,688.005 Span Reinf. Cone. Slab

BRIDGE COST CALCULATIONS

25.6 m

Bridge
Width Description

27 m (88.58) 5 Lanes, 2 Sidewalks (SIW's

Type of Road

Urban Minor Arterial or Less

At Deer Valley Rd. over New River

Urban Major Arterial

Urban Minor Arterial wI Bike Lanes

~

-...J

a
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~
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CD

• Top Surface of Bridge

•• Cost Includes Piers

••• With Approval Only

Based on average bid prices and rounded up for
Ocotillo Road Bridge at Queen Creek dated May 29, 1996.
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Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

Cost Summary:

I Low Cost Alt. Low Cost Alt. Full Cost
COST CATEGORIES Factors 1A 18 Alternative

Construction $1,966,090 $2,004,727 $2,635,165

I Design 10% $196,609 $200,473 $263,517

Construction Management 15% $294,913 $300,709 $395,275

Right-of-Way $50,000 $50,000 $50,000

I Utility Relocation $0 $10,000 $10,000

Administration 13% $255,592 $260,615 $342,571

TOTAL $2,763,204 $2,826,524 $3,696,528

I
I
I
I
I

I
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Deer Valley Road From
83rd Avenue to 75th Avenue

PREFERRED ALTERNATIVE

Candidate Assessment Report
Number C97-0657-22

I

I

The Low Cost Alternative 1B is the recommended alternative because it costs considerably less
than the Full Cost Improvement and better fits the current traffic volumes, rural character of the
corridor and will convey the 100-year stonn flows under the roadway for New River and Weir
Wash.

MAJOR DESIGN FEATURES

Standard Typical Section: Urban Minor Arterial (Figure 5.8)

Design Year: 2020

Design Vehicle: WB-40

Design Speed: 100 kph (60 mph)

Pavement Design Life: 20 years

Number ofLanes: 5

Roadway Width: 20.4 meters (67 feet)

Intersection Geometric: 9.1 meter (30 foot) radius

Drainage Structures: 1 - bridge (80 m (262 feet) x 25.6 m (84 feet),
1 - 2 barrel 2,400 mm x 1,800 mm (8 feet x 6
feet) concrete box culvert

Standard Right-of-way Requirements: 33.528 meters (110 feet)

Other:

UTILITIES

There is an existing APS overhead 12 Kv power line on the north side of the roadway.

An underground telephone cable exists on the north side ofDeer Valley Road.

A gas line exists on the north side of Deer Valley Road. There is an existing above ground
regulator south ofDeer Valley Road

The City ofPeoria has a sanitary sewer on the south side ofDeer Valley Road.
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The City ofPeoria has a water line on the south side ofDeer Valley Road.I
Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

I
I

I

I
I

I
I
I
I
I

The City of Glendale has a water and sewer lines at 75th Avenue and Deer Valley Road
intersection.

There is a private water company (New River Utility Company) on the south side of Deer Valley
Road.

Cox Communications has no facilities in this area.

Private concrete lined irrigation ditches and laterals exist only in the western 0.805 kilometers
(one-half mile) of this project. The irrigation ditches are on the south side of the roadway.

DESIGN EFFORT

Design Exceptions:
There are no known design exceptions at this time.

Survey:
This project will require survey.

Design:
This project will require design. Soil tests and bridge boring logs are required. HEC-2 (HEC
RAS) and scour analysis need to be made.

Construction Cost Estimate:
The construction cost estimate for the recommended Low Cost Improvement Alternative IB is
$2,004,727.

Design Concept Report (DCR):
A DCR is recommended.
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I
Deer Valley Road From Candidate Assessment Report
83rd Avenue to 75th Avenue Number C97-0657-22

I
Estimate ofDesign Labor Hours:

DRILU

TASK PM LSE SE PE SURVEY TID SIC TOTAL

A DESIGN CONCEPT REPORT

FIELD REVIEW MEETING WITH MCDOT 4 8 8 20

PUBLIC PARTICIPATION PLAN 2 2 4 8

FIELD SURVEY 60 60

GEOTECHNICAL & PAVEMENT INVESTIGATION 20 40 40 12 2 114

HYDRAULIC ANALYSIS 6 6

SCOUR EVALUATION 32 32

PRELIMINARY DRAINAGE REPORT 4 40 8 52

INPUT SURVEY DATA AND CREATE DTM 32 32

ROADWAY TYPICAL SECTIONS 4 8 12

ALTERNATIVES DEVELOPMENT AND ANALYSIS 2 8 24 8 42

ENVIRONMENTAL (MCDOT) 0

I INCA IN-HOUSE REVIEW 4 4 8 16

DRAFTDCR 4 40 8 52

BRIDGE SELECTION REPORT 132 52 184

ISSUES RESOLUTION MEETING WITH MCDOT 4 4 4 2 14

PRELIMINARY RIGHT-OF-WAY STRIP MAP 16 8 24

CONCEPTUAL PLANS (15%) 4 20 24 80 128

PRELIMINARY COST ESTIMATE 8 8 2 18

PUBLIC INVOLVEMENT MEETING 16 24 8 48

INCA IN-HOUSE REVIEW 2 2 4 8

PREFINAL OCR 2 4 2 8

FINAL REVISIONS 2 2 16 8 2 30

INCA IN-HOUSE REVIEW 2 2 4 8

ANALDCR 2 4 8 2 16

SUBTOTAL 66 200 0 346 100 184 36 932

B RIGHT-OF-WAY DELINEATION PACKAGE

RIGHT-OF-WAY SURVEY 40 40

LEGAL DESCRIPTIONS 8 36 44

STRIP MAP SHEETS 16 24 40

INCA IN-HOUSE REVIEW 4 4

SUBTOTAL 12 0 0 52 40 24 0 128

PM - Project Manager
LSE - Lead Structural Engineer
SE - Structural Engineer

PE - Civil Engineer
TID - Technician/CAD
SIC - Clerical
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Deer Valley Road From Candidate Assessment Report

I 83rd Avenue to 75th Avenue Number C97-0657-22

Estimate ofDesign Labor Hours Continued:

I DRILU

TASK PM LSE SE PE SURVEY TID SIC TOTAL

I
C DESIGN

DESIGN SURVEY 4 24 28

DRAINAGE REPORT 24 8 4 36

BRIDGE BORINGS 24 80 128 40 10 282

FACE SHEET 4 8 12

I
GENERAL NOTES SHEET 4 8 12

TYPICAL SECTIONS (1) 12 12 24

CHANNEUDETOUR TYPICAL SECTIONS 8 8 16

DETAIL SHEETS (3) 4 16 40 56 116

PIPE I BOX CULVERT SUMMARY SHEET 4 4 8

I
PLAN & PROFILE SHEET DEER VALLEY (4) 16 64 96 176

PLAN & PROFILE SHEET 75TH 16 24 40

INTERSECTION DETAIL SHEET 16 16 32

STORM DRAIN PLAN 16 24 40

STORM DRAIN PROFILE 12 24 36

I
STORM DRAIN CONNECTOR PIPES 8 16 24

BOX CULVERT PLAN & PROFILE 20 24 44

BOX CULVERT DETAILS 2 8 12 20 42

CHANNEL PLANS (2) 32 48 80

CHANNEL PROFILE 4 16 20 40

DROP STRUCTURE DETAILS (2) 2 32 32 66

WATERLINE RELOCATION 16 24 40

DETOUR PLAN & PROFILE (2) 4 40 36 80

CONSTRUCTION SEQ. PLAN 8 8 16

BRIDGE LIGHTING PLAN 12 24 36

TRAFFIC (MCDOT) (2) 0

BRIDGE PLANS (12) 48 352 240 256 896

SPECIAL PROVISIONS 4 8 32 16 60

COST ESTIMATE 4 16 24 8 52

INCA IN-HOUSE REVIEW 8 8 8 24

REVIEW AND COORDINATION 16 32 32 80

SUBTOTAL 136 428 256 592 152 836 38 2438

TOTAL 214 628 256 990 292 1044 74 3498

PM - Project Manager PE - Civil Engineer DRILL/SURVEY - Field Crews
LSE - Lead Structural Engineer TID - Technician/CAD
SE - Structural Engineer SIC - Clerical
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I
Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

Estimate ofDesign Costs:

$193,873

Labor Costs

$14,899
$51,810

$16,614

$60,287

$0

$48,303

$1,959

$94.30
$82.50

$64.90

$73.70

$90.00

$49.90

$31.60

Total Direct Labor:

Avg. Hourly

Rate

158
628
256

818

o
968

62

2890

ESTIMATED DIRECT LABOR:

Estimated

Manhours

Total Manhours:

Classification

Project Manager
Lead Structural Engineer
Structural Engineer

Project Engineer
Drill/Survey Crews

Technician/CAD

Clerical

I

I
I
I

2 sets (bond) x 4 x $3.00/sheet (divided by 2:

1 set (sepia) x $3.00/sheet =
Subtotal:

I
ESTIMATED DIRECT EXPENSES:

PLOITING:

11 x17 43 Sheets

Full Size 43 Sheets

$516

$129

$645

I

PRINTING:

8% x11

11x17

Bluefines

Specs. & Estimate 30 shts. x 8 copies x 4 x ~

43 sheets x 10 copies x 3x $.10 =

43 sheets x 2 copies x 1 x $.90 =

Subtotal:

$48

$129

$77

$254

I
I
I

ESTIMATED OUTSIDE SERVICES:

SURVEY

GEOTECHNICAL

Total Direct Expenses: $899

$17,322

$31,087

Total Outside Expenses: $48,409

TOTAL ESTIMATED SERVICES: $243,181

I Page 23 of 24
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Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

Appendix A
Right-of-Way Strip Map and Calculations
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Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

Appendix B
Typical Sections
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Deer Valley Road From
83rd Avenue to 75th Avenue

Candidate Assessment Report
Number C97-0657-22

Appendix C
Roadway Design Alternatives










