



## **Maricopa County - Queen Creek Landfill Remediation Project**

*Update for two-week period ending 11/12/2022*

Below is a summary of activity at the closed Queen Creek Landfill from the last two weeks, and a look ahead at scheduled activities.

### **Sampling and Monitoring**

- Landfill Gas Monitoring was completed on 10/25
- Quarterly groundwater sampling was completed on 10/28

### **Drilling Operations**

- Drilling of three wells on the landfill property is scheduled to begin on December 5, 2022
  - Final locations to be determined at an on-site meeting 11/16
  - Notices will be sent to residents within ½ mile at least two weeks prior to start
  - Noise barriers will be used
  - Drilling will be between 7am and 6pm Monday – Friday only
  - See web site at [www.maricopa.gov/5848](http://www.maricopa.gov/5848)

### **Communications**

- 11/3/2022 – Meeting with Town of Queen Creek to provide update and discuss upcoming well installation

### **Upcoming Activities**

- 11/16/22 – Onsite meeting with the Town of Queen Creek, Hydro Geo Chem, and the drilling contractor to walk the site and finalize the location of the central well and two onsite monitoring wells

Please visit [Maricopa.gov/5848](http://Maricopa.gov/5848) for additional information or email [landfillprojects@maricopa.gov](mailto:landfillprojects@maricopa.gov).