



Maricopa County - Queen Creek Landfill Remediation Project

Update for two-week period ending 11/26/2022

Below is a summary of activity at the closed Queen Creek Landfill from the last two weeks, and a look ahead at scheduled activities.

Sampling and Monitoring

- None

Drilling Operations

- Drilling of three wells on the landfill property is scheduled to begin on December 5, 2022
 - Final locations were determined at an on-site meeting on 11/16
 - Notice of Drilling flyers were distributed to residents within ½ mile
 - Noise barriers will be used
 - Drilling will be between 7am and 6pm Monday – Friday only
 - See web site at www.maricopa.gov/5848

Communications

- 11/22/2022 – Maricopa County met with ADEQ to discuss Consent Order and RAP

Upcoming Activities

- 12/5/22 – Cascade Drilling to start set up for well installations on landfill property

Please visit Maricopa.gov/5848 for additional information or email landfillprojects@maricopa.gov.