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IMPORTANT NOTICE

(pLEASE READ)

A preliminary draft report for the Upper Indian Bend Wash Regional Drainage and Flood Control Plan

was published on September 5, 1990. A "Notice" in the front of that report discussed five unresolved

issues that would require further discussion and/or analysis prior to publication of a final report for the

regional drainage plan concept. Each of these five issues is reprinted in the following paragraphs along

with a response indicating what action has been taken to resolve the issue since publication of the

preliminary draft report.

Issue No.1 - A workable alignment has not been identified for the Reata Pass channel. The Thompson

Peak Parkway alignment does not include sufficient slope to allow the channel to pass the incoming

sediment flows. Some alternate alignments are discussed in this report, but they have not been studied

from an engineering standpoint. Accordingly, the costs shown in this report for the Reata Pass channel

may be substantially different from what will actually be incurred.

Response - The City of Scottsdale created the Reata Pass Task Force to evaluate alternate alignments for

the Reata Pass channel. The Task Force published a draft report in May 1991 entitled the Reata

Pass/Beardsley Wash Alignment Study. As a result of this study, the "Reata Pass Alignment" was

identified as the preferred alternative.

The Task Force study did not include the preparation of an engineering study to analyze the hydraulic

performance of this channel alignment. However, the study did include a rough construction cost

estimate of about $36,000,000. This cost includes channel construction, bridge crossings, tributary

channels, an apex structure, an outlet structure, landscaping, right-of-way, and an allowance for

engineering fees.

For comparison purposes, the costs shown in this report for the Reata Pass channel (along the east side

of the Thompson Peak Parkway) ranged from $42 million to $43.5 million (see Tables 9.2 and 9.3).

This alternate channel alignment that has been recommended by the Reata Pass Task Force is shown on

Plate 4 and Figure 4.6 of this report.

AC-m670.PTl
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Issue No.2 - The Core North detention basins need to be subjected to a rigorous engineering analysis.

Using the reservoir geometry and outlet configuration provided by the Core North planning team, the

basins were found to overtop when linked to the proposed regional drainage plan. Although basin 53R

has been reconfigured (as part of this study) to perform satisfactorily, basin 38R-2 still overtops during

certain scenarios. This preliminary analysis also indicates that basin 53R may have to be designed as a

dam if it is to contain the Reata Pass flows.

Response - Since the September 5, 1990 publication of the preliminary draft report for the Upper Indian

Bend Wash Regional Plan, the City of Scottsdale has been working with the Core North planning team

to develop an acceptable drainage plan for this parcel of State Trust Land. This recent planning effort

has resulted in revisions to the detention basin configurations that are different from those published in

the September 1990 report.

New HEC-l models have been developed by the City of Scottsdale to incorporate these detention basin

revisions. These revisions were included in a draft copy of an in-house City of Scottsdale engineering

memorandum dated June 19, 1992. These revisions have not been reviewed nor endorsed by Water

Resources Associates, Inc. (WRA) and are not included in the HEC-l models published with this final

report.

When all interested parties (City of Scottsdale, Arizona State Land Department, Arizona Department of

Transportation, and the Core North planning team) are satisfied with the hydraulic performance and

technical accuracy of these detention basin modeling revisions, the master plan HEC-l models in this

report should be updated to reflect such revisions as part of any final design effort.

Issue No.3 - Changes to the locations and discharge capacity of Core North detention basin 53R will

require a new Core South outlet channel, and may impact the peak design discharge in other Core South

channels. Revisions to other Core South channel alignments are also reportedly being considered. None

of these potential impacts have been evaluated as part of this study.

Response - The recent City of Scottsdale planning study referenced under Issue No.2 also re-eonfigured

Detention Basin 53R. The outlets from Detention Basin 53R have also been changed to direct flows into

the Core South channel system at different locations than were originally depicted in a 1987 drainage

• study prepared for Core South by Simons, Li and Associates, Inc. (SLA).

AC-02670.PTl ii
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None of the Detention Basin 53R configuration changes, nor any of the outlet channel alignment changes,

have been reviewed or endorsed by WRA. The HEC-1 models published in this final report reflect the

Core South channel system as presented in the 1987 SLA report. This includes routing flows from Sub­

basins 21A and 2lB to the Central Arizona Project (CAP) Dike 3.

The HEC-1 models published in this final report should be updated to reflect any approved changes to

basin 53R and/or the Core South channel system prior to initiating final design of any of these drainage

system features.

Issue No.4 - Additional coordination is required with ADOT, the State Land Department, and Core

North - Core South interests to ensure that local drainage along the north side of Section 9A of the Outer

Loop Highway has been adequately addressed. This coordination also needs to ensure that unanimous

agreement has been reached on the size and location of all highway culverts.

Response - As part of the in-house City of Scottsdale planning effort, coordination has been maintained

with ADOT, the State Land Department, and Core North-Core South interests in order to reach

agreement on the disposition of drainage along the north side of Section 9A of the Outer Loop Highway.

At the time this final report was published, drainage system details were still under discussion in an effort

to satisfy the interests of all concerned parties.

Issue No.5 - Section 9.0 of this report lists several items that are excluded from the cost estimate for

the regional drainage plan. Task force members may prefer that some of these items be included in the

cost estimate. If this occurs, additional analysis will have to be conducted to generate these costs.

Response - The City of Scottsdale did not request the consultant to include any additional cost items

beyond those published in Section 9.0 of the September 5, 1990 report.
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EXECUTIVE SUMl\1ARY

~,.."._._."-:::.:-~_.._----
Portions of both Phoenix and Scottsdale, located north of the CAP aque.QUct, are on the verge Of\

undergoing major urbanization. This region of the Sonoran Desert is comp~f-pedirnents>--aIJUY.i~
plains and alluvial fans. These landforms create unique drainage problems because of their unpredictable

distributary flow patterns. The random distribution of floodwaters across such landforms creates a need

for the development of regional drainage plans that possess the capability of capturing runoff from any

location within the watershed and safely conveying such runoff to a suitable outlet. Such regional plans

provide control over an otherwise random and uncontrolled drainage pattern. The purpose of this report

is to present the engineering analysis that was undertaken to develop an integrated regional drainage and

flood control plan for a portion of the Upper Indian Bend Wash watershed.

The success of regional drainage plans is somewhat dependent upon developing the plan prior to the

occurrence of extensive urbanization. This prevents the construction of "band-aid" drainage plans that

may be scattered across the watershed. Such plans are not normally linked together, and often simply

transfer a drainage problem from one site to another. In contrast to this somewhat unorganized approach,

an integrated regional plan links the entire watershed into a single, synchronized system of channels and

detention basins.

The regional plan presented in this report is a combination of concepts presented in previous general

planning studies prepared for both the cities of Phoenix and Scottsdale. These concepts have been

supplemented with additional drainage features developed by consultants for Desert Ridge, Core North,

and Core South. The plan has also been coordinated with ADOT to ensure compatibility with off-site

drainage structures required for the Outer Loop Highway. Throughout this planning process, input was

also provided by a multi-agency Task Force, which included representatives from federal, state, county,

municipal, and private organizations.

The regional drainage system that emerged from this coordinated planning effort consists of

approximately 35 linear miles of major interceptor channel and three detention basins. Although some

details of the system will require further refinement, the installation cost of the system is estimated to

range from about $160,000,000 to $175,000,000.

AC-m670.PTl iv



• EXECUTIVE SUMMARY

Portions of both Phoenix and Scottsdale, located north of the CAP aqueduct, are undergoing urbanization

in accordance with land-use plans developed by both the City of Scottsdale and the City of Phoenix. This

region of the Sonoran Desert is composed of pediments, alluvial plains and alluvial fans. These

landforms create unique drainage problems because of their unpredictable distributary flow patterns. The

random distribution of floodwaters across such landforms creates a need for the development of regional

drainage plans that possess the capability of capturing runoff from any location within the watershed and

safely conveying such runoff to a suitable outlet. Such regional plans provide control over an otherwise

random and uncontrolled drainage pattern. The purpose of this report is to present the engineering

analysis that was undertaken to develop an integrated regional drainage and floocl control plan for a

portion of the Upper Indian Bend Wash watershed.

The success of regional drainage plans is somewhat dependent upon developing the plan prior to the

occurrence of any proposed urbanization. This prevents the construction of "band-aid" drainage plans

• that may be scattered across the watershed. Such plans are not normally linked together, and often

simply transfer a drainage problem from one site to another. In contrast to this somewhat unorganized

approach, an integrated regional plan links the entire watershed into a single, synchronized system of

channels and detention basins.

The regional plan presented in this report is a combination of concepts presented in previous general

planning studies prepared for both the cities of Phoenix and Scottsdale. These concepts have been

supplemented with additional drainage features developed by consultants for Desert Ridge, Core North,

and Core South. The plan has also been coordinated with ADOT to ensure compatibility with off-site

drainage structures required for the Outer Loop Highway. Throughout this planning process, input was

also provided by a multi-agency Task Force, which included representatives from federal, state, county,

municipal, and private organizations.

•
The regional drainage system that emerged from this coordinated planning effort consists of

approximately 35 linear miles of major interceptor channel and three detention basins. Although some

details of the system will require further refinement, the installation cost of the system is estimated to

range from about $160,000,000 to $175,000,000.
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•

The report that accompanies this Executive Summary presents details of the engineering analysis used to

develop the plan, and discusses possible interim solutions, funding sources, an installation schedule, and

recommendations for final design.
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•
1.1

1.0 INTRODUCTION

BACKGROUND INFORMATION

•

Portions of both Phoenix and Scottsdale are on the verge of experiencing major urbanization through

natural desert areas located north of the CAP aqueduct and west of the McDowell Mountain Drainage

divide. Both municipalities have developed "General Plans" to guide urbanization of these areas in a

controlled and coordinated manner that will preserve the natural beauty of the desert environment.

An integral part of this urbanization is the installation of a flood control and drainage system. Since

1988, both Phoenix and Scottsdale have commissioned engineering studies to investigate the feasibility

of installing various drainage concepts for this region (General Drainage Plan for Nonh Scottsdale,

Arizona, June 7, 1989, and Concept Drainage Study, Paradise Valley Fan Terrace, Pan of Phoenix

Peripheral Areas C and D, February 1990). Each of these studies examined a wide range of possible

drainage concepts. These concepts included channelization, detention basins, retention basins, as well

as a "no action" alternative. during this same period, the Arizona Department of Transportation (ADOT)

was conducting engineering studies to develop an off-site drainage system for that reach of the Outer

Loop Highway that is to be located north of the CAP.

In addition to these government-sponsored drainage studies, several private entities were simultaneously

proceeding with preliminary planning efforts for the development of large tracts of land within the study

area, for example, Desert Ridge, Core North, Core South, and so forth. This abundance of planning

activity, both at the government and private level, clearly indicated an urgent need to synchronize these

multi-entity efforts into a coordinated, regional drainage plan. Accordingly, the City of Scottsdale

organized an inter-agency task force to oversee the development of such a regional plan. The task force

included representatives from the following organizations.

•
•
•
•
•
•

AC-{)Uj70.PTI

City of Scottsdale

City of Phoenix

Arizona State Land Department

Arizona Department of Water Resources

Arizona Department of Transportation

1



• •
•
•
•
•
•
•
•

Flood Control District of Maricopa County

Bureau of Reclamation

Corp of Engineers

BRW, Inc. (Desert Ridge)

Carter Associates, Inc. (Core North)

Santa Fe Management (Core North)

Stanley Consultants

DeLeuw, Cather & Company (ADOT management consultant for Outer Loop Highway)

WRA was retained by the City of Scottsdale to provide the hydrologic and hydraulic analyses of the

drainage system concepts that would ultimately comprise the regional drainage plan presented in this

report. WRA met with the Task Force at periodic intervals (approximately every 4 to 6 weeks) to present

intermediate progress on the drainage system analyses. These meetings were also used to obtain input

and comments from the Task Force regarding preferred channel alignments, crossing locations of the

Outer Loop Highway, and on any other matters that Task Force members felt were relevant to the

successful design of the regional drainage plan. Throughout this process, revisions were made to channel

alignments and detention basin locations until a regional plan emerged that had the full support of the

Task Force. This report describes the regional drainage plan and the technical analyses, assumptions,

and so forth, upon which the plan is based.

1.2 sruDY OBJECTIVES

The purpose of this study was to develop a regional drainage plan that would address the needs of both

existing and future urbanization of the watershed. The plan would be an integrated system of channels

and detention basins that would intercept floodwaters from within any area of the watershed and safely

convey such waters to a suitable outlet. The following issues were considered to be important objectives

in the development of such a plan.

1. Develop computerized rainfall/runoff models of the study area in order to provide an

efficient tool to use in evaluating the required sizes of channels and detention basins.

• 2.

AC-02670.PTl

Address the impact that any drainage system will have on the proposed Outer Loop

Highway.
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• 3. Evaluate the potential for interim solutions that could, at a later date, be wholly or

partially incorporated into the final drainage plan.

4. Incorporate existing concept drainage plans (to the maximum, feasible extent) into the

regional drainage plan.

5. Assume the watershed is in a "future" developed condition that corresponds to the

"General Plans" published by Scottsdale and Phoenix.

6. Perform engineering analyses to a level of technical detail that will provide

approximations of: 1) typical channel and detention basin sizes; 2) excavation and lining

quantities and costs; 3) drop structure requirements; 4) right-of-way requirements; 5)

bridge costs; and 6) low-flow culvert costs.

7. Prepare an estimated installation schedule.

• 8. Develop criteria for distributing costs of the proposed drainage plan among government

and private entities.

•

These objectives have been accomplished as part of the regional drainage and flood control plan presented

in this report.

1.3 ORGANIZATION OF STUDY RESULTS

This report presents a substantial amount of technical information. An attempt has been made to organize

this information into a format that will allow the reader to access specific topics of interest without having

to read through extensive amounts of non-related verbiage. This has been accomplished by sub-dividing

the report into specialized subsections devoted exclusively to a single topic or drainage feature.

Separate appendices are provided to present the numerical results of hydraulic analyses, construction

quantities, and cost estimates. Summary sheets of key data are included in the tables accompanying the

main text of the report. A complete listing of all HEC-1 input and output data is published in a separate

volume.

Readers are encouraged to review the Table of Contents when searching for specific information.

AC~70.PTI 3



•
2.1

2.0 DRAINAGE BASIN CHARACTERISTICS

DRAINAGE AREA

•

•

The project study limits and watershed boundaries are illustrated in Figure 2.1. As stated previously,

the contributing watershed encompasses approximately 103 square miles.

The drainage area exhibits considerable variation in topographic features. The eastern part of the

watershed includes the McDowell Mountains, which are characterized by very rocky, steep-sloped terrain

that serves as the source area for the creation of several alluvial fans. The steep slopes and highly

impervious soils of these mountains are conducive to generating rapid and large rates of runoff when

subjected to excessive rates of rainfall. Alluvial fans exist along the toe of the mountain slopes and

coalesce in a southwesterly direction, forming a piedmont.

The central portion of the watershed, located west and north of the McDowell mountains, might best be

defined as a piedmont plain. This region contains both a pediment and alluvial plain. The soils of this

region have also been referred to in a recent Soil Survey Report (Soil Conservation Service, 1986) as

being characteristic of an alluvial fan terrace. The SCS defines an alluvial fan terrace as an inactive

remnant of an old alluvial fan that has been incised by younger and lower alluvial surfaces and is no

longer a site of active sediment deposition.

The pediments, alluvial fans, and fan terraces in the watershed are difficult to analyze from both a

hydrologic and hydraulic perspective because of the absence of well-defined channels and the transitory

flow patterns across these landforms. Although the majority of the pediment surface has fairly well

defined swales and washes, the alluvial plain (fan terrace) is characterized by literally hundreds of small,

braided washes which have bankfull channel capacities ranging from approximately 25 cubic feet per

second (cfs) to 250 cfs. During major floods, such as the lOO-year event, the flow characteristics across

this surface will most probably exhibit a wide, shallow sheetflow pattern. The channel patterns on an

alluvial fan, or fan terrace, are very unpredictable and unstable because of the limited channel capacity

and alterations to channel geometry that often accompany the rapid erosion and sediment deposition

processes that occur during periods of flooding .

AC-026'1O.PTI 4



• North from Jomax Road to about Dixileta Road, the small washes on the alluvial fan terrace begin to

exhibit more definition and corresponding channel capacity that is typical of inactive alluvial fan surfaces.

This region represents a transition area between the fan terrace and the pediment.

As one enters the pediment area, the more well-defined channel geometry decreases the potential for

sheetflow.

2.2 LAND USE

The majority of the watershed is presently undeveloped. However, there are several pockets of scattered

residential development, most notably south of Carefree along Scottsdale Road, and within an

approximate 2-mile radius of the Pinnacle PeaklPima Road intersection. Dense residential development

is also underway in Ironwood Village, which is located along the east side of Pima Road, just north of

Union Hills Drive.

For the purpose of this study, future land-use conditions were used as the basis for generating peak

• discharge estimates for the design of all drainage and flood control improvements proposed in this report.

Future land use conditions were based on projections published in the following documents.

1. Land Use Element, General Plan, Scottsdale, Arizona, January 1989 (maps updated to
July 1, 1987).

2. Tonto Foothills, Background Repon, Scottsdale, Arizona, April 1985, (maps updated to
February 18, 1986).

3. General Plan, Peripheral Areas C and D, City of Phoenix Planning Department, October
1987.

4. Proposed land-use densities provided by BRW, Inc. for Desert Ridge.

As will be discussed in Section 3.3, the hydrologic impact of future land use conditions was simulated

by adjusting the percent of impervious cover for each sub-basin in the HEC-l models.

•
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• 2.3 SOIL TYPE AND VEGETATION

Soils information is needed in order to model the infiltration characteristics of the watershed. Such

information is generally available from Soil Survey Reports published by the Soil Conservation Service

(SCS). The watershed for this project was included in the Soil Survey ofAguila-Carefree Area, Parts

ofMaricopa and Pinal Counties, Arizona, U.S. Department of Agriculture, SCS, 1986.

Using the standard SCS hydrologic soil group classification system, an estimate can be made of the runoff

potential of the soils within any given sub-basin of the project watershed. The SCS system is based on

four hydrologic soil groups, A through D. Soils in group A have very low runoff potential (that is, high

infiltration rate), those in group B have moderately low runoff potential, those in group C have

moderately high runoff potential, and those in group D have high runoff potential (that is, very slow

infiltration rate).

The composition of the project watershed, in terms of hydrologic soil groups, is presented on Plate 1.

The information on this plate is based on the Aguila-Carefree soil survey (SCS, 1986). As can be noted

• on Plate 1, the watershed is composed of all four hydrologic soil groups (A,B,C, and D).

A review of the SCS soil survey maps indicated that several of the soil map units consisted of two or

more major soils. Such combinations, which are referred to as either a soil complex, or soil association,

often consist of multiple hydrologic soil groups. When multiple soil groups were encountered, the

percentage of each soil (and its corresponding hydrologic soil group) within the soil complex/association

was identified from the SCS mapping unit descriptions. These percentage figures were then combined

with engineering judgement to select a single hydrologic soil group that was considered to be most

representative of a specific soil complex/association. In two cases, the percentage of different hydrologic

soil groups was so evenly balanced that the soil complex/association was used in the analysis as a function

of two hydrologic soil groups.

•
Table 2.1 summarizes the soil complex/associations that were evaluated, and lists the hydrologic soil

group(s) that were ultimately selected to represent a specific mapping symbol (number) that is published

on the SCS soil maps. The application of this data to the selection of SCS curve numbers will be

discussed in Section 3.3 of this report.
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•

•

Due to its predominantly undeveloped nature, the vegetation community in the watershed is typical of the

Sonoran Desert and includes such species as mesquite, catclaw, creosote bush, palo verde, ironwood,

cacti, and so forth. For those portions of the watershed that have been developed, there has been an

attempt to preserve, as much as possible, the natural desert landscape. Preservation of the natural

character of the land is in concert with the "General Plans" adopted by Phoenix and Scottsdale.

2.4 EXISTING DRAINAGE Il\1PROVEMENTS

The low density of development that presently exists in the watershed has not been accompanied by any

major flood control or drainage improvements, with the exception of the interceptor channel around the

upstream boundary of Ironwood Village. The majority of existing improvements consist of small

channels and/or raised levees (berms) alongside some of the roadways or through portions of residential

developments. The drainage ditches that exist along the side of some of the major roads (Scottsdale

Road, Pima Road, Pinnacle Peak Road, and so forth) may create some minor diversion of runoff during

the more frequent floods, such as a 2-year event. However, runoff from severe floods, such as a 50- or

IOO-year event, will greatly exceed the capacity of these small channels and will continue to flow along

its natural drainage path. During field inspections of the watershed, it was also observed most of the

roads utilize "dip" sections at their intersection with the natural desert washes. This practice promotes

the tendency for floodwater runoff to continue along its natural course rather than being diverted by the

roadways.

Large flood control dikes are located along the north side of the CAP, but these are at the downstream

limits of the study area and offer no protection to upstream areas.

Remnants of the Old Verde Canal are also located through portions of the watershed north of the CAP

alignment. Due to frequent breaks in the canal embankment, no attempt was made to model any

floodwater diversions that this man-made feature might create. The impact on existing flooding potential

would probably be negligible due to the canal's location near the southern boundary of the study limits.

For future watershed conditions, it was assumed the canal remnants would be destroyed as part of any

development scenario.
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• 3.0 HYDROLOGIC MODEL (HEC-l)

A computerized rainfall/runoff model was developed for the watershed using the U.S. Army Corps of

Engineers Flood Hydrograph Package (JIBC-l). HEC-l uses numerical parameters to describe the

amount and temporal distribution of rainfall, the runoff characteristics of the watershed, and the hydraulic

properties of overland flow planes and channels that collect and convey the direct runoff to concentration

points. The computer output provides a runoff hydrograph at user-selected locations. These hydrographs

can be used to design drainage channels, detention/retention basins, or to evaluate the capacity of existing

drainage facilities.

The 1985 version of HEC-l was used for this study. The models presented in this report should only

be run with the 1985 program. Any attempt to use the 1988 (or later) version of HEC-l to execute the

input files developed for this project will result in significantly different peak discharge values.

The kinematic wave option was used to determine the hydrologic response of the sub-basin areas and for

• routing the resulting hydrographs through the tributary channels of the basin. This option was selected

because runoff processes can be simulated using measurable geographic features such as overland flow

elements and the shape, boundary roughness, length, and slope of channel elements. Unlike unit

hydrograph techniques, the kinematic wave approach also provides a non-linear response of runoff

characteristics, that is, peak discharge does not necessarily increase linearly with direct runoff when using

the kinematic wave methodology.

A network of sub-basins and connecting channels was configured that simulates the natural drainage

pattern in the basin. Plate 2 presents an illustration of the existing drainage patterns, sub-basin

boundaries, and concentration points used to model future runoff conditions. Plate 3 presents the same

type of information for the proposed regional drainage plan.

•
This section of the report presents a detailed discussion of specific components of the computer model

that were created to simulate the rainfall/runoff response of the watershed. Complete listings of the input

and output data associated with the HEC-l models developed for this project are presented in a separate

volume that supplements this report.
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• 3.1 OVERVIEW OF HYDROLOGIC MODELING ASSUMPTIONS

•

•

The computerized rainfall/runoff models (HEC-l) used for this study are based on the previous HEC-l

models developed for the General Drainage Plan for North Scottsdale, Arizona and the Concept

Drainage Study, Paradise Valley Fan Terrace, Part of Peripheral Areas C and D, Phoenix, Arizona.

However, several important revisions have been made to these previous models to allow an investigation

of several hydrologic issues that are unique to this current study. Some of these important revisions and

modeling assumptions are summarized in the following paragraphs.

The initial modeling effort focused on the development of baseline models that could be used to simulate

the runoff response that would be expected to occur if the watershed were to develop in accordance with

the land-use classifications and densities forecast in the previously referenced land use plans published

by Phoenix and Scottsdale. The baseline models assume that the existing drainage pattern would remain

intact, but that the percent of impervious ground cover would increase in· response to the forecast

urbanization. None of the baseline models include any of the proposed drainage improvements presented

in this report.

The primary purpose of these models was to investigate the impact that the proposed regional drainage

plan would have on the inflows to the existing CAP dikes. Specifically, the baseline models would

provide a benchmark reservoir water surface elevation for each of the four CAP dikes. These benchmark

elevations can then be compared to those occurring with the proposed drainage plan in place to see if

hazardous conditions are being created in the detention basins as a result of possible, man-made watershed

diversions. Section 7.0 of this report presents a complete discussion of impacts to the CAP dikes.

The baseline HEC-l models utilize the following hydrologic assumptions.

1. SCS Type IIA, 24-hour rainfall distribution

2. Kinematic wave methodology for overland flow and channel routing operations

3. SCS curve number methodology for interception, depression, and infiltration losses, using

Antecedent Moisture Condition 2
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• Revisions to the baseline models used for the previously referenced Phoenix and Scottsdale studies are

listed as:

1. Drainage area boundaries for numerous sub-basins in the lower portion of the watershed

were adjusted to tie into the tails of the four CAP detention basins. This adjustment was

required to allow an accurate assessment of the reservoir performance for each CAP

basin. The CAP dikes were not evaluated in the two previously referenced drainage

studies for this watershed.

2. Reservoir routing operations were added to the model to simulate the performance of

CAP Dikes 1, 2, 3, and 4. The physical characteristics of each detention basin were

based on recent (1987) data published by the Bureau of Reclamation. Details of this data

are discussed in Section 7.0 of this report.

•
3. Three new divert operations have been added to reflect probable flow diversions: a)

southeast of the Pima Road/Dynamite Road intersection; b) through the Pinnacle Peak

Country Club golf course; and c) through the Desert Highlands golf course.

•

4. Curve number, impervious cover, and channel routing parameters have been revised to

reflect all adjustments in sub-basin boundaries.

5. Sub-Basin 49 has been deleted from CP 51 and is now routed directly into Sub-Basin 51.

6. Percentages of impervious cover have been adjusted to reflect Natural Area Open Space

(NAGS) requirements for residential land use.

The four baseline HEC-l models are described as:

1. File: F3.24I - This model includes all portions of the watershed that drain to CAP Dikes

1, 2, and 3. Flows from Reata Pass are assumed to be totally diverted to CAP Dike 3.

A 25-square mile areal reduction factor is applied to the rainfall values.
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• 2. File: F4.24I - Identical to File: F3.24I except that 100 percent of the Reata Pass flows

are assumed to be diverted to CAP Dike 4.

•

•

3. File: CAP4.24I - This model includes all portions of the watershed that drain to CAP

Dike 4. All flows from Reata Pass are assumed to be diverted to CAP Dike 4. A 25­

square mile areal reduction factor is applied to the rainfall values.

4. File: CP4R.24I - Identical to File: CAP4.241 except that 100 percent of the Reata Pass

flows are assumed to be diverted to CAP Dike 3.

The baseline models were used as the starting point for all subsequent HEC-l models that were developed

to simulate the performance of the proposed regional drainage plan. Accordingly, the models for the

regional plan include the same basic data revisions previously listed for the baseline models. However,

development of the HEC-l models for the regional drainage plan also required a tremendous number of

revisions to the baseline models to reflect new sub-basin boundaries, revised curve numbers and

impervious cover estimates, channel routing operations, low-flow culverts, and so forth, that were

associated with the proposed interceptor channels. A substantial portion of the study effort was devoted

to the creation of revised HEC-l models that could simulate the 35 miles of proposed channelization.

It should be emphasized that the HEC-l models developed for this stUdy cover a very large watershed

area. Accordingly, it was not practical to field inspect each sub-basin and wash in the watershed.

However, a substantial number of field investigations were conducted during preparation of the models

for the previously referenced Phoenix and Scottsdale drainage studies. These previous field investigations

were supplemented with additional site inspections conducted during this current study. As a result, a

large data base has been assembled in the form of measured channel cross-sections and watershed

photographs. This data base, in conjunction with aerial photographs, quadrangle maps, and engineering

judgement, was used to develop typical hydrologic and hydraulic parameters for those sub-basins in the

study area that were not site inspected.

Although the level of modeling detail in this study is considered adequate for the design of major

interceptor channels, it may not provide sufficient resolution for localized development that may only

occupy a portion of one of the delineated sub-basins shown on Plates 2 and 3. It is recommended that
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• these models be delineated in further detail if they are ever used for the hydrologic analysis of more site­

specific commercial or residential development.

Peak discharge calculations have been found to be sensitive to the channel geometry used in the kinematic

wave channel routing operations. For the majority of cases, only one main channel has been used in

these models to collect runoff from the overland flow planes in each sub-basin. Since this channel

geometry is based on a limited number of typical cross-sections that have been applied throughout the

watershed, detailed topographic mapping of a proposed development site will undoubtedly provide more

accurate information to use for channel routing operations. Depending upon the drainage system design

that might accompany such development, collector channels might also be added to the model.

Some of the major modeling components added to the HEC-l models for the regional drainage plan

include:

1. Addition of the Core North drainage system proposed by Carter Associates

• 2. Addition of the Core South drainage system as presented in a 1987 study prepared by

Simons, Li & Associates, Inc.

3. Addition of new sub-basins to account for runoff from the TPC golf course located in the

reservoir area of CAP Dike 3

4. Addition of Sub-Basin 2125 to the drainage area captured by CAP Dike 4

5. The use of modified PuIs storage routing for channel routing operations involving the 35

miles of interceptor channel proposed in this study

6. The addition of collector channels to the lower sub-basins serviced by the proposed

Rawhide Wash channel

Any attempts to further modify the HEC-l models used for this study should only be done with a

thorough understanding of the modeling assumptions, divert routines, and channel routing operations that

• were used to create the models.
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• A list of the HEC-1 models developed for the regional plan is discussed as foIlows .

1. File: MP3.241 - This model includes the Pima Road channel, the Rawhide Wash

channel, the Scottsdale Road channel, the Deer Valley Road channels, the Core North

system, the Core South system, and reservoir routing operations for CAP Dikes 2 and

3. Low-flow culvert diverts are de-activated. AIl of the Reata Pass flows are diverted

to CAP Dike 3. A 25-square mile areal reduction factor is applied to the rainfall values.

2. File: MP5.241 - Identical to File: MP3.241 except that the divert operations for the low­

flow culverts are activated.

3. File: MP8.241 - Identical to File: MP3.241 except that the divert operations for the low­

flow culverts are activated and 100 percent of the Reata Pass flows are diverted to CAP

Dike 4.

•
4. File: MP9.241 - Identical to File: MP3.241 except that 100 percent of the Reata Pass

flows are diverted to CAP Dike 4.

•

5. File: PSJ3.241 - This model includes the Jomax Road channel, the Squaw Peak Parkway

channel, the east Pinnacle Peak Road channel, the west Pinnacle Peak Road channel, and

a reservoir routing operation for CAP Dike 1. Low-flow culvert diverts are de-activated.

One hundred percent of the flow from Sub-Basin 1480 is assumed to be diverted into

Sub-Basin 3660. A 25-square mile areal reduction factor is applied to the rainfall values.

6. File: PSJ5.241 - Identical to File: PSB.241 except that the divert operations for the

low-flow culverts are activated.

7. File: RP4.241 - This model includes the Thompson Peak Parkway channel and a

reservoir routing operation for CAP Dike 4. Low-flow culvert diverts are activated and

100 percent of the Reata Pass flows are diverted to CAP Dike 4. A 25-square mile areal

reduction factor is applied to the rainfall values.
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• 8. File: RPS.24I - Identical to File: RP4.24I except that the low-flow culvert diverts are

de-activated.

•

•

9. File: RP6.24I - Identical to File: RP4.24I except that the low-flow culvert diverts are

de-activated and 100 percent of the Reata Pass flow is diverted to CAP Dike 3.

10. File: RP7.24I - Identical to File: RP4.24I except that 100 percent of the Reata Pass

flows are diverted to CAP Dike 3.

3.2 DELINEATION OF DRAINAGE SUB-BASINS

As stated previously, the project watershed consists of approximately 103 square miles. Such a large area

encompasses a wide range of topographic features, soil groups, and drainage patterns. In order to

increase the accuracy of the hydrologic modeling process, it is necessary to sub-divide the watershed into

smaller sub-basins of relatively homogeneous hydrologic characteristics. The number and size of sub­

basins are also dictated by the number of locations at which hydrologic output data is desired, that is,

detention basin outlets, channel locations, and so forth .

In order to meet this criteria, the overall watershed was divided into numerous sub-basins. Plates 2 and

3 illustrate the sub-basin delineations that were used in the models for the existing and post-project

conditions, respectively.

A major factor in the delineation of the watershed sub-basins was the alluvial plain (fan terrace) which

becomes a prominent geologic feature through the southwestern portion of the watershed. Above (north

and northeast) this area, the desert washes are fairly well defmed and tend to exhibit a drainage network

characterized by a tributary pattern that feeds a dominant, or main, channel within a sub-drainage area.

This is in sharp contrast to the fan terrace (alluvial plain) portion of the watershed which is characterized

by a dense network of narrow, shallow, sinuous channels which intermittently mingle and then separate

from each other. As a result, there is no dominant channel on the fan terrace portion of the watershed

which can be used as a main channel for the concentration of upstream flows .

AC.Q2670.PTI 14



•

•

Because of the discontinuity in drainage pattern, the fan terrace portion of the watershed was modeled

as wide strips (with runoff assumed to be uniformly distributed across a portion of each strip), while the

more defined channels in the upper reaches of the watershed were modeled in the conventional riverine

format where flows are routed via an existing, incised channel (using much narrower widths than on the

fan terrace) to a concentration point at the sub-basin outlet.

3.3 INTERCEPTION AND INFILTRATION

Precipitation losses due to interception and inflltration were modeled using the SCS curve number option

in HEC-1. Selection of curve numbers was based on information gathered on type of soil cover,

vegetation density, land use, and soil moisture conditions. An average curve number was developed for

each sub-basin to account for the combined effect of these drainage basin characteristics.

Antecedent Moisture Condition II (AMC II) was used as the basis for all curve number selections. AMC

II is defined by SCS as having 0.5 to 1.1 inches (dormant season) or 1.4 to 2.1 inches (growing season)

of rainfall during the 5 days preceding the design storm.

A base curve number was developed for each of the four hydrologic soil groups (A,B,C, and D) under

the assumption of 15 percent cover density and a "desert brush" vegetation community. Figure 2-15,

from the City of Scottsdale Drainage Report Preparation. Section 2, Design Procedures and Criteria,

was used for the base curve number selection of hydrologic soil groups B, C, and D. Since this reference

does not include hydrologic soil group A, a second technical reference was required. Accordingly, Table

2-2d, Urban Hydrologyfor Small Watersheds, SCS Technical Release 55, June 1986 was used to develop

a curve number for soil group A.

An important distinction between these two curve number references should be noted. Curve numbers

in the City of Scottsdale reference are based on short duration storms (approximately 1 hour), while those

in Technical Release 55 (TR-55) are based on long duration storms (approximately 24 hours).

Accordingly, the soil group A curve number from TR-55 must be converted to a short duration value in

order to be compatible with the B, C, and D soil group values taken from the Scottsdale reference.

The variation in curve number, as a function of storm duration, has been documented by Woodward

• (Runoff Curve Numbersfor Semiarid Range and Forest Conditions, ASAE, 1973). Based on an analysis
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• of actual rainfall/runoff data, Woodward developed a set of curves relating changes in curve number to

storm duration. These curves were used to convert the 24-hour, group A soil, curve number in TR-55

to a I-hour curve number that would be consistent with the Scottsdale data.

As will be discussed in Section 3.6 of this report, a 24-hour storm duration was ultimately selected for

use in this study. Accordingly, the I-hour curve numbers discussed in the preceding paragraphs were

converted, using Woodward's curves, to 24-hour duration values. A summary of curve number variation

(by storm duration) is presented in Table 3.1.

The 24-hour curve numbers in Table 3.1 were used to develop a weighted curve number for each sub­

basin in the watershed. Weighted sub-basin curve numbers were based on a visual estimate of the

percentage of each sub-basin area occupied by each of the six following hydrologic soil group (HSG)

categories.

l. 100 percent HSG A (CN = 60)

2. 50 percent HSG A + 50 percent HSG B (CN = 67)

• 3. 100 percent HSG B (CN = 74)

4. 50 percent HSG B + 50 percent HSG C (CN = 78)

5. 100 percent HSG C (CN = 82)

6. 100 percent HSG D (CN = 86)

These six categories reflect adjustments made for the multiple HSG soil complex/associations discussed

previously in Section 2.3.

The "area-weighted" curve numbers that were obtained from this procedure were rounded to the nearest

whole number for each sub-basin and were considered to be a final baseline curve number representative

of natural desert conditions (that is, no development). These final baseline curve numbers were used

in all the HEC-1 models created for this study.

•
Modeling adjustments for increased runoff due to future urbanization were made by increasing the percent

of impervious cover input to the LScard for each sub-basin; no changes were made to the sub-basin

curve numbers.
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• The relationship between percent of impervious cover and land-use classification was primarily based on

"average percent of impervious area" taken from Table 2-2a, TR-55 (SCS, 1986). The 85 percent and

72 percent impervious area values for commerciallbusiness and industrial districts, respectively, were

used without any adjustments. However, the percents of impervious area for residential districts were

revised slightly upwards. The revision was made through a visual adjustment to a graphical plot of the

residential lot sizes versus the percent of impervious area for each lot size. A smooth, visually fitted

curve was then superimposed onto the TR-55 data in order to extend the data to span the entire range of

zero to 100 percent impervious area. This graphical plot is illustrated in Figure 3.1. Combining the

information from Figure 3.1, Table 2-2a (TR-55), and land-use classifications from the Tonto Foothills

Plan, Scottsdale General Plan, and Phoenix General Plan, an area-weighted percent of impervious cover

was established for each land-use category used in this study.

The residential percentages of impervious cover were further adjusted to reflect City of Scottsdale
•

requirements forNAOS. Table 3.2 lists the criteria that were used to make adjustments for NAOS

requirements .

• 3.4 OVERLAND FLOW PARAMETERS

Overland flow represents the shallow, sheetflow conditions that occur while runoff is moving from the

point of raindrop impact to a channel. HEC-l simulates this component of flow with input data

describing the overland flow length, slope, and roughness.

Except for the lower portions of the alluvial fan terrace, overland flow lengths were measured from a

USGS 7.5-minute quadrangle map. These measurements, which utilized considerable engineering

judgement, were based on a close examination of the topographic contour lines in order to determine the

approximate distance that water would have to travel before reaching an indent in a contour line that

could be considered representative of a channel. As many as four measurements were made in some sub­

basins to determine an average length that could be considered typical of the entire sub-basin. In a few

instances, two overland flow planes were input to the HEC-l model to describe a sub-basin.

On the lower portions of the alluvial fan terrace, a different approach was taken to measure overland flow

lengths. This approach was based on a 1 inch = 1,000 feet, 1984 aerial photograph of the watershed.

• Each sub-basin was delineated on this photo and lines were drawn perpendicular to the average flow
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•

•

pattern within each sub-basin. The number of rills or channels intercepted by each line was then made

through a visual inspection of the photo. An average width between rills was then obtained by dividing

the total length of the line by the number of rills intercepted by the line. The average overland flow

length was then computed as one-half the distance between rills, based on the assumption that one-half

this distance will drain to one rill while the other half will drain to the adjacent rill. As many as two or

three lines were drawn on sub-basins in order to establish an average overland flow length for the entire

sub-basin.

This fan terrace analysis was originally performed by Mr. Robert L. Ward, P.E., in 1986 and published

as part of a report entitled Final Hydrology Repon, Outer Loop Freeway, Nonh ofthe CAP Aqueduct,

Simons, Li and Associates, Inc. (SLA), April 1987. This overland flow length data has been adopted

from the SLA report, with no changes, for use in this study.

With the exception of the lower portion of the alluvial fan terrace, overland flow slopes were computed

from the length and elevation measurements taken from the 1 inch = 2,000 feet USGS quadrangle maps

previously referenced for measuring overland flow lengths.

Due to the large contour interval (20 feet) on the quadrangle maps, and the relatively flat topographic

relief across the lower fan portion of the watershed, a different technique had to be employed for

computing overland flow slopes. Accordingly, seven wide (200 foot to 400 foot) cross-sections were field

surveyed on the fan portion of the watershed. Once these cross-sections were plotted, typical cross­

slopes to individual rills could be easily computed.

This was done for several cross-sections and an average cross-slope was found to be 0.0213 ft/ft. This

value was then used as the average overland flow slope for all sub-basins on the fan terrace area. These

cross-sections and fan slope measurements were also based on data from the 1987 SLA report prepared

by Mr. Ward.

As with the length measurements, overland flow roughness values require considerable judgement. No

values have been published specifically for desert land surfaces. Depths of overland flow may be on the

order of 0.25 inches or less. Under such conditions, the texture or surface composition of the ground

has a significant impact on the travel time required for overland flow to reach a channel element. Field

• inspections of the watershed revealed distinct differences in surface soil composition and vegetation
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•

•

density from the lower to upper portions of the watershed. On the lower fan portion of the drainage area,

the ground surface is relatively smooth and flat and is composed of a much finer (smaller grain-size)

material than exists in the upper basin. The upper portion of the basin exhibits gravel size surface

materials, along with scattered rocks and boulders, and a much more rugged surface topography.

Vegetation also appears to be slightly more dense in the upper part of the basin than in the lower part of

the basin.

Based on these observations, five categories of surface topography and overland flow roughness were

selected as being representative of the watershed. This data is summarized in Table 3.3.

3.5 CHANNEL ROUTING PARAMETERS

Runoff from overland flow planes is concentrated in the numerous dry washes that drain the watershed.

Once the water enters these washes, it is routed downstream as open-channel flow. For the kinematic

wave option, this routing procedure is a function of: 1) channel length; 2) channel slope; 3) channel

shape; and 4) channel roughness. HEC-l is capable of using as many as three different channel routing

segments within a given sub-basin in order to simulate different channel geometries that occur as small

collector channels drain to larger collector channels and, ultimately, to a main trunk channel.

Channel lengths and slopes were measured directly from the 1 inch = 2,000 feet USGS quadrangle maps.

For the existing drainage pattern (baseline) model, a trapezoid was used to model channel geometry

throughout the watershed. The bottom width and side slopes of the trapezoid were based on extensive

field measurements, aerial photographs, and engineering judgement (due to the large watershed size, it

was not possible to measure every channel).

A modified PuIs routing operation, using an 8-point cross-section, was used for all the major interceptor

channels proposed as part of the regional drainage plan. Channel geometry was based on normal depth

calculations for typical reaches of each channel.

After the initial HEC-l runs, the peak discharge values at numerous channel concentration points were

used, with Manning's Equation, to compute the channel depth, velocity, and Froude Number. If these

computed hydraulic parameters did not appear reasonable, the channel bottom widths and/or side-slopes

• were adjusted in the proper direction.
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• Due to the wide, sheetflow characteristics anticipated on the lower portions of the alluvial fan terrace,

special consideration was given to the selection of the channel geometry for this landform.

This fan terrace is characterized by hundreds of small, braided washes which are 1 foot to 2 feet deep

and have average top-widths ranging from 4 feet to 30 feet. The bankfull capacity of these washes ranges

from approximately 25 to 250 cfs.

Certain portions of this terrace are subjected to relatively large inflows at the upstream end of the terrace

where more well-defined drainage systems are capable of delivering 100-year peak discharges (for a fully

urbanized watershed) of approximately 10,000 to 16,000 cfs. Flows of this magnitude are not capable

of being conveyed across the fan terrace within the bankfull capacity of the braided washes. Accordingly,

large portions of the terrace can be expected to be inundated by shallow sheetflow during these large

floods. This type of flow condition can be expected to produce substantial hydrograph attention due to

infiltration (transmission) losses and overbank storage effects. This attenuation was artificially simulated

in the HEC-l model by using a very wide channel bottomwidth to route water down the fan terrace.· The

following steps were used to select suitable channel geometry.

• 1. Cross-sections were surveyed for several typical washes on the fan terrace. Manning's

Equation was then applied to the surveyed channel geometry in order to compute a

bankfull discharge for each wash. From this data, an average bankfull capacity was

determined for a "typical" wash. This average capacity was 80 cfs.

2. Using aerial photographs, lines were drawn perpendicular to the average flow pattern

through each sub-basin. The number of washes intersected by this line was then counted

from the photo. As many as two or three lines were drawn on some sub-basins in order

to establish an average number of washes for that particular area.

3. The average bankfull capacity from Step 1 was then multiplied by the average number

of washes from Step 2 in order to determine the total bankfull capacity of all the washes

within a given sub-basin.

•
4.
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Once the total channel capacity per sub-basin was known (from Step 3), the HEC-l

model was executed (using estimated channel geometry for the fan terrace) to determine
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5.

how much water would be delivered to the upstream end of each sub-basin on the terrace.

If this rate of flow was found to be in excess of the total bankfull wash capacity of the

sub-basin, then the water was assumed to spread across the sub-basin as wide, shallow

sheetflow. The channel geometry for the sub-basin was then adjusted to simulate this

condition and the model re-run.

When sheetflow was predicted for a sub-basin, the channel geometry was selected so as

to provide realistic depths and velocities of flow across the terrace. For these wide

sheetflow areas, realistic depths of flow (within the artificial channel used for the

simulation) were considered to be on the order of 1.5 feet or less, while average

velocities were assumed to range from 3 to 7 fps, with ~e higher velocities being

encountered in the steeper, upper portions of the terrace where the sheetflow unit

discharge was higher. As the water moved down the terrace, it was assumed to spread

laterally in a widening fan shape. This resulted in a slight decrease in both depth and

velocity of flow in the down-terrace direction. Flow was maintained near critical

conditions on the steeper parts of the terrace and was allowed to go subcritical as flatter

slopes were encountered on the lower portions of the terrace.

For those sub-basins on the terrace that were found to have total wash capacities

approximately equal to the incoming flow, a trapezoidal cross-section with a 50-foot

bottomwidth was used. Side-slopes for this artificial channel were varied from 50:1 to

200:1, as the water was routed down the terrace. The side-slopes were flattened in order

to keep the depth of flow to less than 2 feet (the approximate maximum depth of a typical

wash) and the average velocities in the 3 to 5 fps range. Due to the dense braiding

pattern on the terrace, and the fact that additional runoff was being intercepted in the

down-terrace direction, it was assumed that as the water moved down-slope, it would

feed into more and more small washes, thus causing an increase in the total channel

perimeter and width of flow. The flattening of channel side-slopes in adjacent

downstream sub-basins provides a degree of simulation of this phenomenon, since such

channel geometry also produces an increase in perimeter and topwidth.

The preceding discussion of channel routing procedures obviously has no means of physically simulating

• the increase in infiltration (transmission) losses that will undoubtedly occur as floodwaters transition into
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a sheetflow condition; however, the procedure does create hydrograph attenuation. Although the

kinematic wave routing option, which was used in this study, is reportedly not capable of simulating

hydrograph attenuation due to channel storage effects, the manipulation of channel geometry can

artificially induce such attenuation. In this case, the channel geometry was manipulated to produce

hydrograph attenuation to account for transmission losses and channel storage effects. The only problem

with this technique is the non-availability of measured flow data that could be used to calibrate these

adjustments to provide a proper degree of attenuation to correlate with actual flood events on fan terraces.

In the absence of such data, extensive engineering judgement must be used to make such adjustments.

The adjustment of channel geometry dimensions across the fan terrace was found to be extremely

influential in the attenuation of peak discharge as the floodwave moved down the terrace. For example,

the 100-year peak discharge (existing drainage pattern with future land-use conditions) at SUB 27 is

10,640 cfs, while approximately 4.5 miles downstream at SUB 29, it is only 7,938 cfs. This attenuation

was created by increasing the channel bottom width from 1,500 feet in sub-basin 27 to 2,500 feet in sub­

basin 28, and to 3,500 feet in sub-basin 29. This sensitivity justifies a careful examination of the channel

hydraulics across the fan terrace.

Nearly all the natural channels in the watershed were modeled with a Manning's roughness value of

0.045. In some isolated cases, values of 0.050 and 0.055 were used. These roughness values were based

on extensive field observations compared to calibrated "n" values presented in a photo report entitled

Roughness Coefficients for Stream Channels in Arizona by Aldridge and Garrett, USGS, February 1973.

3.6 RAINFALL PARAMETERS

The hydrologic response of a watershed is dependent upon rainfall characteristics such as depth, duration,

and the spatial and temporal distribution of the rainfall event. The rainfall depth is a function of the

probability of occurrence and the duration of the event. This probability is expressed as a recurrence

interval (50-year, 100-year, and so forth), which is defined as the average interval of time within which

the magnitude of an event will be equaled or exceeded once. Mathematically, recurrence interval is

defined as the reciprocal of the probability of occurrence.
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Rainfall depths for the study area were developed using isopluvial maps and regression equations

presented in the Precipitation - Frequency Atlas of the Western United States, Volume VIII - Arizona,

1973. Due to the large drainage area size, sufficient variations in rainfall depths were noted on the

isopluvial maps to warrant using different rainfall values for different areas of the watershed. Table 3.4

summarizes areally reduced rainfall depths for different portions of the watershed. The rainfall depths

in Table 3.4 are based on a 1oo-year, 24-hour storm.

For the proposed regional channelization system, the total drainage area intercepted by anyone of the

four independent systems ranged from approximately 18 to 26 square miles. Accordingly, a 25-square

mile areal reduction factor was used for the drainage system design.

The rainfall values in Table 3.4 were distributed over a 24-hour duration using the SCS Type IIA rainfall

distribution. This distribution is graphically depicted in Figure 3.2.

The selection of the rainfall parameters presented in this section was based on an extensive sensitivity

analysis which is discussed in the previously referenced drainage studies prepared for Phoenix and

Scottsdale.

3.7 VERIFICATION OF HEC-l MODEL

In order to establish confidence in the results of computerized hydrology analyses, it is important to

develop some procedure to calibrate and/or verify the computer results with measured data. Normally,

the preferred approach is a two-step process, that is, calibration followed by verification.

Calibration is the process of changing model coefficients, or other judgmental input parameters, until

the model matches (with reasonable accuracy), the results from a measured event. Verification is the

process of checking a calibrated model against a data set not used in the calibration process.

As might be expected, the scarcity of measured data makes the calibration/verification process a difficult

achievement. However, the absence of measured data can be overcome, to some extent, by employing

several independent methodologies to calculate peak discharge values at the same concentration points

used in the HEC-1 model. These independent estimates can be compared to the HEC-1 results to see if

• sufficient differences result that would warrant adjustments to the model input parameters. In the absence
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• of measured rainfall/runoff data, the verification process can only be used as a guide to ensure that the

model is not producing gross inaccuracies in the calculation of peak discharge values.

Four independent calculation procedures were selected to verify the results of the HEC-I models used

for this project. These procedures are listed as:

1. Peak discharge regression equations presented in Estimation ojMagnitude and Frequency

oj Floods in Pima County, Arizona, With Comparisons ojAlternative Methods, USGS

Water Resources Investigations report 84-4142, Table 1, J. H. Eychaner, August 1984.

2. Peak discharge regression equations presented in Methods Jor Estimating the Magnitude

and Frequency ojFloods in Arizona, USGS Report: ADOT-RS-15(121), R. H. Roeske,

September 1978.

3. Graphical peak discharge method presented in Urban Hydrology Jor Small Watersheds,

Technical Release 55, Soil Conservation Service, USDA, June 1986.

• 4. Peak discharge methodology presented in Hydrology ManualJor Engineering Design and

Floodplain Management Within Pima County, Arizona, Pima County Department of

Transportation and Flood Control District, September 1979.

Although the regression equations developed under Procedure 1 were based primarily on stream gage data

in and around Pima County, their use in the north Phoenix/Scottsdale area is justified on the basis of

similar watershed characteristics in both areas.

Procedure 2 utilizes different regression equations for five geographical regions of Arizona. Although

the north Phoenix/Scottsdale drainage area physically lies within the delineated boundaries of Region 3,

its watershed characteristics are more representative of the Southwest Desert Area defined as Region 2.

Accordingly, the Region 2 regression equations were used for this study. However, as a matter of

technical interest, both Region 2 and Region 3 calculations are shown in Tables 3.5 and 3.6.

Procedure 3 (fR-55) is based on an SCS Type II rainfall distribution and uses a time of concentration

• that evaluates sheetflow, shallow concentrated flow, and open channel flow. Where applicable, the same
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overland flow and channel routing parameters that were used in the HEC-l model were used in this

procedure. The same SCS curve numbers were also used in the TR-55 procedure as were used in the

HEC-l model.

Procedure 4 is a semi-empirical, peak discharge equation that acknowledges such watershed characteristics

as watercourse length, mean slope, basin roughness, length to center of gravity, drainage area size, and

infiltration rate (SCS curve number). Although this procedure was developed in Pima County, it is based

on physical watershed characteristics that allow it to be used in any semi-arid environment. It should be

noted, however, that the procedure is limited to individual sub-basins whose times of concentration are

less than 3 hours. Since this procedure is based on short duration storms, all SCS curve numbers used

for this procedure were taken from the curve number figure in the Pima County Hydrology Manual.

As discussed previously, the HEC-l models used for this study were based on the HEC-l models

developed for the Nonh Scottsdale General Drainage Plan and the Concept Drainage Study jar the

Paradise Valley Fan Terrace. Model verification analyses were completed for each of these two previous

studies. Since this current study uses the same basic modeling data as for the previous studies, there is

no reason to conduct additional verification studies as part of this report. Instead, a complete

recapitulation of the two previous verification analyses (with some minor revisions and additional text)

will be presented in the following subsections.

It should be noted that the verification sites used for both studies are slightly outside the actual drainage

area boundaries of the regional flood control plan developed for this study. However, the sites are part

of the general region that was investigated in this study, and exhibit similar landform characteristics.

Since the same modeling assumptions and logic were used throughout this region, the conclusions reached

from the verification sites should be applicable for the entire watershed.

As a matter of technical interest, it should be noted that the verification analyses were performed for the

watershed in its existing state of urbanization, not forecast future urban conditions.

3.7.1 North Phoenix Area

This test site consists of six sub-basins ranging in size from 0.04 square miles to 5.87 square miles. The

concentration points used for the peak discharge calculations are located both east and west of Cave Creek
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Road, between lomax Road and the Carefree Highway. Some of the contributing drainage areas extend

several miles east of Scottsdale Road.

Table 3.5 presents a summary of the independent peak discharge calculations that were performed for

each of these six sub-basins. For comparison purposes, the peak discharge values from the HEC-l model

(using the 24-hour, SCS Type IIA rainfall distribution) are also listed in this table. Figures 3.3 through

3.8 graphically illustrate the data presented in Table 3.5.

When interpreting the results in Figures 3.3 through 3.8, consideration must be given to the watershed

characteristics. This is especially important when judging the results of the two regional regression

equation methods. Peak discharge regression equations reflect an average response from all watersheds

used in the regression data base. Accordingly, when applied to small, homogeneous sub-basins, such as

those used in this verification analysis, they may significantly over or under predict discharges if the test

sub-basins have extremely steep or flat slopes, or have infiltration characteristics that are extremely

pervious or impervious, or exhibit sheetflow characteristics.

Even though the regression equations are regionalized, they do not have the capability to make good

predictions for small basins that exhibit hydrologic characteristics towards the extreme ends of the

spectrum.

Brief comments are provided for each sub-basin subjected to the verification process:

• CP 3020 (Figure 3.3) - This single sub-basin is composed of 25 percent HSG B and 75

percent HSG C, which weights it toward the more impervious side of the soil groups.

The predicted HEC-l discharge of 433 cfs is positioned about midway between the

extreme values predicted by TR-55 and the Roeske regression equation. There is

excellent correlation between HEC-l and the Pima County method and relatively good

correlation between HEC-l and the Eychaner regression equation.

•
•
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CP 3135 (Figure 3.4) - This is a very small, single sub-basin that is composed of 50

percent HSG B and 50 percent HSG C, placing it at the midpoint of the hydrologic soil

group classification. Accordingly, the sub-basin should not exhibit extreme infiltration

characteristics towards either end of the spectrum. Although the independent peak
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discharge calculations show considerable variation, HEC-1 is located comfortably within

the range of estimates, and shows good agreement with the Pima County method and TR­

55. It should be noted that the small size of the basin (0.04 square miles) is below the

minimum drainage area size of 0.09 square miles recommended for use with the Roeske

regression equation.

CP 3150 (Figure 3.5) - This is a very long and narrow drainage basin and actually

consists of three separate sub-basins which are linked together and routed to the outlet

of Sub-Basin 3150. The area-weighted curve number is 79.8, which places the basin just

slightly greater than a curve number of 78, which represents the midpoint of HSG A, B,

C, and D for desert conditions. The shape factor for this basin was computed as 25.67,

which exceeds the maximum recommended shape factor of 20.6 associated with the

Eychaner regression equation. The fact that the Roseke equation provides a substantially

higher peak discharge than HEC-1 could be easily explained by the failure of the Roeske

equation to account for the basin shape, that is, long, narrow basins produce low peak

discharges at the basin outlet. However, the Eychaner equation, which does address the

basin shape factor, also predicts a much higher peak discharge than HEC-I. This

anomaly is difficult to explain other than to note that the basin shape factor exceeds the

envelope limits for the Eychaner equation. Fortunately, there is much better correlation

between HEC-1 and the Pima County method and TR-55. Again, HEC-1 is positioned

comfortably between the extreme values predicted by the independent calculations, and,

as a result, is considered to be a reasonable simulation of the basin's runoff response.

• CP 3160 (Figure 3.6) - This is a single sub-basin consisting of 25 percent HSG B and

75 percent HSG C. Accordingly, the basin is biased towards more impervious soil

characteristics. As with the previous sub-basins, HEC-1 continues to provide peak

discharge estimates that are near the middle of the range generated by the independent

calculations. For this sub-basin, HEC-1 shows excellent comparison with the Pima

County Method and good correlation with the Eychaner regression equation.

•
•
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CP 3400 (Figure 3.7) - This concentration point drains two linked sub-basins which

create a long, narrow basin geometry. The entire basin is composed predominantly of

HSG B, as evidenced by an area-weighted curve number of74.5. The relatively pervious
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soils associated with this basin are suspected as the primary reason for the poor

correlation between HEC-1 and the two non-curve number dependent regression

equations. The Pima County method and TR-55, both curve number dependent, provide

good correlation with HEC-l. The basin shape factor (19.63) is undoubtedly responsible

for a large portion of the difference between the Roeske equation results and HEC-1 (that

is, Roeske does not address shape factor). However, the Eychaner equation, which does

include shape factor, is still producing a surprisingly higher estimate than HEC-1, even

when considering the pervious soil conditions. This same trend was noticed for

Concentration Point 3150.

CP 3490 (F1gure 3.8) - This concentration point drains an extremely long, narrow basin.

The basin is over 14 miles long and extends to the northeast corner of the watershed near

Wildcat Hill. The drainage area has a shape factor of 34.37, which is well beyond the

envelope of the Eychaner equation. The entire basin encompasses five separate sub­

basins and multiple hydrologic soil groups. The area-weighted curve number is 78.65,

which places the overall basin at about the midpoint of the hydrologic soil groups. With

the exception of the Pima County method, the independent peak discharge calculations

show excellent correlation with the HEC-1 results. The low discharge predicted by the

Pima County method is attributed to the long time of concentration (Te) produced by this

method. The computed Te of 4.66 hours exceeds the 3-hour limit associated with this

method. Since the Pima County procedure computes rainfall intensity (and the runoff

supply rate) as a function of time of concentration, the large Tc value is creating very low

rainfall intensities, which in turn leads to low peak discharge estimates. Accordingly,

the Pima County method can be dismissed as non-applicable to this odd shaped basin.

•

In summary, the independent peak discharge calculations indicate that the HEC-1 model is providing

reasonable results for these six test sites. In those instances where other methods are providing

significantly different results than HEC-1, there is usually a logical explanation related to physical

watershed characteristics.

As a final step, in the verification process, 17 additional sub-basins in the study area were selected for

comparison to a 100-year peak discharge envelope curve (Boughton, Renard, Stone, 1987). The purpose
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of this step was to determine if the model was producing excessively high peak discharges beyond the

limits of the six sub-basins used for the independent verification calculations.

The results of this analysis are presented in Figures 3.9 and 3.10. Figure 3.9 utilizes sub-basins that lie

within the northern half of the watershed where sheetflow is less prone to occur. Figure 3.10 uses three

sub-basins on the alluvial plain (fan terrace) that is located in the.sheetflow-prone area south of Dynamite

Road.

In addition to the 100-year envelope curve, both figures include the peak discharge regression line

associated with the USGS loo-year, primary regression equation developed by Eychaner. The peak

discharge data points from the HEC-l model are also shown on each figure.

When interpreting the results of these figures, the Boughton QlOO envelope curve should be considered

as a reasonable upper limit for a 100-year peak discharge, although this does not mean that it is

impossible for lOO-year events to exceed this line. There may indeed be watersheds with physical

characteristics (steep slopes, impervious surface, and so forth) that could generate peaks beyond the

envelope curve. However, if this occurs, one should carefully examine the watershed features to see if

there is a rational reason for this to happen.

The USGS Eychaner curve represents a 100-year event (not an envelope curve). Accordingly, ideal

correlation would occur if the HEC-l data points were found to plot directly on the Eychaner curve. This

will rarely (if ever) happen because of different watershed characteristics in the study area versus those

used in the development of the regression equation.

A review of the information presented in Figure 3.9 supports the previous conclusion that the HEC-l

model is producing very realistic results. All HEC-l data points plot comfortably below the QlOO

envelope curve, and are scattered around the USGS Eychaner curve. Nine of the data points that plot

the farthest above the USGS line are from sub-basins that have very impervious soils (composed of

70 percent to 100 percent HSG C and D). Sub-basins with such impervious soils would be expected to

produce higher than average runoff rates. This is exactly what Figure 3.9 illustrates. At the other end

of the spectrum, the two data points that plot significantly below the USGS line are composed nearly 100

percent HSG B soils, which are relatively pervious, thus non-conducive to generating large runoff rates.
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For those readers who may feel that the physical characteristics of the sub-basins do not totally account

for the majority of the HEC-l data points plotting above the USGS regression line in Figure 3.9, it

should be recalled from Section 3.3 that AMC II was used for all curve number selections in this study.

AMC II is admittedly atypical for this desert region and will undoubtedly generate peak discharge data

that will normally be greater than that which might occur under a more natural antecedent moisture

condition, that is, AMC I. However, the purpose of this study is to produce design recommendations

for drainage system concepts. Under such conditions, the use of AMC II is highly recommended and

supported by SCS as a prudent design assumption.

A review of Figure 3.10 confirms the expected result that the sheetflow prone alluvial plain (fan terrace)

should produce peak discharge values that are well below the USGS regression line, which is more

representative of incised riverine channel conditions. These low peak discharge values are due to the

pervious soils in this area (100 percent HSG B) and the hydrograph attenuation that accompanies flow

through wide, shallow floodplains.

The combination of several independent peak discharge calculations and the comparison of unit peak

discharge values in Figures 3.9 and 3.10 provides sound technical justification for concluding that the

HEC-l model developed for this study is producing very reasonable results. Since the same modeling

logic was used in generating the input data for the remaining sub-basins in -the watershed, it can be

justifiably concluded that the complete watershed model is providing output data that is reasonably

representative of the rainfall/runoff response from major storms over the project study area.

3.7.2 North Scottsdale Area

This verification site consists of six sub-basins from an approximately 7 square mile drainage area located

immediately south of Thompson Peak (McDowell Mountains). This area was chosen as being typical of

three different landform classes that compose the majority of the study area. These landforms, and their

associated verification sub-basins, are listed as:

1. Mountains - Sub-basin 2300

2. Mountain Foothills - Sub-basins 2255, 2270

3. Alluvial Fan/Fan Terrace - Sub-basins 2240, 2260, and 2290
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• Table 3.6 presents a summary of the independent peak discharge calculations that were performed for

each of these six sub-basins. For comparison purposes, the peak discharge values from the HEC-1 model

(using the 24-hour, SCS Type I1A rainfall distribution) are also listed in this table.

Figures 3.11 through 3.16 graphically illustrate the data presented in Table 3.6. The previous comments

cited in Section 3.7.1, regarding interpretation of verification results, also apply to the data in Table 3.6.

The following discussion is provided to assist in the interpretation of the results listed in Table 3.6.

•

• CP 2240 (Figure 3.11) - This sub-basin is located on an alluvial fan, or fan terrace area,

and has a curve number of 74, which reflects 100 percent Hydrologic Soil Group B. The

HEC-1 peak discharge of 664 cfs shows excellent correlation with the Pima County Peak

method, and fair to good correlation with the TR-55 calculation. Both of these methods

are curve number dependent and are, therefore, capable of reflecting the above average

permeability of the soil. Both regression equations predict slightly higher peaks than

HEC-1. This is attributed to the inability of the regression equations to account for the

pervious nature of the soil in this sub-basin. Considering this factor, the overall

correlation among the five independent procedures is good.

• CP 2255 (Figure 3.12) - Nearly 40 percent of this sub-basin is composed of mountain

foothills with a curve number of 86. However, the remaining 60 percent of the basin is

more typical of an alluvial fan and has a much lower curve number of 74. The area

weighted curve number for the entire sub-basin is 78.8, which is almost exactly at the

midpoint of the hydrologic soil groups, that is, halfway between a B and C soil.

Accordingly, there is no extreme soil infIltration characteristic to bias the curve number

dependent methods away from the non-eurve number dependent regression equations.

As a result, there is relatively good correlation among all five methods. The HEC-l

peak discharge is positioned comfortably between the extreme values predicted by TR-55

and the Roeske regression equation.

•
•
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CP 2260 (Figure 3.13) - This is a very long, narrow sub-basin that is located on the

alluvial fan/fan terrace portion of the test area. The basin has only slightly more

previous soils than average, as evidenced by a curve number 76. The verification
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analysis indicates excellent correlation among all methods, except for the Roeske

regression equation. This single deviation is undoubtedly due to the fact that the Roeske

equation is solely a function of drainage area size and is not capable of reflecting the

basin's shape factor. The other four methods incorporate variables to reflect this

characteristic. Since long narrow basins generally produce lower than average peak

discharges, this characteristic easily explains the poor prediction produced by the Roeske

equation.

CP 2270 (Figure 3.14) - This sub-basin is very typical of the mountain foothills area.

The area-weighted curve number of 78.8 represents a very average soil infiltration

characteristic, although about 40 percent of the basin is composed of steep hillslopes and

highly impervious soils (CN = 86). The basin also has a very round shape, as evidenced

by a computed shape factor 2.02. This factor, along with a substantial portion of steep­

sloped, highly impervious soils, should lead to higher than average peak discharge

values. The verification results indicate very good agreement between HEC-l, the

Eychanger regression equation, and the Pima County Peak method. Since the area­

weighted curve number of 78.8 is very average, the Eychanger equation is not being

biased by its inability to account for soil characteristic.s. The steep slopes and basin

shape factor are accounted for in all three of these procedures.

The low discharge predicted by the Roeske equation is attributed to its failure to

acknowledge steep slopes and shape factor. The low discharge predicted by TR-55 is

difficult to explain since the time of concentration and curve number used for this

procedure is based on the HEC-l input data. A possible explanation might be that the

shape of the SCS dimensionless unit hydrograph does not accurately reflect the runoff

response of a steep-sloped environment.

Overall, the excellent correlation provided by two of the four independent methods

indicates the HEC-l results are very reasonable.

CP 2290 (Figure 3.15) - This basin is typical of the alluvial fan environment, although

in the HEC-l routing schematic it is not connected to an upstream source area. The

basin has a curve number of 82, which is representative of a group C soil. The predicted
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HEC-1 value of 1,130 cfs is about 24 percent higher than the two closest independent

predictions. The higher than average impervious nature of soils would possibly explain

the increase in the HEC-1 value over the non-curve number dependent regressions, but

not over the values obtained with TR-55 and the Pima County method. The HEC-l

model is probably producing a slightly high peak from the basin because of the narrow

10 foot bottomwidth that was used for the main channel routing operation. A sensitivity

analysis was performed in which the channel bottomwidth was alternately changed to 25

feet, and then to 100 feet. These changes decreased the peak discharge to 1,080 cfs and

843 cfs, respectively, which is more in concert with the four independent analyses. The

Boughton 100-year envelope for this basin produces a peak discharge of 1559 cfs.

CP 2300 (Figure 3.16) - This is a very steep-sloped, highly impervious mountain sub­

basin that joins Thompson Peak. The basin has a curve number of 84 (very near to 86,

which represents 100 percent soil group D) and 48 degree slopes on the overland flow

planes. The main channel slope is nearly 6 percent. The high curve number is

undoubtedly responsible for the large variation between HEC-1 and the two regression

equations. The nearly 21 percent variation from the Pima County method may be due

to the ability of the HEC-1 model to better simulate the slope changes that occur in this

sub-basin (that is, three separate channel routing operations were used in the HEC-1

model to simulate an intricate system of collector channels and a main channel). The

Pima County method only produced a mean basin slope of 7.4 percent, while the HEC-1

model used 21.5 percent and 14.5 percent slopes for the two collector channels.

As discussed for CP 2270, the large deviation from the TR-55 method may be related to

non-applicability of the SCS unit hydrograph shape to steep mountain environments.

The large variation in discharge among the five procedures makes an accurate assessment

somewhat difficult for this basin. However, the basin characteristics would suggest a

high peak discharge, when compared to basins of similar size in other environments.

Both HEC-1 and the Pima County method support this conclusion. As a matter of

technical interest, the Boughton 100-year envelope predicts a peak discharge of 3,411 cfs

for this sub-basin. However, the severe topographic and impervious soils of the basin

provide justification for exceeding the envelope in this case.
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It is interesting to note that application of the TR-55 procedure to the mountainous terrain

did not provide better agreement with the HEC-1 model results, since essentially identical

input data was used in both methodologies. The resulting differences in peak: discharge

can only be attributed to different data processing algorithms in HEC-1 versus TR-55.

As with the North Phoenix verification process, 12 additional sub-basins in the North Scottsdale area were

also compared to the Boughton 1oo-year envelope curve. Figures 3.17 and 3.18 illustrate this comparison

for non-sheetflow and sheetflow areas, respectively. The results are very similar to those previously

discussed for the Phoenix test basins.

Overall, the results of this analysis lend confidence in the performance of the HEC-1 model when using

the input data logic that was used to describe the physical drainage basin characteristics of the six test

sub-basins. Since this same logic was used in generating the input data for the remaining sub-basins in

the watershed, it can be concluded that all the watershed models are providing output data that is

reasonably representative of the true rainfall/runoff response of the project study area when subjected to

extreme storm events that are recommended for the design of major flood control structures .
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• 4.0 HYDROLOGIC AND HYDRAULIC ANALYSIS OF PROPOSED

FLOOD CONTROL CHANNELS

Channelization is the primary flood control alternative that was pursued under this study. However,

portions of the channelization system are very dependent upon three detention basins being constructed

within the boundaries of Core North. These basins will be discussed in more detail in Section 4.2.11 of

this report.

Approximately 35 linear miles of major channelization are being proposed as part of this study. Due to

the conceptual nature of this project, as well as the large magnitude of channel length, a final engineering

analyses for each reach of channel is beyond the scope of work for this study. However, the approximate

size and cost of each channel segment was evaluated through application of standard, simplifying

assumptions. The majority of these assumptions were adaptable to programmable spreadsheets that

provided a very efficient mechanism for investigating channel performance and cost.

• The following subsections describe the standard assumptions used in the channel analysis.

4.1 CHANNEL DESIGN ASSUMPTIONS

4.1.1 Design Discharge

The design discharges used for the channel analyses were taken from the post-project HEC-l models

discussed in Section 3 of this report. These discharges are based on the 1OO-year, 24-hour storm, with

forecast future land-use conditions in place. The HEC-l models are considered suitable for final design

of the proposed regional channelization system. However, during final design, there may be some minor

alteration of channel alignments that may require slight revisions to the HEC-l models in order to obtain

a discharge at a different channel concentration point.

•
As discussed in Section 3, it is recommended that the HEC-l models developed for this study be utilized

as a baseline condition for evaluating any future changes to the project watershed. Such an approach

would allow an "apples to apples" comparison of any potential impacts that such changes may have on

the design capacity of the proposed channel system.
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• The spreadsheets contained in Appendix A list the design discharges for each channel. The variation in

discharge, along each channel, is referenced to channel stations. Approximate channel stationing is

shown on the existing ground profiles for each channel alignment (plates 5 through 9).

4.1.2 Geometry

All channel analyses presented in this report utilize a 4-point trapezoidal cross-section, with the singular

exception of the Reata Pass channel which uses a benched, 8-point cross-section with a large low-flow

channel. At the request of the City of Scottsdale, a small, stabilized low-flow channel (1 foot deep, 12

foot bottomwidth, soil-cement banks) has also been included in the cost estimates for both the 4-point and

8-point sections. However, the hydraulic influence of this small low-flow channel is not reflected in the

hydraulic performance characteristics, (depth, velocity, Froude No., and so forth) of either the 4-point

or 8-point channel sections. The larger, low-flow channel in the 8-point section for Reata Pass li

reflected in the hydraulic calculations. Figures 4.1 and 4.2 illustrate the geometry of the 4-point and 8­

point cross-sections, respectively.

The 4-point section utilizes a constant 4-foot flow depth with 2H: 1V side-slopes. The channel

• bottomwidth is varied as a function of discharge, in order to maintain a 4-foot flow depth. Bottomwidths

were computed with Manning's Equation, using an assumption of normal depth.

A Manning's "n" value of 0.045 was used to develop the hydraulic parameters listed in Appendix A.

This roughness value provides an allowance for some vegetation within the channel boundaries.

However, as will be discussed in Section 6.0, an "n" value as high as 0.045 may not be feasible, in some

channels, because of the need to maintain high sediment transport rates. The use of n = 0.045 should

generate some degree of conservatism in quantifying channel excavation costs and right-of-way

requirements. At this conceptual level of study, such conservatism is prudent. Accordingly, this higher

"n" value was used for all cost estimates, even though it may ultimately be decreased to address sediment

transport issues.

The 8-point cross-section used for the Reata Pass channel utilizes a fixed cross-section geometry that

consists of a 3-foot deep low-flow channel with a constant 75-foot bottomwidth. The upper benches are

each 100-feet wide. Side-slopes are 5H: 1V for the entire cross-section. Flow depth was allowed to vary

in this channel as a function of slope and discharge. A Manning's roughness value of 0.045 was used

• for the low-flow channel, while n = 0.055 was used for the upper benches.

AC-c2670.PTI 36



•

•

4.1.3 Channel Slope

The only continuous topographic mapping available for the study area was USGS 7.5-minute quadrangle

maps (1 inch = 2,000 feet). The vertical contour interval on these maps varied from 10 to 20 feet.

Accordingly, the development of channel profiles is very approximate, but adequate for developing rough

channel dimensions and cost estimates.

Due to the length (35 miles) of channelization involved in this study, and the crude topography available,

it was not considered practical to. establish a final invert profile for each channel segment. For the

purpose of developing estimates of channel widths and excavation costs, the channel slope was assumed

to parallel the existing ground slope along each channel alignment. This assumption forms the basis for

all the hydraulic calculations, construction quantities, and cost estimates presented in Appendix A.

The sediment transport analysis presented in Section 6.2 attempts to make a more realistic analysis of

potential channel slopes that may be required for final design. However, no attempt was made to

transpose these equilibrium slopes onto existing ground profiles so that average end-area cross-sectioning

could be done to generate a more refined estimate of excavation costs and channel widths.

4.1.4 Freeboard

Channel freeboard is defined as the additional channel depth extending from the design water surface

elevation to the top of the channel bank. Freeboard provides a safety factor for variations in the assumed

hydrologic and hydraulic design assumptions, as well as for containment of wave action associated with

flowing water.

For the purpose of this study, 2 feet of freeboard was included in the cost estimates for all channel

analyses. During final design, there may be localized areas of certain channels that may warrant

additional freeboard above 2 feet. However, for the purpose of this study, a 2-foot freeboard allowance

is considered satisfactory for below-ground channels with no above-ground levee embankments.

4.1.5 Bank-Lining

The high channel velocities generated during passage of the 100-year event are capable of causing

substantial erosion to the channel banks. Based on existing ground slopes and "nit values of 0.045, these

velocities may exceed 15 fps. Accordingly, it will be imperative that the channel banks be constructed

• of an erosion resistant material, such as soil-eement.
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Failure to stabilize the channel banks will not only lead to bank erosion and channel widening, but will

also be conducive to generating lateral headcuts, as intercepted overland flows cascade over the banks

of the channels. For the purpose of this study, an 8-foot wide soil-cement lining is included along each

side of the channel. As illustrated in Figure 4.1, this lining extends from the top of the channel bank: to

the estimated scour depth for the 4-point cross-section.

The 8-point cross-section utilizes a similar design for the low-flow channel, but only includes bank-lining

above the low-flow bench for the upstream side of the channel (see Figure 4.2). It is assumed that the

heavily vegetated bench sections in the 8-point cross-section will keep velocities in the channel within a

non-erosive range. Accordingly, bank protection above the bench should not be needed for channel

flows. However, the interception of sheetflow and natural washes, along the upstream bank of the

channel, will generate rilling and headcutting as these flows cascade down the channel bank.

To prevent this kind of erosion, some type of bank protection should be provided along this upstream

bankline. For the purpose of generating a cost estimate for this study, it was assumed that 50 peI."cent

of the length of the Reata Pass channel would include a soil-eement lining along on side of the upper

channel bank. This bank lining was assumed to extend to the top of the bank to 3 feet below the bench

elevation. For cost estimating purposes, this dimension was assumed to be 45 feet, measured along a5:1

sideslope. This corresponds to a vertical distance of 9 feet.

The actual design of this upper bench slope protection should be closely evaluated during final design.

Various combinations of sideslope and erosion-resistant materials should be considered in order to find

an economical and aesthetically pleasing solution to this type of erosion problem. It may be found that

such protection may only be required in the vicinity of actual washes that are intercepted by the channel.

The soil-cement lining has been wrapped over the top of the bank for both cross-sections. This was done

in an effort to reduce the possibility that local drainage, running along the top of the banks, would not

undercut the top edge of the bank lining. Figure 4.3 illustrates two concepts that could be employed for

this purpose. For purposes of generating a cost estimate for this study, a 2-foot deep, soil cement cut-off

wall was assumed to be in-place along both channel banks. It may be possible during final design to

consider elimination of this wrap-around feature along the down-slope side of a channel. This should

only be done if assurances can be provided that water will not be flowing along this edge of the channel

• bank.
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Although all lining costs in this report are based on an 8-footwide thickness of soil cement, some projects

have reportedly been constructed on 2H: 1V side-slopes with a horizontal, 4-foot wide thickness of soil­

cement. In an effort to reduce construction costs, the final design study for this project should investigate

the feasibility of using a narrower thickness of soil-eement. The 8-foot dimension, which has been a

quasi-standard for major channel construction, is based on equipment width limitations. This thickness

of soil-cement is known to have a high degree of durability, as evidenced by its successful performance

during the 1983 floods in Pima County. Since any decrease in durability is not known for thicknesses

less than 8 feet, physical model testing might be a cost-effective option to pursue in order to develop

reliable design data for lesser soil cement dimensions.

4.1.6 Scour

The design of a bank protection system must consider the potential for scour of the channel bed. Failure

to do so could lead to the toe of the bank protection material being undercut by scour processes that will

be induced by flowing water. Should this situation occur, the bank lining material may collapse into the

scour hole, thus exposing the bank to erosive velocities and possible lateral movement.

Due to the concept level nature of this study, it was not practical to conduct a detailed scour analysis of

35 linear miles of channel. However, a general assessment of scour potential was conducted in order to

establish a typical toedown dimension that could be used in the channel cost estimate. This analysis led

to the selections of 6 feet for 4-point sections and 8.5 feet for the 8-point section at Reata Pass. A

detailed discussion of scour processes, and the calculation of the 6 and 8.5 foot toedown values, is

presented in Section 6.1 of this report.

4.1.7 Low-Flow Culverts

The majority of the channels evaluated for this study will intercept the southwesterly flow of natural

desert washes. In order to preserve the natural vegetation community along that portion of those washes

that are downstream from the man-made interceptor channels, it is recommended that the man-made

channels include low-flow outlets (culverts) that will continue to feed water to the downstream remnants

of these natural washes. Figure 4.4 illustrates the low-flow culvert concept.

Due to the high density of natural washes that exist throughout the project area, the number of low-flow

outlets could be quite high. As a result, the low-flow culverts could have a significant impact on the

• required main channel capacity. The actual number of low-flow outlets will have to be determined during
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• final design. This will require an analysis of aerial photographs and field inspections to determine which

washes will receive low-flow culvert releases.

For the purpose of this study, 1 inch = 400 feet aerial photographs were reviewed in order to determine

the average spacing of natural washes through different regions of the watershed. These average

distances between washes were then applied to specific channel reaches in order to estimate a probable

number of required low-flow outlets for each channel system.

Discharge estimates through the low-flow culverts were based on a single 36-inch RCP at each natural

wash intersection with the man-made channel. Release rates were computed as 60 percent of the total

culvert discharge occurring under inlet control. The 60 percent factor was applied to account for debris

blockage and flow reduction due to the momentum of the channel flow being parallel to the channel

alignment, rather than parallel with alignment of the intercepted wash.

The rate of water lost through each culvert during the peak discharge of the lOa-year event was based

on a 4-foot headwater depth, which corresponds to the maximum assumed channel flow depth of 4-feet

(see Section 4.1.2). The culvert discharge at a 4-foot headwater depth was then multiplied by the total

number of culverts allocated to a specific reach of channel in order to compute the total low-flow releases

for that reach of channel.

A portion of the Pima Road channel will be used to clarify this procedure. Approximately 1,800 linear

feet of the Pima Road channel extends through Sub-Basin 30R. Based on an analysis of aerial

photographs, the average spacing between washes for this sub-basin is 165 feet, measured in a north-south

direction along Pima Road. This measurement accounts for the skew angle formed by Pima Road with

the natural washes. Accordingly, 11 low-flow culverts (1,800 -:- 165 = 10.9, rounded to 11) will be

required for this segment of the Pima Road channel. With a computed discharge of 29.4 cfs/culvert (at

a flow depth of 4 feet), the total low-flow culvert releases for this reach of channel will be 323 cfs (4 x

29.4 = 323.4, rounded to 323).

Low-flow culvert releases are simulated in the HEC-1 model with the use of divert operations. For this

example, a divert operation was placed at the downstream boundary of Sub-Basin 30R. Low-flow culvert

releases are then removed from the Pima Road channel at this location. The flow remaining in the

• channel is then routed downstream where the sequence of steps is repeated, as described above. The
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• flows diverted from the channel are subsequently retrieved for routing through the adjacent downstream

sub-basin, which, in this example, would be Sub-Basin 3IB.

The diversion ratios, that are used to remove flows from the main channels, are difficult to accurately

define. Should the concept of low-flow culverts be adopted for this project, the final channel design

should analyze this concept in much more detail than has been allotted to it as part of this study. The

divert ratios used in this present analysis assume the computed low-flow culvert discharge will occur at

the instant of peak: discharge in the channel. The divert ratio established at that instant is also used for

all channel discharges equal to or less than that peak:. One fallacy with the approach used in this report

is that all peak: channel discharges used for the divert ratios were taken from results of the HEC-l models

that did not include low-flow culvert releases. This introduces an error that causes downstream divert

ratios to be based on peak: channel discharges that are higher than what will actually occur. This may

cause divert ratios to discharge less water from the channel (through the culverts) than would actually

occur.

Perhaps a more accurate, but much more time consuming, approach would be to incrementally insert the

low-flow divert operations into the HEC-l model, run the model, then use the results of that previous

run to define the peak: channel discharge through the next downstream channel segment. This new peak:

discharge would be used to set the divert ratio for this next channel segment. The model would then be

run again to determine the peak: discharge through the next downstream channel segment. Another divert

ratio would be established and the procedure repeated until the downstream end of the channel was

reached.

Unfortunately, another variable that would have to be addressed during this iteration sequence would be

the channel geometry and depth of flow associated with these incremental reduced channel flows. Flow

depth will become an important variable because of its effect on the headwater depth that determines the

low-flow culvert discharge.

Certainly, the entire process could become very complex. As a simplifying, conservative approach one

might ignore the low-flow culvert releases, and design the main channel on a worst-case scenario that

assumes all the low-flow culverts are plugged with sediment or debris during the design storm. For those

channels that might receive water from the low-flow culverts, the culverts could be assumed to flow

• completely unobstructed, in order to develop a maximum inflow scenario for these downstream channels.
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Another very important factor in the design of the low-flow culverts will be the establishment of a

controlled channel invert elevation that can be used as a reliable reference for generating headwater depths

at the culvert inlet. At the present time, the channels are proposed to have earth bottoms. These

channel beds will be prone to vertical movement as degradation, scour, and sediment deposition processes

occur. Such vertical bed movement may cause changes in the channel flow depth, which in turn

influences the headwater depths that control the depth/discharge ratings for the culverts. Although grade

.control structures may be included at certain locations in the final channel design, it may be impractical

to place such controls at every low-flow culvert entrance. In the absence of such controls, the discharge

capacity of the low-flow culverts may be severely compromised. The existence of this problem may be

another good reason to design the channels on a worst-case scenario that the low-flow culverts are

inoperative during the design storm.

Table 4.1 summarizes the calculation of low-flow culvert costs for the proposed regional drainage plan.

These calculations are based on an assumption that the average. slope and depth of intercepted washes

are 0.0125 ftlft. and 2 feet, respectively. The intercepting channel is assumed to be 6 feet deep.

Accordingly, the differential channel depth (column 4 in Table 4.1 is 6-2 = 4 feet. The low-flow culvert

is assumed to be placed on a slope of 0.0050 ft/ft.

The geometric relationship between these assumed depths and slopes can be used to compute the culvert

lengths listed in Table 4.1 (a channel sideslope of 2: 1 is used for all calculations). These lengths

represent the distance from the culvert inlet in the channel to the exit point in the natural wash. This

geometric relationship is schematically illustrated in Figure 4.4.

The computed culvert lengths are multiplied by a unit cost of $78.50/lf, and then added to the headwall

cost of $3,900, to arrive at the cost for each culvert. The total number of culverts for each channel

system is multiplied by the culvert cost to get the total culvert cost for the system.

4.1.8 Maintenance Access to Channels

As previously illustrated in Figure 4.1, the 4-point channel cross-section includes a 15-foot wide

maintenance road buffer along each side of the channel. In order to provide access to the channels for

periodic maintenance work, access ramps are recommended at 0.25-mile intervals along each channel.

These ramps, which would be constructed of soil cement, are illustrated in Figure 4.5.
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4.1.9 Bridges

Channel construction will usually be accompanied by requirements for bridges at road intersections, or

to restore access to properties that may be severed from existing roadway access. Accordingly, the

channelization plans presented in this report provide a cost allowance for bridges at major roadway

crossings.

It is beyond the scope of this study to provide engineering design for such bridges, however, approximate

bridge lengths and widths have been estimated for the purpose of developing cost estimates. These costs

were based on a simple computation of bridge deck area, that is, the bridge length times the bridge width.

A standard bridge width of 62 feet was used for 4-lane roadways and a width of 88 feet was used for 6­

lane roadways. The bridge length was computed as the channel topwidth plus 16 feet. The channel

topwidth includes 2 feet of freeboard above the design water surface elevation. The additional 16 feet

of length is provided for the deck slab to extend over the 8 foot wide soil-cement bank protection that

is provided on each side of the channel. The computed deck area was multiplied by $45/sf to obtain the

total bridge cost.

Table 4.2 summarizes the bridge locations, widths, and assumed channel dimensions that were used to

develop bridge costs. Channel dimensions are based on the hydraulic data presented in Appendix A.

For conservatism, the no low-flow culvert scenario was used; this condition will require the longest

bridge spoon. These dimensions assume the channel slope parallels the existing ground slope.

4.2 PROPOSED CHANNEL ALIGNMENTS

Plate 4 presents an aerial view of the complete master drainage system proposed under this study. The

channel alignments shown on Plate 4 should still be considered approximate. Minor alignment shifts may

be required during final design in order to accommodate right-of-way problems or other physical

constraints that might be identified during final design. Minor channel alignment shifts are acceptable,

as long as new water diversions are not created or contributing drainage area boundaries changed.

The following subsections provide a brief discussion of each channel alignment. Hydrologic, hydraulic,

and construction quantity and cost data for each channel are presented in Appendix A.
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4.2.1 Jomax Road Channel

The channel begins approximately one-quarter mile west of the intersection of Scottsdale and lomax

Roads. The channel is located south of lomax Road and is aligned in a westerly direction towards an

intersection with the future Squaw Peak Parkway.

The upstream terminus of this channel is located on the watershed boundary between CAP Dikes 1 and

2. Accordingly, construction of this channel does not cause any unnatural water transfers between Dikes

I and 2.

The lomax Road channel is approximately 3.36 miles long. The intercepted drainage area varies from

0.58 square miles (at the upstream end) to 9.19 square miles at the intersection with the Squaw Peak

Parkway.

Plate 5 depicts the existing ground profile along this channel alignment. When viewing Plate 5, the

reader should be aware that this plate also includes the Squaw Peak Parkway and Pinnacle Peak Road

(east) ground profiles along their respective channel alignments. The beginning of the lomax Road

channel is marked on Plate 5.

Table A.I (Appendix A) lists the hydraulic and cost estimating data for both this channel and that portion

of the Squaw Peak Parkway Channel located north of Pinnacle Peak Road. This data assumed the

channel will parallel the existing ground profile. When referring to Table A.I, the lomax Road channel

extends from Stations 230+60 to 407 +90.

4.2.2 Squaw Peak Parkway Channel

This channel extends north from the detention basin behind CAP Dike I to the intersection with the

lomax Road channel discussed in Section 4.2.1. Approximately 2.36 miles of this channel are located

between the CAP dike and Pinnacle Peak Road, while an additional 1.27 miles of channel extends north

of Pinnacle Peak Road to the intersection with the lomax Road channel; the total channel length is 3.63

miles.

The design of this channel is based on a key assumption that no additional flows intercepted by the future

Squaw Peak Parkway, north of the lomax Road channel intersection, will be diverted south along the east
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• side of the Parkway, that is, it is assumed those intercepted flows will be passed through the parkway

along their natural, southwesterly flow path.

The drainage area intercepted by this channel varies from 9.19 square miles at the intersection with the

Jomax Road channel, to approximately 14.38 square miles at CAP Dike 1. The off-site drainage design

for the Outer Loop Highway/Squaw Peak Parkway interchange may cause a slight change in the assumed

drainage area boundaries near the interchange. It is important that the final channel design be closely

coordinated with ADOT to ensure compatibility between this interceptor channel and the off-site drainage

design for the Outer Loop.

Plate 5 depicts the existing ground profile for this channel. The Squaw Peak Parkway channel extends

from Station 38+80 to Station 230+60. The reader is again cautioned to distinguish between the

multiple channel alignments shown on Plate 5.

Table A.l (Appendix A) lists the hydraulic and cost estimating data for that reach of the Squaw Peak

Parkway channel located north of Pinnacle Peak Road (Stations 163+30 to 230+60), while Table A.2

• lists similar data for that reach south of Pinnacle Peak Road (Stations 38 + 80 to 163 + 30).

4.2.3 Pinnacle Peak Road Channel (East)

As with the Jomax Road channel, this portion of the Pinnacle Peak Road channel extends west, from the

drainage area divide between CAP Dikes 1 and 2, to the Squaw Peak Parkway channel. This channel,

which is presently aligned about 300 feet north of (and parallel to) Pinnacle Peak Road, is approximately

2.24 miles long.

The intercepted drainage area ranges from 1.04 square miles to 3.78 square miles at Squaw Peak

Parkway. These areas assume the Jomax Road channel is in place and operating to provide 100 percent

interception of upstream runoff.

•
Plate 5 depicts the existing ground profile for this channel. This channel lies between Stations 163+30

and 281 + 80 on Plate 5. The reader needs to distinguish between the multiple profiles presented on Plate

5.

AC-m61O.PTl 45



•

•

•

Table A.2 (Appendix A) lists the hydraulic and cost-estimating data for this channel. When referring to

Table A.2, the east segment of the Pinnacle Peak Road channel extends from Station 163+30 to Station

281 +80. The remaining data in this table applies to the Squaw Peak Parkway channel.

4.2.4 Pinnacle Peak Road Channel (West)

This channel begins immediately west of the proposed Squaw Peak Parkway and extends west, along the

north side of Pinnacle Peak Road, to Cave Creek Road. The channel then turns southwesterly and

parallels the east side of Cave Creek Road to an outlet in CAP Dike 1.

This channel intercepts runoff from an approximate 4.05 square mile drainage area that lies north of this

segment of Pinnacle Peak Road. The drainage area excludes that area intercepted by the Jomax Road

and Squaw Peak Parkway channels. The total channel length is 3.07 miles. This channel is not

connected to the Squaw Peak Parkway channel.

Plate 6 illustrates the existing ground profile along the west Pinnacle Peak Road channel alignment.

Table A.3 (Appendix A) lists the hydraulic and cost estimating data for this channel.

4.2.5 Rawhide Wash Channel

In terms of peak discharge, this is the second largest of the channel systems proposed for the master

drainage plan. The Rawhide Wash channel is also somewhat unique in that it will require a system of

training dikes at the upstream end in order to divert water around residential development located

southwest of the Jomax Road/Hayden Road intersection. The natural channel of Rawhide Wash also

begins a transition to a braided flow pattern in this general vicinity. Accordingly, the training dikes will

serve a dual purpose of funneling the braided flow to the entrance of the proposed man-made channel.

A major tributary to Rawhide Wash crosses Jomax Road approximately 2,100 feet west of Pima Road.

In order to intercept this flow, prior to it crossing Jomax Road and entering a residential area, the east

training dike is extended along the north side of Jomax Road for approximately 2,400 feet. This extended

dike will divert this tributary into Rawhide Wash at Jomax Road.

Detailed topographic mapping will have to be obtained in order to establish an exact alignment and length

of the training dikes. Based on 1 inch = 2,000 feet (10 feet C.l.) quadrangle maps, it would appear the
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west training dike might be about 4,000 feet long, while the east training dike would be approximately

7,000 feet long (including the Jomax Road interceptor levee).

The training dikes will transition to the proposed channel entrance at a location along Hayden Road, about

500 to 800 feet north of Happy Valley Road. The channel will then continue in a southwesterly direction

to an ultimate outfall into the detention basin behind CAP Dike 2.

Excluding the training dikes, the Rawhide Wash Channel is approximately 6.26 miles long. The

intercepted drainage area varies from 14.24 square miles, at the channel inlet, to 22.59 square miles at

the channel outlet behind CAP Dike 2. This total area of 22.59 square miles includes 2.97 square miles

of drainage area intercepted by the Scottsdale Road Channel, which discharges into the Rawhide Wash

channel.

After the Rawhide Wash Channel crosses to the west side of Scottsdale Road, it remains on State Trust

land until reaching an outfall at the CAP detention basin. This strip of State land (between Scottsdale

Road and 64th Street, referred to as the Scottsdale-Beardsley parcel) is currently being considered by the

State Land Department for detailed planning. Accordingly, the final alignment of the channel through

this property will probably be changed from what was assumed for this report. Such a change should

not create any problems, as long as any alignment shift does not infringe on the drainage boundaries for

adjacent channels.

The HEC-1 model that was developed for Rawhide Wash assumes that a system of collector channels will

ultimately be constructed to drain all of Sub-Basins 29A and 29.1 (see Plate 3) into the Rawhide Wash

Channel. Accordingly, the main channel could be aligned anywhere within these two sub-basins without

causing any significant change to the peak discharge for this reach of the channel. However, if the

channel were re-aligned outside the boundaries of Sub-Basins 29A and 29.1 (for example, down

Scottsdale Road) the model would have to be revised to reflect new drainage boundaries.

Plate 7 illustrates the existing ground profile along the Rawhide Wash alignment. Table AA (Appendix

A) lists the hydraulic and cost estimating data for this channel.
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4.2.6 Scottsdale Road Channel

• As stated in the previous section, the Scottsdale Road channel is actually part of the Rawhide Wash

channel system. The Scottsdale Road channel is aligned along the east side of Scottsdale Road and

extends from a point approximately 2,200 feet north of lomax Road to an intersection with the Rawhide

Wash channel at a location about 900 feet south of Pinnacle Peak Road.

The total channel length is 2.5 miles. The intercepted drainage area ranges from 1.48 to 2.97 square

miles. The upstream drainage boundary of this channel is located on the watershed divide between CAP

Dikes 1 and 2.

Plate 7 presents an existing ground profile along the channel alignment. Table A.5 (Appendix A) lists

the hydraulic and cost estimating data for this channel.

•

•

4.2.7 Pima Road Channel

This channel begins approximately 1,100 feet north of lomax Road and extends south for 5.31 miles

along Pima Road. The channel will be located on the east side of Pima Road from the upstream end to

Deer Valley Road. At the Deer ValleylPima Road intersection, the channel crosses to the west side of

Pima Road and connects to the Core North segment of the Pima Road channel. The channel then remains

on the west side of Pima Road and ultimately outlets to a large detention basin (D.B. 53R) along the

north side of the Outer Loop Highway (approximately midway between Pima and Hayden Roads).

The total drainage area intercepted by the Pima Road channel is dependent upon the disposition of flows

from the Reata Pass alluvial fan apex. That section of the Pima Road channel that extends north of Deer

Valley Road should not be impacted by flows from the Reata Pass fan. For this northern section of

channel, the intercepted drainage area ranges from 1.31 square miles to 5.07 sqt1are miles at the Deer

Valley Road intersection. The Pima Road channel segment south of Deer Valley Road will intercept an

additional 2.75 square miles if the Reata Pass flows are diverted south to CAP Dike 4. If the Reata Pass

flows are not diverted to CAP Dike 4, the Pima Road channel (south of Deer Valley Road) will have to

be designed for an additional 7.88 square miles of intercepted drainage area. In other words, the total

intercepted drainage area at the outlet of the Pima Road channel will be 7.82 square miles, if Reata Pass

is diverted to CAP Dike 4, and 15.70 square miles if Reata Pass is not diverted to Dike 4.
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The upstream terminus of the Pima Road channel is located on the eastern drainage boundary of the

• Rawhide Wash channel watershed. Approximately the northern 6,800 feet of the Pima Road channel will

intercept about 2.37 square miles of area (Sub-Basins 30R, 31A and 34R, Plate 3) that presently drains

to CAP Dike 2. The proposed channel will divert runoff from this area to Core North Detention Basin

53R, which outlets to CAP Dike 3.

Existing drainage improvements in and around the Pinnacle Peak County Club have also altered the

natural drainage pattern of this area. Historically, runoff from Sub-Basins 35N, 35L, and 36L (refer to

Plate 2) passed through Sub-Basins 37, 38 and 38.1 en route to CAP Dike 3. Construction of drainage

channels along the north side of Pinnacle Peak Road (extending west from Pima Road) has intercepted

this natural flow path and diverted it through the golf course at the Pinnacle Peak County Club. The

existing contouring of the golf course further directs this flow into an existing wash that crosses Hayden

Road approximately 1,500 feet north of Deer Valley Road.

•

•

This sequence of man-made diversions effectively diverts portions of the outflow from Sub-Basin 36L

to Sub-Basin 32 rather than to Sub-Basin 37. The result is a transfer of runoff from CAP Dike 3 to Dike

2.

Given the braided flow pattern in this area, and the lack of high resolution topography, it is difficult to

accurately quantify the amount of diversion that these man-made alterations create. The occurrence of

a major storm, such as the 100-year event, will most probably exceed the bankfull capacity of these man­

made drainage diversions. As a result, these overflows (especially through the golf course) may return

to their historic flow path. In recognition of this possibility, a divert operation was placed at the outlet

of Sub-Basin 36L when modeling the existing condition scenario (that is, without the channels proposed

under this master drainage plan). This judgementally derived divert ratio directs 412 cfs from Sub-Basin

36L to Sub-Basin 37 during the peak 100-year outflow of 1,224 cfs from Sub-Basin 36L. When the Pima

Road channel was inserted in the model, this divert ratio was removed because the flows into the Pinnacle

Peak County Club golf course were substantially reduced by the interceptor channel along Pima Road.

The reduced flows were assumed to be of insufficient magnitude to spill over the drainage boundaries

through the golf course area.

Construction of the Pima Road channel will return the majority of the runoff from Sub-Basins 35N, 35L,

and 36L1 back to its historical outfall behind CAP Dike 3. Only Sub-Basin 36L2 (see Plate 3) and a
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• small section of the northeast portion of Sub-Basin 32A will continue to be diverted to CAP Dike 2 after

installation of the Pima Road channel.

In summary, construction of the Pima Road channel will divert 2.37 square miles of drainage area from

CAP Dike 2 to Dike 3, while restoring the majority of runoff from about 1.31 square miles of drainage

area to its historical outlet behind CAP Dike 3.

A complete reservoir routing analysis for all four CAP dikes is presented in Section 7 of this report.

The reservoir routing analysis quantifies the impact that the proposed master drainage plan has on each

CAP dike.

As indicated previously, the final design of that portion of the Pima Road channel located south of Deer

Valley Road will be dependent upon the installation of the Reata Pass channel. Should the south half of

the Pima Road channel be constructed prior to the Reata Pass channel being operational, regulatory

agencies will most likely require the southern portion of the Pima Road channel (as well as Core North

Detention Basin 53R) to be designed to accommodate the additional inflows from Reata Pass.

• Conversely, if the Reata Pass channel precedes the Pima Road channel, the Pima Road channel could

exclude the Reata Pass flows from its design capacity.

Plate 8 presents an existing ground profile along the proposed Pima Road channel alignment. Table A.6

(Appendix A) lists the hydraulic and cost estimating data for this channel, with no inflows from Reata

Pass. Table A.7 lists similar data for the condition that includes Reata Pass flows in the Pima Road

channel.

•

4.2.8 Deer Valley Road Channel, Hayden to Pima

This channel is part of the drainage system proposed by the developers for Core North. Deer Valley

Road forms the north boundary of Core North. Accordingly, an east-west aligned channel is proposed

along the south side of Deer Valley Road to intercept off-site drainage. The Deer Valley Road channel

is actually composed of two non-connected alignments. The western segment will be discussed in the

following sub-section.
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•

•

The eastern section of this channel extends from Pima Road to Hayden Road. The east end of this

channel is not connected to the Pima Road channel, that is, it will only intercept that runoff that is

generated west of the Pima Road channel.

The channel is approximately one mile long and intercepts a drainage area of about 0.68 square miles

(excluding any low-flow culvert releases from the Pima Road channel).

At Hayden Road, the channel turns south and becomes part of the interior drainage system for Core

North. The channel is ultimately connected to Detention Basins 38R-l and 38R-2, both of which are part

of the Core North system.

Only that part of this channel that lies adjacent to Deer Valley Road was investigated as part of this study.

Plate 6 presents an existing ground profile for that portion of the channel that extends from Pima Road

to Hayden Road. Table A.8 (Appendix A) lists the hydraulic and cost-estimating data for this channel.

The peak discharges listed in Table A.8 assume the Pima Road channel is in place north of Deer Valley

Road.

4.2.9 Deer Valley Road Channel, Hayden to Scottsdale to Beardsley

This channel is the western segment of the off-site drainage system for the north and west boundaries of

Core North. The upstream end of the channel is located on the watershed divide between CAP Dikes

2 and 3.

The channel begins at Hayden Road (with no connection to the channel discussed in the preceding section)

and extends west along the south side of Deer Valley Road to an intersection with Scottsdale Road. The

channel then turns south and parallels the east side of Scottsdale Road for one mile (that is, to Beardsley

Road). As originally proposed by Carter Associates, Inc., the channel would terminate at this point with

some type of design that would sheet the water in a southwesterly direction across Scottsdale Road.

This channel is approximately 2 miles long and intercepts an off-site drainage area of about 2.22 square

miles. This area includes Sub-Basins 31B, 36L2, 32A, and 20 percent of Sub-Basin 28B (see Plate 3).

This drainage area boundary assumes the Pima Road channel is in place north of Deer Valley Road. That

portion of the channel that extends south along Scottsdale Road intercepts an additional 0.55 square miles

• (approximate area) of interior drainage from Core North.
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•

Plate 6 presents an existing ground profile along the Deer Valley Road channel alignment extending from

Hayden Road to Scottsdale Road to Beardsley Road. Table A.9 (Appendix A) lists the hydraulic and cost

estimating data for the same reach of channel.

4.2.10 Reata Pass Channel

This is the largest of the channels proposed for the regional drainage plan. At the present time, this

channel is also unique in that it will utilize a very wide, benched cross-section which would include

provisions for hiking and riding trails. Figure 4.2 illustrates this cross-sectional geometry. The reader

is urged to read the "Important Notice" at the front of this report before proceeding further with this

section.

At the time this report was prepared, the available data on the Reata Pass channel was incomplete. The

inter-agency Task Force had originally identified the Thompson Peak Parkway as the preferred alignment

for this channel. Under this scenario, the channel would begin at the apex of the Reata Pass alluvial fan,

which is located at the intersection of Pinnacle Peak Road with the west side of the McDowell Mountains.

The channel would leave the apex in a southerly direction until being intercepted by a large natural wash

located approximately 3,300 feet south of the apex (pinnacle Peak Road). It would then follow this

natural wash until intersecting the proposed Thompson Peak Parkway alignment. The channel would

parallel the east (upstream) side of the parkway until reaching an outfall at CAP Detention Basin 4.

Based on this alignment, the channel would be approximately 5.53 miles long.

This original channel alignment is identified on both Plate 3 and Plate 4. The intercepted drainage area

varies from 7.88 square miles at the fan apex to 18.27 square miles at the outlet to CAP Dike 4. Plate

9 depicts the existing ground profile for this channel, along the Thompson Peak Parkway alignment.

Serious engineering problems were identified for this alignment during the latter phase of this study, when

the preliminary sediment transport analysis was performed. These problems are created by two curves

in the proposed parkway that lie along a flat gradient, that is, parallel to elevation contour lines. These

two curves encompass about 3,600 feet of the total channel alignment.

In order to carry the sediment loads through these curves, the channel must maintain a slope of

approximately 2.5 to 2.9 percent. Attempts to extend these slopes through the flat curves result in a

• deeply incised channel. For example, the channel would reach depths of nearly 60 feet through the first
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• curve. Once the channel is this deep into the ground, the problem only becomes worse as the channel

is extended further south. By the time the channel is through the second flat curve, the indsement depth

is in excess of 100 feet. Such channel depths are totally impractical for this project. Even if the depths

were tolerable, from a cost and esthetics standpoint, the channel would never be capable of outletting to

CAP Detention Basin 4, that is, by the time the channel reached the detention basin, it would probably

be nearly 200 feet below the basin floor. Accordingly, alternate alignments will have to be considered

for the Reata Pass channel.

A recommended approach would be to abandon plans for a continuous channel along the east side of the

parkway and pass floodwaters through the parkway at its intersection with major washes. This would

eliminate the flat gradient problems encountered at the roadway curves. The natural washes could be

enlarged to carry the concentrated flows to an outlet at CAP Dike 4.

Under this alternate scenario, there would still be a channel along the upstream side of Thompson Peak

Parkway, but it would not be a continuous link to the Reata Pass alluvial fan apex. After flows have been

accumulated and passed through the parkway at a major wash intersection, a new channel would begin

• immediately south of the pass-through point. This new channel would begin intercepting runoff until the

next major wash was encountered, at which point the channel would again pass through the parkway and

continue along a natural wash alignment.

Figure 4.6 presents a schematic drawing of possible channel alignments that might be considered for this

alternate approach. These alternatives only address alignment changes west of Thompson Peak Parkway.

The connection from the parkway to the Reata Pass alluvial fan apex would be the same for all

alternatives (see Plate 4). Figure 4.6 also shows the preferred alternative recently recommended by the

Reata Pass Task Force. It should be noted that these concepts may require multiple channels west of

Thompson Peak Parkway.

•

Should any of these alternate scenarios be pursued, it is recommended that the use of any existing

channels be done with attention to preserving the esthetics along such channels. The flows in the upper

(northern-most) channel might be large enough to retain the benched, 8-point cross-section shown in

Figure 4.2. Some of the smaller channels might use a single bench, or a simple 4-point trapezoidal

section. Maximum use of natural landscaping should be applied to all channel cross-sections.
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• It should be noted that any of these alternate channel concepts can still utilize the same channel alignment

north of the intersection with the Thompson Peak Parkway. This northern section of channel has

sufficient natural slope to work very well in transporting the sediment inflows. The majority of this

channel segment follows the natural alignment of a well-defined wash.

As stated previously, engineering analyses of alternate channel alignments were not pursued as part of

this report. Accordingly, cost estimates and hydraulic performance data for such alternatives are not

available. However, a hydraulic and cost estimating spreadsheet had been prepared for the channel

alignment along Thompson Peak Parkway prior to conducting the sediment transport analysis which

indicated the alignment was unfeasible. The City of Scottsdale requested that the channel excavation and

lining data for this original alignment be included in this report to provide some allowance for the Reata

Pass channel. Accordingly, Table A.l0 presents the hydraulic and cost estimating data for the Reata Pass

channel along the Thompson Peak Parkway alignment. The data in this table is based on a constant,

supercritical bed-slope of 0.020 ft/ft, that is, it does not parallel the existing ground profile, as do the

other tables in Appendix A.

• Plate 9 presents an existing ground profile along the Thompson Peak Parkway alignment. The flat spots

in the gradient are clearly visible near Stations 96+00 and 184+00.

Table 6.10, which will be discussed in detail under Section 6.2 of this report, presents the results of the

sediment transport and equilibrium slope analysis that generated the data which indicated the Thompson

Peak Parkway alignment was unsuitable.

4.2.11 Core North Drainage System

Numerous references have previously been made to the Core North drainage system, as part of the

discussion of the Pima Road and Deer Valley Road channels. Core North is the name given to a 4-square

mile block of State Trust Land located between Scottsdale and Pima Roads and extending north from the

Outer Loop Highway to Deer Valley Road.

•
A preliminary drainage plan had been developed for Core North prior to the initiation of the study effort

for the Upper Indian Bend Wash regional drainage plan. As stated previously, one of the objectives of

this effort was to integrate into the regional plan, as much as possible, any existing drainage plans for
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• the watershed. Accordingly, the previously developed Core North drainage system became a key element

of the proposed regional plan.

Figure 4.7 is a schematic of the Core North drainage system. The interior sub-basin boundaries (CNl ­

CN6) are only approximate and may be subject to change as more detailed planning occurs.

The proposed development is to be protected from off-site flows by interceptor channels along Deer

Valley Road and Pima Road. An interior channel system is also provided for the interception of on-site

runoff.

Detention basins are also an integral part of this plan. Off-site drainage intercepted by the Deer Valley

Road channel, between Pima and Hayden Roads, will drain to Detention Basins 38R-l and 38R-2. Off­

site drainage intercepted by the Pima Road channel (south of Deer Valley Road) will be routed to

Detention Basin 53R. These three basins will also provide detention storage for on-site runoff.

Basins 38R-2 and 53R will outlet, via box culverts, through the Outer Loop Highway and tie into the

• Core South channel system. These detention basins are essential elements of the regional drainage plan

because of the attenuation they provide to the peak discharge associated with the off-site drainage. The

Outer Loop cross-drainage system, and the Core South channel system, are both dependent upon these

basins being operational and limiting their release rates to specified maximum values.

The Core North drainage system, illustrated in Figure 4.7, was conceived on the basis of providing

complete protection of the 4-square mile tract of land without dependence on any of the upstream channel

systems proposed in this study, that is, without the northerly extension of the Pima Road channel and

construction of the Reata Pass channel.

•

Construction of the proposed regional drainage plan would extend the Pima Road channel north to Jomax

Road. This extension would decrease the inflows to the Deer Valley Road channel, but would increase

the flows to the Pima Road channel, south of Deer Valley Road. However, if the Reata Pass channel

is constructed with an outfall to CAP Dike 4, there would be a substantial reduction to the peak discharge

in the Pima Road channel, as well as to the required storage volume in detention basin 53R.
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• As part of the HEC-l data base developed for this study, the Core North drainage plan has been modeled

both as a stand alone system, that is, with none of the upstream channels proposed as part of the regional

drainage plan, as well as with these upstream channels in place.

At the time this report was prepared, the planning team for Core North had not finalized the detention

basin geometry for basins 38R-l, 38R-2, and 53R. As a result, the HEC-l models used for this study

may not reflect the final release rates from these basins. Section 5.0 discusses criteria that were used to

size the Outer Loop Highway culverts that tie into the outlets of these detention basins.

4.2.12 Core South Drainage System

Core South is another block of State Trust Land located between Scottsdale and Pima Roads and lies

adjacent to the south side of Core North. Core South is served by an intricate network of drainage

channels which are dependent upon the Core North detention basins being in place.

The Core South drainage system was originally planned by the Forest City Scottsdale Company (in

association with Collar, Williams and White Engineering, Inc.), and subsequently integrated into an Outer

• Loop Highway off-site drainage study performed by Simons, Li & Associates, Inc. (SLA) in June, 1987.

Accordingly, the Core South drainage plan was an existing concept that was integrated into the master

planning for the Upper Indian Bend Wash regional drainage plan.

•

No additional engineering analyses have been conducted for the Core South system as part of this study.

The entire Core South channel system is included in all master plan HEC-l models that were developed

for the regional drainage plan study. The HEC-l components for the Core South system were taken

directly from the 1987 SLA HEC-l models labeled D4 and D5 (see Table 4.2 of 1987 SLA report entitled

Final Report, Drainage Analysis for State Trust Lands, Outer Loop Highway, Scottsdale Road to Pima

Road). The upstream watershed was stripped from these models so that only the Core South drainage

system remained. The remnants of the SLA models were then inserted at the Core North detention basin

outlets, that is, detention basins 38R-2 and 53R. Three additional sub-basins (pRl, TPCl and TPC2),

were added to the model to simulate runoff from those areas lying between CAP Dike 3 and Core South.

These three sub-basins are shown on Plate 3.

As a matter of technical interest, it should be noted that on-going planning studies have proposed changes

to the Core South channel system. These changes include alterations to channel alignments, and to
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•

•

•

detention basin outlet geometry and locations. Such changes will alter the design discharges previously

specified in the 1987 SLA report for the Core South channel system. Accordingly, prior to any further

analysis of Core South channel alignments, this portion of the HEC-l model needs to be modified for any

agreed to changes in channel location and detention basin performance.

None of the Core South channel system is included in the cost estimate prepared for this study. Design

of the Core South drainage system is being pursued by private interests, in cooperation with the Arizona

State Land Department. However, since the Core South system is only being designed to accommodate

peak discharges that assume detention basins 38R-2 and 53R are in place in Core North, i~ is extremely

important that the Core South system be recognized as an integral part of the overall regional drainage

plan. It is equally important that any further refinement of the Core North system recognize the

discharge limitations to the Core South system.
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• 5.0 OUTER LOOP IDGHWAY DRAINAGE STRUCTURES

Construction of the proposed regional drainage and flood control plan will have a significant impact on

the design of the cross-drainage system for the Outer Loop Highway. The channelization and detention

basin system will allow a substantial decrease in both the number and size of culverts required for the

highway.

The following subsections of this report present a brief summary of the cross-drainage structures that will

be required with the regional plan in place. Table 5.1 summarizes the structure sizes and locations. The

data in Table 5.1 is still subject to change as part of the fmal design process.

5.1 SQUAW PEAK PARKWAY CROSSING

As discussed in Section 4.2.2 of this report, an interceptor channel is recommended along portions of the

proposed Squaw Peak Parkway, south of lomax Road. This channel will have to be incorporated into

• the design of a major interchange at the intersection of the Outer Loop Highway and the Squaw Peak

Parkway. Discussions with ADOT's management consultant for the Outer Loop, DeLeuw, Cather and

Company (DeCO), indicate the possibility of two alternate channel alignments through the interchange.

One option would retain a straight north-south channel alignment through the interior portion of the

interchange. The second alternate would loop around the east end of the interchange. DCCO indicates

that right-of-way costs and ramp structure requirements would probably dictate which alignment would

be most feasible. A detailed analysis of these issues will have to be performed as part of the final design

for the interchange. For the purpose of this study, Table 5.1 lists a design discharge and open channel

parameters that could be used to approximate channel costs through the interchange.

5.2 DESERT RIDGE CROSSINGS

Desert Ridge is an approximate 8.5 square mile, planned community development located between

Pinnacle Peak Road and the CAP aqueduct. The area is bounded on the west by 32nd Street and on the

east by a northern extension of 64th Street.

•
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• Site planning and drainage system design are being performed by BRW, Inc. As part of this planning

process, BRW has coordinated the drainage system design with both the City of Phoenix and ADOT.

This planning effort has already identified specific sizes and drainage structure locations to pass

floodwaters through the Outer Loop. This information is listed in Table 5.1.

A concept drainage system for Desert Ridge was already developed at the time the study was initiated

for the Upper Indian Bend Wash Regional Drainage and Flood Control Plan. Accordingly, the culvert

sizes and locations for the Desert Ridge segment of the Outer Loop is not dependent upon the regional

plan being installed. BRW has proposed a system of both permanent and temporary "wing berms and

channels" to intercept sheetflow and divert such flow into designated drainage corridors. These drainage

corridors are linked to the culvert crossings of the Outer Loop. Table 5.1 lists three culvert crossings

through Desert Ridge and one bridge crossing at 52nd Street.

5.3 RAWlllDE WASH CROSSING

The proposed Rawhide Wash channel will cross the Outer Loop at some point between 64th Street and

• Scottsdale. Although a possible channel alignment is presented in this report, that alignment is only

intended to be used for general planning and cost estimating purposes.

That portion of the Rawhide Wash channel that is located west of Scottsdale Road is situated on state trust

land (previously referred to in Section 4.2.5 as the Scottsdale - Beardsley parcel). As stated previously,

this parcel is currently being considered for detailed planning. Accordingly, there is a high probability

that the channel alignment will be shifted to some other location during this pending planning effort.

With the exception of the Outer Loop station location, the Rawhide Wash channel data listed in Table

5.1 should be applicable to any location that may ultimately be selected for this crossing.

•

Depending upon the type of drainage system that is ultimately designed for the Scottsdale-Beardsley

parcel, there will probably still be a need for some small drainage channels along the upstream side of

the Outer Loop. These small channels would collect any remaining drainage, that is not diverted into

the main trunk channel upstream of the highway crossing, and carry such drainage to the culvert or

bridge crossing provided for the Rawhide Wash channel.
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• As a matter of technical interest, the HEC-l model for this channel includes collector channels through

Sub-Basin 29A, which is located on the upstream side of the Outer Loop.

5.4 OUTER LOOP SECTION 9A

This section of the Outer Loop Highway, which extends from Scottsdale Road to Bell Road, will be

protected by the Core North detention basins and the upstream channel system that discharges to these

basins. The outlets from Detention Basins 38R-2 and 53R are the only two crossings through this section

of the highway.

In addition to the two detention basin outlets, there will be a series of small channels along the north side

of the Outer Loop to intercept local runoff that occurs downstream of the basin inlets. These local

interceptor channels will outlet to the same box culverts that receive the discharge from the detention

basins.

Planning studies for Core North were not finalized at the time this report was written. There are still

• several unresolved issues relating to detention basin design (Core North) and receiving channel alignments

in Core South. Until these "loose ends" are tied down, the information in Table 5.1 for section 9A is

subject to revision.

As part of the original 1987 SLA drainage study for Core South, one, 10 feet x 4 feet concrete box

culvert (CBC) outlet was proposed at the east end of Detention Basin 53R. An emergency spillway was

proposed to outlet at the west end of the basin and drain into a proposed channel along the east side of

Hayden Road.

During 1990, Stanley Consultants revised the detention basin geometry and outlet configuration. This

revision removed the emergency spillway at Hayden Road and replaced the single eastern box culvert

outlet with two CBC outlets (three, 10 feet x 4 feet and one, 10 feet x 4 feet). During the reservoir

routing operations that were performed with HEC-l, these new outlet configurations were found to exceed

the maximum allowable outlet discharge of 2,518 cfs to Core South. Accordingly, for the purpose of

this study, the outlets were down-sized to two, 10 feet x 4 feet and one,S feet x 4 feet CBCs in order

to stay under the 2,518 cfs limit. Both culverts have an invert elevation of 1,600 feet mean sea level

• (MSL). Table 5.2 lists the performance characteristics of this basin (with the downsized outlets) with and
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•

•

without the diversion of Reata Pass flows to CAP Dike 4. If Reata Pass is not diverted to CAP Dike 4,

the embankment height and storage requirements for basin 53R will cause it to be classified as a dam.

Such a classification will require compliance with ADWR dam safety criteria. It is anticipated that

further refinements will be made to the configuration of Detention Basin 53R.

Final geometry for Detention Basin 38R-2 has not yet been completed by the Core North planning team.

Using the current storage and discharge relationships provided by the Core North consultant, the basin

was found to overtop when subjected to the 100-year event with the upstream regional channelization plan

in-place. The maximum discharge during this overtopping condition was 694 cfs, which slightly exceeds

the maximum allowable discharge of 652 efs published in the previously referenced 1987 SLA report for

the Core South drainage system. Accordingly, some minor revisions will be required to this basin prior

to the Core North planning effort being completed. The present box size of one, 10 feet x 4 feet may

be changed, depending on the results of the revised reservoir routing ~alysis for this basin.
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6.0 SEDIl\1ENT TRANSPORT AND SCOUR ANALYSIS

The arid landscapes of the southwest deserts are notorious sediment producers. The typically cohesionless

soils of the desert, sparse vegetation, and high intensity rainfall cause large amounts of sediment to be

moved through the washes, arroyos, and rivers of the southwest.

There is a continual, dynamic interaction between sediment particles and the transporting medium, water.

As water moves sediment through a drainage system, there is a constant struggle to achieve a state of

equilibrium, or balance, between sediment supply and sediment transport capacity. In seeking this

balance, the drainage system is in a continual mode of change as both vertical and horizontal adjustments

are made to the channel boundaries of the system's watercourses. In natural, undisturbed watersheds,

these changes may take place very slowly (hundreds or thousands of years), but when man-made

urbanization disrupts such watersheds, large magnitude changes can occur very rapidly. Failure to

anticipate, quantify, and design for these adjustments can lead to serious damage and/or a poorly

functioning flood control system.

Even though the proposed channel systems presented in this report are at a conceptual level of planning,

a preliminary sediment transport analysis was performed in order to identify any potential problem areas.

Accordingly, the following sub-sections address the potential for bed scour and long-term bed-slope

adjustments.

6.1 SCOUR ANALYSIS

The design of a bank protection system must consider the potential for scour of the channel bed. Failure

to do so could lead to the toe of the bank protection material being undercut by scour processes that will

be induced by flowing water. Should this situation occur, the bank lining material may collapse into the

scour hole, thus exposing the bank to erosive velocities and possible lateral movement.

Due to the concept level nature of this study, it was not practical to conduct a detailed scour analysis of

35 linear miles of channel. However, a general assessment of scour potential was conducted in order to

establish a typical toedown dimension that could be used in the channel cost estimate.
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• Vertical incisement of the channel bed can occur in response to the following six processes:

!J.'Lr(Jf = AZDOO+AZLS+AZos+AZBS+AZI+AZAD (6.1)

where: AZTOT = Total vertical adjustment in bed elevation

AZDOO = Vertical change due to long-term degradation

AZLS = Vertical change due to local scour

AZos = Vertical change due to general scour

AZBS = Vertical change due to bend scour

AZ1 = Vertical change due to low-flow incisement

AZAD = Vertical change to antidune troughs

A brief discussion of each of these phenomena, and its applicability to this project, is presented in the

following paragraphs.

1. Long-Term Degradation - This process occurs over a long period of time in response

to an imbalance between the sediment transport capacity of the channel and the dominant

sediment supply to the channel. When such imbalances occur, t;he channel will naturally

adjust its slope to restore equilibrium between the transport capacity and incoming supply

of sediment. If the transport capacity of the channel exceeds the sediment supply, the

channel will flatten its slope (degrade). However, should the sediment supply exceed the

transport capacity of the channel, the channel slope will increase (aggrade) in order to

generate higher velocities that are capable of moving the sediment inflows.

Long-term degradation is very difficult to quantify because of the many complex

variables that drive this process. Accordingly, numerous assumptions have to be made

on the basis of engineering judgement. A preliminary equilibrium slope analysis has

been conducted in an effort to establish an approximate magnitude of long-term

degradation for the flood control channels proposed in this study. The assumptions and

results of that analysis are presented in Section 6.2.

•
2.
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Local Scour - Local scour will occur in response to objects being placed in the path of

flowing water. The most common form of local scour is that occurring at bridge piers
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3.

. 4.
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and protruding bridge abutments or spur dikes. Accordingly, this process will not be

applicable to the vast majority of the channel reaches discussed in this report. During

final design, local scour will have to be evaluated on a site-specific location for any

proposed bridge crossings of the channels.

General Scour - This scour process occurs in response to changes in channel geometry

from one reach of a channel to the next. As a channel contracts and expands, its flow

velocity (and thus sediment transport capacity) will change. General scour will occur

when a channel contracts (in the downstream direction) and causes an increase in velocity

through the contracted section. The increase in sediment transport capacity through the

contracted reach will begin to remove more sediment from the bed of the contracted

reach than is being delivered to the contraction by the wider, upstream reach. The result

is a lowering (general scour) of the channel bed through the contracted reach. When the

channel geometry expands in the downstream direction, the opposite effect can occur,

that is, sediment deposition will take place in the wider channel section.

General scour, and/or sediment deposition is usually quantified with a mobile-boundary

sediment routing model. Such models are capable of predicting scour and deposition

patterns as a function of bed-material size, channel geometry, and changes in discharge

that occur during passage of a specific flood hydrograph.

Unless changes in channel geometry are extreme, typical values of general scour are

usually in the 0.5 to 2.0 feet range. The final design of the channels proposed in this

study will probably attempt to minimize numerous changes in channel geometry and

slope. Such changes will probably only occur in response to variations in discharge and

existing ground profile. As a result, the potential for general scour should be confined

to these channel transitions, rather than occurring throughout reaches of channel that

maintain constant geometry and slopes. Accordingly, only a minimal allowance of 0.5

feet of general scour was included in the constant scour dimension that is being applied

to all 35 miles of the proposed channel system.

Bend Scour - As the name implies, this process only occurs in the vicinity of channel

curvature. There are very few bends in the 35 miles of channel proposed in this report.
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5.

6.

Although bend scour should definitely be included for any channel bends during final

design, it is an infrequently occurring, localized phenomenon that does not warrant

inclusion in the total scour depth applied to the cost estimate for the entire channel

system.

Low-Flow Incisement - Man-made channels with large width to depth ratios are very

vulnerable to the formation of low-flow channels. When trapezoidal channels, designed

to carry large events such as the 100-year flood, are exposed to smaller, more frequent

flows (2 to 5 year floods), the wide channel bottomwidths may cause a shallow sheetflow

condition to exist. Rather than transporting these smaller flows in this manner, the

channel will develop a low-flow channel that provides a more efficient conveyance of

these small discharges. Low-flow channels will meander across the bottom of the larger,

parent channel, thus randomly coming into conta~t with the channel bank. Accordingly,

it is important to acknowledge low-flow inciseI11ent when computing the total scour depth

for bank-lining design. For the purpose of this study, 1 foot of low-flow incisement is

included in the total scour depth for use in the bank-lining toedown dimension.

Antidune Troughs - Sand bed channels are prone to the development of bedforms, such

as dunes and antidunes. Such bedforms create troughs, or depressions, below the natural

bed of the channel. In order to account for the possibility of these troughs forming

adjacent to the toe of the bank, it is prudent to include bedform troughs in the estimate

of total scour. Based on laboratory flume studies, the maximum depth of these troughs

(below the existing channel bed) is approximately equal to 0.0135 yz or one-half the

depth of flow, whichever value is less. A trough depth of 2 feet is the maximum depth

that could occur in a channel flowing 4-feet deep.

6.1.1 Summary of Scour Analysis

Based on the discussions in the preceding paragraphs, the following allowance was made for computing

the amount of bank-lining that would be needed to prevent undercutting at the toe of the channel bank.

•
1.

2.
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Long-Term Degradation

Local Scour
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• 3. General Scour 0.5

4. Bend Scour 0

5. Low-Flow Incisement 1.0

6. Antidune Troughs 2.0

Subtotal: 4.5 feet

Safety Factor: x 1.5

Total: 5.85 feet

Rounded To: 6.0 feet

•

Using a constant 6-foot scour depth for cost estimating purposes is considered reasonably conservative,

given the fact that with the exception of the Reata Pass channel, the remaining channels are presently

sized with a constant flow depth of 4 feet. Toedown depths for the 8-point cross-section, used at Reata

Pass, were increased to 8.5 feet to reflect potentially larger antidune trough depths. Any localized

deviations from these scour depths could easily be accounted for with the 20 percent contingency factor

applied to the total cost estimate.

It should be emphasized that these scour depths (6 feet and 8.5 feet) are not intended to be used for final

design. A detailed, site-specific, scour analysis should be conducted for each channel reach as part of

the final design effort for the channel system.

6.2 EQUILIBRIUM SLOPE ANALYSIS

Sediment transport analyses need to distinguish between short-term and long-term changes. Short-term

changes are event specific and occur to some extent during each flood hydrograph. Referring to the

preceding section, examples of short-term changes would be local scour, general scour, bend scour,

bedform troughs, and to some extent, low-flow incisement. With the exception of low-flow incisement,

any visible signs of these processes may be difficult to detect after the flow has subsided.

As discussed in the preceding section, short-term scour processes can usually be quantified with empirical

and/or theoretical relationships. With the aid of the computer, general scour is frequently evaluated with

• mobile boundary, sediment routing models.
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Precise prediction of long-term channel impacts can be much more elusive than their short-term

counterparts because of the time-span involved and the numerous variables that impact long-term changes.

Since lateral erosion of the channel banks will be controlled by the application of soil-cement (or a similar

bank stabilization product), this study will only investigate the potential for long-term movement of the

channel bed. This analysis will employ the concept of equilibrium slope to determine the long-term trend

for aggradation or degradation of the channel bed.

Equilibrium slope is defined as the slope at which the sediment transport capacity of the channel is equal

to incoming sediment supply. When these two quantities are equal, the channel bed will neither aggrade

nor degrade. However, if the incoming sediment supply is greater than the transport capacity of the

channel, aggradation will occur, as the channel attempts to steepen its slope to generate a higher flow

velocity (and resulting sediment transport rate). Conversely, if the sediment supply is less than the

channel transport rate, the channel bed will degrade in order to flatten its slope, resulting in a lower flow

velocity and sediment transport rate. Ideally, flood control channels should be designed on the basis of

this equilibrium slope.

A preliminary equilibrium slope analysis was considered important to this study to provide some

confidence that the selected channel geometries, roughness values, and available ground slopes could

combine to move the dominant sediment loads through the system, without causing any major long-term

deposition. Should such deposition occur, the channel capacity might be jeopardized.

The first step in an equilibrium slope analysis is to determine the sediment supply to the channel. For

ephemeral channels, the 5- to IO-year event is considered the dominant discharge most responsible for

affecting long-term changes to the channel. The lO-year event was selected for use in this study.

Accordingly, the sediment inflows quantified in this analysis are based on the IO-year discharge.

The sediment inflows computed for this analysis are based on a key assumption that the upstream washes

are in a state of equilibrium. This is considered a reasonable assumption since the majority of the

watershed is not presently developed to the extent that the natural supply of sediment is significantly

disrupted. However, there may be some future, localized pockets of high density development that may

effectively reduce the normal sediment supply to the natural washes. This possibility should be

considered during final design.
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• A second basic assumption of equilibrium slope analysis is that the sediment supply used to determine

equilibrium conditions for a specific channel reach be equal to the total supply of all sediment being

delivered to that reach. This assumes that all sources of sediment inflow to a reach are at an equilibrium

condition. This assumption simplifies the calculation of sediment inflows because it allows the use ofthe

existing watercourse slopes to compute the hydraulic parameters and sediment transport rates of all

incoming washes.

The equilibrium slope analysis utilized the following equation (Zeller-Fullerton, 1983) to compute both

the sediment inflows (that is, sediment supply) and the sediment transport rate of the proposed channels.

nl.TIp4.32GO.45
q. - 0.0064 -----

~.30D~t
(6.2)

where: q. =

• n =

V =

G =

Yh =

Dso =

Unit width sediment transport rate (cfs/ft)

Manning's roughness factor

Mean flow velocity (fps)

Gradation coefficient of bed material

Hydraulic depth (ft)

Diameter of bed material particle for which 50 percent is greater by weight

(mm)

This equation is based on a regression analysis of hydraulic and sediment transport data for sand bed

channels in arid regions. The listed regression limits for Dso are 0.5 to 10.0 mm.

Bed-material data used for this study was taken from three sample locations upstream of the Outer Loop

Highway alignment, north of the CAP. These samples were previously published in the report: Concept

Drainage Design, Outer Loop Highway Nonh of the C4P Aqueduct, Simons, Li & Associates, Inc.,

March 1989. Based on a review of the gradation curves for these three samples, a Dso of 2.0 mm, and

gradation coefficient of 4.0, were selected for use in the equilibrium slope analysis. These values, which

are typical of sand bed channels, were used for both the sediment supply calculations and the sediment

• transport rates through the proposed flood control channels.
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The calculation sequence to determine equilibrium slope is an iterative procedure. The following steps

describe how the procedure was applied to this study.

Step 1 - The approximate alignment of each channel was plotted on both a I inch = 1,000 feet,

USGS 7.5 minute orthophoto, quadrangle, and on a supplementary I inch = 400 feet aerial

photograph. Based on a visual review of these photos, the more prominent washes intercepted

by each channel were identified and assigned an approximate bottomwidth (widths were roughly

scaled from the photos).

Step 2 - Assuming a rectangular cross-sectional geometry, a discharge and associated sediment

transport rate were computed for each intercepted wash at flow depths ranging from 0.25 to 5.0

feet. Discharges and velocities were computed with Manning's Equation at 0.25 to 0.5 foot

intervals through the referenced depth range. An "n" value of 0.035 was used for the washes.

The bed-slope was based on an average value computed from the quadrangle maps for all the

washes intercepted by the flood control channel. Once the normal depth hydraulic parameters

were determined, Equation 6.1 was used to compute the unit sediment transport rate. This unit

value was then multiplied by the measured channel bottomwidth to obtain the total sediment

transport rate for each depth increment.

Step 3 - The drainage boundaries for each sub-basin intercepted by the proposed channels were

transferred from the HEC-I model worlcmap to the aerial photographs. The natural washes

identified in Step I were then referenced to their parent HEC-I sub-basins. The HEC-I models

were then run for the 10-year event and the peak: discharge from each sub-basin was identified.

The depth/discharge tables (Step 2) were then scanned to find what constant depth of flow would

be required in each wash to produce a cumulative discharge from all washes that would equal the

peak discharge emanating from that specific sub-basin. The corresponding sediment transport

rates associated with this flow depth were added together to get the total estimated sediment

transport rate (sediment supply) being delivered to the channel from each intercepted sub-basin.

Step 4 - Each flood control channel was divided into several reaches, with the reach boundaries

coinciding with the HEC-I sub-basin boundaries. The equilibrium slope calculations were then

initiated at the upstream end of the channel. The sediment supply to this first reach was equal

to the total sediment transport rate computed for the corresponding HEC-I sub-basin in Step 3.
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The dimensions for the flood control channel were computed on the basis of conveying the 100­

year event. The initial estimate for the channel slope was based on compatibility with the existing

ground slope.

The ten-year discharge was then applied to the selected channel design and Manning's Equation

was used to compute velocity, actual flow depth, hydraulic depth, and Froude Number. The

appropriate hydraulic parameters were then applied to Equation 6.1 to compute the unit sediment

transport rate for the channel. This unit value was then multiplied by the hydraulic width

(measured at half the flow depth for a trapezoidal section) to get the total sediment transport rate

for the channel. This transport rate was then compared to the computed sediment supply rate for

this .reach of channel. If the channel transport rate was lower than the supply rate, the channel

slope was increased and the 1oo-year event channel dimensions were recomputed.

The ten-year event was then re-applied to this new channel section and the sediment transport rate

was recomputed. For those cases where the channel transport rate was higher than the sediment

supply rate, the same procedure is repeated, except the channel slope is decreased instead of

being increased.

The above procedure is repeated until the sediment transport rate of the channel is equal to the

computed sediment supply rate. The channel slope that makes these two values equal is the

equilibrium slope for that channel reach.

Step 5 - The same approach is now applied to the next downstream reach of channel. The only

difference becomes the change in the sediment supply to this downstream reach. The total

sediment supply is now equal to that being supplied by the upstream reach of channel plus the

additional sediment inflows emanating from the sub-basin intercepted by the present reach of

channel. Accordingly, the sediment transport in the channel must now be increased to match this

increased sediment supply.

This procedure is repeated for each segment of channel (being sure to make the correct

adjustment to sediment supply from reach to reach) until the downstream end of the channel is

reached.

AC-{)2{i70.PT2 70



•

•

•

As one proceeds downstream with the equilibrium slope calculations, it is important to be aware of a

basic assumption that was used in this analysis. That assumption uses the dominant channel discharge

(QlO), from the total intercepted drainage area, to move the total intercepted sediment supply through a

specific channel reach. No consideration is given to the possibility that intercepted, downstream sub­

basins may deliver their dominant - discharge sediment supply to the main channel prior to the arrival

of the peak dominant water discharge (from upstream areas intercepted by the channel) to that particular

reach of channel. This is a complex problem that is unique to man-made interceptor channels that cut

across the gradient of natural washes.

It is believed that these relatively small side inflows would lose substantial amounts of sediment transport

capacity once they leave the small washes and enter the large cross-section of the man-made flood control

channels. This theory is based on the supposition that these inflows would suffer a substantial loss of

velocity (and hence sediment transport capacity) when exposed to the large cross-sectional area of the

man-made channel.

To test this theory, two reaches of the Pima Road channel (Stations 250+40 to 237 +50 and 126+90 to

78 +00) were evaluated on the basis of side inflows occurring in the channel prior to the arrival of flows

from upstream areas. The discharge from the side inflow was inserted into the flood control channel and

Manning's Equation was used to compute the corresponding flow depth and velocities. These hydraulic

parameters were then used to compute the channel's sediment transport rate. This transport rate was then

compared to the rate of sediment supply from the side inflow sub-basin to see if the channel was capable

of transporting this sediment supply without the benefit of additional upstream discharge. In both cases,

this analysis revealed that the sediment inflow was three times greater than what the man-made channel

could transport. Accordingly, it can be concluded that the use of the total intercepted upstream area

water discharge to move the total intercepted sediment supply through a channel reach is not an

unrealistic assumption. The possible conservative results provided by this assumption may cause the

channel to have a slightly higher transport capacity than required. This slightly excessive transport

capacity will help to minimize the potential for sediment deposition in the channel.

The final channel design will face another complication that could significantly influence equilibrium slope

calculations. As discussed previously, low-flow culverts are recommended at periodic intervals along the

channels in order to maintain a natural water supply to the vegetation community along downstream

washes. These culverts will divert both water and sediment from the flood control channels. The exact
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amount of such diversions is difficult to quantify. The loss of water and sediment from the main channels

will reduce the sediment transport capacity of the channel and the sediment supply to downstream channel

reaches. Such changes will obviously impact downstream equilibrium slope calculations. A quantitative

assessment of this problem should be investigated during final channel design. All equilibrium slope

calculations presented in this report assume the low-flow culverts are inoperable.

An objective of this study is to develop channel concepts that can be vegetated to blend with the natural

desert environment. This has been pursued by using relatively high roughness values (0.045) for the

preliminary channel analysis. However, the equilibrium slope calculations indicate that some reaches of

channel are not capable of achieving equilibrium with these high "n" values. Accordingly, several

reaches of channel will have to be designed with very sparse to no vegetation in order to keep the channel

velocities high enough to transport the incoming sediment loads. Manning's "n" values as low as 0.018

were required in some channels to maintain an equilibrium slope.

A key assumption in the application of the equilibrium slope concept is the need for a stable pivot point

around which the bed-slope may rotate. In natural river systems these pivot points might occur at

bedrock outcrops. In man-made channels, such pivot points have to be constructed in the form of

concrete or soil cement grade control structures. In the absence of such stable pivot points, there is no

reference point to which the rotation of the bed-slope can be attached. As a result, there is no way to

quantify the vertical bed movement that may occur as the channel seeks an equilibrium condition. In

these cases, the equilibrium slope calculations become more of a qualitative tool than quantitative, that

is, the calculations will predict trends towards aggradation or degradation but provide little insight on how

the slope adjustment will be dimensioned within a specific reach of channel.

It is anticipated that there will be numerous grade control structures constructed as part of the

recommended master drainage plan. Accordingly, stable pivot points should be available for use in

designing the channel system around the equilibrium slope concept.

Tables 6.1 through 6.10 present the equilibrium slope calculations that were performed for the 35 miles

of channel proposed in this report. These tables list the existing ground slope, the channel design slope,

and the equilibrium slope for each reach of channel. All hydraulic and sediment transport parameters

are also listed in these tables.
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• In reviewing these tables, the reader will note substantial variations in "n" values have been required to

establish equilibrium in some channels. This occurs in those channel reaches that have natural ground

slopes substantially less than the equilibrium slopes required for "n" values of 0.045. Since it is not

practical to design the channel slope steeper than the existing ground, the only remaining mechanism

available for increasing the transport rate was the channel roughness. Even with "n" = 0.018,

equilibrium was not attainable for the upstream reach of the Deer Valley Road channel between Hayden

and Scottsdale Roads.

Some concluding comments are warranted regarding the interpretation and use of the equilibrium slope

analysis. First of all, it should be emphasized that an equilibrium slope develops over a long period of

time, in response to a wide range of flow conditions which is simulated by the use of a single, dominant

discharge. The actual bed-slope of the channel will probably oscillate around this theoretical equilibrium

slope in response to the large variation in flood hydrographs that the channel will be exposed to over a

long period oftime. However, if the channel is designed at, or very near, the equilibrium slope, these

oscillations should be minimized.

• The numerous and complex assumptions required for an equilibrium slope analysis require that the

computed slopes be viewed as possibly lying within a large confidence band, that is, reasonable changes

in a few key assumptions might produce a dramatic impact on the computed equilibrium slope. As a

result, equilibrium slope calculations should not be viewed as a precise design parameter. However, they

do provide an important tool in helping the engineer to design a channel that should provide much more

stable performance than one which totally ignores the importance of sediment transport.

6.3 DROP STRUCTURE REQUIREMENTS

•

Depending upon the differences between existing ground slope, channel design slope, and the equilibrium

slope, drop structures may be required at periodic intervals along the proposed channels. In order to

avoid excessive channel cuts, drop structures are utilized to raise the channel bed when the design slope

(or equilibrium slope) is flatter than the existing ground slope. Figure 6.1 illustrates the typical soil­

cement drop structure geometry that was used to generate cost estimates for this report.

Using the preliminary equilibrium slopes that were discussed in the preceding section, estimates can be

made of the number of drop structures, and drop structure spacing, that might be required if the channels
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• were constructed to the equilibrium slopes listed in Tables 6.1 through 6.10. The equilibrium slopes

listed in these tables are generally set to minimize the need for drop structures, that is, where possible,

they are set near the existing ground slope.

The last three columns in Tables 6.1 through 6.10 list the following drop structure data.

1. Total Vertical Drop Distance - This is the total vertical elevation differential that will

occur through a specific channel reach as a result of differences between the existing

ground slope and the computed equilibrium slope. The distance is computed as:

(SEXIST - SEQ) x (Channel Length)

•

2.

3.

Number of Drop Structures - This column lists the number of 3-foot high drop

structures that will be required for a specified reach of channel. In some instances, this

number is slightly high, since fractional numbers of drop structures are rounded up to the

next higher whole number. This value is computed as:

Total vertical drop + 3, with fractional values rounded to the next higher number.

Drop Structure Spacing - This represents an average distance between drop structures,

and is computed by dividing the channel reach length by the number of drop structures.

•

It should be understood that the drop structure data presented in Tables 6.1 through 6.10 is not intended

for final design. This data was developed only to get a "feel" for possible drop requirements and to

generate data for cost estimates.
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7.0 IMPACTS TO CAP DIKES

An important consideration in the development of the regional drainage plan was the impact that such a

plan might have on the inflow volumes to the CAP dikes. These dikes were originally designed by the

Bureau of Reclamation on the basis of an undisturbed, natural, watershed drainage pattern. A Bureau

memorandum, dated March 3, 1986, also states that the hydrology for the four CAP dikes (impacted by

this regional drainage plan) was based on natural basin conditions, rather than forecast, future urban

conditions.

In order to address the impact that the proposed regional drainage plan may have on the CAP dikes, a

reservoir routing operation was developed for each dike and inserted in all of the HEC-l models used

for the hydrology analysis.

There are four CAP dikes that will serve as outfalls for the channel systems investigated in this study.

Each of the dikes is labeled on Plates 2, 3, and 4. The dikes are located as follows .

• Dike 1 - Cave Creek Road to Tatum Boulevard

• Dike 2 - Tatum Boulevard to Scottsdale Road

• Dike 3 - Scottsdale Road to Pima Road

• Dike 4 - Pima Road to just west of 108th Street (Scottsdale)

Stage/storage relationships for each dike were taken from a Bureau memorandum dated September 29,

1987. These relationships were prepared in 1987 and reportedly reflect revisions due to golf course

construction at the TPC and changes associated with the construction of Horse World (Horseman's Park).

As discussed in Section 3.0, a baseline HEC-l model was developed to reflect existing watershed

drainage patterns with future, forecast land-use densities. This model was used as a baseline condition

for comparison with the models which include the proposed regional channelization plans. Such a

comparison will identify any changes to the maximum water surface elevations, in the detention areas

behind the four dikes, that may occur due to the proposed channelization system.
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• The baseline models used for this comparison reflect a drainage pattern delineation that is considered

realistic of watershed conditions that existed in the spring of 1990. As previously discussed in Section

4.2.7, man-made alterations have disrupted natural drainage boundaries between CAP Dikes 2 and 3.

These alterations are included in the baseline model.

Table 7.1 summarizes the detention basin performance of the four dikes when subjected to the 100-year,

24-hour storm. This table lists the existing baseline condition and the condition associated with

installation of the proposed channelization system. The reservoir routing data is based on no releases

from the dikes during the inflow hydrograph.

Due to a limitation in the HEC-1 program, the maximum stage and storage values are based on a total

inflow period of 25 hours. The HEC-1 program is not capable of computing more than 300 hydrograph

coordinates for any concentration point. When combined with the 5-minute computation selected for this

analysis, the maximum traceable time base of the inflow hydrograph is: 5 x 300 = 1,500 minutes or 25

hours. With the SCS Type IIA rainfall distribution, the peak burst of rainfall occurs near hour 6 of the

24-hour storm. Accordingly, at the end of 25 hours, the inflow hydrographs to the detention basins are

• down to relatively small flows of a few hundred cfs or less. As a result, a very small volume of runoff

is not accounted for in the data listed in Table 7.1. Also, pending changes to the Core North detention

basi~~ au"d Core South channel system, may cause slight alterations to the data listed in Table 7.1.

The following comments summarize the data in Table 7.1.

•

•

•
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Dike 1 - Although the peak discharge to this basin increases when the regional plan is in­

place, the maximum stage and storage characteristics are essentially unchanged. The

Bureau of Reclamation lists a maximum water surface elevation of 1,550.2 feet MSL for

this basin, based on the Temporary Designers Operating Criteria (DOC).

Dike 2 - Again the peak discharge to the basin was found to increase when the regional

plan is installed. However, the maximum stage and storage values show a slight

decrease. This decrease is probably due to the Pima Road channel diverting some of the

natural flow from CAP Dike 2 to CAP Dike 3.

The DOC maximum water surface elevation for Dike 2 is 1,550.2 feet MSL.
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Dike 3 - If the Reata Pass flows are all assumed to go to CAP Dike 4, there is an

increase in both stage and storage when the regional plan is in place. As discussed for

Dike 2, this occurs in response to a diversion of flow from Dike 2 to Dike 3 by the

proposed Pima Road channel.

The same trend exists for the condition where all of Reata Pass flows are assumed to go

to the southwest to Dike 3. Again, the Pima Road channel is responsible for the increase

in stage and storage when the regional plan is assumed to be in-place. The large decrease

in peak inflow to CAP Dike 3 (compared to the existing drainage pattern condition) is

due to the storage effects of detention basins 38R-2 and 53R (Core North).

The DOC maximum water surface elevation for Dike 3 is 1,544.4 feet MSL.

Dike 4 - There is essentially no change to the reservoir performance, with and without

the regional plan in-place, when the Reata .Pass flows are assumed to go south to Dike

4. The same trend holds true for the case that assumes the Reata Pass flows are directed

to Dike 3. However, there is approximately a 3.5 foot difference in reservoir stage when

comparing the with and without Reata Pass diversion scenarios.

The DOC maximum water surface elevation for Dike 4 is 1,539.0 feet MSL.
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• 8.0 INTERIM SOLUTIONS

To the maximum extent practical, an important goal of this study is to identify drainage improvements

that might be used on a temporary basis, until the complete regional plan can be installed to final

specifications. These temporary, or interim solutions, would ideally be economical to install and have

some salvage value that would allow them to be incorporated (to some degree) into the final regional

plan. However, as interim solutions, they would not be built to repeatedly sustain exposure to flooding

without requiring extensive repairs between flood events. As a result, the risk of damage to improved

properties would be greater while the interim solutions are in-place than it would be after the regional

plan is installed.

Identifying interim solutions for this project is a very difficult task. The disadvantages associated with

such solutions nearly negate any benefits that they might generate. The following paragraphs discuss

major components of the proposed regional plan and their potential use as interim solutions.

•

•

1.
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Interim Channels - Since the main component of the proposed regional drainage plan

is a channelization system, interim channel concepts would be a logical objective to

pursue. Substantial construction costs would be delayed if the channels were excavated

along their proposed alignments, but not provided with bank lining until some future date

during construction of the final regional plan. Although this may seem to be a tempting

concept, the pursuit of such an approach would probably create more problems than

would be solved. Construction of the proposed interceptor channels, without bank

protection and cutoff walls along the top-<lf-bank:, would undoubtedly lead to severe bank

erosion and probable channel migration. An equally disastrous consequence would be

the headcutting generated along the top of the channel banks. Headcuts would occur in

response to the lateral channel inflow of surface runoff. Such headcutting could

propagate substantial distances upstream and cause damage to private property and roads.

The material that is eroded from the channel banks and headcut areas would cause serious

sediment deposition in the channels, which could adversely effect the channel capacity.

In summary, the temporary lack of bank protection and grade control structures would

create a totally unstable channel system which could lead to substantial property damage,
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2.

3.
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due to unchecked bank erosion and headcutting action. The construction of the proposed

channel system should only be done to its full specifications, which includes bank

protection and any required grade control structures. An interim channel solution without

these measures is not recommended.

Detention Basins - The three detention basins included in the proposed Core North

drainage system are a critical element in controlling the peak discharges through portions

of the Outer Loop Highway and into the Core South channel system. These basins must

be in-place and be capable of providing the required detention storage and reduced outlet

discharges before any upstream channelization takes place. It is difficult to envision any

partial construction scenario of these basins that would allow them to operate at their

design capacity. However, until the upstream channels are constructed, the basins will

have no control over the capture of runoff from the existing upstream drainage pattern.

Without such control, large amounts of runoff may bypass the basins and defeat their

purpose of collecting and attenuating upstream runoff. Accordingly, until the upstream

channel system is in-place, an interim solution might be to construct temporary earth

training dikes across the desert to collect and funnel water into the detention basins. Such

dikes would probably take the form of an earth berm 3 or 4 feet high, with a topwidth

10 to 12 feet to support vehicular traffic. As a cost saving feature, the berms would not

be bank protected. As a result, they would be prone to bank erosion and probably

require substantial maintenance.

Disadvantages to such an approach would be possible severance of private property and

the certain need for a temporary right-of-way permit, as well as the unpleasant visual scar

that such a berm would create across the desert.

Outer Loop Highway Crossings - The proposed regional channelization system will have

a major impact on the off-site drainage system required for the Outer Loop Highway.

The proposed channel system will collect and direct concentrated flows to a very small

number of box culvert or bridge crossings along the highway alignment. However,

should the Outer Loop be constructed prior to completion of the regional drainage plan,

some type of interim measure will have to be in-place to direct floodwaters to the

specified highway crossings. In the absence of an upstream channel system, this interim
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solution would most probably take the form of a parallel channel system along the north

side of the Outer Loop. Failure to construct this channel, or the regional channel system,

would cause floodwaters to simply pond along the Outer Loop roadway embankment until

the water could discharge through the designated culvert locations proposed as part of the

regional plan. Unless the highway embankment were designed to be high enough to

prevent overtopping, and possible failure due to embankment saturation, the Outer Loop

would be exposed to an almost certain unacceptable risk. Accordingly, the only probable

interim measure would be to construct the parallel interceptor channel along the upstream

(north) side of the Outer Loop. In order to protect against the 100-year event, such a

channel would have to be much larger than its counterpart with the upstream regional

channel system in-place. This will require additional highway right-of-way beyond that

needed if the regional plan were in-place.

An awkward variation of this parallel interceptor channel concept might be to construct

long training dikes across the desert to intercept overland flows and funnel them to the

designated highway culverts. These V-shaped interceptor dikes would probably create

numerous right-of-way problems and visual scars, such as those previously referenced for

the training dikes leading to the Core North detention basins.

The preferable interim solution for the Outer Loop would seem to be the parallel

interceptor channel along the north side of the highway.

Partial Construction of Reata Pass Channel - Construction of the Reata Pass channel

to CAP Detention Basin 4 is a very critical element in the design of the lower portion of

the Pima Road channel and Core North Detention Basin 53R. Until the Reata Pass

channel is in-place, the Pima Road channel, and basin 53R, will have to be designed on

the assumption that 100 percent of the Reata Pass flow will travel southwest and be

intercepted by the Pima Road channel.

However, an interim solution might be to construct the upper portion of the Reata Pass

channel far enough to the south so that the channel would discharge to a natural sWale

leading to CAP Dike 4. In the absence of temporarily outletting to a natural swale, the

channel could be continued far enough south to physically prevent any discharge from the
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channel from having any possible path to Pima Road, prior to being captured by CAP

Dike 4.
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9.0 COST ESTIl\1ATE

The estimated installation cost of the proposed regional drainage and flood control plan has been

developed by subdividing the construction effort into several different categories. Costs were then

generated for each category.

As emphasized in previous sections of this report, there are still major decisions to be made that will have

a significant impact on the construction cost. Most notable of these decisions is the treatment of the Reata

Pass channel, that is, will or will not, the Pima Road channel and Detention Basin 53R be constructed

to accept Reata Pass flows. A second important decision relates to the treatment of low-flow culverts,

that is, how many will actually be needed and will the channel design (and subsequent costs) reflect a loss

of water through such culverts.

Channel costs, including right-of-way acquisitions, could be significantly influenced by the final sediment

transport analysis. This analysis will be influential in establishing the channel slope, which will have a

direct bearing on the channel width and associated excavation costs and right-of-way requirements. The

sediment transport analysis will also determine the location and number of required drop structures in

each channel. Also, as indicated in Section 4.2.10, the final alignment of the Reata Pass channel has not

yet been determined, although a recent, independent planning study completed by the City of Scottsdale

has identified a tentative alignment that follows natural drainage channels west of the proposed Thompson

Peak Parkway. Accordingly, the costs for this channel could change substantially from those listed in

this report.

In consideration of all these variables, multiple cost estimates have been developed to establish probable

envelopes that hopefully approximate the maximum costs that would reasonably be required for the

regional drainage system. Table 9.1 is a matrix that summarizes the different assumptions used for each

cost estimate scenario.

Standard unit cost assumptions, that are common to all the scenarios listed in Table 9.1, are summarized

as:
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• 1.

2.

3.

4.

5.

Channel Excavation - $2.00/cy

Soil-Cement Bank Protection (in-place) - $24/cy

Soil-Cement Drop Structures (in-place) - $27/cy

Bridges - $45/sf of Deck Area

Low-Flow Culverts - 36-inch RCP @ $78.57I1f (in-place), two - concrete headwalls (inlet

and outlet) @ $1,950 each, based on ADOT structural detail C-14.20, with in-place

concrete at $300/cy

6. Channel access ramps - $2,500 each (placed at 0.25-mile intervals)

7. Channel right-of-way @ $50,000/acre

8. Channel landscaping @ $7,500/acre

Since the proposed regional drainage and flood control plan incorporates, or relies on, certain elements

of drainage plans being developed by other parties, it is important to define what drainage features are,

or are not, included in the cost estimates presented in this report. Accordingly, the following assumptions

were used for estimating the cost of the regional plan.

• 1. Costs are not included for any culvert or bridge crossings of the Outer Loop Highway.

These costs are assumed to be part of the highway construction cost.

2. Costs are not included for any of the interior channels in Core North. Costs are included

for all of the perimeter channels around Core North, that is, Pima Road, Deer Valley

Road, and Scottsdale Road.

3. Costs are not included for the three detention basins located within Core North.

4. Costs are not included for any special outlet structure requirements to the CAP detention

basins. These costs will be absorbed as part of the 20 percent contingency factor.

5. Costs are not included for training dikes at the upstream end of the Rawhide Wash

channel. These costs will also be absorbed by the contingency allotment.

• 6.
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Costs are not included for any of the small drainage channels that may be required along

the upstream side of the Outer Loop Highway embankment.
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• Summary cost tables for all the construction scenarios are presented in Tables 9.1, 9.2, 9.3, and 9.4.

These four tables are based on all the unit cost assumptions and exclusions listed in the preceding

paragraphs.

In reviewing these tables, it should be noted that Tables 9.4 and 9.5 do not include any costs for the

Reata Pass channel. These two scenarios assume that Reata Pass will be left in a natural condition and

not channeled to CAP Dike 4. Accordingly, no costs are shown for the Reata Pass system in these two

tables. However, these two scenarios do assume that 100 percent of the Reata Pass flows will be

intercepted by the Pima Road channel. As a result, Tables 9.4 and 9.5 do reflect the additional costs for

the Pima Road channel to convey the Reata Pass flows.

•

•
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• 10.0 DISTRIBUTION OF INSTALLATION COSTS

The large cost associated with the regional drainage and flood control plan will be difficult to absorb by

any single entity. Some type of cost sharing arrangement that would distribute the costs among multiple

agencies (both government and private) would be a preferred alternative. Such an arrangement would

not only lessen the financial burden on any single agency, but would also expedite the availability of

funds to the project, which would hasten construction of the drainage system.

The most probable governmental participants in a cost sharing agreement would be:

•

•
•
•
•
•

City of Scottsdale

City of Phoenix

Flood Control District of Maricopa County (FCDMC)

Arizona Department of Water Resources (ADWR)

Arizona Department of Transportation (ADOT)

All five of these agencies are members of the Task Force for the development of the Upper Indian Eend

Wash Regional Drainage and Flood Control Plan.

Participation by the cities of Scottsdale and Phoenix would essentially be mandatory, since the project

lies within the boundaries of these two municipalities. Both cities would probably seek some type of

equitable distribution of taxes to help fund their portion of the project cost. This may include the

formation of improvement districts and possible stipulations on future development to incorporate portions

of the regional plan into their drainage system.

Several options are available to the cities to achieve an equitable distribution of taxes to fund the cities

portion of the installation cost. Possible options would include:

•
1.
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Tax assessment based on the volume of runoff generated by individually owned parcels

of land. This would appear to be an equitable approach that would prorate the cost on

the basis of how much each landowner contributes to the flooding problem.
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• 2. Tax assessment based on property evaluations. A disadvantage to this approach is that

there is no correlation with the source of the flooding problem, and not necessarily any

correlation with flood control benefits to specific parcels, that is, some very expensive

property might pay a high tax assessment yet not be located in a flood prone area.

•

•

3. Tax assessment based on receipt of flood control benefits. This could be a very difficult

option to apply. Detailed floodplain delineations would have to be prepared and then

property damage estimates would have to be compiled for each parcel of land. These

damage estimates would then have to be compared to post-project flooding potential to

determine the damage reduction benefit. Some type of formula would then have to be

devised to prorate the project costs according to the computed damage reduction.

The computation of flood control benefits could be complicated further by the fact that

flood control benefits would not necessarily be limited to property damage, but might also

include such issues as an increase in developable land and reductions in flood insurance

rates.

4. Tax assessment based on the area of land ownership. This is somewhat similar to Option

1, but does not address the amount of water contributed from each parcel to the overall

flooding problem. Under this scenario, each landowner would contribute the same

amount of money per acre without consideration of the runoff characteristics of the land.

Cost sharing by ADOT would most probably be based on the amount of money saved on the off-site

drainage system for the Outer Loop. This savings would occur as a result of eliminating numerous

culvert installations that would be required if an upstream channelization system were not in-place. Such

a cost savings (and project cost contribution) could be quantified by comparing the cost of a pass-through

drainage system, for existing watershed conditions, to the system required with the regional drainage and

flood control plan in-place.

ADWR has historically administered flood control assistance programs for projects throughout Arizona.

The state legislature has previously appropriated funds to ADWR for cost sharing on specific flood

control projects. Such an appropriation would almost certainly be required for ADWR to participate in

the construction funding of the Upper Indian Bend Wash Regional Drainage and Flood Control Project.

AC-m670.PT2 86



•

•

•

The amount of such an appropriation would have be negotiated with ADWR and legislative

representatives .

The Flood Control District of Maricopa County has a primary purpose of sponsoring and coordimlting

flood control projects within Maricopa County. The District has historically contributed millions of

dollars towards the installation of federal and local projects in the county. Accordingly, they would be

a logical co-sponsor and funding contributor to the proposed regional drainage plan.

A proposed distribution of costs is beyond the scope of this report. However, a cost-sharing arrangement

will have to be developed if the regional plan is to be constructed in a reasonable time frame.

The preceding comments identify potential funding sources and possible ways to distribute costs among

area landowners. These suggestions should be expanded into meaningful discussions with all interested

parties in an effort to develop a cost-sharing agreement.
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11.0 INSTALLATION SCHEDULE

Until a reliable source of funding is identified, it is difficult to establish an installation schedule that can

be referenced to a specific starting and ending time. However, the proposed construction schedule for

the Outer Loop ~ighway should serve as a catalyst for initiating work on the proposed regional drainage

and flood control plan.

Current ADOT forecasts call for construction to begin on the interim roadway section of the Outer Loop,

from Scottsdale Road to Bell Road, in July 1993. This section of roadway should be completed. in

December 1994. Since the cross-drainage system for this reach of the Outer Loop is dependent upon

certain portions of the regional drainage plan (or some type of interim measure) being in place, it would

seem reasonable to develop a schedule that would prioritize construction of the three Core North detention

basins, the Pima Road channel and the Deer Valley Road channel. Due to the dependence of the :Pima

Road channel and detention basin 53R on the construction of the Reata Pass channel, equal priority will

have to be placed on installation of the Reata Pass channel. If Reata Pass is not channelized, then basin

53R and the lower portion of the Pima Road channel would have to be over-designed to receive possible

inflows from Reata Pass.

The remaining elements of the regional plan, that is, the Squaw Peak-lomax Road-Pinnacle Peak channel

system, and the Rawhide Wash - Scottsdale Road system, each drain separate watersheds and could be

constructed at anytime prior to the Outer Loop being extended through their respective watersheds.

Actually, the Outer Loop is not dependent upon prior construction of the Squaw Peak-Jomax-Pinnacle

Peak Road system, because the inflow points to this western section of the Outer Loop are being

controIIed by drainage improvements to be built as part of the development of Desert Ridge.

Figure 11.1 presents a possible installation sequence for the regional drainage and flood control plan.

Certainly this schedule should only be considered as a rough approximation of what may ultimately occur.

If adequate funding is not forthcoming, the schedule would be subject to considerable change. Right-of­

way negotiations may also have a significant impact on the timing of construction.
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12.0 RECOMMENDATIONS FOR FINAL DESIGN

As emphasized throughout the previous technical discussions, the information in this report is not intended

to represent a final engineering analysis from which construction drawings would be initiated. This report

presents a concept drainage plan with a limited engineering evaluation designed to identify approximate

structure locations, sizes, costs, and technical problems expected to be encountered during final design.

It is recommended that the proposed channels be broken into finite segments and that separate design

contracts be awarded for each segment. These design contracts would include a final engineering analysis

as well as preparation of construction drawings and specifications.

In order to avoid confusion, design conflicts, and technical review problems, it is highly recommended

that a standardized set of engineering guidelines be prepared as part of the scope of work for each channel

segment. This will be especially critical for the sediment transport and scour portion of the final

engineering analysis. Failure to specify standard procedures to use for such complex analyses will lead

to a potpourri of methodologies and design assumptions that will undoubtedly lead to vastly different

design conclusions from one consultant to the next. Designing an integrated channel system under such

a non-standard approach would almost certainly be an invitation to poor hydraulic performance.

In order to provide some assistance for coping with this problem, an extensive list of critical design issues

is outlined in the following subsections of this report. This list is not intended to be all-inclusive, that

is, many refinements and additions will most probably be added to the list prior to arriving at a final set

of engineering design guidelines for this project.

12.1 HYDROLOGY ANALYSIS

The HEC-l models used to establish design discharges and hydrographs for this project are considered

to be suitable for final design of the regional drainage system. These models have evolved from a series

of three previous drainage studies prepared for this watershed. Several revisions and improvements

have been made to the models from one study to the next. However, depending on final design

requirements, there may be a need for minor adjustments of concentration points, or drainage area

boundaries, to provide estimates of inflows at different locations along the proposed channel alignments.
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• The City of Scottsdale has also expressed an intent to update these models to reflect the recent hydrologic

assumptions that were submitted to FEMA as part of the appeal process for the Flood Insurance Studies

for this region. Detention basin and channel alignment revisions will also be required to reflect pending

changes to the Core South and Core North drainage systems.

The divert routines used for the low-flow culverts should also be refined during final design. If future

land-use changes occur that are different from the forecasts provided by the cities of Phoenix and

Scottsdale, the HEC-l models may require adjustments to the percents of impervious cover used to

simulate future development. It should be reiterated that all hydrologic modeling used for the analysis

of the regional drainage plan is based on future land-use conditions.

12.2 HYDRAULIC AND SEDIMENT TRANSPORT ANALYSIS

This phase of the final engineering analysis will require numerous refinements to the work presented in

this report. Important issues are outlined as follows .

• • Current, detailed topographic mapping must be obtained along each channel alignment.

The only continuous mapping available for this concept study was 1 inch = 2,000 feet

(10 feet and 20 feet CI) USGS quadrangle maps.

• Computerized backwater profiles must be developed for each channel. HEC-2 models

should be required for this purpose. Only normal depth calculations, using Manning's

Equation, were used for this concept study.

•

•
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Sediment transport studies should be conducted for both long-term and single-event

conditions for all channel reaches. Long-term analyses should be conducted to determine

an equilibrium slope for each channel segment. This analysis will also identify the need

for, and location of, drop and/or grade control structures. Equilibrium slope analyses

should utilize a dominant discharge, such as the 10-year event, to compute a stable

channel slope for use in the final channel design. A single-event sediment routing model

should be run for each channel in order to identify the sediment transport and hydraulic

characteristics during passage of the hydrograph for the 100-year event. Any problems,

such as substantial sediment deposition, should be noted and corrected.
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• All sediment transport studies, both long-term and single-event, should be based on site­

specific sediment data. Detailed field inspections should be made to identify all

intercepted washes and their sediment transport characteristics.

Sediment transport analyses should also examine potential problems associated with

partial channel flows that may occur if a storm only occurs over part of the intercepted

watershed. The analysis should focus on the channel's ability to carry the incoming

sediment loads under such conditions.

• A site-specific scour analysis should be performed for each reach of channel. This

analysis, which must be closely coordinated with the hydraulic and sediment transport

studies, should quantify the following phenomena.

1. Long-term aggradation/degradation

2. Local scour

3. General scour

• 4. Bend scour

5. Low-flow incisement

6. Bed-form troughs

• The design of the three detention basins in Core North should include a sediment inflow

analysis in order to establish a dead storage allotment for sediment accumulation.

• Detailed criteria needs to be established for the design of low-flow culverts in the

proposed interceptor channels. This criteria should address the following issues.

•
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1.

2.

3.

The size of washes that will receive low-flow releases from the channels.

What maximum discharge will be allowed through each low-flow outlet?

How will the low-flow outlets be stabilized to ensure a reliable

stage/discharge rating?
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• 4. What low-flow outlet discharge, if any, will be used for the hydraulic and

sediment transport analysis of the channels?

•

•

• In order to preserve the esthetics of the watershed, natural landscaping has been

recommended for incorporation into the interceptor channel designs. The density of

vegetation within the channel cross-sections will be dependent upon the sediment transport

capacity required to move the sediment inflows through the channels. As was

demonstrated in Section 6.2 of this report, some channel sections may have to have very

little to no vegetation in order to maintain sufficiently high velocities to transport the

incoming sediment load. Accordingly, the channel landscape design will have to be

closely coordinated with the hydraulic and sediment transport analysis of each channel.

12.3 MISCELLANEOUS DESIGN RECOMMENDATIONS

• Bridge locations used for this study are very preliminary. Final locations will have to be

determined during final channel design.

• Soil-cement has been recommended as a preferred lining material for the channel banks.

The cost estimates presented in this report assume each channel bank would have a

horizontal lining thickness of 8 feet. Recent advances in the placement of soil-cement

bank lining suggest that narrower horizontal thickness may be possible. The physical

capability to place soil-cement, on 2: I sideslopes, at less than 8-foot widths should be

investigated. The durability of soil-cement bank lining at any reduced width (less than

8 feet) should also be verified prior to using such a width in the final channel design.

Mr. Paul Mueller, Materials Laboratory, Civil Engineering Department, Arizona State

University, should be contacted for further information on this issue.

• At the time this report was published, details on the design of the three Core North

detention basins had not been completed. The design of these basins is not part of the

scope of work for this study, although some technical analyses for basin 53R was

performed as part of this study.
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• Some of these detention basins may require embankment heights which will classify the

structures as dams. Should this occur, a dam safety analysis will be required by ADWR.

Also, since it appears imminent that the outlet structures for basin 53R, and possibly

basin 38R-2, will be changed from that previously used to analyze the Core South

channel system, it is recommended that the hydrologic model for the Core South channel

system be re-evaluated to insure that timing differences in the Core North detention basin

outflow hydrographs will not cause any increase in the peak design discharges for the

Core South channels. This re-evaluation of the Core South Channel system should also

quantify changes in the design discharges that will almost certainly occur as a result of

some recent channel alignment changes through the Core South system. The most

notable of these changes is the shifting of the Hayden Road outlet from detention basin

53R to a point located a substantial distance east of Hayden Road.

•
• All final design studies should include close coordination with ADOT's design efforts for

the Outer Loop Highway, and with planning efforts that may be underway for the

numerous state trust lands that are located in the study area.

•

• Close coordination should be maintained with the Bureau of Reclamation to insure that

the channel outlets into the CAP detention basins are placed at acceptable locations. The

channel outlets should also be designed to insure that adverse backwater and scour

conditions are not initiated at the outlet points. Any un-natural transfers of runoff

between CAP basins should be avoided. If such transfers cannot be avoided, they should

be referred to the Bureau for review and approval.

• Final design of all channel segments should include an updated estimate of the channel

installation cost.

• It is not known what hydrology data was used by BRW, Inc. for the design of the Desert

Ridge culvert and bridge crossings of the Outer Loop Highway. There is a high

probability that those structures were not designed on the basis of the HEC-l models

developed for this study. It is recommended that this issue be investigated so that any
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possible inconsistencies with this study can be rectified, if deemed appropriate by ADOT

or the City of Phoenix.
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Percent of Impervious Area vs Dwelling Density

Upper Indian Bend Wash Regional Drainage Plan
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• •
SCS Type IIA Rainfall Distribution

Upper Indian Bend Wash Regional Drainage Plan
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HEC-1 Peak Discharge Verification

city of Phoenix, Paradise Valley Fan Terrace
Concentration Point 3020
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HEC-1 Peak Discharge Verification

City of Phoenix. Paradise Valley Fan Terrace
Concentration Point 3135
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HEC-1 Peak Discharge Verification

City of Phoenix, Paradise Valley Fan Terrace
Concentration Point 3150
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.HEC-1 Peak Discharge Verification

City of Phoenix, Paradise Valley Fan Terrace
Concentration Point 3160
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HEC-1 Peak Discharge Verification

City of Phoenix, Paradise Valley Fan Terrace
Concentration Point 3400
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HEC-1 Peak Discharge Verification

City of Phoenix, Paradise Valley Fan Terrace
Concentration Point 3490
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Unit Discharge vs Drainage Area

100-Year Event, Non-Sheetflow Areas
City of Phoenix - Areas C &0
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Unit Discharge vs Drainage Area

1QO-Year Event. Sheet-Flow Areas
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HEC-1 Peak Discharge Verification

North Scottsdale Area
Concentration Point 2240
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HEC-1 Peak Discharge Verification

North Scottsdale Area
Concentration Point 2255
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HEC-1 Peak Discharge Verification

North Scottsdale Area
Concentration Point 2260
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HEC-1 Peak Discharge Verification
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HEC-1 Peak Discharge Verification
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HEC-1 Peak Discharge Verification

North Scottsdale Area
Concentration Point 2300
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Unit Discharge vs Drainage Area
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Years

Channel Segment 1993 1994 1995 1996 1997 1998

A. Phoenix System

1. Squaw Peak Parkway 0Janne1
2.JOmJlX Road Olannel 10,."

3. Pitu1acle Peak Road, West ..... '.
4. Pitu1acle Peak Road, East

a Scottsdale Road • Rawhide System

1. Rawhide Wash
a. CAP to QUI
b. QUI to Scottsdale Road
Co Scottsdale Road to JOmJlX Road,

along Rawhide Wash
d. Scottsdale Road to 1/2 pille -. ..

north of Jomax Road

C. Core NorthlSouth System
, ,

01. Core South Channel System \"
."

'1 Detention Basins 38R·I, 38R·2, :;.", .

S3R ':'\::,
., 1

3. Pima Road Qannel :'ri·
,'r',

4. QUI Crossing Cor Sub 2lA12lD - t ;~:

S. QUI Qlannel Cor Sub 2125 - .',

°6. Interior Core North Qlannels
!,

7. Scottsdale RoadlDeer Valley Road
Qlannel

D. Reata Pass Channel

1. Will impact Core North detention
basin S3R & Pima Road channel
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Outer Loop Highway
(Scottsdale Road to Dell Road)
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TABLE 2.1

SUMMARY OF HYDROLOGIC SOIL GROUP
ASSIGNED TO SOIL COMPLEX/ASSOCIATIONS

MAP SOIL COMPLEX! PERCENTAGE DESCRIPTION HYDROLOGIC
SYMBOL ASSOCIATION SOIL GROUP

3&4 Antho- 35 Antho B
Carrizo-
Maripo 30 Carrizo A

Complex
20 Maripo B

15 Brios A

Gilman B

Vint B

Denure B

Momoli B

Carrizo A

Use HSG B for Map Symbol 3 & 4

6&7 Anthony 40 Anthony B
Ariza

Complex 40 Ariza A

20 of the group is A
sandy soils similar
to Ariza

Use 50% HSG B & 50% HSG A for Map Symbols 6 & 7

39 Eba- 30 Eba C
Nickel-
Cave 25 Nickel B

Association
25 Cave D

20 Rock Outcrop D

Use HSG C for Map Symbol 39
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TABLE 2.1 - ContimJed

SUMMARY OF HYDROLOGIC SOIL GROUP
ASSIGNED TO SOIL COMPLEXlASSOaATIONS

MAP SOIL COMPLEX! PERCENTAGE DESCRIPTION HYDROLOGIC
SYMBOL ASSOCIATION SOIL GROUP

40,41 Eba- 45 Eba C
42, 43 Pinaleno

Complex 35 Pinaleno B

20 Ariza A

Anthony B

Continental C

Ohacco C

Greyeagle D

Nickel B

Vado B

Tres Hennanos B

Use 50% HSG B & 50% HSG C for Map Symbols 40, 41, 42, 43

91 & 92 Momoli- 45 Momoli B
Carrizo

Complex 35 Carrizo A

20 Mohall B

Tremant B

Gunsight B

Chuckawalla B

Denure B

Gilman B

Maripo B

Carrizo A

Use HSG B for Map Symbols 91 & 92
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TABLE 2.1- Continued

SUMMARY OF HYDROLOGIC SOIL GROUP
ASSIGNED TO SOIL COMPLEX/ASSOCIATIONS

MAP SOIL COMPLEXI PERCENTAGE DESCRIPTION HYDROLOGIC
SYMBOL ASSOCIATION SOIL GROUP

93 & 94 Nickel- 50 Nickel B
Cave

Complex 35 Cave D

15 Arizo A

Anthony B

Pinaleno B

Greyeagle D

Use HSG C for Map Symbols 93 & 94
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TABLE 3.1

SUMMARY OF SCS CURVE NUMBERS AS A FUNCTION OF STORM
DURATION AND HYDROLOGIC SOIL GROUP

HYDROLOGIC CURVE NUMBER BY STORM DURATION!
SOIL

1-HR 2-HR 6-HR 12-HR 24-HRGROUP 3-HR

A 74 71 69 66 63 60

B 83 81 80 78 76 74

C 89 87 86 85 83 82

D 92 91 90 88 87 86

NOTES:

1. Adjustments made in accordance with Runoff Curve Numbers for Semiarid Range
and Forest Conditions, Woodward, 1973. Values are rounded to the nearest integer.

All curve numbers are based on "desert brush" with 15% cover density. Antecedent
Moisture Condition II is assumed.
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Table 3.2

r..-oeet Of Impenri.,... Cover 1'0< Rcsideetial Load U...

AJ;...ted 1'0< Natural Area Opee Sp.cc (NAOS) Re<piremcetll

Uppc< 1Adiao Dead Waah Jk&ioeal Draieage Plae

•
Effective Land-U.., Density, With Adjustment For NAOS Requirements, DUlAc.

Listed Average Density Percenllmpervioul Cover 0-2% Slope & Over 2% Slope & Over' % Slope Or Over 10% Slope Or Over l'% Slope Or Over H % Slope Or

Residential Density For This Range With No Adjustment Under 2000' Elevation Under 2000' Elevation Over 2000' Elevation Over 2500' Elevation Over 3500' Elevation Over 4000' Elevation

(DUlAc.) (DUlAc.) ForNAOS NAOS=U" NAOS=20% NAOS=25% NAOS=30% NAOS=3'% NAOS=80%

115 - 1/3 0.267 6.9 0.314 0.334 0.356 0.381 0.411 J.3H

1/3 - 1/2 0.417 10.2 0.491 0.521 0.556 0.596 0.642 2.085

1/2 - 1 o.no 16.0 0.882 0.938 1.000 1.07J 1.1054 3.750

1-2 1.500 24.1 1.765 1.875 2.000 2.143 2.308 7.500

2-4 3.000 34.9 3.529 3.750 4.000 4.286 4.615 15.000

4-8 6.000 054.0 7.0'9 7.500 8.000 8.571 9.231 30.000

8 - 12 10.000 74.0 1I.765 12.500 13.333 14.286 15.38' '0.000

12 - 22 17.000 94.0 20.000 21.2'0 22.667 24.286 26.154 85.000

Average Percent Oflmperviou. Cover, With Adjustment For NAOS Requirementll

Listcd Avorago Deosity Peroent Jmpervioul COVOl' 0-2" Slope & Over 2" Slope & Over 5" Slope Or Over 10" Slope Or Over 15" Slope Or Over 25" Slope Or
Reaidential Density For This Range With No Adjustment Under 2000' Elevation Under 2000' Elevation Over 2000' Elevation Over 2500' Elevstion Over HOO' Elevation Over 4000' Elevation

(DUlAc.) (DUlAc.) ForNAOS NAOS=15" NAOS=20" NAOS=25% NAOS=30% NAOS=H" NAOS=80%

1/5 - 1/3 0.267 6.9 6.9 6.9 6.9 6.9 6.9 .u
1/3 - 1/2 0.417 10.2 10.2 10.1 9.9 9.8 9.6 6.5

1/2 - I o.no 16.0 U.5 15.4 15.3 14.7 14.2 8.8
1-2 1.500 24.1 22.4 21.9 21.3 20.7 20.0 13.2
2-4 3.000 34.9 32.8 32.1 31.5 30.7 29.9 18.8
4 - 8 6.000 054.0 51.0 50.0 49.0 47.7 46.4 20.8

8 -12 10.000 74.0 69.1 66.9 64.5 62.1 59.4 20.8
12 - 22 17.000 94.0 83.6 79.7 75.3 70.3 65.4 20.8

Nolc: Percentll of impervioua cover are taken from Figure 3.1, General Drainage Plan For North Scottlldale, Arizona, 1989.
NAOS requircmcntll are taken from a rough draft of ESL Section 7.850, Development Standarda, 4/13190, City of ScoUadale. File: NAOS.WK1

..



•

•
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TABLE 33

SUMMARY OF OVERlAND FLOW ROUGHNESS VALUES

OVERlAND FLOW
TOPOGRAPIDC AREA ROUGHNESS VALUE

l. Alluvial Fan Terrace 0.10

2. Rolling Fan Terrace 0.15

3. Northern portions of watershed with well- 0.20
defined channel geometry and coarse-
grained surface conditions

4. Transition areas from steep mountain 0.25
slopes to pediments and fan terraces

5. Steep mountain slopes with rugged rock 0.30
outcrops
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TABLE 3.4

SUMMARY OF RAINFAlL VALUES
UPPER INDIAN BEND WASH REGIONAL DRAINAGE AND FLOOD CONTROL PUN

100 - YEAR, 24 - HOUR SfORM

SUB-BASIN RAINFAll DEPTH (inches)
SERIES For Specified Areal Reduction

o Square 10 Square 25 Square 50 Square
Miles Miles Miles Miles

1-53 4.39 4.32 4.25 4.18
1000 Series 4.78 4.71 4.63 4.55
2000 Series 4.29 4.23 4.15 4.08
3000 Series 4.28 4.22 4.14 4.07

NOTE: Areal reduction factors taken from Figure 14, NOAA Atlas 2, Volume
VIII, Arizona

10 square miles = 0.985
25 square miles = 0.968
50 square miles = 0.952



•
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TABLE 3.5

SUMMARY OF INDEPENDENT PEAK DISCHARGE CALCULATION
FOR VERIFICATION OF HEC-l MODEL RESULTS ....

NORTH PHOENIX AREA

Q100 (cis)

CONCENTRATION HEC-l1 USGS PIMA TR-55 USGS
POINT EYCHANER2 COUNTY TYPE nl ROESKE]

PEAKl

3020 433 538 432 295 613/1054
D.A. = 0.31 mi.2

3135 66 120 79 39 221/324
D.A. = 0.04 mi.2

3150 675 1064 604 552 1111/2629
D.A. = 1.02 mi.2

3160 532 639 550 378 696/1201
D.A. = 0.40 mi.2

3400 655 1053 537 534 1138/2423
D.A. = 1.07 mi.2

3490 2824 2543 1264 2382 2660/5094
D.A. = 5.87 mi.2

NOTES:

1) Based on 10 Square Mile Area Reduction for Rainfall and Existing Land Use

2) Uses Primary Estimating Equations in Table 1 (Pg. 6 of 1984 USGS Reference)

3) Region 2 vs. Region 3.
Mean Annual Precipitation Approximately 12.5 Inches
Average Basin Elevation from Eychaner Calculations
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TABLE 3.6

SUMMARY OF INDEPENDENT PEAK DISCHARGE CALCULATIONS
FOR VERIFICATION OF HEC-l MODEL RESULTS,

NORTH SCOTTSDALE AREA

QlOo (cfs)

CONCENTRATION HEC-l l USGS PIMA TR-55 USGS
POINT EYCHANER2 COUNfY TYPE nl ROESKE]

PEAKI

2240 664 872 683 485 855/2154
D.A. = .6033 mi.2

2255 491 566 623 356 59911200
D.A. = .2955 mi.2

2260 273 288 349 216 567/1171
D.A. = .2647 mi.2

2270 1763 1662 2203 1179 1084/2379
D.A. = .9714 mi.2

2290 1130 903 1002 721 853/2114
D.A. = .6005 mi.2

2300 3975 1663 3273 2216 1475/2000
D.A. = 1.8007 mi.2

NOTES:

1) Based on 10 Square Mile Areal Reduction for Rainfall and Existing Land Use

2) Uses Primary Estimating Equations in Table I (pg. 6 of 1984 USGS reference).

•
3) Region 2 vs. Region 3,

Mean Annual Precipitation Approximately 12.5 Inches
Average Basin Elevation from Eychaner Calculations
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Table 4.1

Summary Of Low-Flow Cuhrert Costs
Upper Indian Bend Wash Regional Drainage Plan

l00-Year, 24-Hour Event

Horizontal Component of Channel Side-Slope: 2

•
Cuhrert

Headwall Unit Cost. Differential Slope of Culvert CUlvert Cost, With Total
Cost Installed Pipe Channel Depth Intercepted Wash Slope Length Headwalls No. of Cuhrert Cost.

Channel System (2) (36" RCP. $IL.F.) (tt) (ftIft) (ftIft) (ft) (each) Culverts With Headwalls

Pima Road $3.900 $78.57 4.0 0.0125 0.0050 547 $46.852 114 $5.341,144

Rawhide Wash $3,900 $78.57 4.0 0.0125 0.0050 547 $46.852 0 $0

Scottsdale Road $3,900 $78.57 4.0 0.0125 0.0050 547 $46,852 26 $1,218,156

Deer Valley. $3,900 $78.57 4.0 0.0125 0.0050 547 $46,852 0 $0
Hayden to Pima

Deer Valley, $3.900 $78.57 4.0 0.0125 0.0050 547 $46,852 0 $0
Hayden to Scottsdale

to Beardsley

Jomax Road. $3,900 $78.57 4.0 0.0125 0.0050 547 $46,852 79 $3,701,319
to Pinnacle Peak Rd

Pinnacle Peak Road. $3,900 $78.57 4.0 0.0125 0.0050 547 $46,852 29 $1,358,712
East of Squaw
Peak Parkway

Pinnacle Peak Road, $3,900 $78.57 4.0 0.0125 0.0050 547 $46,852 30 $1,405,564
West of Squaw
Peak Parkway

Reata Pass. $3,900 $78.57 4.0 0.0125 0.0050 547 $46,852 31 $1,452,416
East of Thompson

Peak Parkway

TOTALS: 309 $14,4n,310,

File: LFCULV.WK1 No~: Differential channel depth is based on a 2 foot dt:t:p natural wash bt:ing

inrerceptt:d by a 6 foot dt:t:p manmade channel



• • •Table 4.2
Summary Of Bridge Costa, No Low-Flow Culverts
Upper Indla'n Bend Wash Regional Drainage Plan

lOO-Year, 24-Hour Event

2
$45.00

Horizontal Component of Channel Side-Slope:
Unit Cost of Bridge Deck Area ($Jsq fl):

Channel n= 045 FB=2 0 fl,

CbanllIlI CbanllIlI Depth CbanllIlI
Bridge Numbllrof Boltomwldth With Preeboard Topwidth Bridge Width Bridge Bridge Coot

CbanllIlI System Location LaD8I (ft) (ft) (ft) (ft) Coot Par System

PlmaRoad JomaxRoad 4 11.2 6.0 35.2 62.0 $142,141 SI,471,483
(Raota Puo to HaPP1 Valley Road 4 66.0 6.0 90.0 62.0 $295,740
CAPDika 4) Pinnacle Peak Roo4 4 85.1 6.0 109.1 62.0 S350,103

PlmaIDear Valley Rd IlIbal 6 16.5 6.0 156.3 88.0 S682,I92

RawhldeWuh HaPP1 Valley Roo4 4 218.0 6.0 242.0 62.0 S119,820 S6,095,I11
Pinnacle Peak Road 4 114.6 6.0 201.6 62.0 S626,634

Scollldale Road 6 290.6 6.0 314.6 au $1,309,116
Deer Valley Road 6 296.5 6.0 320.5 SI.O SI,332,540

Beardsley Road 4 310.2 6.0 334.2 62.0 S911,051
Union HUll Dri.. 4 365.0 6.0 319.0 62.0 SI,I29,950

Scottodala Roo4 JomaxRoad 4 15.9 6.0 39.9 62.0 SI55,961 S619,931
HaPP1 Vallay Road 4 42.1 6.0 66.1 62.0 $231,012
Pinnacla Peak Road 4 43.5 6.0 61.5 62.0 $232,965

Deer Valley, (nona) 0.0 6.0 24.0 0.0 SO SO
Hayden 10 Pima

Deer Valley, Scoltalala Road 6 46.6 6.0 70.6 88.0 S342,936 S342,936
Haydanto Scollldale

to Beardsley

Jomax Road to 64th Street 4 28.6 6.0 52.6 62.0 $191,394 SI,13I,960
Squaw Peak Parkway 56th Street 4 13.1 6.0 97.1 62.0 S311,502
to Pinnacle Peak Rd Tatum Blvd 6 114.1 6.0 131.1 IU $612,612

Happy Vallay Road 4 178.8 6.0 202.8 62.0 $610,452

Pinnacle Peak Road, Tatum Blvd 6 42.1 6.0 66.1 la.O S325,1I6 $3,432,105
Ilut of Squaw 40th Street 4 109.3 6.0 133.3 62.0 S416,547
Peak Parkway Pinnacle Peak Road 4 219.3 6.0 243.3 62.0 sn3,441

Deer Valley Road 6 245.0 6.0 269.0 11.0 SI,I28,600
BeardalayRoad 4 260.5 6.0 284.5 62.0 S831,395

Pinnacla Peak Road, 32nd Street 4 49.1 6.0 13.1 62.0 $241,589 SI,nl,666
Weot of Squaw P1lInacle Peak Road 4 251.9 6.0 215.9 62.0 $114,401
Peak Parkway Deer Vallay Road 6 128.1 6.0 152.1 88.0 $665,676

RataP..., Pilllllcia PuU ROllI 4 IPolnlXSBC 35a.o 62.0 $1,043,460 S5,nO,220
Ilut or ThompllOll Deer Valley Road 6 8 Point XSBC as~.o 88.0 $1,485,000

Peak Parkway Beardsley Road 4 S Point XSEC 366.0 62.0 $1,065,780
Union HlIIa Dri.. 4 I PomtXSBC 364.0 62.0 SI,060.200

Ball Road 4 8 PomtXSEC 366.0 62.0 $1,065,710

Pila: BRDGCST3. WKI
TOTAL: $21,142,486 $2I,IC2,486
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TABLE 5.1

SUMMARY OF CHANNEL/COLVERT INTERSECI10NS
WITH THE OUTER LOOP mGHWAY

UPPER INDIAN BEND WASH REGIONAL DRAINAGE AND FLOOD CONTROL PLAN

•

APPROXIMATE CHANNEL'
CHANNEL OUTER LOOP Q1OO

1 SLOPE CHANNEL BW TW CULVERT
AUGNMENT HIGHWAY STATION (cf.) n (1111\) (IIItI) (tI) SIZE

Squaw Peak Parkway 160S + ()() 8831 .cm4 .008g4 13S.7' 189.7 N/A

Section 28, Dcactt Rid", 17S8 + 7S1 939' · 3-IO'x6'
Im+2.S1 m' · · 3-8'x6'
1787 + SOl 9fJI:} · · 3-IO'x6'

S2nd SlRd, 1713 + SOl
Dcactt Rid",

Ra..,bido Wash Channel 1812 + ()() 13,384 .02.S .O13~ 131.2' 18S.2 N/A

Local DraiDa", Al_ 18S7 +()() 1,16S .02.S .OIS4 12.4 66.4 N/A
S<oItsdale Rood, South
of Beardsley

Ccn Nonh 1890 + S09 688 · · · . 1·IO'x4'
Dclcnllon Buln 38R-2

Ccn Nonh 1933 + ()()9 1,796 · · · 2-IO'x4'
Dc~ndon Buln S3R 1937 + ()()9 m HO'xS'

COlD South CP208 1963 + SO 381 · · . U'x6,1
To CAP DW> 4 alon& NE
"""'" ofOUl

FOOTNOTES:

Data provided by BRW, Inc,
Dischar&U ale based on Mu~r Plan accnarioo lhat 1&J>01'C low·flow culvert wa~r lelouee,
·n·vah.,. ale Ihooe ~r<>d 10 provi&> I_-~nn, acd~ ItIllOpott equilibrium.
Slopu aro JCI to provi&> 1_-~nn acdimcnl lrllnOpott equilibrium; doeo "'" apply 10 BRW data.
Botlomwidthl a~ bucd m. ~1 .Iopct that arc at. or very ncar. the. Ion&-lCrm equilibrium .lope.
Include. two lS·f"", wi&> malnlCnlIlCC roodI and a 6-fool deep channel wilh 2:1ai&> alopco.
At.lJI1lC.I CCJnCf'e1.O box c:ulvcrt operatin, urdct lnIet c:oo.llOl.
Bued on IIEC·I model from April 1987 Su. leport.
Data provldod by Stanley C"",ullanu, Inc.

NOTES: All data In thU \able 11 PJellminary and .ubjccl to leviaion. Thia Wormallon ahould only be ua<d for lcnenl plann1n& putp:>oU, not fUl&1 dulln.



Reata Maximum Storage at Maximum
Pass Reservoir Maximum W.S. Outflow

Diversion W.S. Elevation Elevation (cfs)
(ft, MSL) (Ac-Ft) (100-yr,24-hr Event

To Core North 1622.43 1117 2277

To CAP Dike 4 1611.18 430 1478

•

•

•

NOTE:

TABLE 5.2

PERFORMANCE SUMMARY
DETENTION BASIN 53R-CORE NORTH

All low-flow culverts are inoperative.
Data taken from HEC-1 Files MP3.241 and MP9.24I.
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TABLB6.1

JOO1ax Road Cbaa.....1

EqJilibrium Slope A...lyu., No Low-Plow CuIverl.

UP!""" IDdiao IlcDd W..b Rc&iooal Flood C""trol &; D...i0a&0 Plaa.

10-Yeac B".,..l

3 fl

Aasumed Drop

Structure Heit.hl"

1.50

400

D50 SeJimeol Size (mm):

Sediment Gradation Coefficient"

File: JOMAX2EQ.WKI

~.

EquilibriuDl Sediment Tolal Number of Drop

Existint. Channel to-Year Bed Horizonlal Flow Bottom Transport Tart.el Vcrtical Drop Drop Structure

~each Lent.lb Ground Slope Desit.n Slope Dischart.e Slope Manning's Component of Deplh Widlh Velocily Froude Hydraulic Capacity Q. Dislance Structures Spacint.

Chan....1Reach (fl) (Nfl) (Nfl) (cf.) (Nfl) Roughness Side-slope (fl) (fl) (Ep.) Number Depth (fl) (efs) (ef.) (fl) (El)

STA 401+90 10 386+90 2,100 0.0152 0.0150 163 0.0150 0.031 2.00 2.10 8.0 6.31 0.90 U6 0.86 0.83 0.4 1 2100

STA 386+90 10 354+30 3,260 0.0153 0.0130 531 0.0130 0.045 2.00 2.31 32.6 6.01 0.14 2.10 2.19 2.11 1.5 3 1081

STA 354+3010 319+40 3,490 0.0143 0.0140 1,013 0.0138 0.042 2.00 2.35 61.0 6.95 0.83 2.19 1.66 1.66 1.1 I 3490

STA 319+40 10 286+10 3,210 0.0153 0.0153 1,315 0.0155 0.040 2.00 2.43 63.1 1.90 0.92 2.21 12.66 12.69 -0.1 0 0

STA 286+10 to 230+60 MIO 0.0159 0.0140 2,599 0.0141 0.045 2.00 2.42 150.5 6.90 0.19 2.35 19.49 19.52 10.1 4 1403

TOlal: 11,130 9



• • •
TABLE 6.2

~w Peak p.n::way ChaD",,1

c.,.ilibrium Slope ADaIy.i., No Low-l'Iow Culvatl

u~ ladi•• Bead W.... Rq;ioD.1 Hood Coatrol a. DniD'r;e PI••

I()-Year Eve.t

3 ft

A.sumed Drop

Structure Height·

1.50

400

D50 Sedime.t Size (mm):

Sediment Oradation Coefficient"

File: SQPK2EQ.WKI

-

Equilibrium Sediment Total Numbc1" of Drop

Exisli.r; Ch••nel IO-Ye.r Bed Horizo.tal Flow Bottom Tn.sport Tarr;et Vertic.1 Drop Drop Structure

Re.ch Length Ground Slope Design Slope Diacbarte Slope Manning's Component of Depth Width Velocity Froude Hydr.ulic C.pacity Q. Dimooe Structure. Spacing

Ch....1Reach (ft) (ft/ft) (ft/ft) (ci.) (ft/ft) Roughne•• Side-.lope (ft) (ft) (!ps) Numbc1" Depth (ft) (cis) (ci.) (ft) (ft)

STA 230-60 to 196-40 3,420 0.0091 0.0091 2,808 0.0087 0.027 2.00 2.47 120.1 9.09 1.04 2.38 20.81 20.88 1.4 I 3420

STA 196-40 to 163-30 3,310 0.0145 0.0145 2,629 0.0141 0.040 2.00 2.13 168.7 7.15 0.87 2.08 21.31 21.40 U I 3310

STA 163-30 to 109+00 5,430 0.0114 0.0114 3,353 0.0112 0.Q28 2.00 2.39 138.3 9.79 1.13 2.32 35.20 35.07 1.1 I 5430

STA 109+00 to 75-30 3,370 0.0089 0.0089 3,666 0.0086 0.022 2.00 2.39 135.7 10.90 1.26 2.31 36.00 35.94 1.0 I 3370

STA 75-30 to 38-80 3,650 0.0082 0.0082 3,656 0.0081 0.020 2.00 2.38 128.2 11.57 U5 2.29 37.30 36.94 0.4 I 3650

Total: 19,180 5



•
File: PPE2EQ.WKI

•
TABLE 6.3

Pi...clc Peak Road Cha.""I, Eaat of s.,..w Peak Pwi.....y

Equaibr-w.- Slope A••IyDia, No Low-Flow Cu"-ta

Uppec IDdiaa Bead WaaL l!c&ioaaJ Flood Coatrol & D...;...&o Pia.

Io-Year E"""t

D50 Sedimont Size (mID):

Sediment Oradation Coefficient"

1.50

400

AUUIDod Drop

Structure Hei&ht·

•
3 ft

E<juilibriulD Sediment ToUl Numbc< of Drop

Existing Channel 10-Year Bod Horizontal Flow Bottom Transport Target Vertical Drop Drop Structure

Reach Length Ground Slope Dcsign Slope Diocharge Slope MaDDio&'1 Component of Depth Width Velocity Froude Hydraulic Capacity Qs Distancc Structures Spacing

Cha.ool Reach (ft) (ftlft) (ftlft) (cht) (ftlft) Roughn... Side-slope (ft) (ft) (ips) Numbc< Depth (ft) (ct.) (cis) (ft) (ft)

STA 281+80 to 253+30 2,850 0.0095 0.0095 451 0.0093 0.030 2.00 2.63 17.1 7.67 0.93 2.13 2.23 2.22 0.6 I 2850

STA 253+30 to 220+50 3.280 0.0091 0.0091 790 0.0092 0.023 2.00 2.70 22.6 10.43 1.22 2.27 6.45 6.46 -{l.3 0 0

STA 220+50 to 181+80 3,870 0.0078 0.0078 1,579 0.0076 0.025 2.00 2.69 57.3 9.37 LOS 2.48 10.25 10.15 0.8 I 3870

STA 181+80 to 163+30 1,850 0.0097 0.0097 1,737 0.0095 0.029 2.00 2.59 70.0 8.92 1.01 2.42 13.02 12.98 0.4 I 1850

Total: 11,850 3



•
File: Prw2EQ.WICI

•
TABLE 6.4

Piaaaclc Peak R.-J Chuocl, W_ of Squaw Peak Puk.....y

£<pJilibcwm Slope ADalyai., No Low-Flow CuI-u

Upp« IDdiao IlcDd W.... Rc&iooal Flood Coatrol .Ie DraiDa&e Plao

Io-Year Eveal

D50 Sediment Size (10m):

Sediment Gradation Coefficient·

1.50

400

Anumed Drop

Structure Hei~ht:

•
3 ft

Equilibrium Sediment Total Number of Drop

Existio~ Chaonel 10-Year Bod Horaootal Flow Bottom Tnosport Target Vertical Drop Drop Structure

Reach Loo~th Orouod Slope Dcsi~o Slope Diachar~e Slope Manniog'. Component of Depth Width Velocity Froude Hydraulic Capacity Qa Diataoco Structure. Spacio~

Chaooel Reach (ft) (ftlft) (ftlft) (cE.) (ftlft) Roughness Side-.lope (ft) (ft) (£p.) Number Depth (ft) (eEs) (cEa) (1\) (Et)

STA 172+20 to 144+10 2,810 0.0096 0.0055 468 0.0048 0.045 2.00 2.76 36.2 4.07 0.46 2.44 0.51 0.51 13.5 5 562

STA 144+10 to 124+30 1,980 0.0051 O.OOSI 668 0.0051 0.032 2.00 2.65 38.4 5.78 0.66 2.36 1.39 1.36 0.0 0 0

STA 124+30 to 105+60 1,870 0.0107 0.0086 713 0.0086 0.045 2.00 2.49 49.6 5.24 0.61 2.28 2.11 2.15 3.9 2 935

STA 105+60 to 32+50 7,310 0.0082 0.0082 1,367 0.0082 0.040 2.00 2.43 91.6 5.84 0.68 2.31 4.79 4.75 0.0 0 0

STA 32+50 to 10+00 2,250 0.0044 0.0044 1,299 0.0042 0.018 2.00 2.44 53.8 9.08 1.07 2.25 4.82 4.75 0.5 1 2250

Total: 16,220 8



•
File: RAW2EQ.WKI

•
TABLE 6.$

R...h.idc Waah Ch__1

E<,Wibriwa Slope Aaalywd, No Low-Flow Cu/vata

u_ I...ua.. Bead Waah Il.e£ioaal F100d Coatrol A Draiaat;e Pla.a

I(}-Year EYe1lt

050 Sediment Size (mm):

Sediment Oudation Coefficient:

LSO

400

Anumed Drop

Structure lIei~bt:

•
3 h

Equilib<ium Sediment Total Number of Drop

Existin~ Cbannol Bed Horizontal Flow Bottom Transport Target Vcrtical Drop Drop Structure

Roocb Length OTouoo Slope Design Slope Diocbarge Slope MaDDing's CompoDCot of Depth Width Velocity Froudo Hydraulic Capocity Qs Distaoco Structures Spocing

Cbannol Roocb (ft) (ftlft) (ftlft) (cia) (ftlft) Roughocn Side-slope (h) (ft) (Ips) Number Depth (ft) (cia) (efs) (ft) (h)

STA 335+60 to 293+00 4,260 0.0188 0.0188 4,431 0.0186 0.033 2.00 2.34 173.6 10.61 1.24 2.28 83.45 83.11 0.9 I 4260

STA 293+00 to 2H+OO 3,800 0.0237 0.0220 4,518 0.0219 0.040 2.00 2.34 199.0 9.50 1.11 2.28 83.22 83.11 6.8 3 1267

STA 255+00 to 212+70 4,230 0.0236 0.0220 4,580 0.0223 0.040 2.00 2.33 200.9 9.57 1.12 2.28 86.76 86.54 5.5 2 2115

STA 212+70 to 205+90 680 0.0295 0.0220 4,580 0.0223 0.040 2.00 2.33 200.9 9.57 1.12 2.28 86.76 86.54 4.9 2 340

STA 205+90 to 166+00 3,990 0.0201 0.0200 .1,464 0.0202 0.033 2.00 2.13 2.1.1•.1 9.86 1.20 2.10 101.17 101.23 -<l.4 0 0

STA 166+00 to 58+10 10,790 0.0148 0.0133 5,341 0.0133 Om5 2.00 2.90 131.2 13.46 1.42 2.78 103.61 103.18 16.2 6 1798

STA 58+10 to .1+00 5,310 0.0113 0.0113 5,405 0.0136 0.025 2.00 2.73 144.9 13.16 1.43 2.64 104.61 104.95 -12.2 0 0

.

Total: 33,060 Note: d=5' from STA 5+00 to 165+99 14



file: SCT2EQ.WKI

• •
TABLE 6.6

SooUJod.1c Road Cb.......1

E<,Jilibcium Slope Analy.iJI, No Low-flow Culvctta

Uppcc ladi... Ilead w..b Rq,io 1 Flood Co..lrol A Dniaa&c PI...

lo-Y E"""t

D50 Sedimc.t Size (mm):

Sediment Oradation Coefficient·

1.50

400

A..umcd Drop

Structurc Height·

•
3 ft

Equilibrium Sediment Toul Number of Drop

Existing Ch.n.el Bed Horizo.tal flow BoUom Tra.sport Targct Ve~c.1 Drop Drop Structure

~each Le.gth Ground Slope Design Slope Di:iJCharge Slope Maooiog's Component of Depth Width Velocity froude Hydraulic C.p.city Q. Diataocc Structure. Spaci.g

Ch......1Reach (ft) (ftJft) (ftJft) (cfo) (ftJft) Rougboc18 Sidc-.lope (ft) (ft) ([po) Number Depth (ft) (cfo) (cfo) (ft) (ft)

STA 335+30 to 309-10 2,620 0.0133 0.0153 266 0.0133 0.035 2.00 2.25 11.5 7.39 0.98 1.76 1.89 1.84 0.0 0 0

STA 309+10 to 297+20 1,190 0.0168 0.0168 378 0.0165 0.030 2.00 2.27 13.6 9.18 1.20 1.82 4.12 4.12 0.4 I 1190

STA 297+20 to 262_90 3,430 o.oJn 0.0115 691 0.0115 0.040 2.00 2.28 34.4 7.78 0.96 2.04 6.95 7.01 0.0 0 0

STA 262+90 to 223+20 3,970 0.0151 0.0151 814 0.0151 0.026 2.00 2.26 28.5 10.90 1.36 1.99 11.90 11.84 0.0 0 0

STA 223-20 to 203-20 2,000 0.0228 0.0228 810 0.0223 0.040 2.00 2.26 36.2 8.78 1.08 2.04 12.26 12.14 1.0 I 2000

Total: 13,210 2



•
file: PIMA2EQ.WKI

•
TABLE 6.7

Pima Road Challoel

E<pll!ttium Slope Analy.ia. No Low-Flaw CuIvuu

U~ India. IlcDd Waab Re&ioaal Flood Coatro1.1e Draiaa&o PI..

I(}-Yeac E",""t

050 Sediment Size (mm):

Sedimellt Oradatioll CoefflCiellt·

LSO

400

Aaoumed Drop

Structure Hei&ht·

•
3 it

Equilibrium Scdimcot Total Number of Drop

Exiatio& Chaooel 10-Year Bed Horizolltal Flow Bottom Trallsport Tar&et Vertical Drop Drop Structure

Reach Lco&th Oround Slope Dc.i&1l Slope Di.:;harg,c Slope Mao.o.iDg,'. Compooollt of Depth Width Velocity froude Hydraulio Capacity Qa Diot.aoce Structure. Spacio&

ChallGeI Reach (ft) (Wit) (Wit) (cf.) (Wit) Rou&boess Side-alope (ft) (it) (fp.) Number Depth (it) (cfs) (cfs) (it) (tt)

STA 297+20 to 273+70 2.130 0.0233 0.0233 271 0.0233 0.020 2.00 1.78 8.0 13.44 2.03 1.36 7.23 6.96 0.0 0 0

STA 273+70 to 230+40 2,530 0.0237 0.0190 839 0.0183 0.045 2.00 2.40 42.5 7.40 0.88 2.18 8.20 8.22 13.7 5 506

STA 250+40 to 237+50 1.290 0.0153 0.01S0 979 0.0131 0.035 2.00 2.37 43.2 8.60 1.03 2.16 10.23 10.26 0.5 I 1290

STA 237+50 to 218+90 1,860 0.0161 0.0160 1.207 0.0165 0.035 2.00 2.19 58.7 8.72 1.07 2.05 14.50 14.53 -0.7 0 0

STA 218+90 to 179+60 3.930 0.0178 0.Q170 1,665 0.0170 Om5 2.00 2.21 79.5 9.00 1.09 2.10 21.95 21.87 3.1 2 1965

STA 179+60 to 163+70 1,590 0.0189 0.0188 2,065 0.0191 0.045 2.00 2.20 120.5 7.51 0.91 2.13 23.25 23.34 -0.3 0 0

STA 163+70 to 126+90 3,680 0.0245 0.0203 2,048 0.0203 0.045 2.00 2.21 114.9 7.75 0.94 2.13 25.52 25.45 1S.5 6 613

STA 126+90 to 78+00 4,890 0.0225 0.0191 2,404 0.0191 0.045 2.00 2.17 143.5 7.48 0.91 2.11 27.12 27.07 16.6 6 81S

STA 78+00 to 17+00 6.100 0.0205 0.0200 2,361 0.0200 0.045 2.00 2.18 137.2 7.66 0.93 2.11 28.71 28.85 3.1 2 3050

Total: 28,020 22



File: DVEQ.W1CI

• •
TABLE 6.1

Dec< Valley Road Chaaocl. Pima Rd 10 IlaydeA Rd

Ilqillibrium Slope Anlyaio. Pima Road Chuocllo Not In PI.cc

u~ IDdian Dct>d Wan Itc&io..... Flood COIrtrol '" Draiaage Pl_

IO-Year E"""t

030 Sedimeat Size (mm):

Sediment Grad.tion Coefftcient"

1.30

400

Assumed Drop

Structure Height·

•
3 it

Equilibrium Sediment Totsl Number of Drop

Existiag Choaael IO-Year Bed Horizoatsl Flow Bottom Trsasport Target Vertical Drop Drop Slrucwrc

~each Length Orouad Slope Design Slope Diocharge Slope MaDOio&'. Compoacat of Depth Width Velocity Froude Hydraulic Capacity Qa Distsocc Structures Spaciag

Chaaaci Reach (it) (ftJit) (ftJit) (cfs) (ftJit) Roughaess Side-alope (it) (ft) (£pa) Number Depth (ft) (cf.) (cf.) (ft) (ft)

STA 36.50 to 49.20 730 0.0192 0.0192 H 0.0192 0.030 2.00 0.92 8.0 3.63 1.13 0.71 O.H 0.34 0.0 0 0

STA 49.20 to 34.70 1,430 0.0138 0.0138 331 0.0138 0.030 2.00 2.54 10.1 8.60 1.10 1.90 2.36 2.54 0.0 0 0

STA 34.7010 16.40 1,830 0.0109 0.0109 696 0.0103 0.023 2.00 2.46 24.0 9.78 1.19 2.10 S.97 S.86 0.7 I 1830

STA J6.40 to hOO 1,140 0.0132 0.0132 849 0.0117 0.030 2.00 2.S0 33.1 8.92 1.06 2.21 7.2J 7.24 \.7 I 1140

Totsl: S,ISO 2

-



• •
TABLE 6.9

~ V.lley R08d Ch'D""I. n.ydcD Rd to &t Rd to llc....laley Rd

I!q.J.ilibrium Slope Aaaly..... No Upoercam DraiaA&O Imptovcmeat. Arc la-PI"""

UPI""" 1Ddia.a Ile..d Wuh RqWDaI Flood Coatrol A Draia"&e PI...

Io--y"", EveDt

•
Filo: DVSEQ.WKI DjO SedimeDt Sw. (mm):

Sediment Grad.tion Coefficient·

1.jO

400

A ....me<! Drop

Structure Height· 3 h

Equilibrium Sediment Total Number of Drop

Existing Ch.nnel JO-Year Bed Horizontal Flow Bottom Transport Target Vertical Drop Drop Structwe

~each Length Ground Slope De.ign Slope DiliCharge Slope MaDDing'li Component of Depth Width Velocity Froude Hydr.ulic C.p.city Q. Distanoc Structures Spacing

Ch.nnel Reach (h) (ftJh) (ftJh) (cfa) (ftIh) Roughness Side-.lope (h) (Et) (£p.) Number Depth (h) (cE.) (cE.) (Et) (h)

STA 101-20 to 9j-IO 610 0.0066 0.0066 332 0.0066 0.018 2.00 2.62 7.8 9.73 1.26 1.87 U3 3.08 0.0 0 0

STA 95+10 to 83-30 1.180 0.008' 0.008' 833 0.0080 0.018 2.00 U2 23.2 11.98 1.44 2.14 7.79 7.64 0.6 I 1180

STA 83-30 to 63+30 2,000 0.0100 0.0100 1.H9 0.0100 0.030 2.00 2.42 71.8 8.jO 0.99 2.28 11.6' 11.84 0.0 0 0

STA 63-30 to n-70 960 0.0104 0.0104 2.261 0.0100 0.027 2.00 2.39 94.9 9,48 1.11 2.28 20.11 20.08 0.4 I 960

STA 33-70 to 22-80 3.090 0.0162 0.0162 2.279 Om'8 0.04' 2.00 2.38 128.0 7.20 0.84 2.30 20.11 20.08 1.2 I 3090

STA 22-80 to ,+00 1.780 0.0169 0.0169 2.296 0.01'6 0.04' 2.00 2.43 126.0 7.23 0.83 2.34 20.10 20.08 2.3 1 1780

Total: 9,620 4



•
File: REATA2EQ.WICI

•
TABLE 6.10

Rcata Paa C...._I

E<pllIib<ium Slope Aaalyoio, No Low-Flow CuI-u

Uppec ID<lia" Bead W..h Retio...1 Flood Comol a. Drau,O&c PI...

Io-Year Ew:at

050 Scdimeot Size (01m):

Sediment GradatioD Coefficient'

2.00

400

A..umcd Drop

Structur.. Hei&ht·

•
3 h

Equilibrium Sodimcnl Total Number of Drop

Existio& Chaoo..1 IO-Yeu Bcd Horizootal Flow Bottom Transport Tu&et Vertical Drop Drop Structure

~each Lco&th Orouod Slope Desi&o Slope Di",hu&e Slope M80oio&'s Compoocot of DePth Width Velocity Froudc Hydraulic Capacity Qs DiNooe Structures Spacio&

Chaanel Reach (h) (ftlh) (ftlh) (en) (ftlh) Roughnes. Side-slope (h) (h) (ips) Number Depth (h) (en) (cfs) (h) (h)

STA 291+aO to 216+10 1,510 0.0255 0.0255 1,560 0.0255 0.025 5.00 3.a8 15.0 20.61 2.02 3.22 360.99 359.61 0.0 0 0

STA 216+10 to 251+10 1,900 0.0421 0.0255 1,654 0.0255 0.026 5.00 3.96 15.0 20.42 1.99 3.21 358.51 359.61 31.5 II 113

STA 251+10 to 233+80 2,330 0.0258 0.0258 1,640 0.0258 0.024 5.00 3.81 15.0 21.35 2'1l 3.11 391.09 380.14 0.0 0 0

STA 233+80 to 189+80 4,400 0.0309 0.0210 1,433 0.0210 0.025 5.00 3.19 15.0 20.90 2.07 3.15 383.85 380.14 11.2 6 133

STA 189+80 to 119+30 1,030 0 0.0210 7,381 0.0210 0.025 5.00 3.77 75.0 20.85 2.07 3.14 380.18 380.74 -28.4 0 0

STA 119+30 to 153+50 2,580 0.0209 0.0209 9,182 0.0250 0.025 5.00 4.36 15.0 21.19 2.04 3.56 456.34 454.16 -10.6 0 0

STA 153+30 to 116+10 3,740 0.0341 0.0285 8,721 0.0285 0.Q25 5.00 4.08 75.0 22.41 2.15 3.36 516.85 516.05 23.2 8 468

STA 116+10 to 103+10 1,300 0 0.0280 8,877 0.0280 0.025 5.00 4.14 15.0 22.40 2.14 3.40 515.13 511.33 -36.4 0 0

STA 103+10 to 80+10 2,300 0.0081 0.028(\ 8,108 0.0286 0.025 5.00 4.01 15.0 22.43 2.16 3.36 518.48 518.11 -45.8 0 0

STA 80.10 to 68+60 1,150 0.0174 0.0305 9,360 0.0305 0.025 5.00 4.16 15.0 23.46 2.24 3.42 629.02 621.63 -15.1 0 0

STA 68+60 to 52+90 1510 0.0121 0.0304 9,425 0.0304 0.025 5.00 4.18 15.0 23.48 2.23 3.44 631.81 629.46 -27.8 0 0

STA 52+90 10 21-10 2520 0.0238 0.0306 9,338 0.0306 0.025 5.00 4.15 15.0 23.41 2.24 3.41 630.01 631.65 -11.1 0 0
..

STA 21+10 to 0+00 2170 0.0211 0.0318 8,963 0.0318 0.025 5.00 4.02 75.0 23.47 2.21 3.32 630.91 632.06 -28.0 0 0

Total: 29,180 25



• •
TABLE 7.1

SUMMARY OF CAP, DETENTION BASIN PERFORMANCE EXISTING DRAINAGE PATTERN
VERSUS PROPOSED REGIONAL DRAINAGE PLAN

100 - YEAR, 24-HOUR EVENT

•

STRU<:rURE COMPUTER EXlSTING DRAINAGB PAITERN WlTII REGIONAL DRAINAGB PLAN
MODEL

PEAK MAXIMUM STORAGB PEAK MAXIMUM STORAGE
INFLOW RESERVOIR VOLUME AT INFLOW RESERVOIR VOLUME AT

STAGB (MSL) MAXIMUM STAGB (MSL) MAXIMUM
RESERVOIR RESERVOIR
STAGB (A.F.) STAGB (A.F)

CAP Dike 1 PS13 10,388 1,535.77 3,377.0 14,148 1,535.75 3,365.0
F3

CAP Dike 2 MP3 13,250 1,539.58 4,576.0 18,689 1,538.81 4,195.0
F3

CAP Dike 3 MP9 6,170 1,527.81 1,542.0 5,910 1,529.16 1,891.0
(Reata Pass F4
Diverted 10 Dike
4)

CAP Dike 3 MP3 12,429 1,531.89 2,663.0 5,910 1,533.13 3,053.0
(Reata Pass F3
Diverted 10 Dike
3)

CAP Dike 4 CAP4 23,608 1,527.36 3,848.0 25,067 1,527.24 3,807.0
(Reata Pass RP5
Diverted 10 Dike
4)

CAP Dike 4 CP4R 23,290 1,523.70 2,701.0 21,120 1,523.72 2,707.0
(Reata Pass RP6
Diverted to Dike
3)



• •
TABLE 9.1

WATERSHED CONDmONS USED FOR DEVEWPING COST ESTIMATES

•
TABLE DRAINAGE LOW-FLOW

NUMBER AREA SIZE USED FOR CULVERTS CHANNEL REATAPASS
RAINFALL REDUCTION IN-PLACE SLOPEl DIVERSION SPREADSHEET FILE

9.2 25 Yes Existing Manmade Channel MPCOSTI.WK1
Ground To CAP Dike 4

9.3 25 No Existing Manmade Channel MPCOSTI.WK1
Ground To CAP Dike 4

9.4 25 Yes Existing Naural Flow MPCOST4.WK1
Ground To CAP Dike 3

9.5 25 No Existing Natural Flow MPCOST5.WK1
Ground To CAP Dike 3

NOTES:

1) Reata Pass Channel uses a 2% slope



• •T.ble 9.2

su...Olocy Of Project l...wlotio.. C-.

Up(>« 1...Ii... Dc"" W.... Re&i.....t Dni..."" PI..

tOO-Year, 24-lIour Eve..l

Socaario No. t

•
~

So<vi<oo Subtollll. With TOIoI

a-J Toool Toool Top-<>f-_ Drop 0..-1 Com1ruotioo Right~-W.y Righl~-W.y Uondocopi"B @7l'of ~. ~

1AD£tb ExcawUoo Uni"B eu.otrWoU S1ru<ILn Low-Flow Low~F1ow """"" Coot R..quiteQ'lltotl Coot Coot Com1ruoti... RiB'<~-WIlJ'& ~.. lootoUooioc

a-JS)o*D (tI) Coot Coot (both a<loo) All"""""," Cui,,",," 0..-1 R..mpo BridB"" Sub.,ool ("""") @$50.0001... @$7.500/... Coot f!n&l-ri"B @20l' Coot

PimoRDOd 28.020 $1.489.179 $4.782.080 $293.693 $319.341l $5.341.1f.4 $149.347 $53.068 $1.471.483 $13.904,342 71.8 $3.588,721 $538,308 $973.304 $19.004,675 $3.800.935 $22.805,610

R-wIKe Wooh 33.060 4.778,161 5.642,240 352,420 401,695 0 176,210 62,614 6,095.178 17,508,517 240.7 12,036,709 .. 1,805,506 1,225,596 32.576,329 6.515,266 39,091.594

S<ocIodol. RDOd 13.210 513.411 2.254,$07 140.819 8.188 1,218,156 70,409 25.019 619.938 4,8$0,446 24.1 1,204,655 180.698 339,531 6,575.330 1,315.066 7,890.397

Doot VoU'y, 5,150 191.895 878.933 54.899 9.234 0 27,450 9,754 0 1,172.164 9.0 «8.304 67.246 82.051 1.769.766 353.953 2,123.719

IIoydon 10 Pima

Doer VaLleJ. 9.620 476.045 1.641.813 102.549 53.490 0 51.275 18.220 342,936 2,686.328 22.8 1.141.118 171.168 188.043 4.186.657 837,331 5.023,989

Hoy....... -

10 BeenbJ.y

_RDOd. 24.460 1,453,301 4,174.$07 260,744 141,191 3,701,319 130.m 46,326 1,731,960 11,639,718 70.6 3,528,7'9 529,312 814,780 16,512,560 3,302,512 19.815,072

10 Pi"-:M PMt. R.d

Pionoodo PMk RDOd. 24.300 2.018.960 4.147.200 259.038 86.060 1,358.712 129,519 46.023 3,432,105 11.477.616 99.8 4.991,115 748.667 803.433 18,020,832 3.604.166 21.624,998

EM< & South of 1noo>

Sq..w PMk Pwt_y

ru-cl. PMk Rooo:I, 16,220 883,492 2,768,213 172.905 40,480 1.405.564 86,453 30.720 1.728,666 7.116,493 42.7 2.132.801 319.920 498.154 10,067.368 2.013.474 12,080.842

W_ofSq....

Peat. Pwt_y

~r-, 29.180 5.929.862 5,707,478 311.059 1.620,375 1.452.416 155.529 55,265 5,720,220 20,952,205 240.7 12,036.826 1,805,524 1,466,654 36.261,209 7,252,242 43.513,451

A10<l& Tbompooo

P-.t. r-k_,

..

roTALS; 183;rJD $17.TJ4.lDS $l1.-:rn $1.953.125 $2._.061 $14.<77.310 _.563 $l<7,D011 $21.142._ $91,307,829 822.2 $41.108,999 $6,166.350 $6.391.548 $1«.97<.727 S28.....l>4S $173'-.672

.~: I. Law-llow culwrt..n innBlI..J. J.~ Po.. 10Ul0d to C,-lP Diu 4. 5. Drop 1't1'Uct1It'. tof1r b.ed on preliminary MiuiUbrium do/» ana1pi1. wilb no Jow-flow cul'wrtr

2. kNl r.ductiota in rainfall f(X 2S .-q mi 4. O~t.htlwlOi/~baabci...-thboaotne. 6. OJunnbI.Jop- mBlch ..ilfin,g~ twOOH • • xc.p( (or R.ara Pau. which i• .., at 0.0200 ftIft. FiJo:MPCOST:!.WKI



• •T.ble 9.3

Summary OfProjoct lDataU.ti01l C.,..

Uppcc IDdi... BeDd Wash Re&ioaat Draiaa&o Pt••

too-yew. 24-lIour EY01ll

SOCa....ioNo.2

•
~

s.rn... Subk>COl. Wilb Tolol

a-m.1 Tolol Tolol Top-<>f-_ Drop a-m.1 Coodructioo. Risbt-<>f-W., Ri8bt-<>f-w., ~ @7~ of ~. E.timolod

looP I!.xc:avati.on Lining CIaoITWalI Stnoctun Low-Flow Low-Flow ......... eo.t Roq............ eo.t eo.t Conotruc<i... Ri8bt-<>f-W." .t. Coali08O..... Iaotol1olioa

a-Is,...... (tI) eo.t eo.t (bolbad..) A1lo~ CuI..... 0-1 Rompo BridS- Sublo<ol (.....) @ $SO.OOOI..,. @S7.5001..,. eo.t ~ @20~ eo.t

pu..Rood 28,020 $1,905,019 $4,782.080 $296,693 $319.348 $0 $149.347 $53,_ $1,471,483 $8,~,O38 93.3 $4,662.687 $699.403 $628,533 $14,969.660 $2.993.932 $17.963.592

Rawbi40 w.h 33,060 4,918,373 5,642.240 352,420 401.695 0 176.210 62.614 6.095,178 17,648,729 248.0 12,398,828 1.859,824 1.235.411 33,142.792 6.628.558 39.771,351

Sooaoolalo Rood 13,210 565.201 2,254.S07 140,819 8,188 0 70,409 25,019 619,938 3,684,080 26.8 1.338.409 200.761 257.886 S.48I,I36 1,096.227 6.S77.363

Dow von." S.ISO 185.626 878,933 54.899 9.234 0 27.4SO 9,754 0 1,16S.895 8.6 432.114 64.817 81,613 1.744.439 348.888 2.093.327

I!al'doa ..P~

Dow Valley. 9.620 426.336 1,641.813 102.549 53.490 0 51.27S 18.220 342.936 2.636.619 20.3 1.012,737 151.911 184.563 3.98S.830 m,l66 4,782,995

H.)'d..- k) Sooa.dale

.. n-d&l.,

_Rood. 24,460 1,743.S91 4,174,S07 260.744 141.191 0 130,m 46,326 1.731.960 8,228,690 8S.6 4,278,466 641,770 S76,OO8 13,724,93S 2,744,987 16,469.921

.. Piao-:Io P..t R.I

Piao-:I. P..t Rood. 24,300 2.3S7,091 4.147.200 259.038 86.060 0 129,S19 46.023 3.432.10S 10,4S7,036 117.3 S.864.388 879.658 731.992 17.933.074 3.586.6IS 21.SI9,689

EM1.t. Soulb of 1n<xD

Sq..... P..t Partwa,

p;""..,J. P..tRood, 16.220 1.036.6SO 2,768.213 172.9OS 40.480 0 86,4S3 30,720 1.728,666 S,864.086 SO.6 2.528,354 379.253 410,486 9.182.179 1,836.436 11.018.615

W... of Sq....

Peal Partwo,

R-.. r-. 29.180 6.128,616 S.707.478 311.059 1,620.37S 0 ISS.S29 55,265 5.720,220 19.698.543 242.4 12.12I,97S 1.818,296 1,378.898 3S,017,713 7,003,543 42.02I,2SS

Aloog Tbocnf-a

P..tPartwo,
"

lOTALS, 183,220 $19.266.5lI2 $31.996.972 $I.9S"J.12S $2,6l1O,ll61 $0 $976.563 $347,llO8 $21.142.486 $78.36"1.716 892.& $44,637,9SlI $6,695.- SS.485.300 $1!S.181.751 $Z1,ll315.!S1 $162.218.1ll9

~: 1. No low-flow cuI\'Krr •• i,.tuJl.J. 1. R-.. 1'-. rOllfNI *' Q\p Diu 4. S. Drop.tructln CO*t6 b-.d on ptolimilllfl7 MiuUibt-ium .l~ arxt/yn., with 1)0 low-flow cui....".

2. NH/ nJlM:1iocJ in rainfall f« 25~ trJ 4. ChwatwLr haw D/--(loM1OIIt beot.r cl «Ir'th bouomr. 6. a-vw/.lof- mwch ••irtid81f"OU"d profile. "C>Of" {or Roa<u "-. """"';. ... "' O.Q2fJO fVfl. File: MPCOSTI.WKI



• •Table 9.4

Swamary Of Project IlUIlallotio.. C-.

Upp« Iadi... Dead WuIa Il.c&ioaot Draia'/IO PI...

tOO-Year. 24-lIour Eve..1

Socaocio No. S

•
I'.ngia»oriaa

Som- SubtotoI. With Toto!

o-J Tolol Tolol Top-of-BoN; Drop 0--1 Conotructi... RlBbt-of-Way RlBbt-of-Way ~ @7l'of ~, I!otimalod

Loap ExcawtiOA LIWla CuIoIfWaU S1nJ<turo Low-Flow Low-Flow ........ Coat Roq............. Coat Coat CoDdn1ctioo RlBbt-of-Way. ac Cootinaoodoa IoatoIIoDoa

a-.lSJ-m (tI) Coat Coat (bochaoloo) AII0W0QC0 CuI""'" a-oel Rampo Bridget Subtotal (••n.) @$5O,OOOJ... @$7.saJI... Coat ~ @20~ Coat

PiaaRDool 28.020 $2.961.030 $4.782.080 $296.693 $319,348 $5.341.1« $149.347 $53,068 $1.471.483 $15,382.192 143.1 $7.405.484 $1.110,823 $1,076.753 $24.975,251 $4.995.050 $29,970.303

Rowbidow-h 33.060 4,778.161 5.642,240 351.420 401,695 0 176.210 62.614 6.095,178 17,508.517 240.7 U,036.709 1,805,506 1,225,596 32,576,329 6.515.266 39.091.594

ScoaadoI. RDool 13.210 513.411 2,254.501 140.819 8.188 1.218.156 70.409 15.019 619,938 4.850,446 24.1 1.204.655 180,698 339.531 6,515.330 1.315.066 7.890,397

Do« Valloy. 5.150 191.895 878.933 54,899 9,234 0 27,450 9,754 0 1,ln,l64 9.0 «8.304 67.246 82.051 1.769.766 353.953 2.U3,719

Hoy_bPimo

Doe,VaUey. 9.620 476.045 1,641.813 102.549 53.490 0 51.275 18.220 342.936 2.686.328 22.8 1.141.118 171.168 168.043 4.186.657 837,331 5,023.989

Baydoa b Sooaodole

b-.w.y

_RDool, 24,460 1.453,301 4.174.507 260.7« 141,191 3.701,319 13O.m 46.326 1.731,960 11.639.718 70.6 3.528.749 519,3U 814.780 16.512,560 3.302.5U 19,815.072

b PW-cIo Poot lid

PW-cIo Poot RDool. 24.300 2.018.960 4.147.200 259.038 86.060 1.358.712 U9.519 46.023 3,432.105 11.477.616 99.8 4.991.115 748.667 803.433 18.020.832 3,604.166 21,624.996

E-..I; Souch of bxn

Sot..., Poot Pwtway

PiaDocIe Poot RDool. 16.220 883,492 2.768.213 In,905 40,480 1.405.564 86.453 30.720 l.n8.666 7.116.493 42.7 2.132.801 319.920 498.154 10.067.368 2.013.474 U.08O.842

W_ofSot....

PcolPwkwoy

~Paaa. 0 0 0 0 0 0 0 0 0 0 0.0 0 0 0 0 0 0

Aloa& Thompooa

P..t PwkWllI

..

TOTALS: IS4,1WO $13,2l12.294 $26._.493 $1,642,066 $1.059,686 $13,D24,8.94 $821.031 $291,742 $1S.4ZZ,266 $71,833.475 651" $32.888,936 $4.933.540 SS.021I.343 $114.68UI9S $ZZ,936,819 $137,6:20,914

~: 1. Lo....-llow r:ulwn. •• iewtaJJ.J. 1. R-ra P- rouiod b CAP Diu J. 5. Drop......,....• ...... '-ad ... pr.limioary "'Iuilibrium d~...JyoU. with no low-flow .uI....",

2.•vN/ roductHxJ in rainfall (lK 25.q tni 4. Channel. Iwrw ";'J-cMlMt benb.& torth boaotn«. 6. Cbttnt..el.1opN mafCh exiltJ'n.g gt"OtlItd profiJ.••1Ci»p( (ot> R.-. Paa. which ;'..t., 0.0200 tvn. FIIo' MPCOST4. WK I



• •Table 9.l

SU ary Of Project 1uta1lati"" C-.

Uppcc IDdi n-d Wuh Rqioaal Dnia~cPI••

llX)-Ycw. 24-11"", Eveal

Socaario No. 4

•
~

SorvIceo Subto.... With Tocal

Cbonool To... To'" Top-ot-Book Drop Cbonool Conotructloc Risht-<>r-W., Risht-<>r-W.y ~ @7"'of ~, I!o1ImolN

lAop Exc.vacioa. Unin& e-tfWolI Slnoctun Low-Flow Low-Flow N>ooa CocI R.qui~ata CocI CocI Conotructloc Risht-<>r-W." ~ Co~ lao101Ialioc

a--ISp1OOl (1\) CocI CocI (both oidM) Allo""'" Culwna a.no.t Rampo IlridS- Sub"'''' (.....) @$5O,OOOI... @S7.SOOI... CocI ~ @20.,. CocI

PimoRo..s 28,020 S3.389.2S4 $4 ,71l2,080 $298,69] $]19,].48 $0 $149,].47 $5],068 $1,471,483 $10,~],273 169.9 $8.495.939 $1,274.391 $732.429 $20.966,0]1 $4,19],206 $25,159,237

Rawbido Wad> ]],060 4,918.37] 5,642,2<0 ]52,420 <01,695 0 176,210 62,614 6,095.178 17,648,729 248.0 12,398,828 1,859,824 1,235,411 ]],142.792 6,628.558 39.771.351

Sooaodal. Ro..s 13.210 565.201 2.2S4,S07 1<0,819 8,188 0 70.409 25,019 619.938 3.684,080 26.8 1,338.409 200,761 257.886 5.481,136 1,096.227 6.577.36]

DH,Volley. U50 185,626 878,933 S4,899 9.2].4 0 27,450 9.7S4 0 1.165.895 8.6 432,114 64.817 81.613 1,744,439 3-48.888 2.093.327

lIayd.a. 10 Pirm

o..,VoIl.y. 9,620 426.336 1.641,813 102.S49 53.490 0 51,275 18.220 342,936 2.636.619 20.3 1.012.737 151.911 184,56] 3.965.830 m.l66 4.71l2,995

n.Jdd. *' Scoa.dMl.

",B-nWey

_Ro..s. 24.460 1.743.591 4,174,507 260.744 141.191 0 130,m 46.326 1,7]1.960 8,228.690 85.6 4.278.466 641.770 576.008 13.724.935 2.744.987 16,~9.921

.. Pin<-cJe Pook R4

Pinoocl. Pook Ro..s. 24.300 2.357.091 4.147.200 259.038 86.060 0 129,519 ~,02] ],432.105 10,457,036 117.] 5,864.388 879,658 731.992 17,933.074 ],586,615 21.519,689

E-t~ Soud> of bxa

Squaw Pook Pwk_y

Pina>cl. PoaI:. Ro..s. 16.220 1.036.650 2.768,213 172.905 <0.480 0 86.453 30,720 1.728,666 5.864.086 50.6 2.S28.]S4 379.25] 410.466 9,182.179 1.836.436 11.018.615

W_ofSq....

Peat P...t.WII1

1lM<aP-. 0 0 0 0 0 0 0 0 0 0 0.0 0 0 0 0 0 0

AIona Tho<npeoc

PookPwk_y

..

TOTALS: lS4,D40 $14,672.121 $26,289.493 $1,642,,(l66 $1,059.- $0 $8:21,D33 $291.742 $15.422,266 $60.1....._ =.0 $36.549,254 SS.452.38S $4.210._ $106.160.415 $2l.232,083 $127.]112.496

~: I. No low-flow cui........ /,.00I1.d. 1. Reoo.. I'-. to<Uo<I'" CAP va.. 1. s. Drop l1Tucnr. (lOlIta' IJ.c.d OQ pr.Jinrinat] «iu;Jibn"um .Iop- tmttly.u. with DO low-now eulWf11

2.....HJ tNUCUoo I. roinfoll (0< 25"1 iii 4. Chotw>oU haw ooil-oomoat I>anb & oorth boaomo. 6. a-v..lxlopM mmch ••1";"8 J1"OU"'I proJiJ.• ••cop< (0< /UouIo 1'-.. which Ix ... at O.02fXI MI. FiJo: MPCOST5. WI: 1
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TABLE A.l

Fil.: JOnAX4.UKl H~d~.ulic o.t. , Cost Esti"at.s fo~ Jo"a" Ro.d Ch.nn.l, No Lou-Flou Cul ....~ts
Upp.~ Indi.n B.nd U.sh R"9ional Flood Cont~ol , O~.inag. Plan
EHca....tion Cost/c.~.: $2.00
Chann.l Lining: Soil C."~t Banks, Ea~th Botto"
Ho~i;I:ontal Lining Uidth (ft): 8.00
Lining Cost/c.y.: $24.00
All Calculations A~. B.s~ On EHisting G~ound Slop.s, 25 Sq ni ARF
Chann.l F~••boa~d (ft>: 2

Chann.l App~OHi"at" Unit
B"d Ho~izontal Flou Botto" Chann.l O.pth Topuidth To"doun EHc....ation

R.ach L"ngth Oischa~g. Slop" nanning's Co"pon.nt of O"pth Uidth V"loci ty F~oud. Uith Uith O.pth Volu""
Ch."".l R••ch (ft) (cfs) (ft/ft) Roughness Si d.-sl ope (ft) (ft) (fps) Nu"be-,. Fre-eboard Fr••board (ft) (cy/LF)

---St;;t-.-iS3+30-----------------------------------------------------------------------------------------------------------------------------------------------------------------
5TA 163'30 to 168'30 500 5,680 0.0160 0.045 2.00 4.0 133.1 10.1 0.91 6.0 157.1 6.0 43.36
STA 168.30 to 175.60 730 5,680 0.0137 0.045 2.00 4.0 144.1 9.3 0.84 6.0 168.1 6.0 45.79
STA 175.60 to 183'60 800 5,680 0.0125 0.045 2.00 4.0 150.9 8.9 0.81 6.0 17<1.9 6.0 47.31
STA 183.60 to 191'50 790 5,680 0.0127 0.045 2.00 4.0 149.9 9.0 0.81 6.0 113.9 6.0 47.10
STA 191'50 to 196.40 490 5,680 0.0204 0.045 2.00 4.0 117.6 11.3 1.03 6.0 141.6 6.0 39.92
STA 196<40 to 208'70 1,230 6,008 0.0081 0.045 2.00 4.0 198.5 7.3 0.65 6.0 222.5 6.0 57.90
STA 208.70 to 218.70 1,000 6,008 0.0100 0.045 2.00 4.0 178.8 8.0 0.72 6.0 202.8 6.0 53.52
STA 218'70 to 228'50 980 6,008 0.0102 0.045" 2.00 4.0 177.0 8.1 0.73 6.0 201.0 6.0 53.11
STft 228.50 to 230.60 210 6,008 0.0048 0.045 2.00 4.0 260.0 5.6 0.50 6.0 284.0 6.0 71.55
STft 230.60 to 238<00 740 5,596 0.0122 0.045 2.00 4.0 150.7 8.8 0.80 6.0 174.7 6.0 47.27
STft 238'00 to 245<50 750 5,596 0.0133 0.045 2.00 4.0 143.9 9.2 0.83 6.0 167.9 6.0 45.75
STA 245'50 to 251<50 600 5,596 0.0167 0.045 2.00 4.0 128.4 10.3 0.93 6.0 152.4 6.0 42.32
STft 251<50 to 258<50 700 5,596 0.0143 0.045 2.00 4.0 138.9 9.5 0.86 6.0 162.9 6.0 44.65
STft 258<50 to 263<30 480 5,596 0.0208 0.045 2.00 4.0 114.7 11.4 1.04 6.0 138.7 6.0 39.26
STA 263'30 to 269<70 640 5,596 0.0156 0.045 2.00 4.0 132.7 9.9 0.90 6.0 156.7 6.0 43.27
STA 269<70 to 277<50 780 5,596 0.0128 0.045 2.00 4.0 146.7 9.0 0.82 6.0 170.7 6.0 "16.39
STA 277<50 to 283<50 600 5,596 0.0167 0.0"15 2.00 4.0 128.4 10.3 0.93 6.0 152."1 6.0 42.32
STA 283<50 to 286+70 320 5,596 0.0313 0.045 2.00 4.0 93.2 13.8 1.27 6.0 117.2 6.0 34.49
STA 286170 to 293120 650 2,837 0.015"1 0.045 2.00 4.0 66.7 9.5 0.88 6.0 90.7 6.0 28.59
STft 293<20 to 298+60 540 2,837 0.0185 0.0"15 2.00 4.0 60.5 10.4 0.96 6.0 84.5 6.0 27.23
STA 298<60 to 305+20 660 2,837 0.0152 0.045 2.00 4.0 67.2 9."1 0.87 6.0 91.2 6.0 28.71
STA 305<20 to 311+50 630 2,837 0.0159 0.045 2.00 "1.0 65.6 9.6 0.89 6.0 89.6 6.0 28.35
STA 311<50 to 319+40 790 2,837 0.0127 0.0"15 2.00 "1.0 73.8 8.7 0.80 6.0 97.8 6.0 30.17
STA 319<40 to 327+20 780 2,"168 0.0128 0.045 2.00 4.0 63.4 8.6 0.80 6.0 87.4 6.0 27.87
STA 327<20 to 334+60 7<10 2,468 0.0135 0.045 2.00 4.0 61.7 8.9 0.82 6.0 85.7 6.0 27."19
STA 334<60 to 341<70 710 2,468 0.0141 0.045 2.00 4.0 60.4 9.0 0.84 6.0 8"1.4 6.0 27.19
STA 341<70 to 348+30 660 2,468 0.0152 0.045 2.00 4.0 58.1 9.3 0.87 6.0 82.1 6.0 26.69
STA 348<30 to 354<30 600 2,468 0.0167 0.045 2.00 4.0 55.3 9.8 0.91 6.0 79.3 6.0 26.06
STft 354130 to 359+50 520 1,234 0.0192 0.0"15 2.00 4.0 24.0 9.6 0.95 6.0 48.0 6.0 19.11
STA 359'50 to 366<30 680 1,234 0.0147 0.045 2.00 4.0 27.9 8.6 0.84 6.0 51.9 6.0 19.99
STA 366<30 to 373<40 710 1,234 0.0141 0.045 2.00 4.0 28.6 8.4 0.82 6.0 52.6 6.0 20.14
STA 373<40 to 379+80 640 1,234 0.0156 0.0"15 2.00 4.0 27.0 8.8 0.86 6.0 51.0 6.0 19.78
STA 379<80 to 386+90 710 1,234 0.0141 0.045 2.00 4.0 28.6 8.4 0.82 6.0 52.6 6.0 20.14
STA 386<90 to 394<40 750 408 0.0133 0.0"15 2.00 4.0 6.9 6.8 0.75 6.0 30.9 6.0 15.31
STA 394+40 to 401+10 670 408 0.0149 0.045 2.00 4.0 6.3 7.2 0.79 6.0 30.3 6.0 15.17
STA 401<10 to 406<90 580 408 0.0172 0.0"15 2.00 4.0 5.5 7.6 0.84 6.0 29.5 6.0 14.99
STA 406'90 to 407<90 100 408 0.0200 0.045 2.00 4.0 4.7 8.0 0.90 6.0 28.7 6.0 14.83

24,"160
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TABLE A.l
Hydraulic Data & Cost Esti"ates for JO"aH Road Channel. No Lo~-Flo~ Culverts
Upper Indian Bend Uash Regional Flood Control l Drainage Plan
EHcavation Cost/c.y.: $2.00
Channel Lining: Soil Ce"ent Banks. Earth Botto"
Horizontal Lining Uidth (ft): 8.00
Lining Cost/c.y.: $24.00
All Calculations Are Based On EHisting Ground Slopes. 25 Sq Mi ARF

Unit Total Channel Unit Channel Unit Channel TotAl Channel Channel Right-of-Uay

EHcavation EHcavAtion Volu"e Lining Lining Lining Volu"e Total EHcavation Total Lining Total ChAnnel Require"ents Uith T~o

Cost For This Reach Volu"e Cost For This Reach Cost For This Cost For This Construction Cost 15 ft MaintenAnce Roads ChAnnel Right-of-Uay

($/LF) (cy) (cylLn ($/LF) (cy) Channel Reach Channel Reach For This Reach (acres) Cost e $50.000/Acre

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------
$86.7' 21.682 7.11 $170.67 '.556 $43.'65 $85.'3' $128.698 2.1 $107....0...

$91.58 " ....27 7.11 $170.67 5.191 $66.855 $124.587 $191 ....41 '.3 $165.958

$9.... 62 '7.849 7.11 U70.67 5.689 $75.699 $136.53' $212.232 '.8 $188.157

$9.... 20 '7.208 7.11 U70.67 5.£>18 $74.41£> $13.... 827 $209.24' '.7 $184.9'£>

$79.8'" 19.561 7.11 $170.67 3.484 $39.122 $8'.£>27 $122.749 1.9 '9£>.540

$115.79 71.212 7.11 U70.(,7 8.747 $142.423 $209.'320 $352.34' 7.1 $356.5''''

$107.03 53.516 7.11 U70.67 7.111 $107.0:'1 $170.6£>7 $277.698 5.' '2£>7.2... 1

$106.22 52,050 7.11 U70.67 6.'369 U04.0'3'3 $1£>7.253 $271.35' 5.2 '259.852

$143.10 15.025 7.11 $170.67 1.493 $30.051 $'5.840 $£>5.891 1.5 $75.£>82

$94.54 '4.'381 7.11 U70.67 5.262 $69.961 $126.293 $196.255 3.5 $173.890

$91 ....9 34.'09 7.11 $170.67 5.'" $68.619 '128.000 $1'36,619 3.4 $170.331

,84.£>'" 25.'93 7.11 $170.67 4.267 $50.786 $102.400 $153.186 2.5 $125.654

'89.29 31.252 7.11 U70.£>7 4,978 $62,505 $119.467 $181.972 3.1 $155.000

$78.52 18.844 7.11 U70.£>7 '.413 $37.688 $81.920 $119.608 1.9 s:92.92£>

'86.55 27.£>95 7.11 U70.67 4.551 $55.390 $109.227 $16.... 617 2.7 U'7.17£>

'92.78 '6.183 7.11 $170.67 5,547 $72.365 $1".120 $205.485 '.£> $179.731

$84.£>'" 25.39' 7.11 $170.67 4.267 $50.786 $102.400 $153.186 2.5 $125.654

$£>8.'38 11.037 7.11 $170.67 2.276 $22.074 '54.£>1' $76.687 1.1 $54.070

f57.18 18,584 7.11 $170.67 4.£>22 $37,1£>8 '110.9'3 $148,102 1.8 $90,024

f5.....6 14,70' 7.11 $170.67 ',840 $29.406 $'32.160 $121.566 1.4 nO.98£>

f57."2 18.948 7.11 U70.67 4,£>9' $37.8'36 $112.640 $150. 53£> 1.8 $91.811

$56.70 17.862 7.11 $170.67 4.480 $35.724 $107.520 $143.244 1.7 $86.478

$60." 2'.832 7.11 U70.67 5.618 $47.664 $1'4.827 $182.490 2.::1 $115.844

'55.7::1 21.736 7.11 $170.67 5.547 $43.472 $1::1'.120 $176.592 2.1 $105.111

$54.97 20,'39 7.11 $170.67 5.262 $40.679 $126.29' $166.972 2.0 $98.2(,;,

$54.'9 19,307 7.11 $170.67 5.049 $38.614 $121.17' $159.787 1.9 $'3::1.205

$5'.'8 17.615 7.11 $170.67 4.£>93 $35,231 '112.£>40 $147.871 1.7 $84.929

'52.12 15,£>37 7.11 $170.67 4,2£>7 $31,273 $102.400 $1".673 1.5 175.257

"8.22 9.9)7 7.11 $170.67 3,6'38 $19,874 $88.747 $108.621 0.'3 $4£>.552

$::1'3.'38 13,5'32 7.11 $170.67 4,836 $27,185 $116.05) $14).238 1.) $6::1.964

$40.28 14,'00 7.11 $170.67 5,049 $28,600 $121.17::1 $149.774 1.::1 $67.344

$'9.5£> 12,659 7.11 $170.67 4,551 $25,'18 $109.227 $134.545 1.2 $59.SU

$40.28 14,'00 7.11 $170.67 5,049 $28,600 U21, 173 $149.774 1.::1 $67,'44

$'0.62 11.484 7.11 $170.67 5.::13) $22.968 $128,000 $150,968 1.0 $52,")1

"0.)4 10,16) 7.11 $170.67 4.7£>4 $20,)25 $114,)47 $134,672 0.'3 $46,340

$29.99 8,697 7.11 $170.67 4.124 $17.)9) $98.987 $116.)80 0.8 $)9,594

$29.£>5 1.48' 7.11 $170.67 711 $2.965 $17.067 $20.0'2 0.1 $£>.740

871,7'36 17',938 $1,743,591 $4,174,507 $5,918,098 85.6 $4,278.466
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TABLE A.2

File: PPE... UKl Hydr~ulic D~t~ l Cost EstiHates for Pinnacle Peak Road Channel (E~st of Squa~ Peak P~rk~ay), "0 Lo~-Flo~ Culverts
Upper Indi~n Bend Uash R~ion~l Flood Control l Dr~inage Plan
EKc~v~tion Cost/c.y.: $2.00
Channel Lining: Soil CeH~t B~nks, E~rth BottoH
Horizontal Lining Uidth (ft>: 8.00
Lining Cost/c.y.: $24.00
All C~lcul~tions Are Bas~ On EKisting Ground Slopes, 25 5q "i ARF
Channel Freeboard (ft>: 2

Chann"l ApproKiH~te Unit
Bed Horizont~l Flo~ BottoH Ch~nnel D"pth Top~idth Toedo~n EKcavation

Re~ch Length Discharg" Slope Manning's COHpon"nt of D"pth Uidth Velocity Froude Uith !lith Depth VQluHe
Ch~el Re~ch (ft> (cfs) (ft/ft> Roughn"ss Side-slop" (ft) (ft> (fps) "uHber Fr"eboard Freeboard (ft) (cy/LF>

---St;rt-i:;StSO------------------------------------------------------------------------------------------------------------------------------------------------------------------
STA 38080 to ..8.60 '380 8,186 0.0102 0.0"15 2.00 ".0 2"1.'3 8.2 0.73 6.0 265.'3 6.0 £>7.52
STA ..80£>0 to £>3.50 1,"'30 8,186 0.0067 0.0"15 2.00 "1.0 2'38.6 6.7 0.60 6.0 322.6 6.0 80.1"1
STA 63.50 to 75030 1,180 8,186 0.0085 0.0"15 2.00 "1.0 265.£> 7.5 0.67 6.0 28'3.6 £>.0 72.7'3
STA 75030 to 86060 1,130 8,207 0.0088 0.0"15 2.00 "1.0 260.5 7.£> 0.68 6.0 28"1.5 £>.0 71.67
STR 860£>0 to '3'3000 1,2"10 8,207 0.0081 0.0"!5 2.00 "1.0 27:3.0 7.3 0.£>5 £>.0 2'37.0 £>.0 7"1."1"
5TR '3'3000 to 10'3000 1,000 8,207 0.0100 0.045 2.00 "1.0 2"!5.0 8.1 0.73 £>.0 2£>'3.0 6.0 68.21
5TR 10'3000 to 117000 800 7,"127 0.0125 0.0"15 2.00 ".0 1'37.'3 '3.0 0.81 6.0 221.'3 £>.0 57.7£>
STR 117000 to 127000 1,000 7,"27 0.0100 0.0"15 2.00 "1.0 221.5 8.1 0.73 6.0 2"15.5 £>.0 £>3.00
STR 127000 to 135050 850 7,427 0.0118 0.0"15 2.00 "1.0 204.1 8.8 0.7'3 £>.0 228.1 6.0 5'3.13
STR 135050 to 1..30 ..0 7'30 7,427 0.0127 0.045 2.00 4.0 1'3£>.7 '3.1 0.81 £>.0 220.7 £>.0 57."8
STR 1"130"0 to 152010 870 7,"127 0.0115 0.0"15 2.00 "1.0 20£>.5 8.7 0.78 £>.0 230.5 £>.0 5'3.6£>
STR 152010 to 161''30 '380 7,"127 0.0102 0.0"!5 2.00 "1.0 21'3.3 8.2 0.73 £>.0 2"13.3 6.0 £>2.50
STA 1£>10'30 to 163030 1"10 7,"127 0.01"13 0.0"15 2.00 "1.0 185.0 '3.£> 0.87 £>.0 20'3.0 6.0 5".8'3
STA 163030 to 168'80 550 3,"11"1 0.01"15 0.0"15 2.00 "1.0 83.1 '3."1 0.8£> 6.0 107.1 £>.0 32.2"1
STR 168080 to 181080 1,300 3,"11"1 0.0077 0.0"15 2.00 "1.0 115.1 £>.'3 0.63 6.0 13'3.1 £>.0 3'3.3£>
STA 181080 to 1'32'60 1,080 2,'31£> 0.00'33 0.0"15 2.00 "1.0 8'3.1 7.5 0.£>'3 £>.0 113.1 6.0 33.58
STA 1'32060 to 208070 1,610 2,'316 0.0062 0.0"15 2.00 "1.0 10'3.3 £>.2 0.57 6.0 133.3 6.0 38.07
STR 208'70 to 220050 1,180 2,'316 0.0085 0.0"15 2.00 "1.0 '33.3 7.2 0.66 6.0 117.3 6.0 34.50
STR 220050 to 230.00 '350 1,"158 0.0105 0.0"15 2.00 "1.0 "10.3 7.5 0.72 6.0 64.3 6.0 22.7"
STA 230000 to 240030 1.030 1,458 0.00'37 0.0"!5 2.00 4.0 42.1 7.3 0.69 6.0 66.1 6.0 23.14
STR 2"10030 to 253030 1,300 1,458 0.0077 0.0"5 2.00 "1.0 "17.7 6.5 0.62 6.0 71.7 6.0 2".38
STR 253030 to 26...80 1,150 '316 0.0087 0.0"15 2.00 "1.0 26.'3 6.6 0.6"1 6.0 50.'3 6.0 1'3.75
STR 264080 to 27"1000 '320 '316 0.010'3 0.0"15 2.00 "1.0 23.6 7.2 0.71 6.0 "17.6 6.0 1'3.03
STR 27"1000 to 281'80 780 '316 0.00'30 0.045 2.00 ".0 26."1 6.7 0.65 6.0 50." 6.0 1'3.6"

2"1300



for Pinnacle Pe~k Road Channel (East of Squa~ Peak Park~ay>, No Lo~-Flo~ Culverts
Flood Control a Drainage Plan

$2.00

• •
TABLE A.2
Hydr~ulic D~t~ & Cost EstiM~tes

Upper Indian Bend Uash Regional
EHcavation Cost/c.y.:
Channel Lining: Soil CeMent Banks, Earth Botto"
Horizont~l Lining Uidth (ft>: 8.00
Lining Cost/c.y.: $2~.00

All Calculations Are Based On EHisting Ground Slopes, 25 Sq Mi ARF

•
Unit

EHcavation
Cost

($/LF>

Total Channel
EHcav~tion VolUMe

For This Reach
(cy>

Unit Channel
Lining
VoluMe

(cy/LF>

Unit Channel
Lining

Cost
($/LF>

Total Channel
Lining VolUMe

For This Reach
(C\l>

Total EHcav~tion

Cost For This
Channel Reach

Tot~l Lining
Cost For This
Channel Reach

Tot~l Channel
Construction Cost

For This Reach

Ch~nnel Right-of-Uay
RequireMents Uith T~o

15 ft Mainten~nce Roads
(acres>

Channel Right-of-U~\1

Cost a $SO,OOO/Acre

$135.05 66,172 7.11 $170.67 6,969 $132,3~~ $167,253 $299,598 6.7 '''2,800
$160.28 119,~09 7.11 $170.67 10,596 $238,817 $25~,293 $~93,111 12.1 $603,098
'1~.58 85,89~ 7.11 $170.67 8,391 $171,788 $201,387 $373.174 8.7 '~32,831
$1~3.34 80,985 7.11 $170.67 8.036 $161,970 $192,853 $354,823 8.2 '407,935
$1~8.88 '32,305 7.11 $170.67 8,818 $184,609 $211.627 $396,236 9.3 $465.394
$136.43 68,213 7.11 $170.67 7,111 $136,426 $170,667 $307,092 6"9 $3~3.156

'115.52 46,208 7.11 $170.67 5,689 $92,416 $136.533 $228,949 4.6 $231.332
'126.00 63,001 7.11 $170.67 7,111 $126,001 $170,667 $296,668 6.3 $316,233
'118.25 50,258 7.11 $170.67 6.044 $100,515 $145,067 $2~5,582 5.0 '251,790
'114.96 45,410 7.11 $170.67 5,618 $90,821 $134.827 $225,648 4.5 '227,304
$119.32 51,906 7.11 $170.67 6,187 $103,812 $148.480 $252,292 5.2 '260.120
$125.00 61,252 7.11 $170.67 6,969 '122,503 $167,253 $289,757 6.1 1307,384
$109.78 7,685 7.11 $170.67 9'36 $15.370 '23,893 $39,263 0.8 '38.409
'6.....9 17,73" 7.11 $170.67 3.911 $35,468 '93.867 $129,33<1 1.7 $86,550
$78.72 51,171 7.11 $170.67 9,2<1<1 $102,3<11 $221,867 $32<1,208 5.0 $252,374
'67.17 36,270 7.11 '170.67 7,680 $72,5<10 $184,320 $256,860 3.5 $177,428
'76.14 61,296 7.11 $170.67 11,<1<19 $122,592 $27<1.773 $397.366 6.0 '301,828
$69.01 40,714 7.11 $170.67 8,391 $81,429 $201,387 $282.815 <1.0 $199,465
'~.48 21,60<1 7.11 $170.67 6,756 $43,208 $162,1" $205,'42 2.1 $102,869
'46.28 23,83' 7.11 1170.67 7.324 '47,667 $175,787 $223,<153 2.3 '113.648
'48.75 '1,689 7.11 $170.67 9,2<1<1 $63,379 $221.867 $285,2<15 3.0 1151.7"7
139."9 22,708 7.11 $170.67 8,178 '45,417 $196.267 $241.683 2.1 $106.735
$38.06 17,509 7.11 $170.67 6,542 $35.019 $157.013 $192.032 1.6 '81.992
$39.28 15,320 7.11 $170.67 5,547 $30,639 $133,120 $163.759 1.4 $11.968

1,178,5<15 172800 $2,357,091 $4,147.200 $6.50~,291 117.' $5.86~.388



•
Fih: PPIl'l.Ilt<l

•
TABLE A.'
Hydr~ulic D~t~ l Cost Esti"at~s (or Pinnacle Peak Road Chann~l (Il~st o( Squau P~ak Parkuay), No Lou-Flou Culv~rts

Upper Indi~n Bend Il~sh Regional Flood Control l Dr~in~ge Pl~n

EHc~v~tion Cost/c.y.: $2.00
Channel Lining: Soil Ce"ent B~nks, Earth Botto"
Horizont~l Lining Ilidth «(t): 8.00
Lining Cost/c.y.: $2'1.00
All C~lcul~tions Are Based On EHisting Ground Slopes, 25 Sq ni ARF
Chann~l Freebo~rd «(t): 2

•

Ch~nn~l R~ach

Discharge
(c(s)

Bed
Slope

«(tift)
nanning's
Roughness

Horizontal
Co"ponent o(

Side-slope

Flou
Depth
(ft)

Botto"
Ilidth

«(t)
Velocity

«(ps)

Channel Depth
Ilith

Fr~~board

Channel
Topuidth

Ilith
Freeboard

ApproHi"ate
Toedoun

Depth
«(t)

Unit
EHcavation

Volu"e
(cy/LF)

---St;rt-i-iOtoo------------------------------------------------------------------------------------------------------------------------------------------------------------------
STA 10+00 to 32+50 2,250 2,883 0.00'1'1 0.0'15 2.00 '1.0 128.1 5.3 0.'18 £>.0 152.1 £>.0 '12.25
STR 32+50 to 53+50 2,100 2,'383 0.00'35 0.0'15 2.00 '1.0 8'3.'3 7.£> 0.70 £>.0 113.'3 £>.0 :!3.7£>
STR 53+50 to £>8+70 1,520 2,'383 0.00'3'3 0.0"15 2.00 "1.0 88.3 7.7 0.71 £>.0 112.3 £>.0 33."10
STR £>8'70 to 71.50 280 2,'383 0.0071 0.0"15 2.00 "1.0 10"1.2 £>.£> 0.£>1 £>.0 128.2 £>.0 :!£>.'33
STR 11+50 to 1£>+"10 '1'30 2,'383 0.00£>1 0.0"15 2.00 '1.0 112.7 £>.2 0.5£> £>.0 136.7 £>.0 38.82
STR 7£>+"10 to 80+"10 400 2,'383 0.0013 0.045 2.00 4.0 251.'3 2.'3 0.26 6.0 275.'3 6.0 6'3.75
STR 80+40 to 105+60 2,520 2,'383 0.0077 0.045 2.00 4.0 100.0 6.'3 0.63 6.0 124.0 6.0 36.00
STR 105+60 to 124+30 1,870 1,515 0.0101 0.045 2.00 4.0 '11.7 7.6 0.12 6.0 65.7 6.0 23.0'1
STR 124+30 to 126+60 230 1,286 0.000'1 0.045 2.00 4.0 183.6 1.7 0.15 6.0 207.6 6.0 54.58
STR 126+60 to 144+10 1,750 1,286 0.0057 0.045 2.00 4.0 4'3.1 5.6 0.53 6.0 73.1 6.0 24.70
STR 144+10 to 156+40 1,230 '300 0.0081 0.045 2.00 4.0 27.3 6.4 0.62 6.0 51.3 6.0 1'3.86
STR 156+40 to 168'20 1,180 '300 0.0085 0.0'15 2.00 4.0 26.7 6.5 0.63 £>.0 50.7 6.0 1'3.71
STR 1£>8+20 to 172+20 400 '300 0.0175 0.045 2.00 4.0 17.4 8.8 0.8'3 £>.0 41.4 6.0 17.65

16,220



for Pinnacle Peak Road Channel (Uest of 5quau Peak Parkuay), No Lou-Flou Culuerts
Flood Control l Drainage Plan

$2.00

• •
TABLE A.'
Hydraulic Data &Cost EstiKates
Upper Indian Bend ~ash Regional
EHcavation Cost/c.y.:
Channel Lining: Soil CeKent Banks, Earth BottoK
Horizontal Lining ~idth (ft): 8.00
Lining Cost/c.y.: $24.00
All Calculations Rre Based On EHisting Ground Slopes, 2S Sq ni RRF

•
Unit

EHcauation
Cost

($/LF>

Total Channel
EHcavation VoluKe

For This Reach
(cy)

Unit Channel
Lining
VoluKe

(cy/LF>

Unit Channel
Lining

Cost
(s/LF)

Total Channel
Lining VoluKe

For This R..ach
(cy)

Total EHcauation
Cost For This
Channel R..ach

Total Lining
Cost For This
Channel Reach

Total Channel
Construction Cost

For This Reach

Channel Right-of-Uay
R..quireKents Uith Tuo

15 ft naint..nance Roads
(acres)

Channel Right-of-Uay
Cost e s50,OOO/Acre

$84.51 95,072 7.11 s170.G7 IG,OOO $190,144 '384,000 $574,144 9.'1 ''170,'112
'G7.52 70,895 7.11 U70.G7 14,933 $141,790 $358,400 $500,190 G.9 134G,910
'GG.80 50,7G5 7.11 U70.G7 10,809 '101,531 s259,413 s3GO,944 5.0 '248,2Gl
S73.8G 10,340 7.11 U70.G7 1,991 $20,G81 $'17,787 'G8,4G7 1.0 $50,840
'77.G5 19,024 7.11 U70.G7 ','184 $38,0'18 '83,G27 '121,G75 1.9 '93,7G5

$1'9.50 27.900 7.11 $170.67 2,844 $55.799 '68.267 $12'1.066 2.8 $1'10.437
$12.00 '0.725 7.11 '170.G7 17.920 $181,'150 ''130,080 sGll,530 8.9 '4'15,480
''16.08 4',083 7.11 U70.G7 13,298 .8G.1GG '319,1'17 ''105,312 4.1 .205,'G4

$109.17 12,554 7.11 .170.G7 1,63G $25,108 139,253 'G4,3Gl 1.3 '62,7:3'
''19.'9 43.220 7.11 U70.G7 12,'144 $8G,440 '298,GG7 '385,107 4.1 '207,174
139.71 2'1,422 7.11 U70.G7 8,7'17 $48,844 $209,920 '258,7G4 2.' '114,851
13'.'13 23,2G3 7.11 U70.G7 8,391 $4G,52G '201,387 $2'17,913 2.2 '109,32'1
$35.31 7,OGl 7.11 U70.G7 2,84'1 '14,123 $68,2G7 '82,390 0.7 132,802

518.325 115,342 '1,03&,&50 '2,768,213 '3,804,8&3 50.6 $2,528,35'1



• • •
TABLE A....

File: RAUHIDE....~Kl H~draulic Data ~ Cost Esti"ates for Ra~hide ~ash Channel, No Lo~-Flo~ Culverts
Upper Indian Bend ~ash Regional Flood Control l Drainage Plan, Reata Pass to CAP Dike 4

EHcavation Cost/c.y.: $2.00
Channel Lining: Soil CeMent Banks, Earth Botto"
Horizontal Lining ~idth (ft): 8.00
Lining Cost/c.y.: $24.00
All Calculations Are Based On EHisting Ground Slopes, 25 Sq ni ARF
Channel Freeboard (ft): 2

Channel ApprOHi"at. Unit

Bed Horizontal Flo~ Botto" Ch~nnel Depth Top~idth To..do~n EHcavation

Reach L..ngth Discharge Slope nanning's COMponent of Oepth IUdth Veloci ty Froude !lith !lith, D..pth Volu"..

Channel R..ach (ft) (cfs) (ftlft) Roughness Side-slope (ft) (ft) (fps) Nu"b..r Fr....board Fr....board (ft) (cy/LF)

----S~art-i-s.oo------------------------------------------------------------------------------------------------------------------------------------------------------------------

STA 5.00 to 15'70 1,070 12,585 0.00'33 0.045 2.00 4.0 38'3.6 7.'3 0.70 6.0 413.6 6.0 100.35

STA 15.70 to 26'60 1,0'30 12,585 0.00'32 0.045 2.00 4.0 3'33.2 7.8 0.70 6.0 417.2 6.0 101.16

STA 26'60 to 34'30 770 12,585 0.0130 0.045 2.00 4.0 330.2 '3.3 0.83 6.0 354.2 6.0 87.16

STA 3.... 30 to ...3.30 '300 12,585 0.0111 0.045 2.00 4.0 357.1 8.6 0.77 6.0 381.1 6.0 '33.14

STA "'3'30 to 52'70 '340 12,585 0.0106 0.045 2.00 4,.0 365.0 8.4 0.75 6.0 38'3.0 6.0 '34.'30

STA 52.70 to 58.10 540 12,585 0.0185 0.045 2.00 4.0 276.3 11.1 0.'3'3 6.0 300.3 6.0 75.17

STA 58'10 to 67''30 '380 12,402 0.0102 0.045 2.00 4.0 367.3 8.3 0.74 6.0 3'31.3 6.0 95.40

STA 67''30 to 75.00 710 12,402 0.0141 0.045 2.00 4.0 312.4 '3.7 0.86 6.0 336.4 6.0 83.20

STA 75.00 to 83'40 840 12,402 0.011'3 0.045 2.00 4.0 33'3.'3 8.'3 0.7'3 6.0 363.'3 6.0 8'3.32

STA 83'40 to 88.80 540 12,402 0.0185 0.045 2.00 4.0 272.2 11.1 0.'3'3 6.0 2'36.2 6.0 74.27

STA 88.80 to 94.80 600 12,402 0.0167 0.045 2.00 4.0 287.0 10.5 0.94 6.0 311.0 6.0 77.56

STA '34'80 to 101'80 700 12,402 0.0143 0.045 2.00 4.0 310.2 '3.7 0.87 6.0 334.2 6.0 82.70

STA 101.80 to 107.70 5'30 12,402 0.016'3 0.045 2.00 4.0 284.6 10.6 0.'35 6.0 308.6 6.0 77.03

STA 107.70 to 114'60 6'30 12,402 0.0145 0.045 2.00 4.0 307.'3 '3.8 0.88 6.0 331.'3 6.0 82.21

STA 114+60 to 120+80 620 12,402 0.0161 0.045 2.00 4.0 2'31.8 10.3 0.'32 6.0 315.8 6.0 78.62

STA 120.80 to 127+30 650 12,402 0.0154 0.045 2.00 4.0 2'38.8 10.1 0.'30 6.0 322.8 6.0 80.18

STA 127+30 to 135+20 7'30 12,402 0.0127 0.045 2.00 4.0 32'3.6 '3.2 0.82 6.0 353.6 6.0 87.03

STA 135'20 to 1"'1''30 670 12,402 0.014'3 0.045 2.00 4.0 303.4 10.0 0.8'3 6.0 327.4 6.0 81.20

STA 1... 1.'30 to 148'50 660 12,402 0.0152 0.045 2.00 4.0 301.1 10.0 0.'30 6.0 325.1 6.0 80.6'3

STA 1"'8'50 to 154''30 640 12,402 0.0156 0.045 2.00 4.0 2'36.5 10.2 0.'31 6.0 320.5 6.0 7'3.67

STA 154''30 to 160'50 560 12,402 0.017'3 0.045 2.00 4.0 277.2 10.'3 0.'37 6.0 301.2 6.0 75.3'3

STA 160.50 to 166.00 550 12,402 0.0182 0.045 2.00 4.0 274.7 11.0 0.'38 6.0 2'38.7 6.0 74.83

STA 166+00 to 171'50 550 12,661 0.0182 0.045 2.00 4.0 280.5 11.0 0.'38 6.0 304.5 6.0 76.11

STA 171'50 to 175'50 400 12,661 0.0250 0.045 2.00 4.0 23'3.0 12.8 1.15 6.0 263.0 6.0 66.88

STA 175+50 to 181+70 620 12,661 0.0161 0.0'15 2.00 4.0 2'37.9 10.3 0.'32 6.0 321.'3 6.0 7'3.'3'3

STA 181+70 to 186+80 510 12,661 0.01'36 0.0'15 2.00 4.0 270.1 11.4 1.02 6.0 294.1 6.0 73.79

STA 186+80 to 1'30.90 410 12,661 0.0244 0.045 2.00 4.0 2'12.0 12.7 1.13 6.0 266.0 6.0 67.54

STA 1'30+'30 to 1'35+10 420 12,661 0.0238 0.0'15 2.00 4.0 244.'3 12.5 1.12 6.0 268.'3 6.0 68.20

STA 1'35+10 to 201+00 5'30 12,661 0.016'3 0.045 2.00 4.0 2'30.6 10.6 0.'35 6.0 314.6 6.0 78.36

STA 201+00 to 205+'30 4'30 12,661 0.0204 0.0'15 2.00 4.0 264.7 11.6 1.04 6.0 288.7 6.0 72.59

STA 205+'30 to 20'3+50 360 10,481 0.0278 0.0'15 2.00 4.0 187.3 13.4 1.21 6.0 211.3 6.0 55.3'3

5TA 20'3+50 to 212+70 320 10,481 0.0313 0.045 2.00 4.0 176.4 14.2 1.28 6.0 200.4 6.0 52.'3'3

STA 212+70 to 216+20 350 10,481 0.0286 0.045 2.00 4.0 184.6 13.6 1.22 6.0 208.6 6.0 54.80

STA 216+20 to 220+70 450 10,481 0.0222 0.045 2.00 4.0 20'3.6 12.0 1.08 6.0 233.6 6.0 60.35

STA 220+70 to 225+70 500 10,481 0.0200 0.045 2.00 4.0 221.0 11.4 1.03 6.0 245.0 6.0 62.8'3

STA 225+70 to 22'3'60 3'30 10,481 0.0256 0.045 2.00 4.0 1'35.0 12.'3 1.16 6.0 21'3.0 6.0 57.11

STA 22'3+60 to 233+60 400 10,481 0.0250 0.0'15 2.00 4.0 1'37.5 12.8 1.15 6.0 221.5 6.0 57.67

STA 233+60 to 237+80 420 10,481 0.0238 0.045 2.00 4.0 202.4 12.5 1.12 6.0 226.4 6.0 58.76

STA 237+80 to 241''30 410 10,481 0.0244 0.045 2.00 4.0 200.0 12.6 1.13 6.0 224.0 6.0 58.22

STA 241''30 to 246+'30 500 10,481 0.0200 0.045 2.00 4.0 221.0 11.4 1.03 6.0 245.0 6.0 62.8'3

STA 246''30 to 250''30 400 10,481 0.0250 0.045 2.00 4.0 1'37.5 12.8 1.15 6.0 221.5 6.0 57.67

STA 250+'30 to 255+00 410 10,481 0.0244 0.045 2.00 4.0 200.0 12.6 1.13 6.0 224.0 6.0 58.22

STA 255.00 to 258+'30 3'30 10,33'3 0.0256 0.045 2.00 4.0 1'32.3 12.'3 1.16 6.0 216.3 6.0 56.52

STA 258''30 to 261+70 280 10,33'3 0.0357 0.045 2.00 4.0 162.7 15.1 1.37 6.0 186.7 6.0 4'3.'32

STA 261'70 to 266+50 480 10,33'3 0.0208 0.0'15 2.00 4.0 213.6 11.7 1.05 6.0 237.6 6.0 61.24

STA 266+50 to 271+30 480 10,33'3 0.0208 0.045 2.00 4.0 213.6 11.7 1.05 6.0 237.6 6.0 61.24

STA 271+30 to 276'40 510 10,33'3 0.01'36 0.045 2.00 4,.0 220.2 11.3 1.02 6.0 244.2 6.0 62.71

STA 276+40 to 281.40 500 10,33'3 0.0200 0.045 2.00 4.0 218.0 11.4 1.03 6.0 242.0 6.0 62.22

STA 281'40 to 284+'30 350 10,33'3 0.0286 0.045 2.00 4.0 182.1 13.6 1.22 6.0 206.1 6.0 54.24

STA 284+'30 to 2'30+10 520 10.33'3 0.01'32 0.045 2.00 4.0 222.4 11.2 1.01 6.0 246.4 6.0 63.1'3

STA 2'30+10 to 2'33'00 2'30 10,33'3 0.0345 0.045 2.00 4.0 165.6 14.'3 1.34 6.0 18'3.6 6.0 50.57

STA 2'33'00 to 2'38+30 530 10,182 0.018'3 0.045 2.00 4.0 221.1 11.1 1.00 6.0 245.1 6.0 62.90

STA 2'38'30 to 304'30 600 10,182 0.0167 0.045 2.00 4.0 235.3 10.5 0.'34 6.0 25'3.3 6.0 66.07

STn 304+30 to 310+80 650 10,182 0.0154 0.045 2.00 4.0 245.0 10.1 0.'30 6.0 26'3.0 6.0 68.23

STA 310>00 to 315+&0 490 10.192 0.0209 0.045 2.00 4.0 210.3 11.7 1.0S £..0 234.3 £..0 £.O.Sl

STA 315+60 to 321+20 560 10,182 0.017'3 0.045 2.00 4.0 227.3 10.8 0.'37 6.0 251.:1 6.0 6... 2~

STn 321'20 to 325+'30 470 10,182 0.0213 0.045 2.00 4.0 208.1 11.8 1.06 6.0 232.1 6.0 60.02

STn 325''30 to 330''30 500 10,182 0.0200 0.045 2.00 4.0 214.7 11.4 1.03 6.0 238.7 6.0 61.48

STn 330''30 to 335>&0 470 10,182 0.0213 0.045 2.00 4.0 208.1 11.8 1.06 6.0 232.1 6.0 60.02

33,060



• • •
TABLE A.4
Hydr..ulic Data 0. Cost Esti"at..s for R....hid.. U..sh Chann..l, No Lo..-Flo.. Culv..rts
Upp..r Indian B..nd Uash Regional Flood Control 0. Drainage Plan, Reata Pass to CAP Dike 'I

Excavation Cost/c.y.: $2.00
Ch..nnel Lining: Soil C,,"ent Banks, Earth Botto"
Hori~ontal Lining Uidth (ft): B.OO
Lining Cost/c.y.: $24.00
All Calculations Ar" Based On EHisting Ground Slop"s, 25 Sq Mi ARF

Unit Total Ch..nn"l Unit Chann"l Unit Chann"l Total Chann"l Channel Right-of-Uay

EHcavation EHcavation Volu"e Lining Lining Lining Volu".. Total EHcavation Total Lining Total Channel Requir"",,nts Uith T..o

Cost For This R"ach Volu"" Cost For This Reach Cost For This Cost For This Construction Cost 15 ft Maintenance Roads Channel Right-of-Uay

($/LF) (cy) (Cll/LF) ($/LF> (Cll) Channel Reach Channel Reach For This Reach (acr"s) Cost e $50,OOO/Acr..

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------
$200.70 107,'74 7.11 $170.67 7,609 $214,7"18 $182,61' $397,361 10.9 $54"1,792

$202.32 110,26' 7.11 $170.67 7,751 $220,525 $186,027 $"106,552 11.2 $559,529

$174.32 67,11' 7.11 $170.67 5,"176 $13"1,226 $1'1,413 $265,640 6.8 $339,589

$186.29 83,830 7.11 $170.67 6,"100 $167,659 $153,600 $321,259 8.5 $424,739

$1S9.79 89,203 7.11 $170.67 6,684 $178,406 $160,427 $338,833 9.0 $452,127

$1SO.34 40,591 7.11 $170.67 3,840 $81,182 $92,160 $173,3"12 4.1 $204,705

$190.81 93,495 7.11 $170.67 6,969 $186,989 $167,253 $354,243 9.5 $473,928

$166.40 59,070 7.11 $170.67 5,049 $118,1"11 $121,173 $239,31"1 6.0 $298,596

$178.64 75,029 7.11 $170.67 5,973 $150,057 $143,360 $293,417 7.6 $379,831

$148.54 40,106 7.11 U70.S7 3,840 $80,211 $92,160 $172,371 4.0 $202,199

$155.13 46,538 7.11 $170.67 4,267 $93,076 $102,400 $195,476 4.7 $234,872

$165.-41 57,893 7.11 $170.67 4,978 $115,786 $119,467 $235,253 5.9 $292,607

$154.05 45,445 7.11 $170.67 4,196 $90,891 $100,693 $191,584 4.6 $229,'21

$16".<42 56,723 7.11 $170.67 4,907 $ 113,44S $117,760 $231,206 5.7 $28S,656

$157.25 48,7"7 7.11 $170.S7 4,409 $97,494 $105,813 $203,307 4.9 f246,099

$160.37 52,119 7.11 f170.67 4,622 $104,2'9 $110,933 $215,172 5.' $26',243

$174.05 68,750 7.11 $170.67 5,618 $137,500 $134,827 $272,327 7.0 $347,860

$162.41 54,406 7.11 $170.67 4,764 $108,812 $114,347 $223,159 5.5 $274,870

$161.'9 5',259 7.11 $170.67 4,693 $106,517 $112,640 $219,157 5.4 $269,0'6

$159.34 50,987 7.11 $170.67 4,551 $101,975 $109,227 $211,202 5.1 $257,488

$150.77 42,217 7.11 $170.67 ',982 $84,434 $95,573 $180,007 4.3 $212,919

$149.66 41,157 7.11 $170.67 3,911 $82,314 $93,867 $176,181 4.2 $207,538

$152.2' 41,863 7.11 $170.67 3,911 $83,726 $93,867 $177,592 4.2 $211,18'

$133.7S 26,752 7.11 $170.67 2,S44 $53,504 $68,267 $121,771 2.7 $134,508

$159.91 49,592 7.11 $170.67 4,'109 $99,183 $105,813 $204,996 5.0 $250,'161

$147.58 37,633 7.11 $170.67 ',627 $75,2S6 $87,0'10 $162,306 '.8 $189,702

$135.09 27,S93 7.11 U70.S7 2,916 $55,387 $S9,973 U25,3S0 2.8 $139,279

U'S.40 28,S44 7.11 $170.S7 2,987 $57,289 $71,S80 $128,969 2.9 $1'1'1,100

$156.71 46,230 7.11 $170.67 4,196 $92,459 $100,693 $193,152 4.7 $233,371

$145.19 35,571 7.11 $170.67 3,484 $71,142 $83,627 $154,769 '.6 $179,235

$110.78 19,941 7.11 $170.67 2,560 $39,882 $61,4'10 $101,322 2.0 $99,695

$105.97 16,956 7.11 $170.67 2,276 $33,912 $5'1,613 $88,525 1.7 $84,643

$109.61 19,181 7.11 $170.67 2,489 $38,362 $59,733 $98,096 1.9 $95,863

$120.71 27,159 7.11 $170.67 3,200 $54,318 $76,800 $131,118 2.7 $136,151

$125.79 31,447 7.11 $170.67 3,556 $62,895 $85,333 $1'18,228 '.2 $157,8'1'1

$114.22 22,272 7.11 $170.67 2,773 $44,54"1 $66,560 $111,10"1 2.2 $111,461

$115.33 23,066 7.11 $170.67 2,8"1"1 $"16,132 $68,267 $11"1,399 2.3 $115,470

5117.52 24,679 7.11 $170.67 2,987 $"19,358 571,680 $121,038 2.5 $123,618

511S.43 23,869 7.11 U70.S7 2,916 $47,737 $69,973 $117,710 2.4 $119,523

$125.79 31,447 7.11 $170.67 3,556 $62,895 $85,333 $148,228 3.2 $157,844

$115.33 23,066 7.11 $170.67 2,8"14 $46,132 $68,267 $114,399 2.3 $115,470

'116."3 23,869 7.11 $170.67 2,916 $47,737 '69,973 $117,710 2.4 $119,523

5113.03 22,041 7.11 $170.67 2,77' $44,082 $66,560 $110,642 2.2 $110,267

599.85 13,979 7.11 $170.67 1,991 $27,957 $47,787 $75,744 1.4 $69,633

$122."7 29,394 7.11 $170.67 3,"113 $58,787 $81,920 $1"10,707 2.9 $147,419

$122.47 29,394 7.11 $170.67 3,"113 $58,787 $81,920 $1"10,707 2.9 $147,419

$125.<42 31,982 7.11 $170.67 3,627 $63,964 $87,0"10 $151,00"1 3.2 $160,514

$124.45 31,112 7.11 $170.67 3,556 $62,22"1 $85,333 $147,557 3.1 . $156,111

$108.48 18,985 7.11 $170.67 2,"189 $37,969 $59,733 $97,703 1.9 '9"1,847

$126.38 32,860 7.11 $170.S7 ',698 '65,719 $88,747 $154,466 3.' $164,954

$101.14 14,666 7.11 $170.67 2,062 $29,"2 $"19,493 $78,825 1.5 $73,090

$125.81 33,339 7.11 $170.67 3,769 $66,678 $90,45' $157,132 '.3 $.167,340

$132.15 39,644 7.11 $170.67 "1,267 $79,289 $102,400 $181,689 4.0 $199,265

$136.45 "14,347 7.11 $170.67 4,622 $88,694 $110,933 $199,627 4.5 $223,096

$121.02 2'J,01S 7.11 5170.£>7 :J.11~ $58 .. 099 $91 .. 920 $:140 .. 009 2.9 t14l::.'1'

$128.57 36,001 7.11 $170.67 3,982 $72,001 $95,573 $167,575 '.S $180,811

$120.03 28,207 7.11 $170.67 ',3"12 $56,"115 $80,213 $136,628 2.8 $1"11,384

$122.96 '0,741 7.11 $170.67 ',556 $61,"182 $85,:'" $1"16,815 3.1 $15"1,194

$120.03 28,207 7.11 $170.67 3,'42 $56,415 $80,213 $136,628 2.8 $141,384

2,"159,186 235,093 $4,918,373 $5,6"12,240 lilO,560,613 248.0 $12,398,828
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TABLE A.5

Fil .. : SCH.IlKl Hydraulic Data' Cost EstiHates for Scottsdale Road Channel, No Lou-Flou Culverts
Upper Indian Bend Uash Regional Flood Control , Drainage Plan, Reata Pass to CAP Dike 4
EHcavation Cost/c.y.: $2.00
Channel Lining: Soil CeHent BankS, Eartn BottoH
Horizontal Lining Uidth (ft): 8.00
Lining Cost/c.y.: $24.00
All Calculations Are Based On EHisting Ground Slopes:~ 25 Sq ni ARF
Channel Freeboard (ft): 2

Channel ApproHiHate Unit
Bed Horizontal Flou BottoH Channel Depth Topuidth Toedoun EHcavation

Reach Length Discharge Slope nanning's COHponent of Depth Ilidth Veloci ty Froude Ilith Ilitn Depth VoluHe
Channel Reach (ft) (cfs) (ft/ft) Roughness Side-slope (ft) (ft) (fps) NUHber Fre..board Fr..eboard (ft) (cy/LF)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------Start I 203'20
STR 203'20 to 204'60 140 2,002 0.0393 0.045 2.00 4.0 27.7 14.0 1.37 6.0 51.7 6.0 19.94
STR 204+60 to 209+80 520 2,002 0.0192 0.045 2.00 4.0 41.0 10.2 0.97 6.0 65.0 6.0 22.90
STR 209+80 to 215'60 580 2,002 0.0172 0.045 2.00 4.0 43.5 9.7 0.92 6.0 67.5 6.0 23.44
STR 215+60 to 219'80 420 2,002 0.0238 0.045 2.00 4.0 360.6 11.2 1.08 6.0 60.6 6.0 21.90
STA 219+80 to 223+20 340 2,002 0.0294 0.045 2.00 4.0 32.60 12.3 1.19 6.0 560.60 6.0 21.01
STR 223+20 to 232+70 950 2,024 0.0105 0.045 2.00 4.0 57.1 7.8 0.73 60.0 81.1 6.0 260.47
STR 2'2+70 to 2'8'80 610 2,024 0.01604 0.045 2.00 4.0 <15.2 9.5 0.90 6.0 609.2 6.0 23.82
STR 2'8+80 to 245.60 680 2,024 0.01<17 0.045 2.00 4.0 <17.9 9.1 0.85 6.0 71.9 6.0 24.42
STA 245,60 to 251+90 6'0 2,024 0.0159 0.045 2.00 4,.0 46.0 9.4 0.88 6.0 70.0 6.0 24.00
STR 251+90 to 257,40 550 2,024 0.0182 0.045 2.00 4.0 42.8 10.0 0.94 6.0 66.8 6.0 2'.28
STR 257'40 to 262'90 550 2,024 0.0182 0.045 2.00 4.0 42.8 10.0 0.94 6.0 660.8 6.0 2'.28
STR 262'90 to 268'50 5600 1,681 0.0179 0.045 2.00 4.0 35.3 9.7 0.9' 6.0 59.' 6.0 21.6'
STR 268'50 to 274'40 590 1,681 0.0169 0.045 2.00 4.0 360.4 9.5 0.91 60.0 60.<1 60.0 21.860
STR 2704'40 to 279'040 500 1,681 0.0200 0.045 2.00 4.0 33.2 10.2 0.98 60.0 57.2 6.0 21.160
STR 279+040 to 2804'20 480 1,6081 0.0208 0.045 2.00 4.0 32.5 10.4 1.00 6.0 560.5 60.0 21.00
STR 284+20 to 291+00 6080 1,6081 0.0147 0.0<15 2.00 4.0 39.' 8.9 0.85 6.0 60'.3 6.0 22.50
STR 291'00 to 297'20 6020 1,6081 0.0161 0.0<15 2.00 4.0 37.4 9.' 0.89 60.0 601.<1 60.0 22.08
5TA 297'20 to '0"'0 610 991 0.01604 0.0<15 2.00 4.0 20.4 8.7 0.87 60.0 44.4 60.0 18.'1
STR '03'30 to 309+10 580 991 0.0172 0.0<15 2.00 4.0 19.8 8.9 0.89 60.0 43.8 60.0 18.17
STR 309'10 to '16'80 770 718 0.0130 0.045 2.00 4.0 15.9 7.5 0.77 6.0 '9.9 6.0 17.30
STR 316'80 to '22'50 570 718 0.0175 0.0<15 2.00 4.0 13.1 8.5 0.88 60.0 37.1 60.0 160.68
STR '22'50 to 327'40 490 718 0.0204 0.045 2.00 4.0 11.8 9.1 0.95 60.0 :35.8 60.0 160.40
STR '27'40 to 335"0 790 718 0.0127 0.0<15 2.00 4.0 160.1 7.4 0.76 6.0 <10.1 6.0 17.36

13,210
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TABLE A.5
HydrAulic DAtA l Cost Esti"Ates for ScottsdAl. Road Chann.l, No Lou-Flou Culv.rts
Upp.r Indian Bend ~ash R.gional Flood Control l Drainage PlAn, Reata Pass to CAP Dik. 4
EHcavation Cost/c.y.: $2.00
ChAnnel Lining: Soil C.".nt Banks, EArth Botto"
Horizontal Lining ~idth (ft>: 8.00
Lining Cost/c.y.: $24.00
All Calculations Ar. Based On EHisting Ground Slopes, 25 Sq Mi ARF

•
Unit

EHcavation
Cost

($/LF>

Total Chann.l
EHcavation Volu".

For This Reach
(cy>

Unit Channel
Lining
Volu".

(cy/LF>

Unit Channel
Lining

Cost
<$/LF>

Total Channel
Lining Volu"e

For This Reach
(cy>

Total EHcavation
Cost For This
Chann.l R.ach

Total Lining
Cost For This
Channd Reach

Total Channel
Construction Cost

For This Reach

Channel Right-of-~AY

Requir."ents ~ith Tuo
15 ft Maintenance ROAds

<acr.s>
Channel Right-of-~ay

Cost a $50,OOO/Acr.

$39.81 2,191 7.11 $110.61 996 $5,582 $23,893 $29,416 0.' $1',132
$45.19 11,905 1.11 $110.61 ',698 $2',811 $88,147 $112,558 1.1 $56,120
$46.89 13,598 7.11 $170.67 4,124 $27,195 $98,987 $126,182 1.' $64,910
$43.80 9,198 7.11 $170.67 2,987 $18,397 $71,680 $90,077 0.9 $4',655
$42.03 7,145 7.11 $170.67 2,418 $i4,289 $58,027 $72,'16 0.7 $33,18'
$52.94 25,149 7.11 $170.67 6,156 $50,298 $'162,13' $212,431 2.4 $121,118
$41.65 14,533 7.11 $110.61 4,338 $29,066 $104,107 $133,173 1.4 $69,466
$48.8'l 16,607 7.11 $170.67 ",836 $33,21' $116,053 $'149,267 1.6 $79,53"
$48.00 15,119 7.11 $170.67 ",480 $30,238 $107,520 $137,758 1.4 $72,309
$46.57 12,806 7.11 $170.67 3,911 $25,613 $9',867 $119,"79 1.2 $61,098
$46.51 12,806 7.11 $170.67 3,911 $25,613 $93,867 $119,"79 1.2 $61,098
$43.26 12,11" 7.11 $170.67 3,982 $24,228 $95,513 $119,801 1.1 $51,"29
$4'.72 12,896 7.11 $170.67 ",196 $25,79' $100,693 $126,486 1.2 $61,196
$42.'2 10,580 7.11 $170.67 ',556 $21,159 $85,333 $106,"" 1.0 $50,056
$"1.99 10,078 7.11 $170.67 ',413 $20,155 $81,920 $102,075 1.0 $47,647
$45.01 15,'0' 7.11 $170.67 4,836 $30,606 $116,05' $146,659 1.5 $72,800
$44.16 1',689 7.11 $170.67 4,409 $27,'78 $105,81' $1",191 1.' $65,01"
$36.61 11,167 7.11 $170.67 4,3'8 $22,'35 $104,107 $126,441 1.0 $52,081
$36.'5 10,540 7.11 $170.67 4,124 $21,081 $98,987 $120,067 1.0 $49,118
$'4.60 1','22 7.11 $170.67 5,476 $2&,64' $131,41' $158,056 1.2 $&1,739
$33.'& 9,507 7.11 $170.67 4,053 $19,01' $97,280 $11&,29' 0.9 $4',871
132.79 8,034 7.11 $170.&7 3,484 $1&,069 $83,627 $99,695 0.7 $37,000
$'4.72 13,713 7.11 $170.67 5,618 $27,425 $134,827 $162,252 1.3 $63,576

282,&00 93,9'8 $5&5,201 $2,254,507 $2,819,707 26.8 $1,"8,409
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TIIBLE II.G

Fih: PlnIl4.11K1 H~dr~ulic D~t~ l Cost Estin~tes for Pin~ Road Channel, No Lo~-Flo~ Culverts
Upper Indi~n Bend ll~sh Regional Flood Control l Drainage Plan, Reata P~ss to CliP Dike 4

EHcavat10n Cost/c.V.: $2.00
Channel Lining: Soil Cenent B~nks, E~rth Botton
Horizontal Lining llidth (ft): 8.00
Lining Cost/c.~.: $24.00
1111 C~lculations lire Based On EHisting Ground Slopes, 25 5q ni IIRF
Channel Freebo~rd (ft): 2

Channel IIpproHinate Unit

Bed Horizontal Flo~ Botton Channel Depth Top~idth To.do....n EHcavation

Reach Length Discharge Slope nanning's Conponent of Depth llidth Ueloc1 t~ Froude llith llith Depth Uolune

Channel R"ach (ft) (ciS) ({tift) Roughness Side-slope (ft) (ft) ({ps) Nunb.... Fre..board Freeboard ({t) (cy/LF)

---Stir~i~7.00------------------------------------------------------------------------------------------------------------------------------------------------------------------

STII 17000 to 20000 '00 5,'.l72 0.01G7 0.045 2.00 4.0 1'7.2 10.' O.'.l' G.O 1G1.2 G.O 44.27

STII 20000 to 25090 5'30 5 ,'.l72 0.01G9 0.045 2.00 4.0 l'G.1 10.4 0.'.l4 G.O 1GO.1 6.0 44.01

STII 250'.l0 to '0000 410 5,972 0.0244 0.045 2.00 4.0 1n.1 12.' 1.12 6.0 n7.1 6.0 ,8.'.l0

STII '0000 to '50'0 5'0 5,972 0.0189 0.045 2.00 4.0 128.8 10.'.l 0.'.l9 G.O 152.8 6.0 42.41

STII '50~ to ''.l0'.l0 4GO 5,972 0.0217 0.045 2.00 4.0 119.9 11.7 1.06 6.0 14'.9 6.0 40.42

STA '90'.l0 to 44070 480 5,972 0.0208 0.045 2.00 4.0 122.5 11.4 1.04 6.0 146.5 6.0 '11.00

STA 44070 to 50020 550 5,972 0.0182 0.045 2.00 4.0 1'1.' 10.7 0.'.l7 6.0 155.3 6.0 42.95

STR 50020 to 54010 ''30 5,'.l72 0.0256 0.045 2.00 '1.0 110.2 12.6 1.15 6.0 1'4.2 6.0 38.27

STA 54010 to 5'.l070 560 5,'.l72 0.017'.l 0.045 2.00 4.0 1'2.5 10.6 0.96 6.0 156.5 6.0 4'.22

STA 59070 to 640'0 460 5,972 0.0217 0.045 2.00 4.0 119.9 11.7 1.06 6.0 14'.9 6.0 <l0.42

STA 640'0 to 68050 420 5,972 0.02'8 0.045 2.00 4.0 114.5 12.2 1.11 6.0 1'8.5 6.0 '9.21

STA 68050 to 7'020 470 5,972 0.021' 0.045 2.00 4.• 0 121.2 11.6 1.05 6.0 145.2 6.0 <l0.71

STA 7'020 to 78000 480 5,972 0.0208 0.045 2.00 4.0 122.5 11.4 1.04 6.0 146.5 6.0 <l1.00

STR 78000 to 81090 '90 6,104 0.0256 0.045 2.00 4.0 112.7 12.6 1.15 6.0 1'6.7 6.0 '8.82

STA 810'.lO to 86070 480 6,104 0.0208 0.045 2.00 4.0 125.' 11.5 1.04 6.0 149.' 6.0 <l1.61

STR 86070 to 91060 4'30 6,104 0.0204 0.045 2.00 4.0 126.6 11.' 1.0' 6.0 150.6 6.0 <l1.91

STA 91060 to 960'0 470 6,104 0.021' 0.045 2.00 4.0 123.9 11.6 1.05 6.0 147.9 6.0 <l1.'2

STA 960'0 to 100010 '80 6,104 0.026' 0.045 2.00 4.0 111.2 12.8 1.17 6.0 135.2 6.0 '8.49

STR 100010 to 105010 500 G,104 0.0200 0.045 2.00 4.0 127.9 11.2 1.02 6.0 151.9 6.0 42.20

STR 105010 to 109010 400 G,104 0.0250 0.045 2.00 4.0 114.2 12.5 1.14 6.0 1'8.2 6.0 '9.15

STA 109010 to 11'090 480 6,104 0.0208 0.045 2.00 4.0 125.3 11.5 1.04 6.0 149.' 6.0 41.61

STR 11'090 to 118000 410 G,104 0.0244 0.045 2.00 4.0 115.6 12.' 1.12 6.0 13'3.6 6.0 '9.47

STR 118000 to 122020 420 6,104 0.0238 0.045 2.00 4.0 117.0 12.2 1.11 6.0 141.0 6.0 39.79

STR 122020 to 126090 470 G,104 0.021' 0.045 2.00 4.0 12'.9 11.6 1.05 6.0 147.9 6.0 '11.'2

STA 126.90 to 1'0030 340 5,050 0.0294 0.045 2.00 4.0 86.5 13.4 1.23 6.0 110.5 6.0 ".01

STR 130030 to 133020 290 5,050 0.0345 0.045 2.00 4.0 79.7 14.4 1.'2 6.0 10'.7 6.0 31.50

STA 1"020 to 1'7040 420 5,050 0.02'8 0.045 2.00 4.0 96.4 12.1 1.11 6.0 120.4. 6.0 35.21

5TA 1'7040 to 141040 400 5,050 0.0250 0.045 2.00 4.0 94.1 12.4 1.13 6.0 118.1 6.0 34.68

STR 141040 to 146030 490 5,050 0.0204 0.045 2.00 4.0 104.4 11.2 1.02 6.0 128.4 6.0 36.97

STR 1460'0 to 150060 430 5,050 0.0233 0.045 2.00 4.0 97.6 12.0 1.09 6.0 121.6 6.0 35.47

STA 150060 to 154060 400 5,050 0.0250 0.045 2.00 4.0 94.1 12.4 1.1' 6.0 118.1 6.0 34.68

STA 154060 to 158060 400 5,050 0.0250 0.045 2.00 4.0 94.1 12.4 1.1' 6.0 118.1 6.0 34.68

STR 158060 to 163070 510 5,050 0.0196 0.045 2.00 4.0 106.5 11.0 1.00 6.0 1'0.5 6.0 37.45

5TR 16'070 to 168000 430 5,156 0.0233 0.045 2.00 4.0 99.7 12.0 1.09 6.0 123.7 6.0 35.93

5TA 168000 to 17'090 590 5,156 0.016'3 0.045 2.00 4.0 117.2 10.' 0.94 6.0 141.2 6.0 39.82

STR 17'090 to 179060 570 5,156 0.0175 0.045 2.00 4.0 115.1 10.5 0.95 6.0 1'9.1 6.0 ''3.'6

5TR 179060 to 184050 4'30 4,165 0.0204 0.045 2.00 4.0 85.7 11.1 1.02 6.0 109.7 6.0 32.81

STA 184050 to 190040 5'30 4,165 0.0169 0.045 2.00 4.0 '34.2 10.2 0.9' 6.0 118.2 6.0 34.72

STR 190040 to 1'.l70'0 690 4,165 0.0145 0.045 2.00 4.0 102.1 9.5 0.86 6.0 126.1 6.0 36.46

STR 1'.l7030 to 202000 470 4,165 0.021' 0.045 2.00 4.0 83.8 11.' 1.04 6.0 107.8 6.0 32.41

STA 202000 to 207060 560 4,165 0.017'.l 0.04S 2.00 4.0 91.7 10.4 0.'.l6 6.0 115.7 6.0 34.16

STR 2070GO to 212080 520 4,165 0.0192 0.045 2.00 4.0 88.' 10.8 0.99 6.0 112.' 6.0 3'.40

STA 212080 to 218090 610 4,165 0.0164 0.045 2.00 4.0 95.8 10.0 0.92 6.0 119.8 6.0 35.08

STR 218090 to 224070 580 ',028 0.0172 0.045 2.00 4.0 67.2 10.1 0.9' 6.0 91.2 6.0 28.72

STR 224070 to 2'10'.l0 720 ',028 0.01'9 0.045 2.00 4.0 75.2 9.1 0.84 G.O 99.2 G.O '0.49

STR 2'10'.l0 to 2'7050 560 ',028 0.0179 0.045 2.00 4.0 66.0 10.2 0.95 G.O 90.0 6.0 28.45

STII 2'7050 to 243+70 620 2,222 0.0161 0.045 2.00 4.0 50.3 '.l.5 0.89 6.0 14.3 6.0 24.97

STA 243+70 to 250+40 670 2,222 0.014'.l 0.045 2.00 4.0 52.5 9.2 0.86 6.0 76.5 6.0 25.43 .

STR 250'40 to 254+40 400 1,914 0.0250 0.045 2.00 4.0 33.9 11.4 1.10 6.0 57.9 G.O 21.'1

STA 254040 to 259'40 500 l,'.l14 0.0200 0.045 2.00 4.0 38.' 10.' 0.'.l9 G.O G2.' G.O 22.28

STR 259040 to 26'0'0 '90 l,'.l14 0.0256 0.045 2.00 4.0 33.4 11.6 1.11 6.0 57.4 6.0 21.20

STII 26'0'0 to 268+30 500 1,914 0.0200 0.045 2.00 4.0 38.3 10.' 0.99 6.0 62.' 6.0 22.28

STR 2680~ to 271040 310 l,'.l14 0.032' 0.045 2.00 4.0 29.4 12.8 1.24 6.0 53.4 6.0 20.32

STA 271040 to 275070 430 1,914 0.0233 0.045 2.00 4.0 '5.3 11.1 1.06 6.0 59.' 6.0 21.G1

STA 275.70 ~o 27~.~O 370 632 0.0270 0.045 2.00 4.0 7.9 9.9 1.07 &.0 31.9 &.0 15.5-1

STR 279+-10 to 282060 '20 G'2 0.0'1' 0.045 2.00 4.0 7.0 10.5 1.15 6.0 '1.0 G.O 15.'4

STII 282060 to 28G"0 '70 G'2 0.0270 0.0'15 2.00 4.0 7.'.l 9.9 1.07 G.O '1.9 G.O 15.54

STR 28GO'0 to 2'.l2020 5'30 G'2 O.OlG'.l 0.045 2.00 -1.0 11.2 8.2 0.8G 6.0 '5.2 6.0 16.27

STA 292020 to 297020 500 632 0.0200 0.0'15 2.00 4.0 10.0 8.8 0.93 6.0 34.0 G.O IG.OO

28,020
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TABLE A.I>
Hydraulic Data ~ Cost EstiMates for PiMa Road Channel. No Lo~-F1o~ Culverts
Upper Indian Bend Uash Regional Flood Control ~ Drainage Plan. Reata Pass to CAP Dike 4
EKcavation Cost/c.y.: $2.00
Channel Lining: Soil CeMent Banks. Earth BottoM
Horizontal Lining Uidth <ft): 8.00
Lining Cost/c.y.: $24.00

All Calculations Are Based On EKisting Ground Slopes. 25 Sq Mi ARF
Channel Freeboard <ft): 2

Unit Total Channel Unit Channel Unit Channel Total Channel Channel Right-of-Uay

EHc.Av..tlon EMcavation VoluMe Lining Lining Lining VoluMe Total EKcavation Total Lining Total Channel RequireMents Uith T~o

Cost For This Reach VoluMe Cost For This Reach Cost For This Cost For This Construction Cost 15 ft Maintenance Roads Channel Right-of-Uay

<$/LF) <cy) <cy/LF) <$/LF> <cy) Channel Reach Channel Reach For This Reach <acres) Cost a $50.000/Acre

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------
$88.54 13.281 7.11 $170.1>7 2.13) $21>.51>3 '51.200 '77.71>3 1.3 '1>5.847

$88.02 25.91>7 7.11 $170.1>7 4.191> $51.934 $100.1>93 $152.628 2.1> $128.710

$77.81 15.'350 7.11 $170.67 2.'316 $:'1.'300 $1>'3.'373 $101.873 1.1> $78.1>22

$84.82 22.477 7.11 $170.1>7 3.71>9 $44.954 $90.453 $135.407 2.2 '111.233

$80.84 18.593 7.11 $170.67 3.271 $)7.181> $78.507 $115.692 1.8 $91.813

$82.00 19.1>81 7.11 $170.67 3.413 $)9.31>2 $81.920 $121.282 1.'3 '97.251

$85.91 23.624 7.11 $170.67 3.911 $47.249 $93.81>7 $141.115 2.3 $111>.971>

$71>.54 14.'325 7.11 $170.1>7 2.773 $29.851 $1>6.51>0 $91>.411 1.5 '73.512

$81>.44 24.204 7.11 $170.67 3.982 $48.408 $95.573 $143.981 2.4 '119.879

$80.84 18.593 7.11 $170.67 3.271 $)7.181> $78.507 $115.692 1.8 .91.813

$78.43 11>.469 7.11 $170.67 2.987 $32.939 $71.680 $104.619 1.1> $81.213

$81.42 19.135 7.11 $170.67 3.342 $)8.270 '80.213 $118.483 1.9 $'34.521

$82.00 19.1>81 7.11 $170.1>7 3.41) $39.)1>2 '81.920 $121.282 1.9 $97.251

$77.1>4 15.141 7.11 $170.67 2.773 $30.281 $1>1>.51>0 $91>.841 1.5 $7<1.624

$8'.2' 19.975 7.11 $170.1>7 3.413 $'9.950 '81.920 $121.870 2.0 $98.71>9

$83.82 20.535 7.11 $170.1>7 '.48.. $..1.070 $8'.1>27 $124.1>97 2.0 .101.51>9

$82.1>4 19.420 7.11 $170.67 3.342 $38.839 '80.213 $119.052 1.9 .95.992

$71>.99 14.1>27 7.11 $170.67 2.702 $29.254 $1>...853 $94.108 1.4 $72.01>4

$84.40 21.0'39 7.11 $170.67 3.556 $42.198 $85.333 $127.532 2.1 $104.392

$78.29 15.1>59 7.11 $170.67 2.8.... $31.318 $68.21>7 $'39.585 1.5 $77.210

$83.23 19.975 7.11 $170.67 3.413 $39.950 $81.'320 $121.870 2.0 $'38.71>9

$78.94 11>.182 7.11 $170.67 2.916 $32.31>4 '1>9.973 $102.338 1.1> $79.820

$79.57 16.710 7.11 $170.67 2.987 $33.420 $71.680 $105.100 1.1> '82.451>

$82.1>4 19.420 7.11 $170.67 3.342 $)8.839 .80.213 $119.052 1.9 $95.992

$66.02 11,22' 7.11 $170.67 2,'118 $22,4"5 $58,027 $80.472 1.1 $54,846

$1>2.99 9.134 7.11 $170.67 2.062 $18.268 $49."93 '67.761 0.9 $44.517

$70.42 14.788 7.11 $170.67 2.987 $29.576 .71.680 '101.256 1.5 $72.526

$69.'1> 13.872 7.11 $170.67 2.8..4 $27.744 $68.267 '96.011 1.4 $67.980

$73.93 18.11.. 7.11 $170.67 3.484 $36.227 .83.627 $119.854 1.8 $89.063

$70.94 15.252 7.11 $170.67 3.058 $30.503 $7).387 $103.890 1.5 $74.830

$69.31> 13.872 7.11 $170.1>7 2.84" $27.74.. $68.21>7 $91>.011 1.4 $1>7.980

$1>9.31> 13.872 7.11 $170.67 2.84" $27.74" $1>8.267 $96.011 1.4 $67.980

$7".89 19.097 7.11 $170.67 3.627 $38.194 $87.040 $125.234 1.9 $93.959

$71.87 15."52 7.11 $170.67 3.058 $30.904 $73.387 $104.291 1.5 $75.866

$79.1>3 23.4'32 7.11 $170.67 4.196 $46.984 $100.1>'33 $147.677 2.3 $115.92"

$78.73 22.437 7.11 $170.67 4.053 $44.874 $97.280 $142.154 2.2 $110.659

$1>5.1>2 11>.078 7.11 $170.67 3.484 $32.151> $83.1>27 $115.783 1.1> .78.548

$1>9.43 20.482 7.11 $170.67 4.1'31> $40.91>4 $100.1>93 $141.1>58 2.0 $100.379

$72.92 25.159 7.11 $170.1>7 4.907 $50.318 $117.760 $11>8.078 2.5 $123.617

$1>4.82 15.232 7.11 $170.1>7 3.342 $30.41>4 $80.213 $110.1>78 1.5 $74.363

$1>8.33 19.131 7.11 $170.1>7 3.982 $38.263 '95.573 $1:".831> 1.9 $93.1>71>

$&&.80 17.3&9 7.11 $170.&7 3.698 $34.738 $88.747 $123.485 1.7 $84.942

$70.15 21.391> 7.11 $170.67 4.338 $42.793 $104.107 $141>.900 2.1 $104.917

$57.44 16.1>51> 7.11 $170.1>7 4.124 $33.312 .98.987 $132.299 1.1> $80.708

$60.98 21.951 7.11 $170.67 5.120 $43.903 $122.880 $11>1>.783 2.1 $101>.773

$56.90 15.931 7.11 $170.1>7 3.982 $31.81>1 $95.573 $127.435 1.5 $77.144

$49.93 15.479 7.11 $170.1>7 4.409 $30.958 $105.813 '136.771 1.5 '74.21>1

$50.87 17.041 7.11 $170.1>7 4.71>4 $34.081 $114.347 $148.428 1.1> .81.81>7

$42.1>2 8.523 7.11 $170.1>7 2.844 $17.047 $68.21>7 $85.313 0.8 . $40.353

$44.51> 11.141 7.11 $170.67 3.556 $22.281 $85.333 $107.1>15 1.1 $52.954

$42.41 8.270 7.11 $170.1>7 2.773 $1&.540 $&&.5&0 $83.100 0.8 - $39.135

$44.56 11.1"1 7.11 $170.67 3.55& .22.291 $95,333 $107,&15 1.1 $52,95"

$40.&4 1>.299 7.11 $170.1>7 2,204 $12.597 '52,907 $1>5,504 0.1> $29,1>88

$43.22 '3,293 7.11 $170.67 3.058 $18,587 $73,397 $91,973 0.9 $44.05..

$31.09 5.750 7.11 $170.1>7 2,1>31 $11,500 $1>3,147 .74.1>47 0.5 .26.30"

$30.1>'3 4.'310 7.11 $170.67 2.276 $'3.81'3 $54.1>13 $6'1.'1'3 0.'1 $22.'122

$31.08 5.750 7.11 $170.67 2.631 $11.500 $63.1'17 '74.1>'17 0.5 $21>.30'1

$32.55 9.1>02 7.11 $170.1>7 4.196 $19.203 $100.6'33 $119.896 0.9 '44.177

$31.99 7.999 7.11 $170.67 3.55& $15.99& '95.333 $101.329 0.7 $31>.720

952.510 199.253 $1.905.019 $4.782.080 '1>.1>87.099 93.3 $4.&1>2.687
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TABLE A.7

File: PIllA6.IlKl Hydraulic Data & Cost Esti"at.s for Pi"a Road Chann.l. "0 Lou-flo" Culv.rts
Upp.r Indi~n Bend Il~sh Region~l Flood Control & Dr~in~ge Plan, R••ta Pass to CAP Dike 3

EHC~v~tion Cost/c.y.: S2.00
Channel Lining: Soil CeHent Banks, Earth BottoH
Horizont~l Lining Ilidth (ft): 8.00
Lining Cost/c.V.: $24.00
All Calculations Are Based On EHisting Ground Slopes, 25 5q iii ARF
Channel Freeboard (ft): 2

Channel ApproHiHate Unit

Bed Horizont~l Flo" BOttOH Channel Depth Top"idth Toedo"n EHcavation

Reach Len\lth Discharge Slope nanning's COHponent of Depth Ilidth lIeloci tv Froude Ilith Ilith Depth lIoluHe

Channel Reach (ft) (cfs) «(tIft) Rou\lhness Sid..-slope (ft) «(t) (fps) NUHb.. r Fr..eboard Freeboard (ft) (cV/LF)

---Start-i~7.00------------------------------------------------------------------------------------------------------------------------------------------------------------------

STA 17+00 to 20+00 300 20,717 0.0167 0.045 2.00 4.0 480.6 10.6 0.94 6.0 504.6 6.0 120.58

STA 20+00 to 2S+90 590 20,717 0.0169 0.045 2.00 4.0 476.6 10.7 0.95 6.0 500.6 6.0 119.68

STA 25+90 to 30+00 410 20,717 0.0244 0.045 2.00 4.0 397.0 12.8 1.14 6.0 421.0 6.0 102.00

STA 30+00 to 35+30 530 20,717 0.0189 0.045 2.00 4.0 451.6 11.3 1.00 6.0 475.6 6.0 1104.14

STA 35+:10 to 39+90 460 20,717 0.0217 0.045 2.00 4.0 420.6 12.1 1.07 6.0 444.6 6.0 107.25

STA 39+90 to 44+70 480 20,717 0.0208 0.045 2.00 4.0 429.7 11.8 1.05 6.0 453.7 6.0 109.27

STA 44+70 to 50+20 550 20,717 0.0182 0.045 2.00 4.0 460.1 11.1 0.98 6.0 484.1 6.0 116.02

STA 50+20 to 54+10 390 20,717 0.0256 0.045 2.00 4.0 387.2 13.1 1.17 6.0 411.2 6.0 99.81

STA 54+10 to 59+70 560 20,717 0.0179 0.045 2.00 4.0 464.3 11.0 0.97 6.0 488.3 6.0 116.95

STA 59+70 to 64+30 460 20,717 0.0217 0.045 2.00 4.0 420.6 12.1 1.07 6.0 444.6 6.0 107.25

STA 64+30 to 68+50 ..20 20,717 0.0238 0.045 2.00 4.0 "01.8 12.6 1.12 &.0 425.8 &.0 103.08

STA £8+50 to 73+20 470 20,717 0.0213 0.045 2.00 ".0 425.2 12.0 1.0£ £.0 ....9.2 £.0 108.2£

STA 73+20 to 78+00 ..80 20,717 0.0208 0.045 2.00 4.0 429.7 11.8 1.05 £.0 "53.7 6.0 109.27

STA 78+00 to 81+90 390 20,724 0.025£ 0.045 2.00 4.0 387.3 13.1 1.17 £.0 411.:1 £.0 99.84

STA 81+90 to 8£+70 ..80 20,72" 0.0208 0.045 2.00 4.0 "29.8 11.8 1.05 &.0 453.8 &.0 109.30

STA 8£+70 to 91+£0 490 20,724 0.0204 0.045 2.00 ... 0 4:14.3 11.7 1.04 &.0 458.3 &.0 110.29

STA 91+60 to 9£+30 ..70 20,724 0.0213 0.045 2.00 ".0 425.:1 12.0 1.0£ 6.0 449.3 £.0 108.29

STA 96+30 to 100+10 380 20,724 0.0263 0.045 2.00 4.0 :182.3 1:1.3 1.18 £.0 406.3 £.0 98.73

STA 100+10 to 105+10 500 20,724 0.0200 0.045 2.00 4.0 4:18.7 11.6 1.03 6.0 462.7 £.0 111.28

STA 105+10 to 109+10 400 20,724 0.0250 0.045 2.00 4.0 392.2 12.9 1.15 6.0 41£.2 6.0 100.94

STA 109+10 to 113+90 480 20,724 0.0208 0.045 2.00 4.0 429.8 11.8 1.05 6.0 453.8 £.0 109.30

STA 113+90 to 118+00 410 20,724 0.0244 0.045 2.00 4.0 397.1 12.8 1.14 £.0 421.1 6.0 102.03

STA 118+00 to 122+20 420 20,724 0.0238 0.045 2.00 4.0 402.0 12.£ 1.12 £.0 426.0 £.0 103.11

STA 122+20 to 126+90 ..70 20,724 0.0213 0.045 2.00 ".0 425.:1 12.0 1.0£ 6.0 449.3 6.0 108.29

STA 126+90 to 130+30 340 5,050 0.0294 0.045 2.00 ".0 86.5 1:1.4 1.2:1 6.0 110.5 6.0 33.01

STA 130+30 to 133+20 290 5,050 0.0:145 0.045 2.00 ".0 79.7 14." 1.:12 &.0 103.7 &.0 31.50

STA 133+20 to 137+"0 420 5,050 0.0238 0.045 2.00 4.0 96.4 12.1 1.11 6.0 120.4 6.0 35.21

STA 137+40 to 141+"0 400 5,050 0.0250 0.045 2.00 4.0 94.1 12.4 1.13 6.0 118.1 6.0 34.68

STA 141+40 to 146+30 490 5,050 0.0204 0.045 2.00 4.0 104.4 11.2 1.02 6.0 128.4 6.0 36.97

STA 146+30 to 150+60 430 5,050 0.0233 0.045 2.00 4.0 97.6 12.0 1.09 6.0 121.6 6.0 35.47

STA 150+60 to 154+60 400 5,050 0.0250 0.045 2.00 4.0 94.1 12.4 1.13 6.0 118.1 6.0 34.68

STA 154+60 to 158+60 400 5,050 0.0250 0.045 2.00 4.0 94.1 12.4 1.13 6.0 118.1 £.0 34.£8

STA 158+£0 to 163+70 510 5,050 0.0196 0.045 2.00 4.0 10£.5 11.0 1.00 £.0 130.5 6.0 37.45

STA 163+70 to 168+00 430 5,156 0.0233 0.045 2.00 4.0 99.7 12.0 1.09 £.0 123.7 6.0 35.93

STA 168+00 to 173+90 590 5,15£ 0.0169 0.045 2.00 4.0 117.2 10.3 0.9" £.0 141.2 6.0 39.82

STA 173+90 to 179+£0 570 5,15£ 0.0175 0.045 2.00 4.0 115.1 10.5 0.95 £.0 139.1 £.0 39.3£

STA 179+60 to 184+50 490 4,1£5 0.0204 0.045 2.00 4.0 85.7 11.1 1.02 £.0 109.7 £.0 32.81

STA 184+50 to 190+40 590 4,1£5 0.01£9 0.045 2.00 4.• 0 94.2 10.2 0.93 £.0 118.2 £.0 34.72

STA 190+40 to 197+30 690 ",165 0.0145 0.045 2.00 4.0 102.1 9.5 0.86 6.0 126.1 6.0 36.46

STA 197+30 to 202+00 470 4,165 0.0213 0.045 2.00 4.0 83.8 11.3 1.04 6.0 107.8 £.0 32.41

STA 202+00 to 207+£0 5£0 4,165 0.0179 0.045 2.00 4.0 91.7 10.4 0.9£ 6.0 115.7 £.0 34.16

STA 207+60 to 212+80 520 4,1£5 0.0192 0.045 2.00 4.0 88.3 10.8 0.99 £.0 112.3 £.0 33.40

STA 212+80 to 218+90 £10 4,1£5 0.01£4 0.045 2.00 ... 0 95.8 10.0 0.92 £.0 119.8 6.0 35.08

STA 218+90 to 224+70 580 3,028 0.0172 0.045 2.00 4.0 £7.2 10.1 0.93 £.0 91.2 6.0 28.72

STA 224+70 to 231+90 720 3,028 0.0139 0.045 2.00 4.0 75.2 9.1 0.84 £.0 99.2 6.0 30.49

STA 231+90 to 237+50 560 3,028 0.0179 0.045 2.00 4.0 £6.0 10.2 0.95 6.0 90.0 6.0 28.45

STA 237+50 to 243+70 £20 2,222 0.01£1 0.045 2.00 ".0 50.3 9.5 0.89 6.0 74.3 6.0 24.97

STA 243+70 to 250+40 670 2,222 0.0149 0.045 2.00 4.0 52.5 '.2 0.86 6.0 76.5 6.0 25.43

STA 250+40 to 254+40 400 1,914 0.0250 0.045 2.00 4.0 33.9 11.4 1.10 6.0 57.9 6.0 21.31

STA 25"+40 to 259+40 500 1,914 0.0200 0.045 2.00 ".0 38.3 10.3 0.99 £.0 62.3 6.0 22.28

STA 259+40 to 263+30 390 1,914 0.0256 0.0"5 2.00 ... 0 33." 11.6 1.11 6.0 57.4 &.0 21.20

STA 263+30 to 2&8+30 500 1,91" 0.0200 0.045 2.00 4.0 38.3 10.3 0.99 &.0 &2.3 6.0 22.28

STA 268+30 to 271+40 310 1,91" 0.0323 0.045 2.00 ... 0 29.4 12.8 1.24 6.0 53.4 6.0 20.32

STA 271+40 to 275+70 430 1,914 0.0233 0.045 2.00 4.0 35.3 11.1 1.0£ £.0 59.3 6.0 21.61

STA 275+70 to 279+40 370 &32 0.0270 0.045 2.00 ... 0 7.9 9.9 1.07 &.0 31.9 &.0 15.54

STA 279+40 to 282+£0 320 632 0.0313 0.045 2.00 4.0 7.0 10.5 1.15 6.0 31.0 6.0 15.34

STA 282+60 to 286+30 370 632 0.0270 0.045 2.00 4.0 7.9 9.9 1.07 6.0 31.9 6.0 15.54

STA 286+30 to 292+20 590 632 0.0169 0.045 2.00 4.0 11.2 8.2 0.86 6.0 35.2 £.0 16.27

5TA 292+20 to 297+20 500 £32 0.0200 0.045 2.00 ".0 10.0 8.8 0.93 £.0 34.0 £.0 16.00

28,020
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TABLE A.7
Hydraulic Data ~ Cost Esti"ates for Pi"a Road Channel. No Lo~-Flo~ Culverts
Upper Indian Bend Uash Regional Flood Control l Drainaglt Plan. Reata Pass to CAP Dike 3

EHcavation Cost/c.~.: $2.00
Channel Lining: Soil Ce"ent Banks. Earth Botto"
Horizontal Lining Uidth (ft): B.OO
Lining Cost/c.y.: $24.00

All Calculations Are Based On EHisting Ground Slopes. 25 Sq Mi ARF
Channel Frlteboard (ft): 2

Unit Total Channel Unit Channel Unit Channel Total Channel Channel Right-of-Uay

EHcavation EHcavation Volu"e Lining Lining Lining lJolu"e Total EHcavation Total Lining Total Channel Require"ents Uith Tuo

Cost For This Reach Volu"e Cost For This Reach Cost For This Cost For This Construction Cost 15 ft Maintenance Roads Channel Right-of-Ua~

(,/LF> (cy) (c~llf) OIlF) (cy) Channel Reach Channel Reach For This Reach (acres) Cost a $50.000/Acre

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------
'2"'1.16 36.174 7.11 $170.67 2.133 $72.3"'B $51.200 $123.54B 3.7 $18"'.095

'239.37 70.613 7.11 $170.67 "'.196 $141.226 '100.693 S241.920 7.2 .359.320

'20"'.00 ..1.B21 7.11 $170.67 2.916 'B3.6.. 1 '69.973 $153.615 ... 2 '212.251

'228.27 60.492 7.11 $170.67 3.769 $120.983 $90.453 '211."37 6.2 5307.590

'21".50 ..9.33.. 7.11 $170.67 3.271 '98.66B $18.507 $177 .175 5.0 '250.601

'218.53 52."48 7.11 $170.67 3.'113 $104.896 S81.920 $1B6.816 5.3 '266.501

'232.0"1 63.810 7.11 $170.67 3.911 $127.620 $93.B67 $221 ...86 6.5 '32".5"6

$199.63 3B.927 7.11 '170.67 2.773 '77.855 '66.560 $1..... 415 3.9 $197."90

'233.89 65 ...90 7.11 '170.67 3.982 $130.980 S95.573 S226.553 6.7 '333.133

'21".50 "9.334 7.11 $170.67 3.271 $98.668 $18.507 $177.175 5.0 $250.601

'206.15 43.292 7.11 $170.67 2.987 $86.583 $71.680 $158.263 ..... '219.757

'216.53 50.883 7.11 '170.67 3.342 $101.767 580.213 $181.980 5.2 '258.512

'218.53 52.448 7.11 '170.67 3.413 $104.896 581.920 $186.81& 5.3 '26&.501

$199.69 38.939 7.11 $170.67 2.773 577 .877 5&6.560 $144,"37 4.0 $197.548

'218.60 52.463 7.11 $170.67 3.413 '104.927 $81.920 $186.847 5.3 '266.581

'220.58 54.043 7.11 U70.67 3.484 $108.087 '83.627 $191.713 5.5 '27".650

'216.59 50.899 7.11 $170.67 3.342 $101.797 'BO.213 $182.010 5.2 '258.590

$197.45 37.516 7.11 '170.67 2.702 '75.033 '6".853 S139.88& 3.8 $190.29"

'222.55 55.638 7.11 $170.67 3.556 $111.27& $85.3" $196.609 5.7 '282.795

'201.89 ..0.378 7.11 $170.67 2.84" '80.755 '&8.267 '149,022 ... 1 '20".889

'218.60 52 ...63 7.11 $170.67 3."13 $104.927 '81.920 $186.8"7 5.3 '266.581

'20".06 ..1.833 7.11 $170.67 2.916 $83.666 S69.973 $153.639 4.2 '212.314

'206.21 "3.304 7.11 $170.67 2.987 $86.609 '71.680 $158.289 ... 4 '219.823

'21&.59 50.899 7.11 $170.67 3.342 $101.797 '80.213 $182.010 5.2 '258.590

'66.02 11.223 7.11 $170.67 2.418 '22.445 '58.027 $80 ...72 1.1 '54.846

'62.99 9.13" 7.11 '170.67 2.062 $18.268 '49.493 '67.761 0.9 '44.517

570.42 14.788 7.11 U70.67 2.987 '29.576 $71.680 $101.25& 1.5 $72.526

$69.36 13.872 7.11 U70.67 2.844 521.744 S68,2&7 596.011 1.4 '67.9BO

$73.93 18.114 7.11 5170.&7 3.484 $36.227 $83.627 $119.854 1.8 $89.063

570.9" 15.252 7.11 U70.67 3.058 $30.503 $7).387 $103.890 1.5 $74.830

'&9.36 13.812 7.11 $110.61 2.844 $27.744 '&8.267 $96.011 1." $67.980

'6'3.36 13.872 7.11 $170.67 2.844 $21.744 $&8.267 '96.011 1.4 $67.980

$74.89 19.097 7.11 $170.67 3.&27 $38.194 '87.040 '125.234 1.9 '93.959

$71.87 15."'52 1.11 '170.67 3,058 $30.904 '73.387 $10".291 1.5 '75.86&

'79.63 23.492 7.11 $170.67 4.196 $"6.984 $100,693 $147.&77 2.3 '115.924

'18.73 22.437 7.11 $170.67 4.053 $"4,874 '97,280 $142.154 2.2 1110.659

'65.62 1&.078 7.11 '170.67 3.484 '32,156 '83.627 '115,783 1.& $78.5..8

'69.43 20.482 7.11 '170.67 ".196 $40.964 $100.693 $141.658 2.0 1100.379

'72.92 25,159 7.11 $170.67 .. ,907 '50,318 '117.7&0 $168.018 2.5 $123.617

'64.82 15.232 7.11 $170.67 3.342 '30.464 'BO.213 '110.618 1.5 '74.3&3

'68." 19.131 7.11 $170.67 3.982 '38.263 '95.573 $133.836 1.9 '93.67&

'66.80 17.369 1.11 $170.67 3.&98 S34.738 $88.747 $123.485 1.7 . '84.942

,10.15 21,39& 7.11 $170.67 4.338 '42.793 $104.107 $146.900 2.1 1104.917

'57."'" 16.656 7.11 $170.67 4.124 $33,312 '98,987 '132,299 1.6 $80.708

'60.98 21.951 7.11 $170.67 5,120 543.903 $122.880 '166.783 2.1 $106.773

$56.90 15.931 7.11 '170.67 3.982 S31.861 '95.573 $127.435 1.5 $77.1..4

S"'9.93 15."'79 7.11 $170.67 4,409 '30,958 S105,813 $136.771 1.5 $7"'.2&1

'50.87 17,041 7.11 $170.61 ".76'1 $34,081 '11".347 $148."28 1.& S81.867

5'12.62 8,523 7.11 $170.61 2.844 511.047 $68,267 '85.313 0.8 ''''0,353

''''''.56 11.141 7.11 '170.&7 3,556 '22.281 S85.333 $107.615 1.1 '52.95'"

$42."1 8.270 7.11 $170.61 2.773 '16,540 '66.5&0 '83.100 0.8 $)9.135

''1''.56 11.141 7.11 $110.67 3.556 '22,281 $85.333 S101.615 1.1 .. '52.954

'''0.6'' 6.299 7.11 $170.67 2,204 $12.597 '52.907 $65.504 0.& '29.&88

''13.22 9,293 7.11 $110.67 3.058 $18,581 '73.387 $91.973 0.9 S"4.05'"

5:U.08 5.750 7.11 5170.67 2.631 $11.500 S63.147 '7".6"7 0.5 $26.304

$30.69 4,910 7.11 $170.67 2.276 $9.819 $54,613 $6"'."" 0.4 '22,"22

$)1.08 5,750 7.11 '110.67 2,631 511.500 S63.1..7 51".6'17 0.5 '26,30"

$32.55 9.602 7.11 $110.67 '1,196 $19.203 '100.693 '119.896 0.9 ' ..... 177

$31.99 7,998 7.11 '170.67 3.556 $15,996 $85.333 $101.329 0.7 $36.720

1.694.627 199.253 $3,389,254 $4.782.080 $8.171.334 169.9 $8,495.939



•
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TABLE A.a
HVdrAulic DAtA l Cost Esti"Ates for Deer Valley Road Channel (Hayden to PiKA Roads), No Lo~-Flo~ Culverts
Upper Indian Bend !lash Regional Flood Control 1 Drainage Plan, Reata Pass to CAP Dike <I
EHcavation Cost/c.y.: $2.00
Channel Lining: Soil Ce"ent Banks, Earth Botto"
Horizontal Lining Ilidth (ft): 8.00
Lining Cost/c.V.: $24.00
All Calculations Are Based On EHisting Ground Slopes, 25 Sq ni ARF
Channel Freeboard (ft): 2

•

Discharge
(cfs)

nanning's
Roughneoss

Horizontal
Co"ponent of,

Side-slope

Botto"
!lidth
(ft)

Veloci ty
(fps)

Channel Depth
!lith

Freeboard

Channel
rop~idth

!lith
Freeboard

ApproHi"ate
roedo~n

Depth
(ft)

Unit
EHcavation

Volu"e
(cy/LF)

----s~-e 5>00------------------------------------------------------------------------------------------------------------------------------------------------------------------

SrA 5>00 to 8>40 340 1,00'3 0.0147 0.045 2.00 4.0 22.2 8.4 0.83 6.0 46.2 6.0 18.71
SrA 8>40 to 16+40 800 1,00'3 0.0125 0.045 2.00 4.0 24.4 7.8 0.77 6.0 48.<1 6.0 19.20
SrA 16>40 to 26>80 1,040 1,00'3 0.00'36 0.045 2.00 4.0 28.3 6.'3 0.68 6.0 52.3 6.0 20.07
SrA 26>80 to 34>70 790 1,00'3 0.0127 0.045 2.00 4.0 24.2 7.8 0.77 6.0 48.2 6.0 1'3.16
SrA 34>70 to <13>80 '310 559 0.0110 0.045 2.00 4.0 12.8 6.7 0.70 6.0 36.8 6.0 16.62
STA 43+80 to 4'3+20 540 55'3 0.0185 0.045 2.00 4.0 8.8 8.3 0.8'3 6.0 '2.8 6.0 15.7'
STA <19+20 to 55>00 580 559 0.0172 0.045 2.00 4.0 9.3 8.1 0.86 6.0 33.' 6.0 15.84
STA 55+00 to 56>50 150 55'3 0.0267 0.045 2.00 4.0 6.5 '3.6 1.05 6.0 '0.5 6.0 15.2'

5,150



Road Channel (Hayden to PiHa Roads), No Lo~-flo~ Culverts
Drainage Plan, Reata Pass to CAP Dike 4

$2.00

• •
TABLE A.S
Hydraulic Data & Cost EstiHates for Deer Valley
Upper Indian Bend Uash Regional flood Control ,
EHcavation Cost/c.y.:
Channel Lining: Soil CeHent Banks, Earth BottOH
Horizontal Lining Uidth (ft): 8.00
Lining Cost/c.y.: $24.00
All Calculations Are Based On EHisting Ground Slopes, 25 Sq Mi ARf

•
Unit

EHcavation
Cost

($/LF>

Total Channel
EHcavation VoluHe

for This: Reach
(cy)

Unit Channel
Lining
VoluHe

(cy/LF>

Unit Chann"l
Lining

Cost
(S/Lf)

Total Channel
Li ni ng Vol UH"

for This Reach
(cy)

Total EHcavation
Cost for This
Chann"l R"ach

Total Lining
Cost for This
Chann"l Reach

rotal Channel
Construction Cost

for This Reach

Channel Right-of-Uay
RequireHents Uith T~o

15 ft Maintenance Roads
(acres)

Channel Right-of-Uay
Cost ~ $50,OOO/Acre

$31.42 6,361 1.11 $110.61 2,418 $12,123 $58,021 $10,149 0.6 S29,136
$38.39 15,351 1.11 $110.61 5,689 S30,115 $136,533 $161,248 1.4 $11,919
S40.13 20,810 1.11 $110.61 1,396 $41,139 $171,493 $219,233 2.0 S98,248
$38.'2 15,1'5 1.11 S110.61 5,618 $30,269 $134,821 $165,096 1.4 $10,920
$33.2' 15,120 1.11 $110.61 6,411 $30,240 $155,301 $185,541 1.4 $69,144
$'1."1 8,496 1.11 $110.61 3,840 $16,993 $92,160 $109,153 0.8 $38,921
$'1.69 9,189 1.11 $110.61 4,124 $18,'71 $98,981 $111,364 0.8 $42,1'6
$'0."6 2,285 1.11 $170.61 1,061 $4,569 $25,600 $30,169 0.2 $10,423

92,81' 36,622 $185,626 $878,933 $1,064,559 8.6 $432,114



• • •
TABLE A.~

File: DVS4.UKl Hydr~ulic D~t~ l Cost Esti"~tes for Deer Valley Road Channel <Uest of Hayden l South on Scottsdale Road). No LOll-Floll Culverts
Upper Indi~n Bend Uash Regional Flood Control l Drain~ge PI~n. Re..ta P~ss to CAP Dike 4
EHcavation Cost/c.y.: '2.00
Channel Lining: Soil Ce"ent B..nks. Earth Botto"
Horizont~l Lining Uidth (ft>: 8.00
Lining Cost/c.y.: $24.00
Rll Calcul ..tions Rre Based On EHisting Ground Slopes. 2S Sq Mi RRF
Ch~nnel Freeboard (ft): 2

Ch..nnel RpprOHi"ate Unit
Bed Horizont~l Floll Botto" Channel Depth Topllidth Toedolln EHcav~tion

Reach Length Discharge Slope Manning's COHponent of Depth Uidth Velocity Froude Uith Uith Depth Volu"e
Channel Re~ch (ft) <cfs) «(t/ft) Roughneoss Side-slope (ft) (ft) (fps) NUHbeor Fr••board Freeboard (ft) (cy/LF)

----St;;t-a-S+OO------------------------------------------------------------------------------------------------------------------------------------------------------------------
STR 5+00 to 10+'30 5'30 2.118 0.01~'3 0.045 2.00 4.0 4~.~ '3.7 0.'31 ~.O 70.~ ~.o 24.14
STR 10+'30 to 15+'30 500 2.118 0.0200 0.045 2.00 4.0 42.7 10.4 0.'3'3 ~.O ~~.7 ~.O 2'.2~

STR 15+'30 to 22+80 ~'30 2.118 0.0145 0.045 2.00 4.0 50.~ '3.0 0.85 ~.O 74.~ ~.O 25.0'
STR 22+80 to 27+80 500 1,5~01 0.0200 0.045 2.00 4.0 '0.7 10.1 0.'38 ~.O 54.7 ~.O 20.5'3
STR 27+80 to '5+50 770 1.5~01 0.01'0 0.045 2.00 4.0 '8.8 8.' 0.80 ~.O ~2.8 ~.O 22.41
STA '5+50 to 010+50 500 1,5~4 0.0200 0.045 2.00 4.0 '0.7 10.1 0.'38 ~.O 5"1.7 ~.O 20.5'3
STA 010+50 to 018+'0 780 1.5~01 0.0128 0.045 2.00 4.0 ''3.1 8.' 0.7'3 ~.O ~'.1 ~.O 22.47
STA 018+'0 to 5'+70 5"10 1,5~01 0.0185 0.0015 2.00 01.0 '2.0 '3.8 0.'301 ~.O 56.0 6.0 20.8'3
STR 5'+70 to "+'0 '360 1.5601 0.0104 0.0015 2.00 01.0 "1'.7 7.6 0.72 6.0 67.7 6.0 2'.50
STA "+'0 to 71+010 810 1,511 0.012' 0.045 2.00 "1.0 '8.5 8.1 0.78 6.0 62.5 6.0 22.33
STA 71+40 to 83+30 1,190 1.511 0.00801 0.0015 2.00 01.0 "17.3 6.8 0.601 6.0 71.' ~.O 201.28
STA 83+30 to 95+10 1,180 756 0.0085 0.0015 2.00 01.0 21.'3 6.' 0.~3 ~.O 015.'3 ~.O 18.~01

STA '35+10 to 101+20 ~10 75~ O.OO~~ 0.045 2.00 01.0 25.01 5.7 0.5~ ~.O "1'3.01 ~.O 1'3.011

'3,~20



Road Channel (~est of Hayden' South on Scottsdale Road), No Lo~-Flo~ Culverts
Drainage Plan, Reata Pass to CAP Dike "I

$2.00

• •
TABLE A.'3
Hydraulic Data ~ Cost EstiHates for Deer Valley
Upper Indian Bend ~ash Regional Flood Control l
EHcavation Cost/c.y.:
Channel Lining: Soil CeHent Banks, Earth BottoH
Horizontal Lining ~idth (ft): 8.00
Lining Cost/c.y.: $24.00
All Calculations Are Based On EHisting Ground Slopes, 25 Sq hi ARF

•
Unit

EHcavation
Cost

($/LF)

Total Channel
EHcavation VoluHe

For This Reach
(cy)

Unit Channel
Lining
VoluHe

(cy/LF>

Unit Channel
Lining

Cost
($/LF>

Total Channel
Lining VoluHe

For This Reach
(cy)

Total EHcavation
Cost For This
Channel Reach

Total Lining
Cost For This
Channel Reach

Total Channel
Construction Cost

For This Reach

Channel Right-of-~ay

RequireHents ~ith T~o

15 ft haintenance Roads
(acres)

Channel Right-of-~ay

Cost a $50,OOO/Acre

$48.27 14,240 7.11 $170.67 4,1'36 $28,481 $100,6'33 $12'3,174 1.4 $68,138
$46.52 11,630 7.11 $170.67 3,556 $23,261 $85,333 $108,5'34 1.1 $55,483
$50.06 17,272 7.11 $170.67 4,'307 $34,5"14 $117,760 $152,304 1.7 $82,880
$41.1'3 10,2'37 7.11 $170.67 3,556 $20,5'34 $85,333 $105,'327 1.0 $48,5'36
$44.82 17,256 7.11 $170.67 5,476 $3"1,513 $131,413 $165,'326 1.6 $82,063
$41.1'3 10,2'37 7.11 $170.67 3,556 $20,5'34 $85,333 $105,'327 1.0 $48,5'36
$44.'34 17,528 7.11 $170.67 5,547 $35,055 $133,120 $168,175 1.7 $83,372
$41.78 11,281 7.11 $170.67 3,840 $22,5S2 $'32,160 $114,722 1.1 '53,311
'46.99 22,557 7.11 $170.67 6,827 $45,113 $163,840 $208,953 2.2 1107,696
$44.S5 18,084 7.11 $170.67 5,760 $36,lS8 $138,240 $174,408 1.7 $85,971
$48.56 28,895 7.11 1170.67 8,4S2 $57,790 $203,0'33 $260,883 2.8 1138,323
1:17.27 21,9'30 7.11 $170.67 8,3'31 $43,979 $201,387 $245,366 2.1 $102,747
$38.82 11,841 7.11 $170.67 4,338 $23,S82 $104,107 $127,78'3 1.1 $55,561

213,168 68,409 $426,336 $1,641,813 $2,068,149 20.::1 '1.012,737



• • •
TABLE A.I0

Fib: IIP5.UKl H~dr~ulic D~ta , Cost EstiH~tes (or Reat~ P~ss Channel, a-Point Section, No Lou-Flou Culverts
Upper Indian Bend Uash Regional Flood Control' Drainage Plan, Re~ta Pass to CAP Dike 4
EHcavation Cost/c.~.: $2.00
Lou-Flou Channel Lining: Soil CeHent B~nks, Earth BottoH
Horizontal Lining Uidth (ft): 8.00
Lining Cost/c.~.: $24.00
Channel Freeboard (ft>: 2.0
Supercrit1c~l Slope, 25 Sq ni ARF, ThoHpson Peak Parkuay AlignHent
Channel na.045, Overbank n-.055 ApproHiHate

Bed Lou-Flou Lou-Flou Bench Uidth, Flou Toedoun

Reach Length Discharge Slope BottoHuidth Depth Lou-Flou Each Side B..nch Depth Depth

Channel Reach (ft) (cfs) (ft/ft> (ft> (ft) Side-Slope (ft> Side-Slope (ft) (ft)

----Stirt-i-OtOO---------------------------------------------------------------------------------------------------------------------------------------
STA OtOO to 9tOO 900 19,449 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 9tOO to 19t90 1090 19,449 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 19t90 to 27t70 780 19,449 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 27t70 to 34t20 650 16,623 0.0200 75 3.0 5.0 100 5.0 6.59 8.5

STA 34t20 to 39t20 500 16,623 0.0200 75 3.0 5.0 100 5.0 6.59 8.5

STA 39t20 to 42t40 320 16,623 0.0200 75 3.0 5.0 100 5.0 6.59 8.5

STA 42t40 to 52t90 1050 16,623 0.0200 75 3.0 5.0 100 5.0 6.59 8.5

STA 52t90 to 55t40 250 20,251 0.0200 75 3.0 5.0 100 5.0 7.06 8.5

5TA 55t40 to 68t60 1320 20,251 0.0200 75 3.0 5.0 100 5.0 7.06 8.5

STA 68t60 to 75tl0 650 20,279 0.0200 75 3.0 5.0 100 5.0 7.06 8.5

STA 75tl0 to 80tl0 500 20,279 0.0200 75 3.0 5.0 100 5.0 7.06 8.5

STA 80tl0 to 88+60 850 18,601 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 88+60 to 103+10 1450 18,601 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 103+10 to 107+60 450 19,172 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 107t60 to 116+10 850 19,172 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 116+10 to 122tl0 600 18,719 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 122+10 to 127+60 550 18,719 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 127+60 to 134t60 700 18,719 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 134+60 to 140+60 600 18,719 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 140+60 to 14G+l0 550 18,719 0.0200 75 3.0 5.0 100 5.0 G.91 8.5

STA 146+10 to 151+60 550 18,719 0.0200 75 3.0 5.0 100 5.0 6.91 8.5

STA 151+60 to 153+50 190 18,719 0.0200 75 3.0 5.0 100 5.0 G.91 8.5

STA 153+50 to 156+~0 290 19,52~ 0.0200 75 3.0 5.0 100 5.0 7.06 9.5

STA 156+40 to 160+00 3GO 19,524 0.0200 75 3.0 5.0 100 5.0 7.06 8.5

STA IGO+OO to 167+30 730 19,524 0.0200 75 3.0 5.0 100 5.0 7.06 8.5

STA 167+30 to 179+30 1200 19,52~ 0.0200 75 3.0 5.0 100 5.0 7.0G 8.5

STA 179+30 to 181+30 200 15,025 0.0200 75 3.0 5.0 100 5.0 6.26 8.5

STA 181t30 to 189+80 850 15,025 0.0200 75 3.0 5.0 100 5.0 G.43 8.5

STA 189+80 to 198t30 850 14,986 0.0200 75 3.0 5.0 100 5.0 6.43 8.5

STA 198+30 to 205t30 700 14,986 0.0200 75 3.0 5.0 100 5.0 6.43 8.5

STA 205+30 to 209+80 450 14,986 0.0200 75 3.0 5.0 100 5.0 G.43 8.5

STA 209+80 to 214+10 430 14,98G 0.0200 75 3.0 5.0 100 5.0 G.43 8.5

STA 214+10 to 219+10 500 14,986 0.0200 75 3.0 5.0 100 5.0 6.43 8.5

STA 219+10 to 224t30 520 14,98G 0.0200 75 3.0 5.0 100 5.0 G.43 8.5

STA 224+30 to 233t80 950 14,986 0.0200 75 3.0 5.0 100 5.0 6.43 8.5

STA 233+80 to 241+80 800 15,403 0.0200 75 3.0 5.0 100 5.0 G.43 8.5

STA 241t80 to 250+50 870 15,403 0.0200 75 3.0 5.0 100 5.0 6.43 8.5

STA 250+50 to 255tl0 "lGO 15,403 0.0200 75 3.0 5.0 100 5.0 6.43 8.5

STA 255+10 to 257+10 200 15,403 0.0200 75 3.0 5.0 100 5.0 6."13 8.5

STA 257tl0 to 262+90 580 1"1,330 0.0200 75 3.0 5.0 100 5.0 6.08 8.5

STA 262t90 to 2G9+40 650 1"1,330 0.0200 75 3.0 5.0 100 5.0 G.08 8.5

STA 269t40 to 273tOO 360 1"1,330 0.0200 75 3.0 5.0 100 5.0 6.08 8.5

STA 273+00 to 276tl0 310 1"1,330 0.0200 75 3.0 5.0 100 5.0 6.08 8.5

STA 276tl0 to 285+10 900 14,935 0.0200 75 3.0 5.0 100 5.0 6.26 8.5

STA 285tl0 to 291t80 670 1"1,935 0.0200 75 3.0 5.0 100 5.0 6.26 8.5

Additional Qu~ntities

for Protecting Upper
Bench froH Erosion

Due to Side Inflous

Total S"'SbH
Cost IUth

Upp..r Bench
Protection

29,180

14,590



• • •
TABLE A.I0

Fih: RP5.Ul<1 H~draulic Data & Cost EstiHat.s (or Reata Pass Channel, 8-Point Section, No Lou-Flou Culverts
Upper Indian Bend Uash Regional Flood Control & Drainage Plan, Reata Pass to CAP Dike 4
EHcavation Cost/c.~.: $2.00
Lou-Flou Channel Lining: Soil CeHent Banks, Earth BottoH
Horizontal Lining Uidth «(t): 8.00
Lining Cost/c.y.: $24.00
Channel Freeboard (~t): 2.0
Supercritical Slope, 25 Sq hi ARF, ThoHpson Peak Parkua~ AlignHent
Channel n-.045, Overbank n-.055 Right-o(-Uay,

Total Lou-Flou Based On

EHcavation VoluHe EHcavation VoluKe EHcavation Total Bank-Lining Lou-Flou Total Channel Channel Topuidth Channel Topuidth

For Channel PriSK For Bank-Lining VoluHe EHcavation VoluKe Bank-Lining Construction Cost Uith Fruboard Uith Freeboard

(c~) l Toe-Doun (c~) (cy) Cost (c~) Cost For This Reach (ft) (acres)

-----------------------------------------------------------------------------------------------------------------------------------------------------------
74,906 20,58' 95,490 $190,979 6,1'3 $147,200 $3'8,179 364 7.5

90,720 24,929 115,649 $2'1,297 7,428 $178,276 $409,57' '64 9.1

64,919 17,8'9 82,758 $165,515 5,316 $127,57' $29',089 '64 6.5

51,'06 14,866 66,172 $132,'44 4,430 $106,311 $238,655 '61 5.4

'9,466 11,4'5 50,902 $101,80' ',407 $81,778 $18',581 '61 4.1

25,259 7,319 32,577 $65,154 2,181 $52,"8 $117,492 '61 2.7

82,880 24,014 106,894 $213,787 7,156 $171,7" $385,520 '61 8.7

21,314 5,718 27,0'2 $54,06' 1,704 $40,889 594,952 366 2.1

112,5'8 30,189 142,727 $285,454 8,996 $215,89' $501,348 366 11.1

55,417 14,866 70,282 $140,565 4,4'0 $106,'11 $246,876 366 5.5

42,628 11,4'5 54,06' $108,127 ',407 - $81,778 $189,904 366 4.2

70,745 19,440 90,185 $180,'69 5,79' $139,022 5319,'92 '64 7.1

120,682 ",162 153,844 $307,689 9,881 5237,156 $544,845 364 12.1

'7,45' 10,292 47,745 $95,490 3,067 573,600 5169,090 364 '.8

70,745 19,440 90,185 $180,'69 5,79' $1'9,022 5'19,'92 364 7.1

49,938 13,722 63,660 $127,'20 4,089 $98,13' 5225,45' '64 5.0

45,776 12,579 58,'55 $116,710 ',748 $89,956 '206,665 364 4.6

58,260 16,009 74,270 '148,540 4,770 $114,489 $26',028 '64 5.9

49,938 1',722 6',660 $127,320 4,089 $98,1" '225,45' 364 5.0

45,776 12,579 58,355 '116,710 3,748 $89,956 $206,665 364 4.6

45,776 12,579 58,355 $116,710 3,748 $89,956 '206,665 364 4.6

15,814 4,'45 20,159 '40,'18 1,295 $31,076 '71,39' '64 1.6

24,724 6,632 31,357 '62,713 1,'376 '47,431 UI0,145 366 2.4

30,692 8,2" 38,926 $17,851 2,453 '58,880 '1'6,131 :366 3.0

62,2'7 16,695 78,932 $157,865 4,975 $119,'96 '277,260 366 6.1

102,'07 27,444 129,752 '259,504 8,178 $196,267 '455,770 :366 10.1

14,908 4,574 19,48' $38,965 1,36' $32,711 $11,676 '58 1.6

65,279 19,'140 84,719 '169,'138 5,79' $1'9,022 5308,'160 :359 7.0

65,279 19,'140 84,719 $169,'138 5,793 $1'9,022 $'08,'160 '59 7.0

53,759 16,009 69,769 $1'9,537 4,770 $114,489 '25'1,026 359 5.8

3'1,560 10,292 '14,851 '89,702 3,067 '13,600 $16','02 359 3.7

3',02'1 9,8''1 '12,858 '85,716 2,930 $70,'29 $156,045 359 :3.5

'8,'100 11,'135 '19,835 599,669 :3,407 581,778 $181,'147 359 '1.1

39,9'6 11,893 51,828 $103,656 :3,5'14 '85,049 $188,705 '59 '1.3

72,959 21,727 94,686 $189,'72 6,47'1 '155,'78 "4'1,750 :359 7.8

61,'1'9 18,296 79,7'6 $159,'171 5,452 $130,84'1 '290,'16 '59 6.6

66,815 19,897 86,712 $173,425 5,929 $142,29' $315,718 '59 7.2

'5,'28 10,520 '15,848 '91,696 3,1'5 $75,2'6 '166,931 :359 3.8

15,360 4,57'1 19,93'1 '39,868 1,36' $32,711 $72,579 '59 1.6

'11,855 13,265 55,120 '110,2'10 ',95' '9'1,862 '205,102 356 '1.7

'16,907 14,866 £1,772 $12',5'15 4,4'0 '106,'11 '229,856 356 5.3

25,979 8,2'3 ''1,212 '68,'125 2,453 '58,880 '127,305 356 2.9

22,371 7,090 29,'161 '58,921 2,11' 550,702 $109,62'1 356 2.5

67,088 20,58' 87,671 '175,''13 6,13' '1'17,200 $322,5'1' '58 7.'1

'19,943 15,323 65,266 $130,533 '1,566 '109,582 '240,115 358 5.5

2-,3'13,'105 667,357 3,010,76' 56,021,526 198,85(,.3 ''1,772,551 '10,79'1,077 2'12.'1

53,5'15 $107,091 38,955.3 $93'1,927 $1,0'12,018

'6,128,616 '5,707,478 $11,836,095
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