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Dear Mr. Greenslade:

Submitted herewith is our report on the Alternatives Analysis and Preliminary Remedial Design for
the McMicken Dam Principal Spillway. This report relates the key findings, understandings, and rec
ommendations developed during a workshop held on September 8, 2005. We have also included
drawings showing preliminary concepts to repair the noted defects of the Principal Spillway.

We appreciate the opportunity to be of service to you during this phase of the project. If you have any
questions or comments regarding this report, please call at your convenience.

Sincerely,
NINYO & MOORE

Steven D. Nowaczyk, P.E.
Principal Engineer

ATM/SDN/JRT/RM/rko

Distribution: (6) Addressee
(2) CD-ROM
(2) Michael Johnson - ADWR

3001 S. 35th Street • Suite 6 • Phoenix. Arizona 85034 • Phone (602) 243-1600 • Fax (602) 243-2699
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• Developing a list of the remaining Category I or Category II PFMs.

• Formulating various repair alternatives to address the PFMs.

• Selecting preferred remediation alternatives and developing a conceptual repair.

November 16, 2005
Project No. 600996001

1.2. Report Organization

Section I introduces the report. A brief history of observed issues at McMicken Dam Princi

pal Spillway and a review of the previously performed services for this project is presented

in Section 2. Section 3 describes the formulation of the alternatives. The analysis and results

of the alternatives evaluation are presented in Section 4. Section 5 describes the preferred al

ternative selected during the workshop and provides preliminary design recommendations.

Section 6 presents the limitations associated with our services.

• Preparing this report detailing the workshop conclusions, and the preliminary design
recommendations.

• Planning and coordinating an Alternatives Analysis Workshop. The evaluation process
utilized a strength/weakness analysis and a matrix.

• Preparing an alternative evaluation matrix to aide in systematically ranking and assess
ing each proposed alternative.

1.1. Scope of Services

The scope of our services for this portion of the project generally included:

• Evaluating the results presented in our Field Exploration Data Report dated August 8,
2005. .

McMicken Dam Principal Spillway
Maricopa County, Arizona

1. INTRODUCTION

In accordance with your Notice to Proceed dated February 9, 2005, we have analyzed repair al

ternatives and developed a preliminary remedial design for the McMicken Dam Principal

Spillway Remediation and Alternative Selection Project (PCN 202.01.26). The purpose of our

assignment was to develop and evaluate repair alternatives to address potential failure modes

(PFM) related to the Principal Spillway at McMicken Dam in Surprise, Arizona. This report pre

sents the results of our evaluation; as well as our conclusions and preliminary repair design

recommendations related to the project.

60099600IR-ALT-ANLS DONT DELETE
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An ADWR Annual Inspection Report (dated June 20, 1990) and the Phase I Structural Assess

ment Report (URS Corporation dated June, 2003) stated that the Principal Spillway was showing

indications of possible distress. The District retained Ricker, Atkinson, and McBee (RAM) to

initially evaluate observed distresses at the Principal Spillway. Following RAM's work, the Dis

trict retained Ninyo & Moore to continue the evaluation and develop repair alternatives for the

Principal Spillway.

2. PROJECT BACKGROUND

McMicken Dam is approximately 10 miles long and is located to the east and north of the White

Tanks Mountains near Surprise, Arizona as shown in Figure 1. The Principal Spillway is a rein

forced concrete box-channel located in the northern portion of the dam, approximately 0.5 miles

southwest of Grand Avenue as shown in Figure 2. The dam is operated and maintained by the

Flood Control District of Maricopa County (the District) and is a jurisdictional dam due to its

height and storage capacity. It was classified as a "high hazard" dam by the Arizona Department

of Water Resources (ADWR) due to the potential downstream impacts if a failure were to occur.

Ninyo & Moore compiled and presented existing information related to the Principal Spillway in

our Data Summary Report dated May 27, 2005. Ninyo & Moore, with its subconsultants Jim

Talbot, Kimley-Horn & Associates, Herb Schumann & Associates, and Structural Grace, per

formed a site reconnaissance on April 19, 2005. During the site reconnaissance, field

observations were made of the following: the spillway channel, the bridge, the embankment

crest, the upstream and downstream embankment slopes adjacent to the spillway, the earthen out

let channel, the emergency spillway, and other onsite features. On April 20, 2005, Ninyo &

Moore, their subconsultants, and the District held a Failure Modes and Effects Analysis (FMEA)

workshop. During the FMEA workshop, potential failure modes were identified; and the likeli

hood, the cause(s), and the consequences (or effects) of failure by the identified modes were

considered. This systematic analysis generally provided enhanced understanding and insight on

the risk exposure associated with selected features of the Principal Spillway. Twelve PFMs were

identified and evaluated during the FMEA workshop. Of the 12 PFMs, three were considered

Category I (highlighted), one was considered a Category II (considered but not highlighted), five

were assigned Category III (needs more information to allow for classification), one was not
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3. ALTERNATIVE FORMULATION

• Overtopping of the dam at the Principal Spillway leads to uncontrolled release.

• Internal erosion along the soil-channel interface ofthe Principal Spillway causes a breach;

November 16, 2005
Project No. 600996001
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Maricopa County, Arizona

• The spillway channel walls and/or floors fail due to defective drainage system which leads
to an uncontrolled release; and

The geotechnical evaluation, including laboratory analysis of on-site soils, and the structural

analysis indicated that, of the original 12 PFMs, four should be classified as Category lor II and

should be remedied. These four PFMs included:

• Internal erosion through the embankment or transverse cracks near the Principal Spillway
causes a breach;

considered to be a Failure Mode, and two were combined into an existing PFM. Additional in

formation relating to the FMEA analysis was presented in our report entitled Failure Modes and

Effects Analysis Report dated June 17, 2005. To address the Category III PFMs, additional struc

tural analysis and geotechnical exploration was accomplished and is presented in our Field

Exploration Data Report dated August 8, 2005.

The District requested that the consultant team consider optional improvements to the Principal

Spillway. These could be included in the remedial design if convenient; however, these were not

intended to address the noted PFMs. The optional improvements included: repair the leaking

Beardsley Canal Siphon, increase the capacity of the existing bridge, and relocate the reservoir

water level instrumentation to the Principal Spillway.

On August 3, 2005, the project consultant team developed repair alternatives to address the

above-noted PFMs and requested optional improvements. Various ideas were suggested during a

brainstorming session. Those ideas were narrowed to 13 repair concepts that would later be ana

lyzed in more detail. The consultant team chose to develop narrowly focused repair concepts to

address failure modes individually. Following the analysis of each repair alternative, the pre

ferred alternative would be "built-up" by compositing the preferred "focused" alternatives. The

13 potential repair alternatives are listed below.

60099600IR-ALT-ANLS DONT DELETE
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• Alternative 9 - Brace or Stiffen Walls

• Alternative 11 - Restore Stilling Basin Sub-Floor and Wall Drains

• Alternative 8 - Reconfigure the Spillway Chute

November 16, 2005
Project No. 600996001
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In preparation for the Alternatives Analysis Workshop, the consultant team set forth criteria to be

used in the evaluation of the alternatives. These evaluation criteria included: the effect on the

failure modes, the effect on optional improvements, the level of design effort that would be

needed, the potential for resulting negative consequences, the cost, and the anticipated life of the

repair. Based on these criteria, an evaluation matrix was developed to assist in record keeping

and alternative selection.

• Alternative 13 - Abandon Existing Stilling Basin Drainage System

• Alternative 12 - Remove, Redesign, and Build a New Wall and Sub-Floor Drain System

• Alternative 10 - Apply Water Barrier or Liner to Siphon

• Alternative 7 - Realign the Beardsley Canal

• Alternative 6 - Design and Construct an Additional Spillway

• Alternative 5 - Relocate and/or Reconstruct the Principal Spillway

• Alternative 4 - Install Inclined Filter on Downstream Slope

• Alternative 3 - Install Geomembrane on Upstream Slope

• Alternative 2 - Restore Dam Crest (and Bridge) Elevation in Vicinity of Principal Spillway

• Alternative 1 - Extend Center Filter/Drain to Principal Spillway and Along Backside of
Channel Walls

Preliminary cost estimates for construction were developed in consultation with an earthwork

contractor experienced in earthen dam construction. The total costs were generally based on an

estimate of the anticipated time, labor, equipment, and materials needed, as well as the complex

ity of the design and construction. Following the alternative formulation meeting, it was also

decided that a strength/weakness analysis, a technique used in failure mode analysis, would be

60099600IR-ALT-ANLS DONT DELETE
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4. ANALYSIS OF REPAIR ALTERNATIVES

Table 1 - Workshop Participants

used in combination with the evaluation matrix. The strength/weakness analysis was anticipated

to provide an enhanced understanding of each alternative.

An Alternatives Analysis Workshop was held on September 8, 2005 at the District offices. Dur

ing the workshop, the participants evaluated the 13 above-listed repair alternatives utilizing

strength/weakness analysis and an evaluation matrix. The workshop participants are listed in Ta

ble 1.

I(lngo&1(toore
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Name Affiliation Position
James Talbot, P.E. Independent Consultant Facilitator

Michael Greenslade, P.E.
Flood Control District of

Dam Safety Engineer
Maricopa County

Dennis Duffy, PhD, P.E.
Flood Control District of

Dam Safety Engineer
Maricopa County

David Jensen, P.E. Kimley-Horn
Hydrology/ Hydraulics

Consultant

Joe M. Rumann
Flood Control District of

Hydrologist
Maricopa County

Robert McMichael, P.E. Ninyo & Moore Geotechnical Engineer
Steven Nowaczyk, P.E. Ninyo & Moore Geotechnical Engineer

John Dowell Ninyo & Moore Geotechnical Engineer
Tom MacDougall Ninyo & Moore Geotechnical Engineer
Mark Vinson, P.E. . Structural Grace Structural Consultant

In the following sections, we provide descriptions of the alternatives, a summary of the strength

weakness analysis, a summary of the alternative evaluation, and the results of the evaluation. The

Evaluation Matrix is presented in Figure 3 and summarizes considerations for the proposed re

pair alternatives.

60099600IR·ALT·ANLS DONT DELETE
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4.1. Alternative 1 - Extend Center Filter/Drain to Principal Spillway and Along

Backside of Channel Walls

This proposed repair consists of installing a filter that ties into the existing filter/drain,

extends to the outside of the walls on both the north and south sides of the Principal

Spillway, and connects just downstream of the existing antiseep collar. The new fil

ter/drain would continue along the backside of the spillway walls to the Beardsley

Canal Siphon. The filter/drain would consist of either a graded material or a drain rock

that includes a filter fabric (similar to the existing design). A PVC drain pipe would be

4.1.1. Description

Alternative 1 proposed extending the existing centerline filter/drain to the Principal

Spillway and continuing the drain downstream along the backside of the spillway chan

nel walls to the Beardsley Canal siphon. The purpose of this alternative is to mitigate

the potential for internal erosion through the embankment near the Principal Spillway,

including internal erosion from flow through known existing transverse cracks and flow

along the soil-channel interface. This alternative would also relieve water pressure from

building up on backside of the channel walls.

November 16,2005
Project No. 600996001
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In 1984, as part of the McMicken Dam Restoration Project, a filter/drain was installed

just downstream of the crest centerline. The existing filter/drain is approximately 30

inches wide and consists of a crushed rock (approximately "2-inch minus" gravel)

wrapped in a geotextile. The geotextile on the upstream side of the trench is a non

coated fabric designed as a filter and designed to allow seepage to pass through the fab

ric. The geotextile on the downstream side of the trench is coated to hinder seepage. The

filter/drain extends vertically from approximately elevation 1,332 feet mean sea level

(MSL) relative to the National Geodetic Vertical Datum - 1929 (NVGD29) up to ap

proximately 1,357 feet MSL (NVGD29). This is approximately 4 feet below the crest

elevation. Laterally, RAM reported (pg 27 of Report dated April 1, 2004) that the drain

terminates approximately 23.5 feet north of the north Principal Spillway wall, and 28.1

feet south of the south spillway wall. Within this non-filtered zone, there is an increased

potential for internal erosion in transverse cracks or along the soil-channel interface.

McMicken Dam Principal Spillway
Maricopa County, Arizona
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installed in the trench to aide in collecting and diverting seepage. The outlet drain pipes

would either cross the Beardsley Canal Siphon or outlet into the stilling basin. At the

outlet of the drain pipes, a one-way valve (PVC pressure, flap-gate, or similar) would be

used. Figure A-I, in Appendix A, depicts this repair concept.

Some weaknesses were noted regarding this repair concept. With the configuration of

the bridge, the slope of the embankment, and the angle of the channel walls, construc

tion would be difficult and likely require trench boxes and hand excavation in some

areas, particularly near the spillway walls. The dam would be subject to a breach if an

impoundment event were to occur simultaneously with construction, specifically while

the excavation is open before the installation of the filter/drain material. Also, this repair

concept would not address the potential for seepage beneath the spillway channel floor.

The positive and negative aspects of this alternative are summarized in Table 2.

4.1.2. Strength / Weakness Analysis

The workshop participants listed strengths and weaknesses associated with implement

ing this repair alternative. The participants noted that it would be beneficial to extend

the centerline filter/drain as was intended in 1984, and that there would be an existing

centerline drain to tie into. By extending the drain material along the backside of the

channel walls, collected seepage would have an outlet and wall drainage could be pro

vided. When excavating to place the wall drainage material, the backsides of the

channel walls could be observed as was suggested in the FMEA on April 20, 2005. The

construction would likely be a relatively short duration and thus have a limited time of

vulnerability, possibly eliminating the need for a cofferdam. The repair would not re

quire the re-design of hydraulics or re-evaluation of the hydrology. Another benefit

noted was that this would not be a novel repair concept in that center drains and wall

backdrains have been successfully implemented in the past on other projects.

November 16,2005
Project No. 600996001
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Table 2 - Alternative 1 - Extend Center Drain/Filter to Channel Walls and
Continue Downstream as Wall Drain

4.1.4. Optional Improvements

The proposed repair alternative provides a convenient opportunity to improve the re~

quest by the District to relocate the instrumentation. It also provides the opportunity to

Weakness / Negative Strength / Positive

• Difficult to construct • Tie into existing centerline fil-
ter/drain (continuity with existing)

• Vulnerable to failure in a storm • Provides outlet for collected seepage
event during construction

• Does not address seepage under the • Provides wall drainage
spillway floor

• Provides an opportunity to inspect
the backside of the spillway walls

• Short duration of vulnerability

• No redesign of hydraulics

• Based on previous experience, can
be done.

4.1.3. Impact on Failure Modes

This repair alternative, if implemented, would mitigate three of the four noted PFMs:

internal erosion through embankment cracks, internal erosion along the soil-channel in

terface, and (if detailed appropriately) failure of the spillway channel by overstressing

the spillway walls. It should be noted that the workshop participants discussed the po

tential for seepage beneath the spillway floor and it was decided that, based on the

results of the field exploration, this was no longer considered a failure mode. The Pleis

tocene soils that underlie the spillway channel floor from within the chute section to the

stilling basin floor, have low erosion and collapse potentials and provide an effective

cutoff for sub-floor seepage. It should also be noted that, by installing the wall back

drain material, the existing stilling basin drains would need to be abandoned. This repair

concept does not address the potential for overtopping.

1(IRgO&l(toore
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inspect the backside of the existing channel walls as was suggested in the FMEA on

April 20, 2005. Based upon the inspection, if needed, tiebacks or other appropriate re

pairs can be performed.

4.1.6. Resulting Major Negative Consequences

A negative consequence was identified during the alternatives analysis. During the short

duration of construction, there is an increase in the potential for a breach of the dam. To

address this potential breach, atemporary emergency action plan would be required, the

season in which construction is performed could be limited to a historically "dry" time

of year, a series of cofferdams could be used to provide flood protection during con

struction, and/or the owner may decide to accept the increased risk.

4.1.5. Level of Design Effort

Workshop participants evaluated the level of design effort for this repair would be mod

erate. Design considerations should include the following: gradation of drain material,

connecting the existing centerline filter/drain to the newly installed filter/drain, abutting

the new filter/drain to the existing backside of spillway wall (near the anti-seep collar),

discharging the collected seepage, and emergency backfilling procedures in the event of

a storm event during construction.

4.1.8. Intended Duration of Repair

Alternative 1 is considered to be a long-term repair.

4.1.9. Result of Evaluation

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative be advanced to the preliminary design stage.

4.1.7. Preliminary Cost Estimate

A preliminary cost estimate range for the construction of this alternative is between

$150,000 and $250,000. Three potential failure modes are addressed by this alternative.

Thus the cost per failure mode addressed is between $50,000 and $83,000.
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4.2. Alternative 2 - Restore Dam Crest (and Bridge) Elevation in Vicinity of Princi

pal Spillway

The proposed repair would involve raising the crest elevation in the vicinity of the Prin

cipal Spillway to match the surrounding grade and restore the original design crest

elevation. The deck of the concrete bridge would likely need to be raised to match the

new grade. Figure A-2, in Appendix A, depicts this repair alternative.

4.2.2. StrengthlWeakness Analysis

Workshop participants noted strengths for utilizing this alternative to reduce the poten

tial for overtopping. The design to raise the crest would be relatively simple and the

bridge could be improved at the same time. If needed, to reduce added stress on the

channel walls, a lightweight material could be uti lized instead of fill soil.

November 16, 2005
Project No. 600996001
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4.2.1. Description

Alternative 2 was proposed to address the PFM of overtopping at the Principal Spill

way. In 1984, as part of the McMicken Dam Restoration Project, the elevation of the

dam crest was restored to 1,361 feet MSL (NGVD29) by adding approximately 2 feet of

vertical fill. Recent elevation data, as well as visual observations indicate that the exist

ing crest is depressed approximately 1 to 2 feet in the vicinity of the Principal Spillway,

suggesting that the crest was not raised in this area.

Negatives were also considered. By raising the height of the dam with soil, there would

be an increase in pressure transmitted to the walls of the spillway. Additional structural

improvements to the spillway walls may be needed. Yet, if a lightweight material, such

as a lightweight concrete, were used to raise the elevation of the dam, there would be

less of an impact of the structural aspects of the spillway walls. Raising the height of the

dam would necessitate raising the elevation of the bridge deck. The use of a lightweight

composite grate could raise the elevation of the bridge without adding considerable

weight to the existing structure. It was noted in the workshop that recent hydrologic

studies from the Whitman Drainage Area (Entellus, 2005) indicate that improvements to

emergency spillway could lower the maximum water surface elevation, and thus reduce

McMicken Dam Principal Spillway
Maricopa County, Arizona
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Table 3 - Alternative 2 - Restore Dam Crest (and Bridge) Elevation in Vicin
ity of Principal Spillway

the potential for overtopping of the dam, which would eliminate the need to restore the

crest elevation. The positive and negative aspects noted are summarized in the Table 3

'below.

4.2.3. Impact on Failure Modes

This repair alternative, if implemented, would mitigate one of the four PFMs: overtop

ping near the Principal Spillway.

November 16,2005
Project No. 600996001
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Negatives Positives

• Other considerations could eliminate • Potential to improve bridge in proc-
need for this option ess

• Structural design of spillway could • Simple design options are available
be affected

• May require the strengthening of the • Lightweight fill materials could be
walls of the spillway investigated

4.2.4. Optional Improvements

This repair alternative allows for the opportunity to improve (e.g., widen or increase

load capacity) the bridge, if desired. Following discussion, the District decided not to

improve the bridge at this time due to the cost increase of needing to strengthen the

channel walls. The proposal to raise the elevation of the bridge deck with a lightweight

fill or riser was deemed by the workshop participants to be a functional necessity and

not an improvement to the usability of the bridge.

4.2.5. Level of Design Effort

The level of design effort is considered to be moderate. Design considerations should

include structural analysis and possibly the design of a bracing system for the spillway

walls based on the additional weight of raising the dam crest elevation and improving

the bridge.

McMicken Dam Principal Spillway
Maricopa County, Arizona
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4.3. Alternative 3 - Install Geomembrane on Upstream Slope

4.2.8. Intended Duration of Repair

Alternative 2 is considered to be a long-term repair.

4.2.9. Result of Evaluation

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative be advanced to the preliminary design.

November 16, 2005
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4.3.1. Description

In order to mitigate the potential for internal erosion through the embankment near the

Principal Spillway, installing a geomembrane was proposed to act as an upstream seep

age cutoff. This proposed alt.ernative would reduce the likelihood of seepage through

embankment or foundation cracks or discontinuities. A synthetic liner (HDPE or simi

lar) could be installed a few feet below the ground surface, anchored on the crest, toed

into the foundation soils (likely a few feet into the Pleistocene deposits) and extend lat

erally approximately 80 feet out from each side of the spillway. The membrane would

also need to be fastened to the spillway walls. This concept is shown in Appendix A,

Figure A-3.

4.2.7. Preliminary Cost Estimate

A preliminary cost estimate range for the construction of this alternative is between

$75,000 and $150,000. One potential failure mode is addressed by this alternative.

4.2.6. Resulting Major Negative Consequences

One negative consequence identified during the alternatives analysis was the potential

to overstress the spillway walls by adding fill and weight to the bridge decking.

4.3.2. StrengthlWeakness Analysis

Positive and negative aspects were identified for this repair concept. Whereas the liner

could laterally overlap the existing centerline filter/drain to provide a seepage cutoff, a
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Table 4 - Alternative 3 - Install Geomembrane on Upstream Slope

4.3.3. Impact on Failure Modes

This repair alternative, if implemented, would mitigate two of the four noted PFMs: in

ternal erosion through cracks or embankment discontinuities, and internal erosion along

Negatives Positives

• No connection to the existing cen- • Can overlap the centerline filter
terline filter/drain

• Indeterminate amount of overlap • Can provide cutoff under floor upstream of
the spillway

• Past installations have not been • Has been successfully installed in the past
tested

• Regulatory acceptance • Can be used in conjunction with filters to
provide redundancy

• Provides no drainage or relief of • Negates need for drainage or relief of pres-
pressure sure

• High gradient at base

• Finite life

physical connection to the filter/drain would be unfeasible and leave a potential seepage

path between intersecting transverse and longitudinal cracks. Moreover, the amount to

overlap would be a relative guess, rather than based on a tested design procedure. This

alternative would provide the benefit of installing an upstream cutoff beneath the spill

way channel. The associated negative aspect noted was that there would potentially be a

very high pressure gradient across the toe (bottom) of the geomembrane. Another poten

tial negative with the use of geomembranes is that ADWR, the regulatory agency, may

have reservations about approving their use in this application. The District has success

fully installed these in other dams that are performing well to date (although without

reservoir filling), but the concept of a membrane is to impede seepage as opposed to de

pressurize it, as in the case of the filter/drain concept. One additional positive noted was

that this repair could be used in combination with a filter/drain to provide redundancy.

The positive and negative aspects noted are summarized in the Table 4 below.

1(JRgO&/(toore
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the soil-channel interface. However, this would be dependant on maintaining a seal be

tween the channel and the geomembrane.

4.3.4. Optional Improvements

Optional improvements were not identified that could be easily addressed at the time of

implementing this alternative.

4.3.7. Preliminary Cost Estimate

A preliminary cost estimate range for the construction of this alternative is between

$75,000 and $150,000. Two potential failure modes are addressed by this alternative re

sulting in a cost-per-failure-mode-addressed of $33,000 to $75,000.

4.3.6. Resulting Major Negative Consequences

The potential for high pressure gradients across the bottom of the membrane from the

upstream side to the downstream side of the liner could result in performance problems.

Another problem would be creating an unstable slope by the soil cover sliding on the

surface of the smooth membrane.

1(JngO&l(toore
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4.3.5. . Level of Design Effort

The level of design effort is considered to be low. Design considerations should include

determining the appropriate depth of the toe down, protecting the crest anchors from

damage, putting an appropriate depth of fill on the geomembrane and stabilizing the soil

on top of the liner. Additional design consideration should involve the length of overlap

between seams, the overlap distance with the centerline filter/drain, and the appropriate

method to seal the liner to the spillway channel.

4.3.8. Intended Duration of Repair

Alternative 3 is considered to be a long-term repair.
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4.4. Alternative 4 - Install Inclined Filter on Downstream Slope

4.3.9. Result of Evaluation

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative not be advanced to the preliminary design stage.

4.4.1. Description

Alternative 4 was proposed to address PFM 1, or the potential for internal erosion

through the embankment near the Principal Spillway. The proposed repair concept in

volves installing an inclined filter and chimney drain on the downstream slope. The

proposed filter would be a specifically graded granular material, approximately 2 feet

thick, and would be installed about 2 feet below the embankment surface (i.e., would

have 2 feet of fill on top of the filter). The filter would daylight at the toe of the dam.

Figure A-4, in Appendix A, depicts this repair alternative.

November 16, 2005
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4.4.2. Strength/Weakness Analysis

Strengths and weakness of this repair alternative were discussed. The downstream filter

could laterally overlap the existing centerline filter/drain, although it would not neces

sarily connect directly unless special design and construction measures were utilized.

Similar to the geomembrane, if a physical connection was not made, but overlap was

used, the distance needed to overlap would be unknown. It was noted that construction

would be relatively easy and should not necessitate the construction of a cofferdam.

Another positive is that many darns and levees utilize this type of filter and drainage

system and this system generally performs well. This alternative would not provide

mitigation for hydrostatic build-up on the backside of spillway channel walls. If insuffi

cient overburden was used to cover the filter/drain, a blow-off type failure could occur.

It is likely that back-wall pressures would be increased due to the increase of soil mass

and collected seepage would be directed to the downstream toe of the dam where it may

get trapped because of the Beardsley Canal. The positive and negative aspects noted are

summarized in the Table 5 below.
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Table 5 - Alternative 4 - Install Inclined Filter on Downstream Slope

4.4.3. Impact on Failure Modes

This repair alternative, if implemented, would mitigate one of the four PFMs: internal

erosion through cracks or embankment discontinuities.

4.4.4. Optional Improvements

Optional improvements were not identified that could be easily addressed at the time of

implementing this alternative.

4.4.5. Level of Design Effort

The level of design effort is considered to be low. Design considerations should include

determining the appropriate fill thickness that should be placed on top of the filter and

the length of overlap needed with the centerline filter/drain.

1(Jn9o&l(too~e
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Negatives Positives

• Does not connect with centerline fil- • Could overlap the centerline filter
ter

• Does not provide drainage for spill- • Easy to construct
way walls and floor

• Must provide overburden to prevent • Have been installed on other struc-
blow-off tures

• Overburden will add to spillway load • Special construction could connect
to centerline filter

• Diverts seepage to downstream toe

• Indeterminate overlap distance

4.4.6. Resulting Major Negative Consequences

The potential for internal erosion would still exist if a physical connection with the cen

terline filter/drain was not made. Another potential negative consequence would be that

the inclined filter may create an unstable downstream slope.
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4.5. Alternative 5 - Relocate and/or Reconstruct the Principal Spillway

4.4.9. Result of Evaluation

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative not be advanced to the preliminary design stage.

4.4.8. Intended Duration of Repair

Alternative 4 is considered an interim repair and would be in-place until a long-term re

pair could be designed and constructed.

November 16,2005
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4.5.2. Analysis

Initial discussions indicated that this repair concept was very costly and may not ad

dress any of the noted failure modes. Moreover, by implementing this alternative,

additional failure modes or new downstream issues may arise. Based on these initial ob

servations, neither the strength/weakness, nor the alternative analyses were performed

for this alternative. The workshop participants do not recommended that this alternative

be advanced to the preliminary design stage.

4.5.1. Description

It was proposed to redesign and reconstruct (and possibly relocate) a new Principal

Spillway to address the four PFMs. The alternative did not include specifics; however,

the consultant team wanted to generally compare this repair concept to others. The re

pair concept involved destroying the existing spillway, and redesigning and constructing

a new spillway in either the same location or in an alternate location.

4.4.7. Preliminary Cost Estimate

A preliminary cost estimate range for the construction of this alternative is between

about $100,000 and $200,000. One potential failure mode is addressed by this alterna

tive.
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4.7. Alternative 7 - Realign the Beardsley Canal

4.6. Alternative 6 - Design and Construct an Additional Spillway

4.6.2. Analysis

Similar to Alternative 5, and based upon the anticipated cost, design effort, and poten

tially negatives consequences, Alternative 6 was not considered to be a viable

alternative. This alternative was not evaluated further.

November 16, 2005
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4.7.1. Description

The purpose of this alternative is to eliminate (or reduce complications relating to) the

intersection between the spillway channel and the Beardsley Canal. The existing

Beardsley Canal siphon has been observed to leak, and also would experience the great

est uplift pressures of the stilling basin sections. By re-routing the canal, and potentially

avoiding conflict with the spillway channel, the spillway walls would not leak and uplift

pressures on the base of the siphon portion of the stilling basin could be reduced. Alter

native 7 is depicted in Appendix A, Figure A-5.

4.6.1. Description

Alternative 6 would involve maintaining or improving the existing spillway, and adding

a secondary spillway in another location. The concept was proposed to evaluate if de

signing and constructing an additional Principal Spillway could mitigate overtopping

and uplift on the stilling basin floors. An additional outlet would change the hydrologic

routing and thereby change the loading conditions on the existing Principal Spillway.

The loading changes would affect the potential for overtopping and possibly the tail wa

ter elevation and thus the uplift on the stilling basin floor.

4.7.2. StrengthlWeakness Analysis

Positives and negatives associated with realigning the Beardsley Canal were discussed

by the workshop participants. The cost would be high relative to the benefit achieved,

although some cost sharing with the owner (Maricopa Water District) could be antici

pated. This alternative would also facilitate the repair of channel floor drainage by

McMicken Dam Principal Spillway
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Table 6 - Alternative 7 - Realign the Beardsley Canal

4.7.3. Impact on Failure Modes

This repair alternative, if implemented, would not mitigate any identified failure modes,

but would address a maintenance issue.

4.7.4. Optional Improvements

Optional improvements were not identified that could be easily addressed at the time of

implementing this alternative.

reducing the. potential uplift pressures. The permitting and timing of construction may

be very complex and difficult. The maintenance issue of periodic leaking could be miti

gated, yet this alternative does not address failure modes. The strengths and weaknesses

of this alternative are summarized in the Table 6.

1(Jn9°&Ift°o~e
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Negatives Positives

• Very expensive • Solve leakage problems into stilling
basin

• Problems with present are not severe • Less maintenance

• Current maintenance is low • May be cost shared by owner of ca-
nal

• Permitting is difficult • Reduce the potential uplift pressures
on the stilling basin floor.

• Does not address failure modes

4.7.5. Level of Design Effort

The level of design effort is considered to be high. Design considerations would include

crossing the outlet channel, construction timing and sequencing, removing the existing

siphon and reconstructing a portion of the stilling basin, as well as any consideration re

lated to canal design (e.g., grade, alignment, lining, foundation, etc.).

4.7.6. Resulting Major Negative Consequences

Major negative consequences were not identified for this alternative.
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4.8. Alternative 8 - Reconfigure the Spillway Chute

4.7.8. Intended Duration of Repair

Alternative 7 is considered to be a long-term repair.

4.7.7. Preliminary Cost Estimate

A preliminary cost estimate for the construction of this alternative is between about

$500,000 and $1,000,000. No potential failure modes are addressed by this alternative.

November 16, 2005
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4.8.2. Strength/Weakness Analysis

Positives and negatives associated with reconfiguring the spillway chute were discussed

by the workshop participants. The cost would be high relative to the benefit achieved.

Some benefits would include addressing the maintenance issue of the leaking siphon

and solving the potential for hydrostatic pressure to build up on the backside of channel

walls. However, permitting would be difficult and there may be adverse hydraulic af

fects to the Beardsley canal by removing the siphon. The strengths and weaknesses of

this alternative are summarized in the Table 7.

4.8.1. Description

This proposed repair would likely eliminate the need for the Beardsley Canal Siphon,

and the ponding that occurs in the stilling basin and outlet channel during and after im

poundment events. Approximately 500 feet downstream from the stilling basin, the

channel invert elevation is approximately 5 feet higher than the base-of-spillway eleva

tion; thus, ponding occurs. The concept is to gently slope the spillway until it bridges

over the Beardsley Canal and from there, either continue the gentle slope or install a

chute to a stilling basin located downstream of the current location. Figure A-6, in Ap

pendix A, depicts this alternative.

4.7.9. Result of Evaluation

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative not be advanced to the preliminary design stage.
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Table 7 - Alternative 8 - Reconfigure the Spillway Chute

4.8.4. Optional Improvements

This alternative would address the leaking siphon which is considered a maintenance is-

November 16, 2005
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Negatives Positives

• Expensive to construct • Solve leakage and maintenance is-
sues at Beardsley Canal

• Limited benefits • Reduces potential for failure of still-
ing basin via uplift pressures

• Permitting difficult

• Affects hydraulics of Beardsley Ca-
nal system

4.8.3. Impact on Failure Modes

Alternative 8, if implemented, would mitigate one of the four identified PFMs: failure

of the spillway channel by overstressing the spillway walls.

4.8.5. Level of Design Effort

The level of design effort associated with this alternative was considered to be high. De

sign considerations would involve redesigning the hydraulics of both the Beardsley

Canal and the Principal Spillway. The spillway would need a full geotechnical and

structural design, and aesthetic issues would need to be considered.

4.8.6. Resulting Major Negative Consequences

The potentially high spillway walls extending well downstream of the Principal Spill

way may require aesthetic planning, public input, and expensive modifications before

approval. The hydraulics of the Beardsley Canal may be adversely affected.
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4.9. Alternative 9 - Brace or Stiffen Walls

4.8.8. Intended Duration of Repair

This alternative is considered a long-term repair.

4.8.9. Result of Evaluation

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative not be advanced to the preliminary design stage.

November 16, 2005
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4.9.1. Description

The purpose of this repair alternative is to strengthen the spillway channel walls and

thereby mitigate the potential for wall collapse due to overstressing (caused by exces

sive hydrostatic pressure build up). This repair concept would either add cross-channel

braces or struts; tiebacks, or side wall stiffeners to increase the lateral capacity of the

existing channel walls.

4.8.7. Preliminary Cost Estimate

A preliminary cost estimate range for the construction of this alternative is approxi

mately $500,000 and $1,000,000. One potential failure mode is addressed by this

alternative.

4.9.2. Analysis

Sidewall stiffeners would likely change the structural stresses in the walls of the spill

way requiring redesign and reconstruction. Similar to Alternatives 5 and 6, Alternative 9

was not considered to be a viable alternative at this time. However, the final design

should include an optional item to address potentially overstressed walls. Following the

inspection of the backside of channel walls (presumably during construction), the deci

sion can be made whether to perform the optional repair.
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Table 8 - Alternative 10 - Apply Water Barrier to Siphon

4.10.3. Impact on Failure Modes

Alternative 10, if implemented, would not mitigate any PFMs.

Negatives Positives

• Would require owner permission • Low Cost

• Simple

• Solves nuisance

• Could be accomplished during the
annual "dry out" period

November 16, 2005
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4.10.1. Description

The purpose of patching or lining the siphon would be to reduce both the potential for

seepage from leaks that could saturate the backside of the channel walls, or the existing

maintenance issues related to the leaks in the stilling basin walls. At the time of our

field inspection, we observed two leaks in the siphon: one through the spillway wall on

the south side ofthe stilling basin, and one at a joint in the east side of the siphon wing

wall. There may be other leaks that were not apparent. This repair would involve stop

ping flow in the canal (or coordinating construction with the annual dry period), and

either patching any suspected leaks with a filler material (e.g" cement, polyurethane,

silicon, etc.), or lining the existing siphon with water-tight membrane.

4.10.2. StrengthlWeakness Analysis

This repair would not address any identified failure modes, but would reduce the main

tenance issues associated with a leaking stilling basin walls and joints. The repair would

be relatively low cost and simple to perform. The cost could also be shared or borne by

the Maricopa Water District, which owns the Beardsley Canal. However, the District

would have to get the owner to agree to perform this repair. The positive and negative

points of this alternative are summarized in the following table.

4.10. Alternative 10 - Apply Water Barrier to Siphon
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4.10.9. Result of Evaluation

4.11. Alternative 11 - Restore Stilling Basin Sub-Floor and Wall Drains

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative be advanced to the preliminary design stage.

I(lngo&'ftoo-re
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4.10.8. Intended Duration of Repair

This alternative is considered to be an interim repair based on the life of the sealant or

liner material. Participants anticipated that periodic maintenance would still be needed,

but at less frequent intervals than are currently needed.

4.10.6. Resulting Major Negative Consequences

No negative consequences were identified.

4.10.5. Level of Design Effort

The level of design effort is considered to be low. Design considerations should include

utilization of a time-tested product that seals across expansion joints and small disconti

nuities.

4.10.7. Preliminary Cost Estimate

A preliminary cost estimate for the construction of this alternative is approximately be

tween $20,000 and $50,000. No potential failure modes are addressed by this

alternative.

4.10.4. Optional Improvements

This alternative would address the leaking siphon which is considered a maintenance is-

4.11.1. Description

This alternative would reduce the potential for channel wall failure caused by hydro

static forces on the backside of the walls or underside of the stilling basin floor. The
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4.12. Alternative 12 - Remove, Redesign, and Build a New Wall and Sub-Floor Drain

System

4.11.2. Analysis

This alternative was not considered to be viable. The workshop participants considered

that due to the difficulty to restore, as well as the poor past performance of the sub-floor

drains (and therefore the potential for poor future performance), this alternative should

not be carried forward in evaluation or design.

concept involves removing the existing system and re-constructing the drainage, but

with the same design as originally intended. The locations and size of drain pipe would

be very similar to the originally constructed drainage system. The repair would likely

use a poly-vinyl chloride (PVC) pipe, and replace the existing "permeable fill" with new

permeable fill.

November 16, 2005
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4.12.1. Description

Similar to Alternative 11, the purpose of this concept is to avoid overstressing the chan

nel walls or floors that would result from hydrostatic pressure. The concept includes

removing the existing drainage system, and installing a newly designed system that re

lieves pressure build-up. The newly designed system could involve changes in elevation

or location of weep holes, permeable back fill, etc.

4.12.2. StrengthlWeakness Analysis

The positive and negatives were considered for Alternative 12. It would be relatively

easy to construct the wall back drainage system when constructing other improvements

(e.g., Alternative 1). The subfloor drains are, however, impractical to replace and would

likely create future maintenance or repair issues.
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Table 9 - Alternative 12 - Remove, Redesign, and Build a New Wall and
Sub-Floor Drain System

4.12.6. Resulting Major Negative Consequences

No negative consequences were identified.

4.12.5. Level of Design Effort

The level of design effort is considered to be low. Design considerations should include

the potential uplift pressures, back-wall pressures, and seepage paths.

4.12.3. Impact on Failure Modes

Alternative 12, if implemented, would mitigate one of the four PFMs: failure of the

spillway channel by overstressing the spillway walls.

1(IRgO&1(toore
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Negatives Positives

• Not practical to replace drain under • The wall back-drains could be con-
floor structed easily in combination with

• Even if drain under floor is replaced, other repairs
it will be difficult to maintain

4.12.4. Optional Improvements

In general, the workshop participants agreed that floor anchors (i.e. tie downs) were a

better option that repairing the sub-floor drains to resist potential uplift pressures.

4.12.7. Preliminary Cost Estimate

A preliminary cost estimate for the construction of this alternative is between approxi

mately $100,000 and $200,000. One potential failure mode is addressed by this

alternative.

4.12.8. Intended Duration of Repair

This alternative is considered to be a long-term repair.
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4.13. Alternative 13 - Abandon Existing Drainage System

4.12.9. Result of Evaluation

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative be advanced to the preliminary design stage, and floor anchors be con

sidered rather than replacing the sub-floor drains.

4.13.1. Description

Alternative 13 proposed abandoning the existing drainage system in place by filling it

with cement grout. This alternative was suggested so that the workshop participants

could evaluate if it would be preferable to grout the voids in the existing drain pipes, or

to simply abandon them without grout.

Negatives Positives

• May overstress if grout is pressur- • May reduce future migration of fines
ized or loss of ground due to crushed pipe

• May be ineffective if grout is non- • May reduce potential for seepage to
pressurized be diverted through the open drains

into foundation soils.

1(JngO&'ftoore
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Table 10 - Alternative 13 - Grout Existing Drainage System

4.13.2. Strength/Weakness Analysis

The workshop participants listed strengths and weaknesses associated with implement

ing this repair alternative. The participants noted that repair would reduce the potential

for the migration of fines into the possible voids inside the existing piping or the loss of

ground as a result of structural failure of the pipe (e.g., crushing). Grouting the pipes

may also reduce the potential for water to be diverted through the drain pipes into the

foundation soils beneath the stilling basin floor. However, pressurized grouting tech

niques could easily damage the stilling basin floor, the Beardsley Canal, or spillway

walls by overstressing them. It may be ineffective to place grout in the pipes using a

non-pressurized technique. Table 10 presents a summary of the strength/weakness

analysis for alternative 13.
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4.13.9. Result of Evaluation

4.13.4. Optional Improvements

Utilizing a non-pressurized grout would be a preferred option.

4.13.3. Impact on Failure Modes

Alternative 13, if implemented, would not directly mitigate any PFMs.

November 16,2005
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4.13.7. Preliminary Cost Estimate

A preliminary cost estimate range for the construction of this alternative is between ap

proximately $5,000 and $10,000. No potential failure mode is directly mitigated by this

alternative.

4.13.5. Level of Design Effort

The level of design effort associated with this alternative is considered to be low. The

grout mix design should be carefully considered.

4.13.6. Resulting Major Negative Consequences

Overstressing walls and floors if pressurized placement techniques are used could result

in damage to the spillway channel.

4.13.8. Intended Duration of Repair

This alternative is considered to be a long-term repair.

Based on the above-outlined evaluation, the workshop participants recommended that

this alternative be advanced to the preliminary design stage, considering non

pressurized grout.

4.14. Preferred Alternative Summary

Based on the analysis of the 13 proposed alternatives, the workshop participants recom

mended that elements of five alternatives be combined into the "preferred alternative" and
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5. PRELIMINARY DESIGN RECOMMENDATIONS

• Alternative 2 - raising the dam crest and bridge deck elevations;

• Alternative 10 - applying a water barrier to the Beardsley Canal Siphon;

November 16,2005
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5.1. Filter / Drain System

We recommend the following with respect to the filter/drain system:

• Alternative 13 - abandoning the existing drainage system under the stilling basin floor
with a non-pressurized grout.

This preferred alternative addresses the four failure modes and provides the opportunity to

easily address two of the optional improvements suggested by the District: repair the leaking

siphon and relocate the water-level instrumentation. The preliminary cost estimates for the

design and construction of the preferred alternative is approximately $500,000. A breakdown

of the cost estimate is provided on Figure 4. More detailed recommendations relating to the

preferred alternative are presented in Section 5. Preliminary design plans have been included

in Appendix B.

• Alternative 12 - replacing stilling basin wall drains and anchoring the stilling basin
floor; and

advanced to a preliminary design stage. The recommended (or preferred) alternative, there

fore, should be a combination of the following:

• Alternative 1 - extending the existing filter/drain to the spillway walls and continuing
along the back side of the channel walls (with the option of relocating water-level in
strumentation);

McMicken Dam Principal Spillway
Maricopa County, Arizona

600996001 R-ALT-ANLS DONT DELETE

In this section, we present our preliminary design recommendations for the McMicken Dam

Principal Spillway improvements. These recommendations are based on our site observations,

the results of the FMEA workshop held on April 20, 2005, the subsequent field exploration and

structural analysis, and the Alternatives Analysis Workshop held on September 8, 2005. In the

sections that follow, we provide more detailed recommendation for the preferred alternative. Pre

liminary design plans have been prepared and are included in Appendix B.
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3. The filter/drain should consist of graded sand designed to meet the Natural Resource

Conservation Service filter criteria. Within the acceptable filter gradation limits, the

filter/drain material should be on the "coarse-side" of the curve, or have the coarse

grained portion of the filter curve adjusted to increase the permeability of the fil

ter/drain material. Based on a cursory evaluation, a mixture of 70 percent ASTM C

33, fine aggregate and 30 percent ASTM C-33, No.8 aggregate may provide the de

sired gradation.

1. A new filter/drain system should be installed between the existing centerline fil

ter/drains and the spillway channel walls (both north of, and south of the Principal

Spillway). The new filter/drain should abut the existing filter/drain and intersect the

spillway walls on the downstream side of the existing 4-foot anti-seep collar. The

bottom of this filter/drain should extend 2 or more feet below the Holo

cenelPleistocene contact and the top should extend to within 2 feet of the final

elevation of the dam crest and be overlain by low permeable, structural fill, or em

bankment material.

2. The filter/drain should also extend along the backside of the channel walls from the

downstream side of the anti-seep collar to the Beardsley Canal Siphon. A perforated

PVC collector pipe should be installed at the base of the filter/drain trench to divert

collected seepage to an outlet. The base of the trench should be sloped to provide

drainage toward the easternmost existing weep hole in the stilling basin wall. The

top of the filter/drain material should extend to within 2 feet of the ground surface

and be overlain by a low-permeable structural fill, or embankment material. Within

the stilling basin section, a low permeable fill should be placed below the filter/drain

material. We recommend that a one-way valve be installed at the outlet to hinder

channel flow from entering the drain pipe and soils behind the channel walls. We

recommend that broad, sweeping turns be utilized as opposed to sharp 90-degree

angle turns in the piping for clean-out and inspection purposes.
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Helical anchors are also used frequently to resist uplift pressures and loads. These anchoring

systems utilize a helical vane or screw to generate uplift resistance. In addition, they gener

ate little or no spoils and typically do not have to be filled with concrete, grout or epoxy.

Tie-down or uplift anchors typically consist of an augered hole that is filled with concrete,

grout or epoxy. The uplift resistance is generated by the frictional resistance between the an

chor and the surrounding soil and can be estimated by multiplying the frictional resistance of

the underlying soils with the surface area of the anchor. Using the uplift load from above and

an allowable soil frictional resistance of 1,000 pounds per square foot, we estimate that up to

about 10 tie-down anchors will be needed for this project. These anchors should be ap

proximately 12 inches in diameter and extend about 35 feet deep..

We suggest that the District consider relocating the water-level instrumentation to the spill

way channels. Currently, the intake that measures the water level in the reservoir is such that

low flow events are not recorded. By relocating the pressure transducer to the Principal

Spillway, more accurate readings of spillway flows can be made and low flow events could

be monitored and recorded. An intake to a sealed transducer could be installed through the

base of the channel wall at the time the filter/drain was installed or along the inside face of

the spillway wall. The existing transmitter housing (on the crest above the pressure trans

ducer) could be utilized by installing wiring to the new transducer location.

5.2. Stilling Basin Floor Anchors

As discussed in Section 4.12, we recommend that tie-down anchors be installed within the

stilling basin area to resist uplift pressures associated with the abandonment of the sub-floor

drainage system. Based on our review of the design memorandums prepared by the United

States Army Corps of Engineers (USACE) for the original construction of the spillway, the

uplift pressure under the stilling basin area could be as high as approximately 1,200 pounds

per square foot. The stilling basin area in question is on the order of 36 feet wide by 49 feet

long. As such the estimated worst-case uplift load is approximately 2,100 kips. We estimate

the weight of the structure in this area to be approximately 1,000 kips; resulting in approxi

mately 1,100 kips of uplift load to resist.

1(ln9°&1f.°o~e
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The size and depth of this type of anchoring system is typically developed by the contractor

performing the work based on the site-specific soil conditions and the loads that are needed

to be overcome.

The elevation of the bridge deck will need to be raised for continued functionality and use.

We recommend that a lightweight composite riser be attached to the exiting bridge deck. A

lightweight riser would have a limited impact on the capacity reduction of the bridge and

would likely avoid the need for strengthening or bracing the channel walls. We recommend

that the bridge riser be securely attached to the existing bridge. Additional information re

garding lightweight risers are available at http://www.creativepuItnisions.com/index.html

and similar websites. The loading and structural design of the spillway walls and bridge can

be evaluated for various bridge materials. Repair materials and methods should be used that

will not require reconstruction of the spillway walls or bridge deck.

5.3. Restore Crest Elevation

In the vicinity of the Principal Spillway, the crest elevation should be restored to its original

design elevation. Recently the District converted datums from NGVD29 to the North

American Vertical Datum, 1988 (NAVD88). Accordingly, the restored crest elevation should

be 1362.9 feet MSL (NAVD88), which is approximately 1,361 feet MSL (NGVD29). The

approximate elevations shown on the preliminary plans (see Appendix B) are referenced to

NAVD88. Either engineered fill, consisting of borrow material from the pool area, or a

lightweight fill could be utilized. Oversteepening of the embankment slopes should gener

ally be avoided or slopes should be stabilized. As such, we recommend that engineered fill

be placed on the upstream and downstream slopes so that the upstream is approximately at a

slope ratio of 2.5 vertical to 1 horizontal or flatter and the downstream slope ratio is ap

proximately a 2 vertical to 1 horizontal or flatter. If desired, a reinforced earth slope may be

utilized to avoid the fill soils being above the top of the adjacent spillway channel walls. Re

inforced earth could consist of soil cement, Geogrid-reinforcement, or similar concepts.
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5.5. Environmental and Permitting Considerations

We are not aware of any environmental permits that would be needed for the recommended

improvements. Coordination with the Maricopa Water District would be required to apply a

For this project we recommend that the polyurethane either be applied directly from the

concrete surface or be injected into the wall via small diameter drilled holes. The injection

method would likely produce a better result; however, permission to drill into the wall may

be difficult to obtain.

5.4. Apply Water Barrier to Siphon

During the period that the Beardsley Canal is dried up we suggest that the interior walls of

the siphon be visually evaluated by a qualified engineer. Noticeable cracks within the con

crete walls observed during this evaluation should be filled with a polyurethane material.

Polyurethanes are an engineering material created by a production process that mixes poly

isocyanate and polyol chemicals. The combination allows polyurethanes to be formulated

with greatly varying properties, from stiff and hard to soft and flexible (the strength of plas

tics or the flexibility of rubbers), depending on the desired application. Because

polyurethanes are controllable, they can be dispensed as a flexible foam, froth, elastomer,

rigid forms, spray, pour or injected material.
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After the noticeable cracks are filled with a polyurethane material, we recommend the wall

surfaces be coated with a crystalline concrete waterproofing material to reduce future water

seepage issues. This method uses a catalytic reaction to seal the pores, capillaries and

shrinkage cracks that occur naturally in concrete. Crystalline waterproofing penetrates sev

eral inches into concrete. As hairline cracks form over the life of concrete, crystalline

waterproofing continues to activate in the presence of moisture and seal additional gaps. It

consists of a dry powder compound of Portland cement, very fine treated silica sand, and

proprietary chemicals. Combining the product with water and applying it to the surface of

concrete results in a catalytic reaction that forms several inches of non-soluble crystalline fi

bers within the pores and capillary tracts of concrete. This seals the concrete against the

penetration of water or liquids from all directions.

McMicken Dam Principal Spillway
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6. LIMITATIONS

water retarder to the inside of the Beardsley Canal Siphon. Approval of the proposed modi

fications by ADWR as well as an ADWR permit is needed. We suggest involving the

USACE in the review and approval process.

There is no evaluation detailed enough to reveal every subsurface condition. Variations may exist

and conditions not observed or described in this report may be encountered during repairs. Un

certainties relative to subsurface conditions can be reduced through additional subsurface

exploration. Additional subsurface evaluation will be performed upon' request. Please also note

that our evaluation was limited to assessment of the certain aspects of the project, and did not

include evaluation of environmental concerns or the presence of hazardous materials.

November 16, 2005
Project No. 600996001

34

McMicken Dam Principal Spillway
Maricopa County, Arizona

The services described in this report have been conducted in general accordance with current

practice and the standard of care exercised by engineering consultants performing similar tasks

in the project area. No warranty, expressed or implied, is made regarding the conclusions, rec

ommendations, and opinions presented in this report. Our conclusions and recommendations are

based on an analysis of the observed site conditions and the references listed. If actual conditions

differ from those described in this report, our office should be notified and additional recommen

dations, if warranted, can be provided upon request.
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It should be understood that the purpose of our study was to evaluate the geotechnically related

cause(s) of distress to the subject structure and to provide recommendations for repair of the ex

isting distress features. Our recommendations are not intended to bring the site improvements

into compliance with the current codes for new construction at the site. Further, the recommen

dations provided in this report are not intended to protect the site improvements against future

seismic shaking beyond what is currently recognized as standard by the industry. The code re

quirements for repair of existing structures are generally less stringent than the requirements for

replacement of existing structures or for new construction. Should new construction be contem

plated at the site, the governing agencies may require compliance with the more stringent codes.

In addition, future soil movement may occur, even after repairs are made to the residence. Minor

cracking should, therefore, be expected in the future.I
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This report is intended for preliminary design purposes only. It does not provide sufficient data to

prepare an accurate bid by contractors. It is suggested that the bidders and their geotechnical

consultant perform an independent evaluation of the subsurface conditions in the project areas.

The independent evaluations may include, but not be limited to, review of other geotechnical re

ports prepared for the adjacent areas, site reconnaissance, and additional exploration and

laboratory testing.
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Type I 1 II Failure Modes Reduces to Category IV? (YIN)

I
Internal Erosion through near-

Yes No Yes Yes Not Analyzed Not Analyzed No No Not Analyzed No Not Analyzed No Noby cracks

2
Seepage along or beneath

Yes No Yes No Not Analyzed Not Analyzed No No Not Analyzed No Not Analyzed No Nooutside of P.S.channel walls

Stilling Basin Drains Fail

3 resulting in failure of channel Yes· No No No Not Analyzed Not Analyzed No Yes Not Analyzed No Not Analyzed Yes No·
walls or floor

4 Overtopping Near P.S. No Yes No No Not Analyzed Not Analyzed No No Not Analyzed No Not Analyzed No No

Optional Improvements Not Analyzed Not Analyzed Not Analyzed Not Analyzed

A Leaking Sinhon N N N N Not Analyzed Not Analyzed Y Y Not Analyzed Y Not Analvzed N N
B Imnrove Bridl>e N Some N N Not Analyzed Not Analyzed N N Not Analvzed N Not Analvzed N N
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Other Optional Items or Improvements
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Design Moderate X X Not Analvzed Not Analvzed Not Analyzed Not Analvzed
Effort Low X X Not Analyzed Not Analyzed Not Analyzed X Not Analvzed X X

Any Resulting Major Negative Short vunerability to May require
Unknown Overlap Unknown Overlap

Potential aesthetic Could overstress
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Estimate Cost per Failure Mode
Not Analyzed Not Analyzed Not Analyzed Not AnalyzedAddressed

Type of
Interim X Not Analyzed Not Analyzed Not Analyzed X Not Analyzed

Repairl
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IMPROVE CENTER AND WALL DRAINS
Item Description Unit EstimatedUnit Cost Approximate Amount Estimated Cost ($)

A Clear and Grub SY $ 3.00 500 $ 1,500.00
B Excavation of bench CY $ 20.00 200 $ 4,000.00
C Excavation of trenches LF $ 150.00 300 $ 45,000.00
D Disposal of Trench Spoils CY $ 5.00 1000 $ 5,000.00
E Backfill with Select Filter Material LF $ 250.00 300 $ 75,000.00
F Backfill bench with filter zone CY $ 50.00 200 $ 10,000.00
G Tie into existing Filter Each $ 2,000.00 2 $ 4,000.00
H PVC - Installed LF $ 60.00 300 $ 18,000.00
I Destroy Existing Drainage System Each $ 2,000.00 2 $ 4,000.00
J Connect PVC to Weeps Each $ 1,500.00 2 $ 3,000.00
K Final Grading SY $ 8.00 500 $ 4,000.00
L Erosion Protection SY $ 20.00 550 $ 11,000.00

!Task Subtotal $ 184,500.00 !

TIE DOWN ANCHORS
Item Description Unit EstimatedUnit Cost Approximate Amount Estimated Cost ($)

A Coring Each $ 750.00 10 $ 7,500.00
B Anchor Installation Each $ 4,000.00 10 $ 40,000.00
C Tie into Stilling Basin Slab Each $ 1,500.00 10 $ 15,000.00
D Concrete Finishing SY $ 15.00 500 $ 7,500.00

ITask Subtotal $ 70,00000 !

RESTORE CREST ELEVATION
Item Description Unit EstimatedUnit Cost Approximate Amount Estimated Cost ($)

A Bridge Each $ 7,500.00 1 $ 7,500.00
B Bridge Installation Each $ 4,000,00 1 $ 4,000.00
C Fill placement and Grading CY $ 40.00 200 $ 8,000,00

!Task Subtotal $ 19,500.00 I

PATCH and LINE SIPHON
Item Description Unit EstimatedUnit Cost Approximate Amount Estimated Cost ($)

A Patch Concrete SF $ 5,00 1500 $ 7,500,00
B Apply Water Seal SF $ 7.00 1500 $ 10,500.00
C Apply Elastic Polymer to Joints LF $ 10,00 100 $ 1,000.00

!Task Subtotal $ 19,000.00 I

RELOCATE INSTRUMENTATION
Item Description Unit EstimatedUnit Cost Approximate Amount Estimated Cost ($)

A Extend Line LF $ 25.00 100 $ 2,500,00
B Install Transducer Each $ 2,500,00 1 $ 2,500,00
C Radar to locate Spot Each $ 2,000,00 1 $ 2,000,00
D Core Wall Each $ 750,00 1 $ 750,00
E Install Flexible Membrane Each $ 1,500,00 1 $ 1,500,00
F Test Program Each $ 2,500.00 1 $ 2,500.00

!Task Subtotal $ 11,750,00 !

MOBILIZATION & PERMITS
Item Description Unit EstimatedUnit Cost Approximate Amount Estimated Cost ($)

A Mobilization Each $ 5,000,00 2 $ 10,000.00
B Environmental Permits (Inct. Prep) Each $ 5,000.00 1 $ 5,000.00
C ADWR Permits (Inct. Prep) Each $ 5,000.00 1 $ 5,000,00
D Permit close-out Each $ 2,000.00 1 $ 2,000.00
E District Permits 1Update as-builts Each $ 3,000.00 1 $ 3,000,00

!Task Subtotal $ 25,000.00 !

DESIGN 1ENGINEERING
Item Description Unit EstimatedUnit Cost Approximate Amount Estimated Cost ($)

A Review and Compile Information Hrs $ 100.00 40 $ 4,000,00
B Update Topo & Structure Survey Hrs $ 80.00 100 $ 8,000,00
C 30% Design Hrs $ 100,00 80 $ 8,000.00
D 60% Design Hrs $ 100,00 60 $ 6,000.00
E 90% Design Hrs $ 100.00 80 $ 8,000.00
F 100% Design Hrs $ 100.00 40 $ 4,000,00
G Specifications Hrs $ 100.00 80 $ 8,000,00
H CQA plan Hrs $ 100,00 50 $ 5,000.00
I QA during Construction Hrs $ 65.00 550 $ 35,750.00

!Task Subtotal $ 86,750,00 !

/finUo&JV\oot'e McMICKEN PRINCIPAL
Construction Subtotal $ 329,750,00 SPILLWAY COST ESTIMATE
Design Subtotal $ 86,750,00
Contengincy (20%) $ 83,300,00 ALTERNATIVES ANALYSIS AND FIGURE
Total $ 499,800,00 PRELIMINARY REMEDIAL DESIGN REPORT

McMICKEN DAM PRINCIPAL SPILLWAY

PROJECT No: 1 FILE No: 1 DATE: 4
600996001 996tbl1105 11/05
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DEPICTIONS OF PROPOSED ALTERNATIVES
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MCMICKEN DAM PRINCIPAL SPILLWAY
MARICOPA COUNTY, ARIZONA
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1. Elevations are based on NAVD 1988.
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o EXISTING 3D-INCH CENTERLINE FILTER/DRAIN.

o CONSTRUCT EXTENSION TO EXISTING CENTERLINE FILTER/DRAIN. TIE INTO
WALL ON DOWNSTREAM SIDE OF EXISTING ANIT-SEEP COLLAR. EXTEND 2
FEET INTO UNDERLYING PLEISTOCENE ALLUVIUM.

o CONSTRUCT NEW FILTER/DRAIN ALONG BACKSIDE OF SPILLWAY WALLS.

@ INSTALL HELICAL ANCHORS PER STRUCTURAL DESIGN.

o PATCH AND APPLY WATER RETARDER/SEALANT TO INSIDE OF SIPHON.

@ REMOVE EXISTING 8-INCH VITRIFIED CLAY PIPE BEHIND STILLING BASIN WALLS.

CD ABANDON EXISTING 8-INCH VITRIFIED CLAY PIPE BENEATH STILLING BASIN
FLOORS BY FILLING WITH NON-PRESSURIZED GROUT.

@ EXISTING 4-FOOT ANTI-SEEP COLLAR.

o RAISE BRIDGE AND ADJACENT CREST ELEVATION TO 1,363 FEET MSL (NAVD88).

@ (OPTIONAL) RELOCATE PRESSURE TRANSDUCER TO PRINCIPAL SPILLWAY.
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CONSTRUCT EXTENSION TO EXISTING CENTERLINE FILTER/DRAIN. TIE INTO
WALL ON DOWNSTREAM SIDE OF EXISTING ANIT-SEEP COLLAR. EXTEND 2
FEET INTO UNDERLYING PLEISTOCENE ALLUVIUM.

CONSTRUCT NEW FILTER/DRAIN ALONG BACKSIDE OF SPILLWAY WALLS.

INSTALL HELICAL ANCHORS PER STRUCTURAL DESIGN.

PATCH AND APPLY WATER RETARDER/SEALANT TO INSIDE OF SIPHON.

REMOVE EXISTING 8-INCH VITRIFIED CLAY PIPE BEHIND STILLING BASIN WALLS.

ABANDON EXISTING 8-INCH VITRIFIED CLAY PIPE BENEATH STILLING BASIN
FLOORS BY FILLING WITH NON-PRESSURIZED GROUT

EXISTING 4-FOOT ANTI-SEEP COLLAR.

RAISE BRIDGE AND ADJACENT CREST ELEVATION TO 1,363 FEET MSL (NAVD88).

PLACE LOW PERMEABLE MATERIAL BENEATH DRAIN PIPE.

INSTALL PERFORATED PVC COLLECTOR PIPE.
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SCALE

EXISTING 30-INCH CENTERLINE FILTER/DRAIN.

CONSTRUCT EXTENSION TO EXISTING CENTERLINE FILTER/DRAIN. TIE INTO
WALL ON DOWNSTREAM SIDE OF EXISTING ANIT-SEEP COLLAR. EXTEND 2
FEET INTO UNDERLYING PLEISTOCENE ALLUVIUM.

CONSTRUCT NEW FILTER/DRAIN ALONG BACKSIDE OF SPILLWAY WALLS.

EXISTING 4-FOOT ANTI-SEEP COLLAR.

RAISE BRIDGE AND ADJACENT CREST ELEVATION TO 1,363 FEET MSL (NAVD88).

INSTALL PERFORATED PVC COLLECTOR PIPE.

INSTALL LIGHTWEIGHT/COMPOSITE BRIDGE DECK WITH DECK SURFACE
AT 1,361 FEET MSL (NAVD88). SECURELY FASTEN NEW BRIDGE DECK TO EXISTING BRIDGE
DECK.

EXISTING CREST ELEVATION.
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INSTALL PERFORATED PVC COLLECTOR PIPE.

PLACE LOW PERMEABLE MATERIAL BENEATH DRAIN PIPE
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CONSTRUCT NEW FILTER/DRAIN ALONG BACKSIDE OF SPILLWAY WALLS.

INSTALL HELICAL ANCHORS PER STRUCTURAL DESIGN.

REMOVE EXISTING 8-INCH VITRIFIED CLAY PIPE BEHIND STILLING BASIN WALLS.

ABANDON EXISTING 8-INCH VITRIFIED CLAY PIPE BENEATH STILLING BASIN
FLOORS BY FILLING WITH NON-PRESSURIZED GROUT
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PLUG WEEP HOLES EXCEPT EASTERN MOST ON NORTH AND SOUTH
WALLS.

@ INSTALL ONE-WAY VALVE ON EASTERN MOST WEEP HOLES ON NORTH
AND SOUTH WALLS.
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