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ADOBE DAMIDESERT HILLS AREA DRAINAGE MASTER PLAN - 

The .Phase I Alternatives Formulation and Preliminary Analysis Repoa comprises the Potential Alternatives 

Submittal (Task 2.2.8) for the Adobe DamIDesert Hills Area Drainage Master Plan (ADMP). The Phase I report is 

presented in two volumes. Part 8 Volume 1 contains general information, including a description of the project area, a 

brief summary of the project scope with emphasis on the Phase I work tasks and deliverables, and the approach used 

to develop structural and nonstnrctural alternative measures addressing identified drainage and flooding problems. 

Part 8 Volume 1 also documents the evaluation criteria applied to soa and select alternative measures and presents the 

resultant Phase I Preliminary Alternatives. Part 8 Volume 2 contains the documentation for the floodway residence 

risk assessment, floodproofing evaluation, Phase I Interim Development Guidelines, and roadway drainage crossing 

hydraulics. These work products are appurtenant to the development of the Phase I Preliminary Alternatives. 

The ADMP was performed by JE FuUer/Hydrology & Geomorphology, Inc. (JEF), with subconsultants C.L. 

Williams Consulting, Inc. (CLW), Logan Simpson Design (LSD), Stantec Consulting, Inc. (Stantec), and RBF 

Consulting (RBF), on behalf of the Flood Control District of Maricopa County (District) under Contract No. 

FCD2002C001. 

The project area for the ADMP is shown in Figure 2.1. The ADMP study area is generally bounded by the 

Tonto National Forest to the north, Adobe Dam to the south, approximately the 40" Street alignment (north of 

Carefree Highway) and the 71h Street alignment (south of Carefiee Highway) to the east, and the watershed boundary 

between Skunk Creek and New River to the west. The total project area is approximately 100 square miles. The 

ADMP study area consists of the Skunk Creek watershed upstream of Adobe Dam plus the Desert Hills Wash and 

Apache Wash drainage areas, both tributaries to Cave Creek, upstream of the City of Phoenix jurisdictional boundary. 

The Cave Creek tributaries were included because of their geographic connectivity to the Desert Hills community and 

the Skunk Creek watershed area. 

$o;" 

Newwe' 

National 

Forest , f 

Figure 2.1 Adobe DamlDesert Hills ADMP Study Area 
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The study area was W e r  subdivided into four subareas: Phoenix South of the Central Arizona Project 

aqueduct (CAP), Phoenix North of CAP, Desert Hills, and New River. These subareas were identified based on their 

jurisdictional boundaries and similar watershed characteristics for the purposes of public and stakeholder coordination 

and technical analyses, respectively. The study area includes four jurisdictions: unincorporated Maricopa County, 

City of Phoenix, Town of Cave Creek and City of Glendale. 

The major watercourses within each of the four subareas of the ADMP project area are described below: 

Phoenix South of CAP - Lower Skunk Creek from Adobe Dam to the CAP aqueduct and lower Buchanan 

Wash from the Skunk Creek confluence to the CAP aqueduct; 

Phoenix North of CAP - Skunk Creek from the CAP aqueduct to the Joy Ranch Road crossing, Sonoran 

Wash from the CAP aqueduct to headwaters, upper Buchanan Wash from the CAP aqueduct to headwaters, and the 

east and west forks of the CAP Wash from the CAP aqueduct to headwaters; 

Desert Hills - Skunk Creek from Joy Ranch Road to the Rodger Creek confluence, Skunk Tank Wash from 

the Skunk Creek confluence to headwaters, Desert Lake Wash from the Desert Hills Wash confluence to headwaters, 

Desert Hills Wash and tributaries from the 16" Street alignment to headwaters, upper Apache Wash from Carefree 

Highway to headwaters, Paradise Wash from Carefree Highway to headwaters, and Ranieri Tank Wash from Carefree 

Highway to headwaters; 

New River - Upper Skunk Creek and tributaries from the Rodger Creek confluence to headwaters, Rodger 

Creek from the Skunk Creek confluence to headwaters, and Cline Creek and tributaries from the Skunk Creek 

confluence to headwaters. 

The scope of work for the ADMP is focused on developing a Recommended Alternative to mitigate known 

and potential flooding and erosion hazards. To achieve this outcome, the ADMF' quantifies flooding and drainage 

conditions in the developing Skunk Creek, Desert Hills Wash, and upper Apache and Paradise Wash watersheds; 

characterizes erosion hazards within delineated floodplains; identifies current and potential future drainag problems; 

and generates feasible flooding and erosion control solutions. Flooding and erosion control solutions include 

structural, nonstructural, and no action measures or a combination of these. 

The project includes public and stakeholder coordination; hydrology, hydraulics, sedimentation and 

geomorphic evaluations; environmental and visual resources overviews; identification of drainage problems; 

development of alternative structural and nonstructural solutions, including landscape aesthetics considerations; 
1) 

prqaration of concept design plans documenting the stmctqal alternative measures; and formulation of an 
e 

implementation plan for the Recommended Alternative. 
. rn 

3.1 Project Objectives 

Arizona Revised Statutes Title 48, Chapter 21 requires the Board of Directors to identify flood control 

problems and prepare plans which, when implemented, will eliminate or minimize flooding problems. Successful 

implementation of the recently completed Skunk Creek Watercourse Master Plan (WCMP) and the Cave 

CreekIApache Wasb WCMF' is largely dependent upon prndent and ongoing management of the watersheds that 

supply runoff to the WCMP comdors. The ADMP project incorporates existing drainage facilities and current 

floodplain management and drainage policies into the planning process, and develops regional solutions for the entire 

Adobe DamiDesert Hills watershed. The ADMP links management of the watershed to implementation of the 

WCMF's by making recommendations that support the corridor management tools adopted for the Skunk Creek and 

Cave CreeWApache Wash WCMP corridors. 

The major objectives of the ADMF' include the following: 

. Quantify selected drainage, flooding, and erosion hazards within the project area. 

Alleviate potential flood and erosion damage within the watershed by mitigating the 
expected increase in runoff due to development and preserving the ability of the primary 
wash comdors to convey stormwater. 

• Couplc watershed management with recently adopted Watercourse Master Plan conidor 
management tools developed for the Skunk Creck and Cavc Crcek Apache Wasb 
comdors. 

Develop a plan that area floodplain managers, municipalities, and developers will use as 
a basis for drainage and watershed regulation, improvements, and design. 

. Identify cost-effective, sustainable flood and erosion control solutions for the project area 
tbat may be implemented together or individually, based on scheduling, funding, and cost 
sharing. 

Phase I Alternatives Formulation and Preliminary Analysis Page 2 
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3.2 Project Approach 

The approach used for the development of altematives for the ADMP is presented graphically in Fi,me 3.1. 

The work plan consists o f  four major components as follows: Problem Identification, Measures (Solutions), 

Prelimina~y Alternatives, and Recommended Alternative. A brief summary o f  the specific work tasks comprising 

these components follows. 

ADOBE DAMIDESERT HILLS ADMP ALTERNATIVES D E V E L O P M E N T  PROCESS 

I Public Meeting 
November ZOO2 I November 2003 Se~tember 2004 

+ 
\ f \ 

I I 

I f I f 1 
Y K O U L E \ l  \ll:,k\l K F 3  l'l<Ei.l\ll\ $I<Y & RECOMMENDED 

II)EXTlFIC.;\ 1'103 - ( S 0 l . l  l'lO\S) ,\i,l'F.RY.\'l'l\'t:S L1'ER\ATIVE 

L J 1 L J \ J 

1 
\ 

T T T 
Nov 2002 -.Mar 2003 O d  2003iSpring 2004 

Figure 3.1 Adobe DadDesert Hills ADMP Alternatives Development Process Flowchart 

Adobe Dam/ Deser t  H i s  ADMP 
Alternatives Development Process Description 

Problem ID => .Measures (Solutions) => Prel iminary  Alternatives => Recommended Alternative 

I1 II . 
Problem Identification 

1. Data Collection 
2. Complete hydrologic, hydraulic, sedimentation, and geomorphic evaluations. Characterize existing and future 

conditions. 
3. Identify Problem Sites -Categorize by geographic region. 
4. Stakeholder Meetings - Inform stakeholders about the ADMP. Solicit input regarding flooding, drainage and erosion 

problems. 
5.  Public Meeting - Inform public about the ADIMP. Solicit input regarding flooding, drainage and erosion problems. 

Measures  (Solutions) 

6. Brainstorm bleasures by Site --Create menu of measures. Describe strengths. weaknesses. opportunities, coi~straints for 
each mcasune. 

7.  Develop Measure Evaluation Checklist -- Qualilati\,e sort atid selectioii of candidate measures at each site. 
8. Evaluate ,Measures Using Checklist -Kefi!?e menu of measnres. 
9. Stakeholder Meetings - lnput on acceptabili~y~coinpleteness of menu of measures and measures evaluation. 

Prelimhary Alternatives 

10. Altemati\e Forinulation .- Co~nbine nm&sures into regional watershed-wide alternatives. 
I I .  Dcvelop Phase i Alternative Evaluation Criteria :vlatrix - Quantitative son and selection of candidate alte~l~atires. 
12. Evaluate Alternatives Using Criteria Matrix - Decision aid to select przliminary alternatives. 
13. Stakeholder Meetings - lnput on acceptability'con~pleteness of preliminary alternatives and alternatives e\,aluation. 
14. Public .Meeting - lnput on acceptabilit);/completeness of preliminary alteinatives and alternatives evaluation. Present 

flood?!ain delineation sttidies. 
15. Select Preliminary Alternatives for advancement to Phase 11 evaluation. 

Recommended Alternative 

16. Phase I1 Evaluation of Preliminary Alternatives- Determine engineering feasibility and approximate costs. Prepare 
conceptual design. Consider implementation methods. 

17. Develop Phase 11 Alten~ative Ei-aluatioii Criteria Clalrix - Decision aid to select recommended alternatives. 
18. Stakeholder Meetings - Input on acceptability/completeness of recommended alternatives and alternatives evaluation. 
19. Public Mccting - Input 011 acceptabilityicompleteness of recommended alternatives and alternatives evaluation. 
20. Select Recommended Altemative. 
2 1. Perform Recommended Altemative Analysis. 
22. Prepare Recommended Alternative Implementation Plan. 



3.3 Project Phasing 

The ADMP project was completed in two Phases described as follows: 

Phase I consists largely of data collection, existing conditions analyses, formulation of flood protection 

alternatives, and preliminary analyses of those alternatives. During Phase I the project team identified drainage 

problems by evaluating the impacts in the watershed due to development, reviewed the existing and future conditions 

hydrologic models, revising as necessary, performed hydraulic analyses, evaluated existing floodplain delineations 

and delineated additional floodplains, conducted sedimentation and geomorphic evaluations, conducted survey work, 

produced interim development guidelines, and developed preliminary feasible alternatives to be recommended for 

consideration in Phase 11 of the project. 

Phase II was initiated after feasible, implementable alternatives were identified as a result of the Phase I 

effort. During Phase II, the project team performed environmental and visual resources assessments, conducted 

detailed analysis of the proposed alternatives (structural and nonstructural), and formulated and refined the 

Recommended Alternative. Development guidelimes and erosion hazard non-encroachment areas were refined and 

procedures for implementation of structural and nonstructural plan features were evaluated and recommended. 

Site visits, project team meetings, and public and stakeholder infomation, education, and coordination were 

integral to both Phases I and I1 of the ADMP project. 

3.4 Project Deliverables 

Table 3.1 lists the ADMP project deliverables. Note that the deliverables are organized by Part, Volume, and 

Section as appropriate to the associated work task in the project scope of work. Figure 3.3 presents each of the 

deliverables listed in Table 3.1 and graphically categorizes the reports by project Phase and Part. 

Figure 3.2 Lookng south along 35" Avenue from Adobe Dam crest (10-15-02) 

(~i~endices :  FLO-2~ ~ o d e l i n ~  Documentation) 
3 Biscuit Flat Area Hydrology TDN 2.5.5,2.5.9 
4 Lower Skunk Creek Hydrology TDN 2.5.6,2.5.9 

4 FEMA Floodplain 1 FDS Upper Skunk Creek & Tributaries TDN 
Delineation Studies 2 

3 Cline Creek Area Approximate FDS TDN 2.4.6,2.4.7,2.4.8 
4 
5 Approximate Zone A FDS of Biscuit Flat Area 
6 TDN - 
7 FDS of Portions of Cline Creek Tributary C6, 2.4.2 C04 
X Skunk Creek Tributary 10A & 10B, Upper Skunk 

1 1 I West Fork Apache Wash (Includes 5 Floodway 1 Tank Wash, East ~ o r k  Desert Lake Wash, and 

I 1 Residences) I 
5 Sedimentation & I 1 I ( Sedimentation Engineering and Geomorphology 1 2.7.5 

Geomorphology Evaluation 
6 Environmental 1 1 Environmental Overview Report 4.3.1,4.3.4 

Landscape and 2 Landscape Character Analysis Report 4.4.3 
Multi-Use 3 Multiple-Use Opportunities Assessment 4.5.6 

7 Flood Response 1 Flood Response Plan 4.7.3 

Phase I AItematives Formulation and Preliminary Analysis Page 4 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

DELIVERAELES SUMMARY 

Figure 3.3 Adobe DamLJesert Hills ADMP Phase I Deliverables Summary 

Page 5 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

SECTION 4: PROJECT TASK DESCRIPTIONS 4.1.1 Data Collection and Existing Condition Analysis 

The Data Collection Report, presented in Part 1, Volume 1, Section 1 of the project deliverables, describes the 

This section briefly summarizes the work tasks of the ADMP project. For more detailed information about database catalogue of the materials collected and reviewed by the project team during the course of the ADMP. The 

any of these tasks, refer to the associated project deliverable as listed in Table 3.1 and shown in Figure 3.3. types of data oollected include aerial photographs, topographic mapping, utility location maps, as-built plans for 

existing structures, existing hydrologic/hydraulic reports and models affecting the project area, Federal Emergency 
4.1 Phase I Tasks Management Agency (FEMA) floodplain delimeation studies, FEMA Flood Hazard Boundary Maps, Letters of Map 

The work plan for Phase I of the ADMP initially focused on the evaluation of existing and future drainage Amendment (LOMA) or Revision (LOMR), engineering reports, drainage reports, site plans, fume drainage 

and flooding conditions through various technical analyses (i.e., hydrology, hydraulics, sedimentation, and improvement plans, land use plans, and development plans, among others. 

1 I geomorphology). Based upon the knowledge gained as a 

Figure 4.1 Rodger Creek downseeam of New River Road (9-2064) 
I Preliminary Alternatives; including Structural, 

Nonstructural, No Action, and Combination Alternatives. 

The resultant Preliminary Alternatives generated in Phase I of the ADMP advanced for further evaluation at Phase II. 

The alternatives formulation and evaluation tasks were performed in parallel with extensive stakeholder and public 

involvement programs consisting of stakeholder work group meetings, individual agency meetings, public 

information materials. and ~ubl ic  meetings with area residents. The purposes of the stakeholder and public 

The project team collected and reviewed these data from the District and multiple other sources, including 

stakeholder agencies and the public. Where data were lacking or unavailable, the team conducted site visits and field 

surveys to supplement existing data and/or to collect more complete information. 

The data collection work product is presented in two database formats; tabular and spatial. The fmt is a 

Microsoft Access tabular database cataloguing the materials collected for the project. The tabular database is 

searchable by field or keyword, (e.g., author, title, data type, year, etc.) using standard features of the Access software. 

The second product is a spatial ArcView Geographic Information System (GIS) database with multiple layers 

documenting hydrologic data, soils data, floodplain/floodway delineations, erosion hazard zone delineations, roadway 

crossing structure inventory, utility locations, land ownership, land use, and Assesor parcel information, among 

others. The GIS database incorporates a hyperlink feature that allows the user to pick an existing drainage structure 

and digitally link to a screen display of ground photographs of that site. In addition, attribute data are provided 

describing key features of the existing drainage facilities; for example, structure identifier, type and size of structure, 

and street and watercourse location information. A sample of the ground photo screen display that is hyperlinked to 

the GIS database is shown in Figure 4.2. Similarly, input received &om area residents at the public meetings was 

incorporated in the GIS database to spatially identify locations of historical drainage and flooding problems; such as, 

flooded streets, ponding areas, erosion hazards, mud and debris deposition, flooded homes, and drainage structure 
- - 

problems. 
involvement programs were to inform them of the project, involve them in the alternatives development process, and 

include them in the implementation of the Recommended Alternative. The GIs database serves as the digital Existing Facilities Exhibit for the ADMP. The team used the GIS 

database to display key drainage features, to evaluate existing conditions, and to identify areas of flooding and 
This report documents the Preliminary Alternatives developed in Phase I Alternatives Formulation and 

drainage problems requiring fnrther investigation. 
Preliinary Analysis. Brief descriptions and summaries of fmdings follow for each of the key Phase I work tasks. 

Phase I Alternatives Formulation and Preliminary Analysis Page 6 
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- 
ADOBE ADMP 
SmIcNrcD: brdOl4l 

Photo B. Looking dorunmcam. (11-29-02) 

I rrmm. /11-29-02) 

I .  

Photo C. Looking uprtrmm st inlet fmm road. (11-29-02) 

Figure 4.2 Example of CIS Hyperlink to Ground Photos 

4.1.2 Alternatives Fortnrrlation and Prelitninary Analysis 

The Phase I work tasks were performed for the purpose of formulating Preliminary Alternatives to address 

identified flooding and drainage problems. Refer to Section 5 of this report for full presentation of the alternative 

formulation and evaluation process and the resultant Preliminary Alternatives. 

4.1.3 Field Survey 

The Project Survey Report is provided in Part 2, Volume 1, Section 4. Field surveys were performed during 

Phase I for two purposes. First, an as-built survey was performed of the New River Road bridge at Cline Creek, 

culverts and road profiles on New River Road and Circle Mountain Road. The purpose of this survey was to provide 

base data for use in the hydraulic modeling for the approximate floodplain delineation study for Cline Creek. As- 

constructed drawings were generated fiom the survey data and these are included in the Cline Creek Area 

Approximate Floodplain Delineation Study Technical Data Notebook (TDN) presented in Part 4, Volumes 3 & 4. 

The second field survey was performed to gather finished floor elevations (FFE) for selected residential 

structures located in FEMA regulatory floodways of watercourses in the ADMP study area and for which no elevation 

certificates were available. The FFE survey data were used as input to the risk assessment performed to rank 

residential structures located in the floodways by severity of hazard for the purpose of the voluntary Floodprone 

Property Acquisition Program (FPAP). The risk assessment is documented in Part 8, Volume 2, Section 1. 

4.1.4 FEMA Floodplain and Floodway Delineations 

Based upon review of previously completed floodplain delineation studies, areas of identified flooding and 

drainage problems, and areas of anticipated future development, the District selected watercourse reaches within the 

ADMP study area for new or revised, approximate or detailed floodplain and floodway delineations. A total of 19.2 

miles were delineated; consisting of 8.2 miles of detailed studies and 11.0 miles of approximate studies as 

summarized in Table 4.1. A brief discussion follows of the rationale for floodplain and floodway delineation of the 

selected watercourse reaches. Figure 4.3 shows the location of the selected reaches. 

Table 4.1 Watercourse Reach Lengths for Floodplain and Floodway Delineation 

Description of Reach (dls to 111s limits) 

Cline Creek mainstem 

Phase I Alternatives Formulation and Preliminary Analysis Page 7 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 0 
Detailed Study (8.2 miles total) 

. Upper Skunk Creek mainstem from upstream limit of existing FEMA model upstream of New River 
Road bridge to State trust land boundary (1.9 miles) - This reach was previously delineated: 
however, split flows on upper Skunk Creek in the vicinity of the New River Road bridge were 
recommended for further evaluation as a findimg of the Skunk Creek Watercourse Master Plan. The 
District is currently working on a FLO-2D hydraulic model of the split flow area. There are several 
low-lying residential structures in close proximity to this reach of Skunk Creek. Therefore, this reach 
was recommended for detailed floodplain and floodway delineation. 

Tributary 6BPom confluence with upper Skunk Creek to upstream limit of new topographic mapping 
provided for the ADMP (1.4 miles) - This reach was previously delineated; however, the area of the 
confluence with upper Skunk Creek had not previously been modeled as one together with the 
Tributary 6B model. Several discontinuities between the models were noted; therefore, this reach 
was recommended for detailed floodplain and floodway delineation. 

Cline Creek mainstem from the confluence with upper Skunk Creek to upstream limit of current 
FEMA study within the Tonto National Forest boundary (4.9 miles) - This reach was previously 
delineated in 1990. The mapping used for the previous delineation was not available digitally and 
was outdated. Field review of the floodplain and floodway limits indicated that updated delineations 
were needed; therefore, this reach was recommended for detailed redelineation. The limits of the 
study reach match those of the previous delineation, including the portion within the Tonto National 
Forest boundary. 

Approximate Study (11.0 miles total) 

Upper Skunk Creekfrom the State trust land boundary to headwaters (1.6 miles) -This reach was not 
previously delineated. The reach is located wholly on State trust land. There is currently no 
development along this reach, but future development could occur as the Arizona State Land 
Department (ASLD) disposes these lands. 

Unnamed tributary to upper Skunk Creek upstream of the State trust land boundaiy from the 
confluence with Skunk Creek to the Tonto National Forest boundary (0.9 miles) -This reach has not 
been previously delineated. Land ownership along this reach is both State trust and private. 

Upper Buchanan Washfrom the CAP aqueduct to headwaters (2.6 miles) -This reach has not been 
previously delineated. The reach is located wholly on State trust land. There is currently no 
development along this reach, but future development could occur as ASLD disposes these lands. 

West Branch of CAP Wash from the CAP aqueduct to headwaters (2.0 miles) - This reach has not 
been previously delineated. The reach is located wholly on State trust land. There is currently no 
development along this reach, but future development could occur as ASLD disposes these lands. - FDS-~wmximdte 

East Branch of CAP Wash from the CAP aqueduct to Carefree Highwrry (3.9 miles) - This reach has - FDS-Reachs 
not been previously delineated. The majority of this reach is located on State trust land; a very small 
portion is located on private land upstream of the 1-17 crossing. There is currently no development 
along this reach, but future development could occur as ASLD disposes these lands. 

Figure 4.3 Floodplain and Floodway Delineation Watercourse Reach Locations 
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The ADMP also included the re-evaluation of the existing regulatoty floodplain and floodway delineations for 

limited reaches of various watercourses at site-specific locations impacting 12 selected floodway residences. The 

locations of these residences are shown in Figure 4.3. The rationale for the re-evaluation was to determine whether or 

not re-evaluation of the hydraulic models would effectively remove the residences from the mapped floodways. The 

result of the evaluation of the 12 floodway residences is as follows: 

Five (5) residences removed from the floodway with re-evaluation of the delineations. Of these five 

residences, three (3) were removed from the floodway, but still remain in the floodplain, one (1) 

residence was removed from the floodwayifloodplain of Tributary 10A, but is still in the floodplain of 

Skunk Creek, and one (1) residence was removed from the floodway and the floodplain. LOMRs 

were prepared and submitted to FEMA. Refer to Part 4, Volumes 7 & 8 for more detailed 

information. 

Four (4) residences were removed from the floodway with thc re-evaluation of the confluence area of 

upper Skunk Creek and Tributary 6B. Of these residences, three (3) were removed from the 

floodway to a shaded Zone X designation and one (1) was removed from the floodway but is still in 

the floodplain. Refer to Part 4, Volume 1 & 2 for more detailed information. 

Two (2) residences could only he removed from the floodway if culvert upgrades and vertical 

realignment of New River Road occurred. Comparison of the cost of the culvert and roadway work 

versus the cost of acquisition of the floodway residences indicated that voluntary buyout was the 

preferred alternative. Rather than prepare a CLOMR submittal to FEMA, these 2 residences were 

included in the FPAP program. 

One (1) residence was located on a watercourse for which the hydraulic model used for floodplain 

and floodway delineation had larger problems beyond the small reach impacting the floodway 

residence. This residence was included in the FPAP program. No LOMR was prepared. 

The FEMA floodplain delineation studies are nonstructural components of the Preliminary Alternatives for 

the ADMF as described in Section 5 of this report. All TDNs were reviewed and approved by FEMA. Final FIRM 

panels were produced by FEMA. Refer to the following deliverables for more detailed information: 

Part 4, Volumes 1 & 2 - FDS Upper Skunk Creek and Tributaries 

Part 4, Volumes 3 & 4 - Cline Creek Area Approximate FDS 

Part 4, Volumes 7 & 8 - FDS of Portions of Cline Creek Tributary C6, Skunk Creek Tributary 10A & 

IOB, Upper Skunk Tank Wash, East Fork Desert Lake Wash, and West Fork Apache Wash (Includes 

5 Floodway Residences). 

2.1.5 Hydvologic Analysis 

Hydrologic analyses were performed for three watershed areas in the ADMP study area. These areas are 

Desert Hills, Biscuit Flat, and Lower Skunk Creek. The area locations, previous hydrologic studies, current 

hydrologic study purpose, methodologies employed, and study results are briefly described below: 

Desert Hills - The watershed is bounded by the Skunk Creek watershed to the west and Cave Creek to the 

east. The majority of the watershed lies north of Carefree Highway between about 7'h Avenue and 36'h Street. The 

watercourses within the study area are all tributary to Cave Creek and enter Cave Creek within the pool area of the old 

Cave Creek Dam. 

The hyd~ology of the Desert Hills area was previously studied for the purpose of floodplain delineation first 

in 1991 resulting in delineation of long reaches of Desert Hills. Apache, and Paradise Washes. The hydrology for thc 

area was revised in 1997 with refinements to the 1991 hydrology to compute hscharges at additional concentration 

points. The result was the extension of the floodplain delineations iiuther upstream and into numerous tributaries 

within the greater Apache Wash system. 

The prlmary purpose of the current 

hydrology study was to develop a HEC-I model 

using methods consistent w~th  the most recent 

verslon of the Dramage Des~gn Manual for I I 
Maricopa County, Volume I. Hydrology. In 

addition, future condition land use was also 

evaluated. Finally, the existing and future 

conditions land use models served as a basis for the 

alternatives formulation and evaluation for the 

ADMP. In general, conceptual alternatives design 

was based on the 100-year, 6-hour existing 

condition discharges. However, where no retention 

is planned as part of the future Figure 4.4 Joy Ranch Road between 7'h   venue and 7" Street (10-15-03) 

Part 4, Volumes 5 & 6 -Approximate Zone A FDS of Biscuit Flats Area condition hydrology was used as a basis for design. 
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The methods employed in the Desert Hills hydrology study were those outlined in the Drainage Design 

Manuals for Maricopa County. The U.S. Army Corps of Engineers HEC-I model (version 4.1) was used to compute 

runoff hydrographs and peak discharges. In addition, the FLO-2D computer model (version 2001.06) was used to 

perform the hydrologic analyses for about a five square mile portion along the western side of the study area. The 

results of the FLO-2D model at its downstream limit near Carefree Highway and 7" Street were then inserted into the 

final HEC-1 models for determination of discharges futher downstream. 

The Desert Hills area hydrology study resulted in the development of rainfall-runoff models for the 2-year, 

10-year, and 100-year 6-hour duration events for the 26.8 square mile watershed. Refer to Part 3, Volume 1 for the 

Desert Hills Hydrology TDN and Part 3, Volume 2 for Appendix D.7 FLO-2D modeling documentation. 

Biscuit Flat - The study are is generally bounded by Interstate 17 on the east, Care£tee Highway on the north, 

the CAP aqueduct on the south, and the drainage divide to Deadman Wash on the west. The watershed drains £tom 

north to south with a culvert crossing under the CAP canal metering flows into Buchanan Wash and fuaher 

downstream to Skunk Creek. The watershed encompasses approximately 9.62 square miles. The Biscuit Flat study 

area includes three watercourse reaches; 

area was analyzed to provide a basis for 

delineation of floodplains in the area. 

Additionally, the resultant discharges 

computed using the HEC-1 models for the 

Biscuit Flat area serve as a basis for 

evaluation of flood control alternatives 

developed for the ADMP. The hydrologic 

impact of future development was 

evaluated in the hydrologic modeling in 

Figure 4.5 Biscuit Flat area wash (09-26-02) support of the ADMP. 

The U.S. Army Corps of 

Engineers HEC-1 model (version 4.1) was used to compute runoff hydrographs and peak discharges. The HEC-1 

models developed for the Biscuit Flat hydrology study use methods consistent with the most recent version of the 

Drainage Design Manual for Maricopa County, Volume I, Hydrology. 

Phase I Alternatives Fom 

The study resulted in the development of rainfall-runoff models for the 2-year, 10-year, and 100-year events 

of both 6- and 24-hour durations for the existing and future watershed conditions. This study resulted in the new 

delineation of approximately 8.30 miles of approximate Zone A floodplain using the existing condition 100-year 6- 

hour model. Refer to Part 3, Volume 3 for Biscuit Flat Area Hydrology TDN. 

Lower Skunk Creek - The study area is located south of the CAP aqueduct, west of Interstate 17, east of 

about 55" Avenue, and north of Adobe Dam. The primary purpose of the current study was to develop a HEC-I 

model to connect models previously developed in the Skunk Creek Watercourse Master Plan hydrology and the 

Buchanan Wash hydrology conducted for the ADMP. The results will be used to investigate the performance of 

Adobe Dam and the channelized reach on Skunk Creek downstream of Interstate 17. 

- 
Existing condition and future 

Buchanan Wash Hvdrolow HEC-1 -- 
Figure 4.6 Lower Skunk Creek gmde control structure upsfnam of 

models were exported into HEC-1 input Pinnacle Peak Road Crossing (03-05-04) 

files for the Lower Skunk Creek area. For 

future conditions, no retention was assumed to accompany future development in the Skunk Creek watershed 

upstream of the confluence of Sonoran Wash due to: 1) the effect of retention in this small area of the watershed is 

likely negligible to the peak discharge in Skunk Creek at the CAP; and 2) the discharges resulting by not modeling 

retention for these areas in the ADMP, while not significantly different, will be conservative for planning purposes in 

the Lower Skunk Creek area. The Sonoran Wash and Buchanan Wash watersheds were assumed to have 100-year 2- 

lulation and Preliminary Analysis Page 10 
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hour retention for all new development due to the type of master planned subdivision development occurring in the to highlight the primruy watercourses of Desert Lake Wash and tributaries. The area modeled encompasses 

area. The remaining portions of developable area in the Lower Skunk Creek area were also assumed to include 100- approximately five square miles and is generally bounded by Saddle Mountain Road on the north, 10" Street on the 

year 2-hour retention. east, Carefree Highway on the south, and 7' Avenue on the west. The two-dimensional model area is located along 

the western watershed boundary that separates the Desert Hills area from the Skunk Creek watersbed, with Desert The study resulted in the development of rainfall-runoff models for the 2-year, 10-year, and 1a0-year 24-hour 

duration events for the watershed contributing to the Adobe Dam pool area for existing and future land use conditions. Hills runoff flowing southeasterly towards Cave Creek. 

No floodplains were delineated for the Lower Skunk Creek areaunder this contract. Refer to Part 3, Volume 4 for the The movement of stormwater runoff and prediction of peak discharges at key locations within the area 

Lower Skunk Creek Hydrology TDN. depicted in Figure 4.7 is difficult to analyze using one-dimensional modeling techniques. Previous studies, along with 

4.1.6 Hydraulic Analysis 

In addition to the hydraulic 

computations and water surface profiles 

prepared for the floodplain delineations 

described in Section 4.1.4, hydraulic 

analyses were prepared for alternatives 

development purposes. Separate 

evaluations were performed to assess 

the complex hydraulics in a low-relief 

area of Desert Hills using FLO-2D 

modeling methods, assess hydraulic 

capacity for drainage crossings at 

roadways, and quantify flow conditions 

to assess risk at residences located in 

regulatory floodways. A brief 

description of each of these hydraulic 

evaluations follows. 

Desert Hills FLO-2D Analysis 

- Figure 4.7 depicts the general 

boundaries of the area modeled using 

two-dimensional analyses. The current 

FEMA Flood Insurance Study (FIS) 

flood hazard areas are indicated 
Figure 4.7 Desert Hills Two-dimensional Model Area Boundary Map 

recent field observations and review of aerial photographs for this area, have identified complicated breakout1 

diversion locations and areas of unconfined sheet flooding. Existing hydrology and hydraulic analyses are based on 

simplifying assumptions and significant engineering judgment, and may not adequately reflect the true hydrology and 

flood routing impacts of those unique conditions. Accordingly, a two-dimensional model analysis of this area was 

conducted to better identify and quantify the hydrology and flood routing characteristics for the unusual flow 

conditions. 

There are two primary focus areas that justify the need for a two-dimensional analysis. The first area is 

generally north of Joy Ranch Road and is characterized by small, incised washes with capacities that decrease as the 

washes continue southerly. The FLO-2D analysis results for this area were used to quantify the flows which break out 

of Desert Lake Wash and continue southwesterly to Skunk Tank Wash. This information was used to determine the 

impact the breakout flows had on the floodplain delineation for Skunk Tank Wash. The second area is the relatively 

flat broad terrain south of Joy Ranch Road characterized by unconfined sheet flow at slow velocities. This 

combination equates to significant hydrologic storage not accounted for in previous one-dimensional models. The 

results of the FLO-2D analysis were used to assess impacts of the ADMP alternatives on the existing condition 

flooding. Refer to Part 3, Volume 2 for the technical documentation and results of the two-dimensional modeling 

analyses that were performed for the Desert Hills area. 

Roadway Drainaae Crossines Hvdraulics - Roadway crossings of drainages were identified from examination 

of maps, aerial photographs, field observations, and existing hydraulic models. The roadway crossings included in the 

level of service determination are shown in Figure 4.8. These are the same streets considered in the Flood Response 

Plan (FRP) (Part 7, Volume 1) developed as part of Phase I1 of the ADMP (Part 8, Volumes 3 & 4). 

Hydraulic models from existing floodplain delineation studies were used, where available, to determine the 

degree of overtopping of roadways. Flood depth and velocity were taken from the HEC-2 or HECRAS model output 

files. In addition. the discharee rates flowine under and over the roadwav were recorded as shown in the model ---~.. - > ~ u -~ ~ 

IE E l M m  Phase I Alternatives Formulation and Preliminary Analysis Page 11 
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output. Where no floodplain delineation hydraulic 

model was available or the crossing was not reflected in 

the applicable FDS model, HY8 depictions of the 

crossings were developed. The data for the HY8.models 

were taken from existing topographic maps, 

interpretation of aerial photographs, and field data 

collected as part of the ADMP structure inventory. 

Figure 4.8 shows the spatial summary of the results of the determination of the recurrence interval of the 0.5 foot 

overtopping discharge for the primary arterial roadways in the study area. What these data show is that access to or 

from almost anywhere in the study area is limited during even the most frequent flood events. Although 100-year 

capacity is provided at many crossings, a Iargerpumber of critical 1 ~~~~~d V 11 dl Flood Control District I 
locations would he hazardous to vehicular traffic during flood Kc of Maricopa County 

I. d"^SEDAMLDE%EKHILLSAWdE 
events. Refer to Part 8, Volume 2, Section 4 for detailed results of 

5 7 -  
W I N C E  

the roadway drainage crossing hydraulics. TI I m  ., - 

Floodwav Residence Risk Assessment - Residences In addition to the hydraulic performance at the 

crossings for the 100-year flood, discharge values from 

available hydrologic models were recorded for the 2- 

year and 10-year discharges. These data were used in 

the determination of the approximate frequency of the 

maximum safe passable discharge at each crossing. 

within existing FEMA floodways were identified for the ADMF'. 

Floodway residences are of particular interest because no new I 
building or building ~ermits would be allowed in these most I - - 
hazardous areas per Maricopa County floodplain regulations. I 
Figure 4.10 shows the location of the residences included in the I 
assessment. 

These residences were identified as part of the ADMF' to 

Based on the convention for passability used 

previously by Maricopa County, a crossing was deemed 

passable if the maximum flow depth was less than 0.5 ft provide a basis for prioritization of a voluntruy Floodprone I 
Property Acquisition Program (FPAP) as one of the nonstructural 

alternatives for the ADMF'. Additionally, the spatial distribution 

of the most at-risk structures can help inform the location of 

potential structural flood control measures for evaluation in the 

during the 100-year flow. For crossings with depths 

greater than 0.5 ft at the 100-year flow, the recurrence 

interval of the 0.5 foot overtopping discharge was 

determined for the flow rate in the culvert andlor over 

ADMF'. I\- I the crossing structure at 0.5 feet depth. The discharge 
Figure 4.8 Frequency of 0.5 fl Roadway Inundation of Existing 

Roadway Drainage Crossings To assess the relative risk to floodway residences within 

the ADMF' study area, each structure was assigned a risk factor Figure 4.10 Floodway Residence Location Map 
rate that at 0.5 depth over the crossing (including the culvert 

flows, if any) was compated to the flood ffequency at the 

crossing as indicated by the 100-yeat FDS discharge, the 

available 10-year and 2-year discharges, and the synthetic 

associated with the recurrence interval of fust inundation of the 

finished floor of the structure, hydraulic parameters associated 

with the FEMA 100-year flow rate at the structure location, and the erosion hazard designation. The emphasis was 

placed on residences located within FEMA regulated floodways due to the practicality and cost associated with 

mitigating the hazards. 
frequency c m e  developed for the floodway residences risk 

assessment (Part 8, Volume 2, Section 1). 
The relative flood risk at each residence was evaluated using a procedure developed for the Skunk Creek 

Watercourse Master Plan. The evaluation is based upon how often a residence is flooded and the depth and velocity 

of flood water during the 100-year event. The presence of erosion hazards was also included in the evaluation. 

Figure 4.9 Desert Hills Roadway Drainage Crossing (10-15-02) 

1E FULLW Phase I Alternatives Formulation and Preliminary Analysis Page 12 
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0 
0 The results found 41 residences in the study area within the floodway and ranked their relative risk from 1 to Refer to Part 5, Volume 1, Section 2 for 

41. The results show that 16 of the 41 structures in the floodway are inundated by the 100-year flood, five structures detailed discussion and summary of results for each of * are inundated by the 20-year flood, and two structures are inundated by the 10-year flood. These results provide data the above tasks relative to the watercourses in the 

for evaluation of the flood hazard mitigation alternatives a s  part of the ADMP. Refer to Part 8, Volume 2 Section 1 . study area. In general, the existing conditions analysis 

e for detailed descriptions regarding the data sources, methodology and results of the floodway residence risk indicates that there are few significant existing or 

assessment. historical sedimentation problems in the ADMP study 

area. The degree of development that has occurred to * 4.1.7 Sedimentation Engineering and Geomorphic Evaluation date has not significantly impacted channel stability or 

The sedimentation engineering and geomorphic evaluation is a key component of the ADMP. The primary induced sedimentation problems, except in localized 

objective of the sedimentation engineering and geomorphic evaluation was to provide a qualitative assessment of areas in response to specific disturbances of the actual 

potential erosion and scour for the signifi cant streams in the ADMP watershed. 
watercourses rather than areas. However, new Figure 4.1 1 Evidence of recent long-term degradation on Apache Wash 

The work tasks for the sedimentation engineering and geomorphic evaluation comprised an existing and increased sedimentation problems are likely to (06-16-03) 

conditions assessment to evaluate the sedimentation characteristics of the main watercourses in the project area, * occur if the development density increases in the 
delineation of erosion hazard setbacks for watercourses within the study area that have existing floodplain watershed and direct modifications of the trunk streams are made, The magnitude of future development-related 

0 delineations but do not already have erosion hazard zone delineations, estimation of existing and future sediment yield erosion problems will be greatest in the reaches with flatter slopes, least topographic confinement, least amount of e 
a' 

for the project area, and preparation of best management practices for managing sediment and scour at bedrock control, densest development, and lowest regulatory control of development practices. Lateral erosion of the 
drainage crossings and other structural features. A brief description of these four work tasks follows. See Part 5, major watercourses occurs naturally within the canyons throughout the study area and is expected to continue to occur 
Volume 1 for full documentation of the sediment engineering and geomorphic evaluation for the ADMP. 

e in the future. 

Existing Conditions Assessment - An assessment of existing watershed and stream channel conditions was Erosion Hazard Zones - Erosion hazard zones wcre delineated for all the watercourses within the ADMP 

*I 

conducted using field observations, interpretation of aerial photographs and topographic mapping, and consideration study area that have detailed floodplain delineations. A total of 75 miles of new erosion hazard zones were delineated 

C of existing studies. The objective of the existing conditions assessment was to evaluate the sedimentation and erosion as part of the Another 17 miles of erosion hazard zones (EHZ) were previously delineated in the study area 
characteristics of the main watercourses in the study area and identify problem areas for incorporation into the and approved by the District. previously delineated EHZ were incorporated without modification into this study from * ADMP. The existing conditions analysis focused on the following elements: the following studies: 

C Identify stream reaches with historical or recent long-term degradation or aggradation Skunk Tank Wash Erosion Hazard Study (JEF, 2000) 

Identify stream reaches with historical or recent lateral stability Skunk Creek Lateral Stability Assessment (JEF, 2001) 
a Sonoran Wash Lateral Stability Assessment (JEF, 2001) 

Identify sedimentation problems at road crossings or hydraulic structures * Rodger Creek Erosion Hazard Study (JEF, 2001) 
Identify stream responses to watershed and stream corridor development 

a The methodology used to delineate the erosion hazard for the watercourses in the Adobe ADMP study area 

Identify points of natural grade control along significant watercourses generally followed the Level 3 non-detailed analysis procedures outlined in the District's draft Evosion Hazard Zone 

9 
Delineation and Development Guidelines. Erosion hazard zones were delineated using the following types of 

Identify existing sediment sources in the watershed 
information and analyses: 

0 



Interpretation of geomorphic mapping 

Interpretation of recent aerial photographs 

Comparison of existing and historical channel position 

Field observations . Estimation of the pleistocene/Holocene surface lateral erosion rate 

Interpretation of detailed floodplain/floodway mapping 

Identification of potential channel avulsion areas 

Refer to Part 5, Volume 1, Section 3 for detailed discussion and summary of results for each of the above 

methodologies relative to the delineation of erosion hazard zones for the watercourses in the study area. The 

recommended erosion hazard zone lines shown in Figure 4.12 are intended to delineate the areas likely to he impacted 

by future lateral erosion, or the areas for which more detailed analysis is warranted prior to future development. The 

EHZ delineations were delivered to the District in digital format for use by Regulatory and Permitting staff. 

Based on the methodologies used to evaluate the erosion hazards, the following general conclusions can he 

drawn for the streams in the ADMF' study area: 

Cut banks, which are evidence of recent and ongoing hank erosion, occur throughout the study area, 
especially on channel bends, where the channels have experienced some degree of long-term degradation, and 
where hank vegetation has been removed. 

Lateral erosion should he expected within the Holocene floodplain. 

Lateral erosion will occur in response to two types of flooding: 

o Single floods -Floods that fill the main channel and flow onto the floodplain will cause significant 
amounts of lateral erosion at specific locations. Floods greater than about the 5-year peak discharge 
will typically cause this type of erosion. 

o Series of floods - Lateral erosion will occur in response to series of smaller floods that combine to 
produce significant amounts of cumulative erosion over time periods equivalent to the design life of 
the structures proposed in or near the streams in the study area. 

. Holocene floodplain soils appear to be composed of highly erosive materials that lack resistance to lateral 
erosion or formation of avulsive channels. 

The streams in the study area have been subject to channel avulsions, local scour, and channel migration, all 
of which indicate significant lateral erosion hazards. 

Phase 1 Alternatives Formulation 

\ .  4.12 Eros i on Hazard Lines 

Page 14 and Preliminary Analysis 
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Future development of the study area is likely to cause changes in sediment yield. In unincorporated areas in 
The streams in the study area have a high sediment transport capacity, and could cause significant lateral 

the upper watershed, sediment yield will increase due to increased runoff rates and will cause long-term degradation erosion if sediment supply is decreased. .. . 
and lateral erosion in minor tributaries and collector channels. In the incorporated areas, changes in sediment yield 

Caliche or clay-rich soils do not prevent lateral erosion, though they may significantly slow the rate of lateral 
are unlikely to significantly impact the existing ~bannelized reaches of Skunk Creek. 

erosion. 

b Bedrock does prevent lateral erosion. 
Best Management Practices -Proposed best management practices for management of sediment and scour at 

drainage crossings and other structural flood control features were prepared. The best management practice 
Except on portions of Skunk Creek, significant long-term degradation has not occurred in the study area, recommendations are intended for use by the City of Phoenix and Maricopa County for management of future 
except where the channel has been disturbed by human impacts such as encroachment, construction of road 
crossings, or divcrsion for stock ponds. development, and were formulated based on the results of the sedmentation engineering and geomorphic evaluation 

Erosion hazards are most significant on the largest watercourses in the study area. 

Sediment Yield - Sediment yield is defined as the volume of soil material and stream sediment that is 

0 transported from a watershed through its stream network. Sediment yield is an important design parameter for flood 

e control structures because sediment deposition in dams, reservoirs, or floodways reduces the storage or transport 

, e capacity. Reduced capacity of flood control stmctures increases the likelihood of a spillover during floods, increasing 

0 the chance of injuies, damage to the structure itself, downstream property damage, and even loss of human life. 

Sediment yield is also an important parameter for evaluating erosion and sedimentation hazards of stream systems 

a because a sediment deficit or excess can lead to lateral erosion, long-term degradation, or increased flooding levels. 

Planning level estimates of existing and future condition sediment yield for the ADMP study area were made 

by applying the results from detailed sediment yield analyses performed for previous WCMP and ADMP studics. 

Sediment yield estimates will be used to predict sediment storage requirements for regional retention/ detention 

facilities and to predict channel responses to changing watershed conditions. The recommended average annual and 

single event sediment yield rates are summarized in Table 4.2. Refer to Part 5, Volume 1, Section 4 for a more 

detailed discussion of sediment yield for the ADMP. 

Table 4.2 Adobe ADMP Sedimentation Engineering & Geomorphic Analysis 
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Event Recommended Yield 

0.6 AFImi2Iy 

Single Event 5% of water volume . 

performed for the ADMP. 

The following types of best management practices are recommended: 

Erosion Hazard Zones 
Maintenance of Bank Vegetation 
Maintenance of Riparian Corridors 
Drainage Crossing Design 
Conveyance Requirements 
Erosion Hazard Evaluation 
Downstream Impact Assessment 
Channel Restoration 

In addition, general design guidelines for structures that may impact sedimentation, erosion, and sediment 

continuity are provided in Part 5, Volume 1, Section 

5. For example, bank vegetation provides habitat, 

erosion protection, aesthetic benefits, water quality, 

and other v~tal functions along stream corridors. Best 

ownership. 

Firmre 4.13 Cutbank along SkunkCreek in New River area (10-15-02) - - * 
e Phase 1 Alternatives Formulation and Preliminary Analysis Page 15 
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Application of best management practices during development review and construction can prevent future 

damage to public and private hffastructure, prevent threats to public safety and welfare, as well as prevent the 

expenditure of tax dollars to retrofit poorly designed flood control structures. 

4.1.8 Stakeholder Involvernent 

The stakeholder involvement program for this project was designed and completed with the goal of 

maximizing implementation opportunities for the Recommended Alternative of tbe ADMP. To achieve this objective, 

the 3 r s  method was applied to Inform, Involve, and Include stakeholders. This approach has been used successfully 

in other similar projects. Simply put, the 3 I's method of Stakeholder Involvement is to utilize a 3-Phase approach as 

described below and as shown in the Stakeholder Flowchart (Figure 4.14). 

Phase 1 Inform - Inform the stakeholders of the project at the early stages to obtain any useful knowledge 

they may have from a data collection standpoint as well as to receive any initial input they may have regarding scope 

of work or process. This was accomplished through facilitated workgroups of stakeholders with similar mandates, 

jurisdictions, and interests (i.e. transportation system agencies, unincorporated area, etc.). Several individual meetings 

were also held for those stakeholders with a unique interest (e.g., Sonoran Parkway, City of Phoenix Transfer Station, 

etc.). Stakeholders and their anticipated preliminary concerns1 interests were identified and compiled into a 

spreadsheet which was used as the baseline database for the rest of the stakeholder involvement program. The 

Stakeholder database is documented in Part 1, Volume 1, Section 2. 

Phase 2 Involve -Involve the stakeholders throughout the course of the ADMF' so that they stay informed and 

interested in the project. This also allowed for them to see the reasons why, or why not, their input would be included 

in the development of alternatives. This was accomplished though the use of workgroups as well as individual 

meetings. An added benefit of maintaming contact through the course of the project is that new staff members from 

the agencies were educated prior to being shown the end product. Their involvement was documented in the 

evaluation mat~ices developed for all of the alternatives at each site (see Section 5 of this report). 

Phase 3 Include - Include the stakeholders in the process of selection of the Recommended Alternative. This 

effort included information exchange and discussion of: 

Costs of capital improvements 

Costs of maintenance 

Conceptual cost sharing agreements for capital improvements 

Conceptual agreements on maintenance responsibilities 

Construction timeliies coordinated with other agencies' projects and budgets. 

Phase I Alternatives Formulation and Preliminary Analysis Page 16 
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0 
e This was accomplished using a combination of workgroups and individual meetings because of the iterative nature of Sign-in Sheets 

e these negotiations. Stakeholders' input was documented in the conceptual design plans and cost estimates contained 
Meeting Summaries 

in Part 9, Volume 1 of the ADMP Recommended Alternative Report. * Public Meeting Presentations 

e 4.1.9 'public Involvement 
Exhibit Boards 

0 The District began a public involvement process for the ADMP in September 2002. The Public Involvement 
The District maintained a project web site for the ADMP to provide residents the opportunity to access * Plan created a blueprint for the public involvement process that would give the public multiple opportunities to ask 

project-specific public information materials digitally and to provide a means for residents to submit inquires or 
0 questions and provide feedback to the District. The public involvement efforts centered on three sets of public 

requests for information directly to the District's Project Manager. The web site URL is as follows: 
0 meetings, with each set comprising three separate meetings. The three sets of meetings were scheduled in relation to 

0 project development stages. one set in the Phase I information gathering stagc in November 2002, one set during the http:~~~w1vw.icd.maricopa.gov:Scighborl~oodPr0jectDetails.asp?wPROJECT42 

Phase I1 alternatives development in November 2003, and the last set to present the Recommended Alternative in 
The District also met with the staff of the local newspaper in the project area in conjunction with the public * September 2004. In each set, the public meetings occurred within a two-week timeframe. Because the project area is meetings, A project fact sheet was prepared to provide concise about the project to in the 

e so large and to reduce the travel burden on potential attendees, each of the three meetings was held in a different community, press, and the public. 
location - one in the southem portion of the project area, one centrally located, and one in the north. During the 

8 public involvement process, the District decided it would be best 4.1.10 PIunning/Regulutory Coordination 

to have two separate meetings designed specifically for residents Nonstructural measures were evaluated as part of the Phase I alternatives development process. The 
who owned property in the floodway. These meetings were uoustmctural measures considered planning issues resulting from policies andlor regulations pertinent to the ADMP 

8 each scheduled in Novcmber 2003 and September 2004 prior to project and assessed opportunities and obstacles created by adopted codes, ordinances, and development conditions. * the final two sets of public meetings. As a result, the uonstructural measures included the preparation of development guidelines for structures and roads in 

a The public involvement program for the ADMP is 7h *d ke, D== d v- 
the study area and an evaluation of floodproofing options for floodway residents. These two nonstructural 

:wm,dcb-c,,=* 
h. iuh,m-,r mi i h 

documented in Part 1, Volume 1, Section 3. The work products sd'*DUYl--lu91. ks%.ka-+-6mp components are briefly discussed below. 
----.<F* 

presented therein are listed below: Interim Develo~ment Guidelines -The general objectives of the Interim Development Guidelines include the 
0 s - _ _ O n m  

Public Involvement Summary Report ..:.- ,,.*iCbr3a 
kmm7h-=- 

following: 
" - b y . a m l l " . h P I 1 L  T- 
e a ~  +% -,: *+ 
. Wh*d *Lee dam bi + 

Public Involvement Plan d-%=--.-d-. Enhance public safety by guiding development in the watershed to protect current and future residents 
:-.-au-uahm%%=-k% xumrr..*IU-ru~~%~-"?~ * .*',17id-*i'b.:i-*k iFlr&hl.h.F".rrm D m  

c r r r - -maap,  L%=-z-~%bb=dmh- . h-r*= -- h.- ,& * * r*. - ?i.l a. ad *- --> -* from the effects of flooding. 
Postcards -mau%ac-"r-rrnmn -rMrnarnrrmiii; 

@ Reduce adverse drainage impacts due to development in the watershed by guiding activities of new 
Fliers1 Doorhangers 

residents so that current runoff to Skunk Creek is maintained at current conditions and downstream 

@ Newspaper Notices neighbors are not negatively impacted. 

Notification Letters Guide future development in a manner consistent with the Recommended Alternative plan of the 

e Handouts Figure 4.15 November 2003 Public Meeting Handout Adobe ADMP. 

e 
- 

* 
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The intended purpose of the interim development guidelines is to provide guidance to residents and regulators technical and personnel, a significant percentage of reviews may be simplified. An option is also available for 

alike regarding what can and cannot be constructed, ways to alleviate the impacts of construction on the watershed, individuals to obtain approval for variations to the regulations if a higher degree of drainage analysis is provided in 

and how to protect structures and adjacent properties from flooding and erosion. Meetings were held with several order to justify the proposed change(s). By providing this degree of flexibility witbin clearly documented and easily 

groups to better understand the issues prior to and during-the process of formulating the Interim Development . applied Development Guidelines, both the public and regulatqry staff will benefit. 

Guidelines. Input was solicited from the following county, municipal, and private participants during group andlor 

individual meetings: Maricopa County Supervisor Andy Kunasek; District floodplain managers, planners, and 

inspectors; City of Phoenix Councilwomen Peggy Neely; North Gateway and Desert View village planning 

committees. In addition, an informational meeting was held with the Development Guidelines Work Group 

comprising regulators, planners, hydrologists, land development engineers, and project area residents representing the 

New RiveriDesert Hills Community Association. The group was convened to discuss flooding and drainage issues 

and regulation as input to the interim development guidelines formulation. Refer to Part 8, Volume 2, Section 3 for 

fiather information regarding the Phase I development guidelines. 

A careful analysis of area development trends and regulatory options was conducted to identify specific issues 

that were not addressed by the existing Arizona Revised Statutes (ARS) Title 11 Drainage Ordinances and ARS Title 

48 Floodplain Regulations (see Figure 4.16). Title 48 authorities apply to the 100-year flood areas regulated by the 

National Flood Insurance Program (NFIP) and Arizona Department of Water Resources. Title 11 authorities regulate 

drainage concerns in areas outside the regulatory 100-year floodplain. In practice, Title 11 authorities sometimes 

overlap into the Title 48 area. It 
T 

ARS Ttle 1 1 1 
T ARSTiile49 became apparent that single-family 

development on individual lots 

)---- ~rdnoge ~egulations-4- Roodploin Reguldicn SS{ withm . . unincorporated . areas was 

the one category with insnfficient 

standards to address the 

Figure 4.16 Statute Applicability 

A number of tools or criteria were evaluated for application to single-lot development in the ADMP study 

area. The tools were evaluated based on their hydrologic efficacy, long-term viability, and their potential for 

implementation. Seven types of tools or criteria relating to single-family, individual lot development were examined: 

Drainageways 

(Erosion Hazard) Setbacks 

Finished Floor Elevations 

Disturbance Envelopes 

Culverts, Driveways, & Roads 

Walls, Fences, & Berms 

Retention 

Each criterion is discussed in detail in the Interim Rules of Development for Individual Single-Family Lots in 

Part 8, Volume 2, Section 3. Recommendations are made for selection of specific measures or requirements for each 

tool or criteria for the ADMP. The Interim Rules of Development were further refined in Phase I1 of the Adobe 

ADMF' and are presented as the Development Guidelines for Individual Single-Family Lots in Part 8, Volume 4, 

Section 2. Due to the uncertainty of implementation protocols brought about by the recent transition of regulatory 

authority for Title 11 Drainage Ordinance to the Maricopa County Planning & Development Department, final 

implementation strategies for the Development Guidelines are pending and will be determined in the near future. 

Flood~roofmg Evaluation - In conjunction with the risk assessment of floodway residences and the 

alternatives development process of the ADMP, floodproofing options and their associated costs were investigated 

and comparatively evaluated against the costs of the voluntary Floodprone Property Acquisition Program @PAP). 

The preliminary analysis of the Evaluation of Floodproofmg for Floodway Residences is documented in Part 8, 

Volume 2, Section 2. 

Floodproofing options were taken from FEMA publication Homeowner's Guide to RetroJifting, FEMA 312 

(FEMA, 1998). Four floodproofing options were evaluated, including elevation, dry floodproofmg, levees and 

floodwalls. Buyout costs were estimated from the Maricopa County Assessor's Office data collected as part of the 
This analysis documented the existing practices and procedures and carefully integrated a unique toolkit and 

ADMP. The Total Assessed Value (TAV) was converted to an approximate buyout cost using a factor of 1.25. 
implementation strategy to address individual single-family lot development. By maximizing resources, both 

Phase I Alternatives Formulation and Preliminary Analysis Page 18 
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The results of the floodproofing evaluation indicate that the costs of floodproofing floodway residences are and with significant input from stakeholders (Section 4.1.8) and the public (Section 4.1.9), an Alternatives 

about half the estimated buyout costs. However, floodproofing does not remove residents from the floodway, thus Formulation and Preliminary Analysis Meeting was convened in January 2003. 

public safety concerns are not eliminated. Primarily for this reason, floodproofing was dropped as a nonstmctural 
The purpose of the Alternatives Formulation and Preliminary Analysis Meeting was three-fold: 

alternative for the ADMP. 
First, the project team members reviewed key area-specific characteristics and commonalities for the 

4.2 Phase I1 Tasks four subareas (i.e., Phoenix South of CAP, Phoenix North of CAP, Desert Hills, and New River as 

Based on the Phase I work tasks briefly described above in Section 4.1 and fully documented under separate 

cover as listed in Table 3.1, the Phase I Combination Alternative was recommended for further evaluation and 

refinement in Phase 11 of the project as described in Section 5 .  During Phase 11, the project team performed 

environmental and visual resources assessments, conducted detailed analysis of the proposed alternatives (structural 

and nonstmctural), and formulated and refined the Recommended Alternative. Development guidelines and erosion 

hazard non-encroachment areas were refined and procedures for implementation of structural and nonstmctural plan 

features were evaluated and recommended. Site visits, project team meetings, and public and stakeholder 

information, education, and coordination were integral to Phase 11 of the ADMP project. The ADMP Phase I1 work 

tasks are described in Part 8,  Volumes 3 & 4 and fully documented under separate cover as listed in Table 3.1. The 

result of the Phase 11 alternatives evaluation is the Recommended Alternative as documented in Part 9, Volumes 1 & 

2. 

SECTION 5: PHASE 1 ALTERNATIVES FORMULATION AND PRELIMINARY ANALYSIS 

The altematives formulation process is presented in Figice 3.1. The work plan consists of four major 

components; including Problem Identification, Measnres (Solutions), Preliminary Alternatives, and Recommended 

Alternative. As described m Section 4, the work tasks comprising Phase I addressed problem identification, 

brainstorming measures (solutions), and altematives evaluation with the resultant outcome of four Phase I Preliminaly 

Alternatives to be considered for further refinement during Phase 11. The end product of Phase I1 is the 

Recommended Alternative. The following sections describe the Phase I altematives formation and preliminary 

analysis for the Adobe ADMP. 

5.1 Problem Identification 

shown in Figure 2.1) and identified problems for each subarea which were categorized as 

stmcturaVphysica1 system or nonstmctural/policy issues. 

Second, the project team identified desired objectives in each of the subareas and considered both 

opportunities and constraints to meeting the objectives. 

Third, based on this foundational understanding of problems, opportunities, objectives, and 

constraints, the project team brainstormed mitigation measures and combined those measures into 

alternatives. 

The GIS database described in Section 4.1 .I 

served as the digital Existing Facilities Exhibit for the 

ADMF'. The team used the GIS database to display 

key drainage features, to evaluate existing conditions, 

and to identify areas of flooding and drainage 

problems requiring further investigation. The GIs 

database was used to facilitate discussion at the 

Alternatives Formulation and Preliminary Analysis 

Meeting and at numerous stakeholder, public, and 

project team meetings. Stakeholder meetings were 

held during the period from November 2002 through 

- ~ 

March 2003 to inform them about the Adobe ADMP 
F i w e  5.1 Skunk Creek at Desert Hills Drive 

and to solicit input regarding flooding, drainage, and 

erosion problems. The first set of public meetings was 

The initial step in the alternatives formulation process was to synthesize the results of the data collection held in November 2002 for the same purpose. The input received at these meetings was entered into the GIs 

effort (Sections 4.1 .I, 4.1.2, 4.1.3 & 4.1.10) with the existing and future condition hydrologic, hydraulic, floodplain database, as appropriate. Table 5.1 summarizes the outcome of the Alternatives Formulation and Preliminary 

delineation, sedimentation engineering, and geomorphic analyses (Sections 4.1.4, 4.1.5, 4.1.6, & 4.1.7) into a basic Analysis Meeting and subsequent stakeholder meetings. Figure 5.2 shows the spatial locations of flooding and 

understanding of the flooding, drainage, and erosion hazards in the ADMP study area. Based upon this foundation, drainage concerns expressed by residents attending the November 2002 public meetings. 

Page 19 
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CHARAC 

DESCRIPTION 

.  l lit-use recreation in pool area 1 . Future large-scale subdivision Low-relief topography I Tonto National Forest 

'a Landfills development planned south of Discontinuous drainage'corridors Higher elevation, relatively higher ' 
Carefree Highway and east of Skunk . Shallow, unconfined flow rainfall amounts and more frequent 

Key Area-Specific 

Characteristics 

Commonalities 

Structural1 

Physical 

Creek 
Large State trust parcel at Biscuit Flat . Future transportation improvements 
include 1-17 corridor widening, 
Sonoran Parkway, and Loop 303 
City of Phoenix plans transfer station 
and city complex at confluence of 
Skunk Creek and Sonoran Wash 
upstream of CAP 

Incorporated City of Phoenix 
I . Development style - Master planned communities 

. Flow breakout at discontinuous 
levees downstream of CAP - .- . Limited capacity of lower Skunk 
Creek levees through landfill area 
Flow breakout at Pinnacle Peak Road 
and 35m Avenue 
Roadway ponding a lon~  Pinnacle 
Peak Road west of 43 Avenue . Limited access across Skunk Creek 
at Happy Valley Road 
Flow across Happy Valley Road west 
of 51'' Avenue 

PROBLEMS . Houses located in 100-year pool 
behind Adobe Dam 

Existing negative 

conditions I I 

Potential conveyance problems of 
Skunk Creek channel through 
Tramanto upstream of Carefree 
Highway bridge 
Aggradation in Skunk Creek channel 
at Carefree Highway bridge . Limited capacity of CAP overchutes 
at Skunk Creek and Sonoran Wash 
Overtopping of 1-17 upstream of 
Skunk Creek crossing of CAP 
Hazard due to existing stock tanks 

Numerous flow splits 
Grid-oriented roadways intercept, 
pond, andlor divert natural drainages 
Unpaved roads erode or silt during 
storm events 
Inadequate retention 

runoff 
Relatively high-relief topography, 
more incised channels 
More dense vegetation, potentially 
more diverse biological communities 
New River Road is only major 
ingresslegress 

Unincorporated Maricopa County and incorporated Town of Cave Creek 
Development style - Lot splits, some small subdivisions 
Lack of master drainage planning - piecemeal solutions - .  . ~ 

Lot clearing increases imperviousness 
Development occurring without 
overall master plan significantly 
modifying the natural drainage 
network 
Natural drainage pattern is altered by 
development causing flooding (i.e., 
fences, walls, roads) 
Roadway drainage problems restrict 
all-weather access to area (i.e., 
silted-in culverts, unpaved dip 
crossings) particularly in N-S direction 
24th street aligned in Apache Wash 
3znd Street access across Paradise 
Wash 

md runoff 
Conveyance problems at New River 
Road bridge at Skunk Creek (i.e., 
upstream split flow, sediment 
deposition at bridge section, abrupt 
cross section transitions both 
upstream and downstream) 
Limited capacity of New River Road 
crossing at Roger Creek 
Potential conveyance problems at 
New River Road bridge at Cline 
Creek 
No all-weather access . Erosion hazards, bank failures, 
sedimentation problems . Lot clearing increases runoff . Uncertainty regarding ASLD Fringe development issues - . Fringe development issues - 

disposition plan for State trust parcels contrasting "old timer" v. newcomer contrasting 'old timer" v. newcomer 
perspectives perspectives . Lot split development Lot split development . Uncertainty regarding ASLD . Zoning violations - lots are smaller 

NonQructurall disposition plan for State trust parcels than minimum zoning limits . Lack of consistent/ cohesive right-of- . Residences located in high-hazard 
Policy way along roadways floodway along upper Skunk Creek 

I Little room for drainage easements Active or passive land use 
given existing parcel ownership management in Tonto NF impacts 

No review required for drainage future condition hydrology (e.g., 
structures (e.g., berms, walls) less grazing leases) 
than 1 2  high per current drainage 
regulations 
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Table 5.1 Phase I Alternatives Formulation And Preliminary Analysis Meeting (cont'd.) 

Opportunity to influence ASLD improvements 
disposition plans for State trust . More public support for structural Regional plan incorporation 

OPPORTUNITIES measures in high frequency flood Multi-use opportunities (e.g., 
recreation, trail system, active open 

Desirable future conditions Improved roadway access 
Development guidelines Development guidelines 
East access to Anthem . AZ Preserve Initiative (API) 

OBJECTIVES 

Results desired by solving problems and 

taking advantage of opportunities 

CONSTRAINTS 

Things to avoid doing and things that 

cannot be changed while meeting 

objectives 

Control flow breakout with levee 
improvements between CAP and 1-17 
Maintain flows at current levels 
through leveed reach 

• Provide SPF capacity in leveed reach 
Improve access on arterial roadways 
(i.e., Happy Valley Road, Pinnacle 
Peak Road, 35" Avenue) 

Limited capacity of lower Skunk Creek 
in leveed reach 
Performance of Adobe Dam to 
accommodate future condition inflows 

Improve transport capacity in Skunk 
Creek at Carefree Highway bridge 
Improve conveyance at CAP 
overchutes 
Eliminate 1-17 overtopping 
Incorporate planned transfer station 
construction at Skunk1 Sonoran 
confluence in alternative design 

ASLD disposition plans for trust 
parcels . Sonoran Parkway bridge at Skunk 
Creek 
Low-water crossing of Skunk Creek 
from 1-17 frontage road to COP 
transfer station 
Limited capacity of existing CAP 
overchutes 

Piggyback on PMlO roadway paving 
program . Mitigate impacts of future 
development on inundation1 erosion 
limits (No adverse impact) 
Minimize future CIP improvements 
Identify all-weather access route 
Provide low discharge1 high frequency 
flood control measures (i.e., lot 
retention, roadway improvements) 
Address local drainage issues with 
development guidelines 
Mitigate risk to residents in high 
hazard areas 

ASLD disposition plan for trust parcels 
Limited MCDOT right-of-way to 
accommodate roadway1 drainage 
improvements 
Buy-out program precedent 
New timer v. old-timer attitudes 

Mitigate impacts of future 
development on inundation1 erosion 
limits (No adverse impact) 
Minimize future CIP improvements 
Identify all-weather access route 
Improve New River Road crossing at 
Roger Creek 
Improve conveyance at New River 
Road bridge at Skunk Creek 
Address conveyance concerns 
regarding New River Road bridge at 
Cline Creek 
Mitigate risk to residents in high 
hazard areas 
Limited MCDOT right-of-way to 
accommodate roadway improvements . Buy-out program precedent 
Public attitude (leave us alone) 
New timer v. old-timer attitudes 
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Table 5.1 Phase I Alternatives Formulation And Preliminary Analysis Meeting (cont'd.) 

closing gaps in levees, raising levees, 
or lining channel to increase hydraulic . Levee to protect 1-17 from overtopping 
efficiency excavating storage pool upstream of CAP overchutes 
upstream of CAP to meter flows Excavate detention basin upstream of Drainage improvements for high capacity at bridge section, channel 

through existing channel section CAP to meter flows through existing frequency, nuisance flows (e.g., improvements to transition channel 

Channel alignment control upstream overchutes Structural roadway ditches, channels, retention1 cross section at bridge) 

of Pinnacle Peak Road to prevent modifications to increase overchute retention basins) Roadway improvements to New River 

breakout at 35m Avenue . Roadway re-alignment (e.g., 24" Road crossing at Rodger Creek . Build bridge at Happy Valley Road Bulldoze stock tanks to remove 
. Channel improvements at New River 

crossing of Skunk Creek hazard Engineer stock tanks to . Upgrades to mainstem Skunk Creek Road crossing at Cline Creek . Improvements to arterial roadways incorporate as retention facilities crossings (e.g., Desert Hills Drive, lgm 
. Improvements to existing arterial and 

(i.e., Happy Valley Road west of 51" Avenue, Cloud Road at 27" Avenue) collector roadway crossings to provide 

Avenue, Pinnacle Peak Road west of all-weather access (e.g., Circle 
MITIGATION 43d Avenue) Mountain Road in Cline Creek basin) . 

MEASURES Erosion hazard delineations for . New floodplain, floodway, and erosion New erosion hazard delineations of New and updated floodplain, 
mainstem Skunk Creek below 1-17 hazard delineations of mainstem Desert Hills Wash, Apache Wash, and floodway, and erosion hazard 

Feature or activity Flood Response Plan upper Buchanan Wash and tributaries Paradise Wash delineations of mainstem Skunk Creek 

upstream of CAP . 'Red flag" map (50 cfs corridors + 10' and tributaries upstream of New River 
that can be . Future build out should follow setbacks) for drainage design review Road bridge 

implemented to requirements for retention Development guidelines 
. New erosion hazard delineations of . Extension of voluntary buyout program mainstem Cline Creek and tributaries 

address one or to residents in high hazard areas . Recommend update of Cline Creek 
Roadway access evaluation to identify floodplain and floodway delineations 

more objectives critical aerial and collector crossings from Skunk Creek confluence to the 
for future improvement andlor Tonto NF boundary 
monitoring 'Red flag" map (50 cfs corridors + 10' 

NonStructural Design andlor maintenance guidelines setbacks) for drainage design review 
for non-arterial1 non-collector roadway Development guidelines 
crossings Extension of voluntary buyout program . Purchase right-of-way for drainage to residents in high hazard areas 
improvements Flood Response Plan -verify all- . Flood Response Plan weather connection along New River 

Road from Skunk Creek bridge west 
to 1-17 . Design andlor maintenance guidelines 
for non-arterial1 non-collector roadway 
crossings . USFS Grazing Allotments 

Phase I Alternatives Formulation and Preliminary Analysis Page 22 
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I: Table 5.1 Phase I Alternatives Formulation And Preliminary Analysis Meeting (cont'd.) 

. . NOTE: Development guidelines to address the following: "Red flag" zone (50 cfs corridor + 10' setback), Minimum finished floor elevations, Disturbance envelope criteria, Retention to mitigate increased impervious areas, Fence treatment, 
Preservation of existing drainage corridors . 

0 fE FUIIR( Phase I Alternatives Formulation and Preliminary Analysis Page 23 

0 U m a T  4 6tomwm. ~ K. . 

CHARACTERISTIC 

ALTERNATIVES 

A set of management measures 

functioning together to  address one or 

more objectives without violating 

constraints 

. .  . . ,.. . . .~ ~ 

; - - .- : I . -- . .  - . , , :~. .&~i$i i i&f.C~,~~ .:. .;I.ll..;-x, 4 Phoenix N of CAP . . 

Plan Phoenix 1 - Meter Option 
- Excavate detention upstream of CAP overchutes 
- Meter Skunk Creek flows through existing CAP overchutes 
- Close gaps in levee alignment upstream and downstream of 1-17 
- Requires improved leveed reach through landfills to convey metered flows (raise levees, 

line channel, or modify channel to more hydraulically efficient cross section) 
- Close levee gaps upstream of Pinnacle Peak Road and 35m Avenue 
- Happy Valley Road bridge at Skunk Creek and improvements west of 5Is'Avenue 
- Pinnacle Peak Road improvements west of 43rd Avenue 
- Select either Meter or Flume option for Buchanan Wash 
- Floodplain and erosion hazard delineation for upper Buchanan Wash and tributaries 
- Erosion hazard delineation for Skunk Creek 

Plan Phoenix 2 -Flume Option 
- Structural upgrades to CAP overchutes to increase capacity 
- Flume Skunk Creek flows through improved CAP overchutes 
- Close gaps in levee alignment upstream and downstream of 1-17 
- Requires increased capacity of leveed reach through landfills to accommodate flume 

flows (raise levees, line channel, or modify channel to more hydraulically efficient cross 
section) 

- Close levee gaps upstream of Pinnacle Peak Road and 35th  venue 
- Happy Valley Road bridge at Skunk Creek anddimprovements west of 51" Avenue 
- Pinnacle Peak Road improvements west of 43 Avenue 
- Select either Meter or Flume option for Buchanan Wash 
- Floodplain and erosion hazard delineation for upper Buchanan Wash and tributaries 
- Erosion hazard delineation for Skunk Creek 

No Action 

; ,.:.+ secyJE!qq+ *,$.,,. & a $ : : ~ ~ ~ & @ ~ ~ 9 $ f # a ~ $ $ ~ ~ ~ ~ ~ 8 ~ ~ ,  
;a$?<z**;tf;j,:g,*#$*y#L*J<c S,*:'-"l'? ' ' r%l!d*fl"?,?".& i t *  (\pLx>#As# 

Plan DH'I -Meter Option 
- Provide detention on ASLD parcel 
- Meter Desert Hills Wash through 

detention basin 
- Requires smaller channel downstream 

to convey metered flows to Apache 
Wash confluence 

- Buy relatively less ROW for channel 
- Arterial E-W access - Mainstem Skunk 

Creek crossing 
- Arterial N-S access - Re-align ~ 4 ' ~  

Street/ Channelize Apache Wash; 
improve 32" Street 

- Erosion hazard delineation for Desert 
Hills Wash, Apache Wash, and 
Paradise Wash and tributaries 

- Buy out program 
- Development guidelines 
- "Red flag" map 

Plan DH 2 -Flume Option 
- Provide channel conveyance through 

ASLD parcel 
- Flume Desert Hills Wash through 

ASLD parcel 
- Upgrade downstream channel to 

convey flume flows to Apache Wash 
confluence 

- Buy relatively more ROW for channel 
- Arterial E-W access - Mainstem Skunk 

Creek crossing 
- Arterial N-S access - Re-align 24m 

Street1 Channelize Apache Wash; 
improve 3znd Street 

- Erosion hazard delineation for Desert 
Hills Wash, Apache Wash, and 
Paradise Wash and tributaries 

- Buy out program 
- Development guidelines 
- "Red flag" map 

No Action 

New River 
Plan NR 1 
- Channel improvements at New River 

Road bridge crossings of Skunk Creek 
and Cline Creek 

- Roadway improvements to New River 
Road crossing of Rodger Creek 

- Arterial roadway improvements to 
Circle Mountain Road in Cline Creek 
basin 

- Floodplain delineation updates and 
erosion hazard delineation for Cline 
Creek and tributaries 

- Floodplain and erosion hazard 
delineation for upper Skunk Creek and 
tributaries upstream of New River Road 
bridge 

- Buy out program 
- Development guidelines 
- "Red flag" map 

No Action 
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Table 5.2 Adobe Dam/Desert Hills ADMP Phase I Alternatives Formulation 

PNC3B (Site 2) . Skunk Creek at CAP - Flume option with upsized CAP overchute. 
Phoenix North of CAP PNC3C (Sie 2) Skunk Creek at CAP -Levee Extension upstream of CAP. 

No Action (PNC3D). 

. Cloud Road at 27Ih Avenue. - Protection of existing alignment. . FEMA Floodplain Delineation Study - Flow 
Skunk Tank Wash detention basin. breakout to Skunk Tank Wash 

DH5C (Site 4) . Skunk Tank Wash online detention basin. (approximate).(DHGB) 
DH6A (Site 4) Skunk Tank Wash ASLD Detention basin. Skunk Tank Wash hydrology. (DH5A). 
DH7A (Site 5) Desert Lake Wash Downstream of Cloud Road - Pre ASLD parcel development. 
DH7B (Site 5) . Desert Lake Wash Downstream of Cloud Road -With ASLD parcel developer participation. 
DH7C (Site 5) Desert Lake Wash Downstream of Cloud Road -ASLD developer participation with basin on ASLD parcel. 
DH7D (Site 5) Desert Lake Wash Downstream of Cloud Road - Linear On-line Basin on Joy Ranch Road 
DH8A (Site 5) . Desert Lake Wash Tributary 2 at 7" Street. 

Desert Hills Wash between Cloud Road and 12 '~ street.. 
DHIOA (Site 6) . Carefree Highway Alignment Crossings and Side Drainage Improvements. 
D H l l A  (Site 7) . ~ 4 ' ~  street at Apache Wash - Road re-alignment. 
D H l l B  (Site 7) . 241h street at Apache Wash - Provide channelization and engineered road crossing. 
DHlZA (NIA) Desert Hills Wash at Joy Ranch Road. 
DHlZB(N1A) Desert Hills Wash Tributary 6 at 161h street. 
DH13A (Site 8) . Desert Hills Drive Crossing of Skunk Creek. 

(detailed & approximate). 
NR15B (Site 10) FEMA Floodplain Delineation Study - Upper Skunk 
NR15C (Site 10) Circle Mountain Rd. in Cline Creek basin - Shotcrete. Creek and tributaries (detailed & approximate). 
NR15D (Site 10) . Circle Mountain Rd. in Cline Creek basin - Terraced wall, other naturalized treatment. Flood Response Plan. 
NRIGA (Site 11) New River Road Bridge at Skunk Creek - Construct Levees upstream and downstream of Bridge. Floodway residence buyouts. 
NR16B (Site 11) . New River Road Bridge at Skunk Creek - Construct secondary diversion channel to west of Bridge. 

Homes in Fringe below the BFE. . Roadway dip crossings. . Roadway undersized crossings. 
Stock Tanks. 
Fences and Obstructions in the floodplain. . Watercourse Master Plan monitoring and maintenance plan. 



Figure 5.3 Location Map of Phase I Alternative Sites 



5.2 Measures (Solutions) 

Based upon the Problem Identification task described in Section 5.1 and the collective input of stakeholders 

and the public, the project team identified sixteen (16) sites throughout the ADMP project area that were considered 

priority locations requiring mitigation of drainage, flooding andor erosion problems. A site number was assigned to 

each of the 16 critical locations (see Fizure 5.3). The team brainstormed structural, nonstructural, and 'no action' 

mitigation measures for each of the 16 sites. An alphanumeric identifier was assigned to each measure based on the 

subarea in which the measure was located (i.e., Phoenix South of the CAP (PSC), Phoenix North of the CAP (PNC), 

Desert Hills (DH), or New River (NR)) and the site number. Table 5.2 lists the mitigation measures by subarea and 

alphanumeric identifier. In addition, ADMP area-wide measures that were not specific to any subarea(s) were 

formulated. A narrative description and schematic drawing (as appropriate) was prepared for each measure. The 

team assessed the feasibility of each measure by identifying the associated strengths, weaknesses, estimated costs, 

opportunities, and constraints. The information generated for each of the alternative measures is presented in 

summary tables and schematic drawings are provided, as appropriate. These are categorized by subarea and provided 

in the appendices as shown in Table 5.3. 

Table 5.3 Alternative Measures Appendices Index 

The project team developed a measure evaluation checklist for the purpose of qualitatively sorting the 

candidate measures to determine if a suitable measure(s) existed to mitigate flooding, drainage, and erosion problems 

as identified during the Phase I analyses and data collection efforts. Table 5.4 lists the measure evaluation criteria. 

The evaluation checklist was fully populated by the project team for each measure. Appendix F contains the 

evaluation checklists for each of the measures at each of the 16 sites. Based on the comparative evaluation of the 

candidate measures at each site using the checklist, the menu of feasible measures was refined with input from the 

stakeholder agencies. Even though several measures were found unacceptable they were still carried forward for 

further quantitative considerations. (see Appendix F). 

Table 5.4 Measure Evaluation Checklist 

5.3 Preliminary Alternatives 

.Public support? 

Environmental impacts? 

Environmental opportnnities? 

Acceptability of measure 

The measures resulting from the checklist evaluation process were combined into regional watershed-wide 

alternatives. Initially three Preliminary Alternatives were formulated, including Full Structural Alternative, 

Nonstructural Alternative, and No Action Altemative. As the names indicate, these alternatives comprised a 

combination of similar measures for each of the 16 sites. For example, the Full Structural Alternative consisted solely 

of the structural candidate measures at each of the 16 sites. A fourth Preliminary Altemative, called the Combination 

Altemative, was formulated comprising the measures at each site considered by the project team to be the most 

feasible based on the previous technical and economic analyses. The Combination Altemative consisted of a mix of 

structural, nonstructural, and no action measures at each of the 16 sites. 

minimal 

minimal 

no 

Accept 

average 

average 

significant 

significant 

yes 

Not Accept 
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The project team developed a second set of alternative evaluation criteria for the purpose of quantitatively 

sorting and selecting candidate alternatives. The Phase I Alternative Evaluation Criteria were formatted as matrices 

and used as a decision aid to select the preliminary alternatives. Stakeholder input was solicited on the acceptability 

and completeness of the alternatives evaluation. The alternative evaluation criteria matrix is showp in Table 5.5. 

Preliminary costs associated with the alternatives were estimated and included in the evaluation matrix. The costs for 

structural alternatives included land costs, design costs, and contingency costs; but these were not rigorously 

computed for the Phase I alternative evaluation. The cost estimates were W e r  refined at Phase II for the 

Recommended Alternative. 

The matrices were fully populated by the project team and are included in Appendix G. 

Table 5.5 Alternative Evaluation Matrix 

Stakeholder meetings were held dnring the period from October 2003 through Spring 2004 to solicit input 

regarding the Preliminary Alternatives effectiveness in addressing the identified flooding, drainage, and erosion 

problems. The second set of public meetings was held in November 2003 for the same purpose and to present the 

results of the floodplain delineation studies. Table 5.6 summarizes the Phase I Preliminary Alternatives. Based on 

the results of the alternatives evaluation and the collective input of the stakeholders and the public, the project team 

recommended, with the District's concurrence, that the Combination Alternative be selected for advancement to 

fntther evaluation in Phase 11. The District autholized the project team to proceed with Phase II of the ADMP on June 

2,2003. The Phase I1 Alternatives Formulation is documented in Part 8, Volumes 3 & 4. The outcome of the Phase 

I1 alternatives assessment is the Recommended Alternative. The Recommended Alternative is documented in the 

ADMP Report (Part 9, Volumes 1&2). 

~&lementation cost 
Maintenance cost 
Cost share opportunities 
Economic Average Rating 
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Table 5.6 Adobe Dam1 Desert Hils Area Drainaee Master Plan Phase I Preliminarv Alternatives .. - .  ~ ~~-~~~ .... 

I ( PNC3C - Levees 1 1 I 

Problem Site Identification 

. .. "-..... ,.",,,a -, "-r 
PNC3 - Skunk Creek u/s of CAP 

Non-Structural Alternative 1 Combination Alternative - 1 Alternative 
Phoenix South of CAP 
PSCl - Skunk CreeW Pinhacle Peak Rd & 35th Ave I PSClA - Levees/ grade control' . -  I Flood Response Plan (FRP) I Channelization1 grade control - --- -. .- -. . . .- PSClB 
PSC2 - Skunk Creek 01s of CAP - - -- I PSCZA - Levees I PSC2B - F oodpla~n Delnearion -. , PSC2A - Levees followed by PSC2B Floodplain Re-Delineation 

-. -. - . -. -- 
D h ~ s n i r  Ll-dh - ( P A D  

( PSCZC 

Full Structural Alternative 
I ' No Action 

PNC3A - Basins (Meter) OR 
PNC3B -Widen overchutes (Flume) OR 

PNC3C - Levees PNC3D 



Table 5.6 Adobe Dam1 Desert H i s  Area Drainage Master Plan Phase I Preliminary Alternatives (cont'd.) 
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Flood Control District of Maricopa County, 2003, Draft Erosion Hazard Zone Delineation and Development Guidelines. 

JE Fuller/Hydrology & Geomorphology, Inc., 2000, Skunk Tank Wash Erosion Hazard Study. Report to the Flood Control District of Maricopa County. 

JE FullerLIydrology & Geomorphology, Inc., 2001, Rodger Creek Erosion Hazard Study. Report to the Flood Control District of Maricopa County. 

JE FulleriHydrology & Geomorphology, Inc., 2001, Skunk CreeWSonoran Wash Watercourse Master Plan - Attachment 6: Lateral Stability Assessment. Report to the Flood Control District of Maricopa County and ASL Consulting 
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APPENDIX A 

Phoenix South of CAP Alternative Measures 
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a I 

PSClA 
(Site 1) 

Pinnacle 
Peak Rd. and 
35" Ave and 
flows to west 
UJs of 

I Pinnacle 
Peak Rd. on 

1 Skunk Creek 

~~~ 

levees 2 s  of Pinnacle Peak Rd. 
(Note: 39000 - 15500 - 1000 
= 22500 cfs which is about the 
70-yr flow (Pope et. al) (maybe 
50-yr at this location?)) 

PSClB 
(Site 1) 

original 
recommendations 
(See WoodPatel 
Associates, Phase 
1, Design Option 
Report Pinnacle 
Peak Road Bridge 
Over Skunk Creek) 

Skunk Creek with a new ' 

alignment of the future 35" 
Avenue. Aesthetics, color, and 
materials, are important. 

I I I 
No Action No Action Scan PSCI-No Pinnacle Peak is overtopped. 

Action.lPG Aesthetics must be addressed 
during design, and development 
of design guidelines (i.e. bury 
structure with soil and plant, 

in Skunk high. 3Sm Ave north investments 
Creek Tr&c from Pinnacle Public 
Prevents engineering Peak Rd.- perception of 
overflows of concerns re: re- without the redo 
Pinnacle Peak aligned 35" need of a Moderate 
Rd. & 35" Ave. bridge Habitat value 
Ave spanning near 
No Cultural Skunk Creek. breakout. 
resources COP Trails can 404 pennit 
identified. be into incorporated design. required. 

No Cost. Roads are Regional trail Dense, intact 
closed in high planned along vegetation 
flooding Skunk Creek along 
events. and Sonoran Sonoran 
Park Closures. Wash. Wash, 
Park Damage. 1-17 expansion making 2 

planned in this years of 
area. Pygmy owl 

surveys 
probable. 
Old Phoenix- 
Prescott Rd. 
is located in 
the area. 

Phase I Alternatives Formulation and Preliminary Analysis Page A-2 
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PSC2B 
(Site 2) 

No Action No Action 

Redelineate 
floodplain. 

Non-Structural PSC 2B-No 
Action.JPG C 

year event 

FLO-2D 
model) - 

Redelineate Skunk Creek Analysis Does not Low - 
floodplain to reflect "true" essentially protect 100 FLO-2D 
conditions - see TT FLO-2D complete acres from done 
results for idea of extents inundation in previously 

PSC 2B-No 
Action..lPG 

I the 100-year 1 could be 1 event between used for 
Skunk Creek 
and 1-1 7 (per 
TT FLO-2D 

1 model) 
100 acres between 1-17 and the I 1. prone,+" 

Skunk Creek Levees is 
inundated in the 100-year event 
(per TT FLO-2D model) 

- - -  r---i 
owners in the 
area are not 
informed or 
protected 
from 100-year 

pp flooding. 
Flood Response Non-Structural NIA Low cost yet Does not 
Plan addresses solve the 

access and problems, 
hazard to only 
existing addresses how 
residents to react to 

problems. 

FEMA 
submittal 

Page A-3 
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From: Phase 1, Design Option Report Pinnacle Peak Road Bridge Over Skunk Creek, By: Wood 1 Pate1 Associates, Dated: June 25, 1993. 35" Avenue and Pinnacle Peak Road PSClA 
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From: Floodplain Delineation Study for Skunk Creek Between the Central Arizona Project and Happy VaUey Road, By: Tetra Tech, Inc., Dated: June, 2002,.Skunk Creek and the CAP PSC2A 
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From: Floodplain Delineation Study for S M  Creek Between the Central Arizona Project and Happy Valley Road, By: Tetra Tech, Inc., Dated: June, 2 0 0 2 . S M  Creek and the CAP 
PSC2A 
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Rom: Floodplain Delineation Study for Skunk Creek Between the Central Arizona Project and Happy Valley Road, By: Tetra Tech, hc., Dated: June, 2002 , .SW Creek Between the CAP and 1-17 
PSC2B 
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Prom: Floodplain Delineation Study for Skunk Creek Between the Central Arizona Project and Happy Valley Road, By: Tetra Tech, Inc., Dated: June, 2002,.Skunk Creek Between the CAP and 1-17 
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APPENDIX B 

Phoenix North of CAP Alternative Measures 
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a I 

Description 
Number 

PNC3A 
(Site 2) 

PNC3B 
(Site 2) 

Problem 

1-17 flooding and 
CAP ponding. 

Table B.l: Summary of Measures Phoenix North of The CAP 
Description of 1 Alternative I Type of Alternative Schematic I Narrative Description ( Strengths Weaknesses I Costs ( Opportunities I Constraints 

the 100-year 
U/S of CAP. 

Meter Option - 
Detention basin 
855 ac-ft at 
Skunk - 10 ac, 
9ft deep or 20 
ac, 5 ft deep 
250 ac-ft at 
Sonoran - 10 
ac, 3 fi deep or 
20 ac, 2 ft 
deep. 

Widen CAP 
overchutes. 

Structural 

Structural 

Two detention basins 
with a volume of 855 
and 250 ac-ft at Skunk 
and Sonoran, 
respectively. Will 
require additional 
storage for sediment, 
maintenance plan, and 
grade control to prevent 
upstream degradation. 

Widen overchutes 3 
times current width 

* Possibly Expense . 
prevent 1-17 Doesn't address 
overflows homes inundated 

w No cultural between levee 
resources are and 1-1 7 d/s. 
identified in Maintenance - 
area. Sed. Yield to 

'assure' 
performance (63 
sq.mi. * 0.3 ac- 
ft/sq.mi./yr = 19 
ac-Wyr = 58 
years filled in); 
also may need 
additional 330 
ac-ft for 100- 
year event 
inflow sediment 
Affects USGS 
gage data 
Additional top0 
needed. 

1 No cultural No significant 

identified in headwater 
elevation - i.e. 
still OvertODs I- 

Sand & gravel Environmental 
operators to impacts in 
excavate? ponding area. 
Chance to CAP ROW 
incorporate trail limited to 
system in about 40 acres 
design. potential for 
High visibility basin(s) 
area and Avoid 
aesthetics could negative 
improve area. impacts to 

COP transfer 
station access 
road uls on 
Skunk Creek 
High to 
medium 
habitat is 
present in 
area. 
NEPA process 
will be 
necessary. 
Old Phoenix - 
Prescott Rd. 
located in 

area and 
aesthetics could 
improve area. 
High to medium 
habitat is present 
in area 
Old Phoenix - 
Prescott Rd. 

area. 

Phase I Alternatives Formulation and Preliminary Analysis Page B-2 
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Table B.l: Summary of Measures Phoenix North of The CAP 
Description Problem Description of Alternative Type of Alternative Schematic Narrative Description Strengths Weaknesses Costs Opportunities Constraints 

Number Problem 
Levee I Structural / Figure 5-l.tif and I Extend levees from I* Contains Uncertain 50-w $4-6 M Preserve habitat Avoid 
Extension Figure 5-2.tif existing COE levees to 

CAP and upst red of 
CAP east of 1-17 and 
Sonoran Wash to 

flows. impacts on CAP (Both 
b Prevents 1-17 - i.e. does water sites 

flooding from enter CAP in 50- PSC2 & 
Skunk Creek. yr that didn't PNC3) 

B Removes large before new levee 
area from extension? 
inundation Flows into 
between 1-17 CAPare worse 
and levee d/s than before 
of CAP. extension. 
Fixes for SPF Flooding behind 
down to just extended levee 
w's of d s  of CAP? 
Buchanan 

UIS of CAP in 
Sliunk Creek & 
Sonoran Wash. 
High visibility 
area and 
aesthetics could 
improve area. 

negative 
impacts to 
COP transfer 
station access 
road w's on 
Skunk Creek 

1 Wash. 
No Action 1 No Action I NIA 1- 1-1 7 will still he / I 

flooded. 
Flood Non-Structural NIA Low cost yet Does not solve 
Response Plan addresses the problems, 

access and only addresses 
hazard to how to react to 
existing problems. 

I I I I residents 

Phase I Alternatives Formulation and Preliminary Analysis Page B-3 
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1.001 

Feet 

Skunk Creek and the CAP PNC3A 
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From: Floodplain Delineation Study for Skunk Creek Between the Central Arizona Project and Happy Valley Road, By: Tetra Tech, Inc., Dated: June, 2002,.Skunk Creek and the CAP PNC3C 
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APPENDIX C 

Desert Hills Alternative Measures 
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with FEMA 
freeboard 

d 

(Site 3) 

(Site 3) 

roadway about 2400 ft  
long 
Raise roadway 
embankment to above 
100-vr level 

a 
e 

a * 
a 

include FEMA 
freeboard. 

Private 
Propem 
‘‘&intaking". 
Two historic 
roads in area. 
High habitat 
value to east. 

Includes FEMA 
freeboard room 
No cultural 
resources have 
been identified 
Removes 
acreage from the 

Xxtends Via 
Palooza Scenic 
Dr.. 
Alternative would 
improve moderate 
habitat to high. 

t constructed. 
Road safety issues. 

$850,000 

Potential noise 
issue moving 
closer to new 
homes being 
constructed. 
Road safety issues 

Cost 
ROW (Private 
propem "taking"). 
FEMA freeboard 
issues. 
Potential noise 
issue moving 
closer to new 
homes being 

Demolition/remov 
al of existing 
roadway could 
possibly lower 
levee requirements 
slightly. 
Alternative would 
improve moderate 
habitat to high. 

Provide all 
weather access. 
Possibly remove 
about 12 ac from 
floodplain. 
No cultural 
resources have 
been identified. 

Vertical 
transitions into 
existing 
roadway 
Driveway 
interfaces? 
Two historic 
roads in area. 
High habitat 

Current all-weather ' 

access level =: 9000 cfs 
=: 15-yr 
Remove existing road 
and culverts 
Realign road near 
floodway limit and as 
needed for street curve 
constraints. New 

DH4A-B.jpg Structural 

Bridge the whole 
floodplain 

t Reconstruction 
would be 1 1 

Realignment of 
roadway 

Protection of 
existing 
alignment 

necessary because 
of probable 
"Washout" 

Current alignment of 
Cloud Rd. and 27'h Ave. 
passes for about 2700 f t  
length through the Skunk 
Creek floodplain - about 
1600 ft of this is in the 
floodway 

DH4A 
(Cite 11 

Structural 

Phase I Alternatives Formulation and Preliminary Analysis 
Page C-2 

Cloud Rd & 
27'h Ave in 
the floodway 

Structural 

NIA 

NIA 

Build a bridge spanning 
the entire length of the 
floodplain along the 
existing roadway 
alignment 
Construct Floodwalls 
and erosion protection 
to protect the existing 
alignment. 

. No ROW costs 

. No ROW costs 

High construction 
costs 
Doesn't remove 
anything from 
floodplain 
High construction 
costs 
Doesn't remove 
anything from 
floodplain 

$12 M 

$1.5 M 

value to east. 



Better indication 

the STW QlOO misses 
about 0.4 square miles of 
area. Impact to STW 
flows is unknown. 

2 residences uls of 

extending south to a 

south of Maddock 

acres plus the DLW issues for Basins 
breakout and convey it 
to a detention basin 
with about 50 acft of 
storage. Flows will be 
metered back to STW. 
System will consist of 
small 200 cfs channel 
north of Joy Ranch 
Road, 700 cfs channel 
for approximately 1500 
feet south of Joy Ranch 
Road, and a 1200 cfs 
channel south to basin. 
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(Site 4) 

I detention basin I 
Includes 
residence buyout. 

detention basin with FW 

i 
ljattle 

sufficient storage Low BIC ratio 
capacity to reduce Maintenance 
QlOO dls to about 2,000 issues for basin 
cfs. Channels will be and channels 
graded along existing 
wash alignments. LOW 
flow culverts will be 
provided at driveways 
and a primary culvert at i Engineered basin 

would be difficult 
to fit into the area 
because of 
aesthetics. 

404 permit 

Habitat value 
Multi-use is moderate 
opportunities 
possible. 

I 1 Maddock Rd. I I I I I 

No Action I No Action 1 NIA I ). Flooding will I 
I I I I I I continue along the I 1 I 1 

(Site 4) comdor. 
DH6A.jpg Construct a collection . Provide flooding Cost - low BIC $4.78M Potential for Habitat 

Flow Approximately 400 cfs 7th  venue Structural 
channel along 7" Ave relief to ratio aesthetic (Mesquite Breakout to breaks out of Desert Lake interception 

Skunk Tank Wash and flows into channel and starting approximately residences west Maintenance and enhancement, and bosque) high 

Skunk Tank Wash. offline detention Yi mile north of Joy of south 7th of Ave Joy and ownership issues opportunities. parcel. 
multi -use on west side of 

Wash. 
Ranch Rd and These flows are currently basin on ASLD 

un-accounted for. This parcel, and extendmg south to an Ranch Road. 
Potential for cost Culturally two 

breakout plus the downstream pilot offline detention basin . Reduce FPFW 
share with ASLD old houses, 

intervening area flows are channel located on ASLD on branch parcel developer two old roads 

parcel just south of 

I 
extending east of and one trail 

causing flooding of the 
Maddock Road STW. are present in 

area generally located 
DH6A between 7" Ave and alignment. The Reduce FPEW 

area. 

(Site 4) STW, and between Joy channel will intercept on mainstem 
Ranch Road and Yi mile approximately 620 below Joy 

south of Maddock Road. acres plus the DLW Ranch Road 

I I I I I 1 I breakout. The offline ). provides I 1 1 1 I 
detention basin will developer of 
have about 50 acft of ASLD a 
storage. West of 7" template for 
Ave., flows will be passing through 
directed back to STW flows. 
in a small pilot channel. 

FEMA Non-Structural N/A Defines Does not remove $70K 
DH6B Floodplain Floodplain and homes kom 
(Site 4) Delineation Floodway. floodway. 

No Action No Action NIA . Homes are still 
DH6C flooded. 
(Site 4) 

Phase I Alternatives Formulation and Preliminmy Analysis 
Page C-4 
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C 
a 

* 
a of easements for 

C 
m 
e 
a 

a * 
1) 
I) 
0 
@ 
a * 
a 

0 * 
0 
e 
a 

a * 

DH7A 
(Site 5)  

- 

channels along 
the north side of 
Cloud Road and a 
channel and 
offline detention 
basin south of 
Cloud Road, with 
a pilot channel 
continuing south. 

- ~- 

Cloud from north. 
Collection channels 
will be parkway type 
channels with well 
defined low-flows. 
Assume a total ROW of 
80 ft. Charnel south of 
Cloud will be more 
engineered to operate 
with offline detention 
basin. Goal of system 
is to reduce discharges 
downstream to around 
300-400 cfs. Will 
require approximately 
40 acre-feet of ofline 
storage. Culverts will 
need to be 3 bbl, 10' x 
4' RCB. Channel d/s 
of Cloud to basin will 
be a trapezoidal section 
with a 25 foot bottom, 
3: 1 sides. dis of basin, 
grade a pilot channel 
using a trapezoidal 
section that is 4 feet 
deep and has an 8 foot 
bottom and 3:1 sides 
and provide single bbl, 
10' x 4' RCB culverts 
at Galvin and 3" Street. 

of the drainage 
issues for 
residences south 
of Cloud Rd. . provides 
developer of 
ASLD a 
template for 
passing through 
offsite flows. 

with them. 
Opporhmity for 
multi-use trail 
connection to 
school. 
Opportunity to 
connect habitat 
north of Cloud Rd. 
and enhance value 
in this area. 
Channel could be 
designed to be 
more natural. 

Homes are 
currently 
being built in 
channel 
alignment. 



I I I ( FGMC facility. I I I 
.. - -  I more natural. I I 

(With ASLD 
Parcel Developer 
Participation and 
ofline detention 
basin location on 
ASLD parcel) 
Same as previous 
only locating 
offline detention 
basin on ASLD 
parcel. 

If ASLD parcel is Remove most of Coordination and 
developed, the the FP and all programming the 
developer will likely residences fiom construction of the 
construct the collection the FW. pilot channel and 
system along the south culverts to coincide 

side of Joy Ranch Addresses most with an unknown 
Road, with a of the drainage development 
conveyance system issues for schedule. 
traversing the site fiom residences south 
north to south. This of Cloud Rd. Improvements are 
alternative assumes that tied to developmen 
the offline detention Provides of the ASLD 
basin is provided on the developer of parcel. 
ASLD parcel. This ASLD a template 
basin volume will need for passing Cost (low BIC 

be ADDITIONAL to th&ugh offsite ratio) 
the site's 100-yr, 2-hr flows. 
reauirements. Un- 404 Issues 

.38M Multi-use park T i g  issues 
facility 

Cost share of 
roadway crossings 
for pilot channels 
with MCDOT. 

de$ined flows will then Development 
drain to an FCDMC cost sharing 
constructed pilot 
channel system. May answer 

maintenance 
It is assumed that the issues if basin 
FCDMC will have to can be 
pay for most of the constructed and 
detention basin costs turned over to an 
except landscaping HOA. 
beyond typical 
FCDMC m i n i m s .  

Phase I Alternatives Formulation and PrelVninary Analysis Page C-6 
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detention basin is 
a linear online provided along the pilot channel and 

DH7D 
(Site 5) 

located along Joy 
Ranch Road on 
ASLDparce(j. 
Lincar on-line 
detention basin 
along Joy Ranch 
Road and outlet 
channel through 
ASLD parcel to 
Cloud Road. 
Channel 
downstream of 
Central Ave to be 
a pilot channel 
with erosion set- 
backs 

south side of Joy Ranch 
Rd with an outlet 
channel. The basin and 
channel will be located 
on the ASLD parcel. 
This basin volume will 
need to be 
ADDITIONAL to the 
site's 100-yr, 2-hr 
requirements. 
Downstream of Central 
Ave, post-detention 
flows will then drain to 
an FCDMC conshucted 
pilot channel system. 

It is assumed that the 
FCDMC will have to 

Addresses most 
of the drainage 
issues for 
residences south 
of Cloud Rd. 

Provides 
developer of 
ASLD a template 
for passing 
through offsite 
flows. 

Development 
cost sharing. 

Reduced size of 

culverts to coincide 
with an unknown 
development 
schedule. 

Improvements are 
tied to development 
of the ASLD 
parcel. 

Cost (low BIC 
ratio) 

403 Issues 

Larger basin 
storage volume and 
land area than that 

roadway crossings 
for pilot channels 
with MCDOT. 



DHSA 
(Site 5) 

crossing 

draimage hazard . .. 
slgmllL-auL 
roadway 

r--- - - 

to the west. Daylight 
the channel system onto 
the ASLD parcel at 
historic O U ~ O W  point. 
Outfall will depend on 
development of ASLD 
parcel. Q100=750 cfs 
(per FL02D). Channel 
is a trapezoidal section 
5 feet deep with 3:l 
sides and 8 foot bottom 
Both culverts are 3 bbl, 

Phase I Alternatives Formulation and Preliminary Analysis 
Page C-8 

DHSB 
(Site 5) 

No Action No Action NIA 

- -  - 

10' x 4' RCB 
Access is 
threatened north to 
New River. 
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I between . . - "  
Cloud Road 
and 12" 

i c~hance habitat. 404 permit 
required. 

FP. Q100=3300 cfs, 
Q10=1200 cfs. Approx 
culvert for Cloud Rd is 
9 bbl, 10'x 4' RCB. 
The low-flow channel 
is a trapezoidal section 
with a 30 foot bottom, 
3:I side slopes, and 4 
feet deep. The 
transition channel is 

* ".-...A-A -" 
the parcel in FW along remove 7+ 
Cloud Rd. homes from the 
Downstream of basin, ~p depending on 
provide a transition the amount of Q 

I I I I I I 1 / floodway. 

channel to return 
reduced flows back to 

reduced. 
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ROW 
Slope - invert 
at Desert Lake 
Wash 
Culvert outlet 
at DLW 
Carefree Hwy. 
is Rd. of 
regional 

New culverts at additional 
Branch Paradise Wash above say 10-yr Q significance, 

Central, loth St. and 7" needs to 
and Paradise Wash on 

St. and maybe accommodate CFH 
convenience store multi-use 
drivewavs PW = $2 other DH alts trails. 

Existing ROW 
may be enough 
exLept at 
convenience store 
development 
Maybe 
conveyence thm 
parking lot would 
be acceptable 

Channel = 
6800 ft at 
$310 + 
3 culverts at 
$120K each 
= $2.5 
million 

Plus 

Costs Reduce flooding 
Increase access 

Concrete channel from 
7" Ave to DLW 
BW=lO ft 
Z =  1:l 
D = 6 f t  
s = 0.01 
Q = 1100 cfs 
L = 6800 ft 

DH1OA.jpg Str~ctural Increase channel 
capacity along 
CFH and upsize 
crossings to 100- 
yr 

Caretlee 
Highway 
Floodiilg 

Carefree Highway has 
many undersized 
crossings and insufficient 
roadside ditches 

Probable impassable 
crossings at Desert Lake 
Wash, Desert Hills Wash, 
Apache Wasb, West 



~ z&* 
,;:;%.--,, , , ~ >..* &: Q ..* 

ADOBE DAM/DESERT HILLS A a A  DRAINAGE MASTER PLAN 

Wash at 24" 
Street 

DHllA 
(Site 7) 

A ~ ~ ~ ~ ~ J  uu w a ~ u  cu- I R G - ~ L L ~ L L  ~uduwdy  I 3LIULLUTi I UHI ln.Jpg I ~e-align L4-' meet  to /. Road out of I. Alignment will be I $4M 
exlst for ne 

- - -  - I I , -- ---- -- -.- ....fi-A.v.A. arly 700 feet I away kom and I . . . ~, ~.~~~ . .. .. . 1 .  I I incorporate a trail I likelv has the west side of the / flood hazard and I offsectional 
at one local~un anu aoour 
250 feet at another. Road 
is impassable during 
flooding and is a primary 
artery for areas to the 

generally parallel 
to the wash. I wash, generally along maintained ilignment at system. utilities within 

the natural ridge. At passable. . . -  Carefree Hwy. Realignment the ROW or ~arerree  nwy, snltt . NO ., Requires all new would enhance parallel 
intersection to the west. crossings of habitat value easements. 
At Cloud ~ o a d ,  Apache Wash 1 :ihseEmt Five stock tanks 

That means 
maintain . . the . - current . .. needed. provide fresh the ROW must 
angnrnenr. Koaa coula water source for be maintained 
be built in FP fringe wildlife. or the utilities 
and elevated to Potential relocated. 
preserve , .  land. ... No new 1- habitation site in ! Scenic road culverrs woula oe 
required to cross 
A......,." XT,"",. A ..-,:.c 

SWC of area. design 
guidelines 1 

npaulr; uv asn. A IGIICL 

I ---1vert may be required apply at 
intersection 
with Carefree 

Page C-l l 
- 
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I Ranch ~ o a d  I snread and overton I I I I max 100-year depth of I crossing. I ( protection ds .  1 
roadway. Residence on 
south side of Joy Ranch 
Rd in FP because of 
overtopping. Erosion 
control for house. 

0.5 feet. Q100=1300 Possibly remove benefit 
cfs. Approx culvert is 
an 80 foot long, 4 bbl, 
12'x 4' RCB (see HY8 
- JRR_DHW.lst). 

protection Already a 
problem. 

DH12B 
@/A) 

DH12C 
WA) 

DH13A 
(Site 8) 

Phase 1 Alternatives Formulation and Preliminary Analysis Page C-12 

Desert Hills 
Wash 
Tributary 6 at 
16* Street 

Desert Hills 
Road 
flooding 

~~ ~ - -  ~~ ~ 

Significantly undersized 
culvert causes flows to 
pond upstream. 
Residence on south side 
wash in FP because of 
pondig 

Desert Hills Drive is 
impassible during flood 
events and does not 
provide access. 

Replace culvert 
and grade new 
channel 

No Action 

Bridge Skunk 
Creek at Desert 
Hills Drive. 

Structural 

No Action 

Structural 

DH12B.jpg 

NIA 

DH13A.jpg 

Minor regrading and 
erosion protection at dis 
end. 
Upsize culvert to 
reduce ponding 111s; 
regrade wash dls of 
culvert to confluence 
with Desert Hills Wash, 
and provide erosion 
protection. Q100=600 
cfs. Approx. culvert is 
a 120 foot long 2bb1, 
10' x 4' RCB. DS 
channel will be 250 feet 
of trapezoidal section 
10 feet wide with 2: 1 
side slopes and bank 
armoring. 

Span the Skunk Creek 
Floodplain with a 
bridge. 

Provide all- 
weather 
crossing. 
Likely remove 
residence from 
FP. 
Mitigate erosion 
hazard d s  

Access to 
residents cut off 
during flood 
events. 

Emergency access across 
Skunk Creek. 

Low BIC ratio 
Local fix with 
little regional 
benefit 

Flooding within 
the area will 
continue the 
Possibility of 
damage to 
property is high 

Cost. 
Low BIC Ratio. 
Access &om side 
streets. 
Access to 
structures already 
in fplfw. 

$166K 

$6-$7 M 

---- 
Emergency routes 

Emergency route 

Property 
acquisition for 
channel. 

Side Street 
access. 
High habitat 
value along 
Skunk Creek 
corridor 
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I I I I No Action I No Action I I I* Desert Hills Drive 1 I I I 
DH13B . 
(Site 8) 

will continue to be 
impassable during 
flooding events. 

Flood Response Non-Structural NIA Low cost yet Does not solve the 
Plan addresses access problems, only 

and hazard to addresses how to 
existing react to problems. 

f]C: FIfIdm Phase I Alternatives Formulation and Preliminary Analysis Page C-13 
UTDVMCrii 6 GfOKWCICXT, IK 
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Cloud at 27'h Avenue 

Phase I Alternatives Formulation and Preliminary Analysis Page C-14 
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Legend 
-Phase 2 EHZ Llne 

Parcels Boundary 
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Desert Lake Wash Downstream of Cloud Road 

Page C-19 



E m s i o n  Hazard Zone Line 

Parcel Boundary - MCDOT Malntalned Roads 

FEMA Floodplain zone ._ 
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(Transition Section) 
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i 

Carefree Highway Flooding DHlOA 
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- Emslon Hazard Zone Llne 

.- 
Parcel Boundary - MCDOT Maintained Roads 

'EW Floodplain Zone 

FW 



,- - 

w - - ~ F E A ~ ~ A  Floodplain Zone 

r n ~  
r n ~ ~  am/ 

I-"" 

lase 2 Eroslon Hazard Zonc 

.atera1 Migration EHZ 

I Long-Term EHZ 

Severe EHZ 
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APPENDIX D 

New River Alternative Measures 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN • . 
Horizontal curve 

elevation of 2036 ft 

Raise road limits part of the Vegetation area 
embankment and upstream Maricopa County with moderate 
perform other roadway somewhat regional trail habitat value. 

NR14A work as required Potentially system. Sonoran Desert 

(Site 9) reduces scour Tortoise habitat. 
of left bank Headwalls are 
downstream potentially 
due to existing historic, hand 
culvert placed river 
outflows rock. 

Culturally, two 
roads and one 
pre-historic sites 
are in the area. 

Culverts Structural See XS plot 4 - 1Wx8' Costs maybe Tailwater $1.63 M MCDOT ROW? 
kom RAS (RM 4 - 6'x8' half of bridge. control greatly Partnering. Arizona Upland 
1.749) 6 - 4'x8' Deal with reduces Alternative would Vegetation area 

RCBs with tallest in curve in road effectiveness of improve moderate with moderate 
main channel stepping better than culverts (more habitat to high. habitat value. 
up into ROB bridge. not better) Rodger Creek is Sonoran Desert 

Rigid Rigid boundary part of the Tortoise habitat. 
NR14B boundary Maricopa County Headwalls are 
(Site 9) regional trail potentially 

system. historic, hand 
placed river 
rock. . Culturally, two 
roads and one 
pre-historic sites 
are in the area. 

Phase I Alternatives Formulation and Preliminary Analysis Page D-2 



Description 
Number 

NR14C 
(Site 9) 

NR15A 
(Site 10) 

NRl5B 
(Site 10) 

NR15C 
(Site 10) 

NR15D 
(Site 10) 

NR15E 
(Site 10) 

Problem 

Erosion 
potential of 
Circle 
Mountain 
Road 
embankment 
along Cline 
Creek 

Description of Problem 

Circle Mountain Rd. is 
unprotected from erosion 
on LB of Cline Creek 
upstream of New River 
Road. Angle of flow 
from Cline is pointing 
steeply toward road 
embankment 

Alternative 

No Action 

Dumped riprap 

Gabion 
basketimattress 

Shotcrete 

Terraced wall, 
other more 
naturalized 
treatment 

No Action 

Weaknesses 

Roadway access 
is still an issue 
during flood 
events 
Probable 
"washout" could 
occur. 

• Vegetation is 
disturbed along 
edge of road. 

Visual impact 
Vegetation is 
disturbed along 
edge of road. 

Visual impact 
Vegetation is 
disturbed along 
edge of road. 

Vegetation is 
disturbed along 
edge of road. 

Table D.l: 
Type of 

Alternative 
No Action 

Structural 

Structural 

Structural 

Structural 

No Action 

Costs 

$120,000 

Similar to 
riprap 

Similar to 
riprap 

$200,000 

Summary of 
Schematic 

NIA 

circle>tn-alts 
. j ~ g  

Same as above 

Same as above 

Same as above 

NIA 

Opportunities 

Potential aesthetic 
considerations in a 
highly visible area 
can be addressed 
in design. 

Potential aesthetic 
considerations in a 
highly visible area 
can be addressed 
in design. 

Potential aesthetic 
considerations in a 
highly visible area 
can be addressed 
in design. 

Potential aesthetic 
considerations in a 
highly visible area 
can be addressed 
in design. 

Constraints 

Permitting? 
Availability of 
suitable material 
A cultural site is 
located in the 
northwest comer 
of the site. 

PublicIvisual 
acceptance 
A cultural site is 
located in the 
northwest comer 
of the sitc 
Publicivisual 
acceptance 
A cultural site is 
located in the 
northwest comer 
of the site 
A cultural site is 
located in the 
northwest comer 
of the site 

Measures New River 
Narrative Description 

Approx. 1200 LF well- 
graded large angular 
stone along vulnerable 
portion of embankment 
Toe down to prevent 
undermining 

Line bank with gabion 
baskets or mattresses 

Line bank with 
shotcrete 

Terrace the 
embankment and treat 
with a more natural 
erosion protection 

Strengths 

Visually 
pleasing 
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(Site 11) 

NR16B 
(Site 11) 

NR16C 
(Site 11) 

NR16D 
(Site 11) 

Construct a 
secondary 
diversion west of 
the bridge. 

Improve the inlet 
and outlet of the 
bridge. 

No Action 

StmctUral 

Structural 

No Action 

Phase I 

Skunk 
BridgeAt.jpg 

Skunk 
Bridge-alt3.jpg 

Alternatives Formulation 

U/S and d/s of the 
bridge. 

Approximately 4500 
LF of secondxy 
channel would be 
constructed to the west 
of Skunk Creek 

The inlet and outlet to 
the New River Rd. 
Bridge would be 
widened to allow for 
better conveyance 
through the bridge. 

and Preliminan' Analysis 

Bridge. 
Confines 
flows to 
Skunk Creek. 

Removes 
homes ffom 
the FW. 
Allows for 
side drainage. 
Keeps New 
River Rd. 
Passable at the 
Bridge. . Cost is lower 
than other 
alternatives. 

Negative visual 
impact. 
Doesn't solve 
sedimentation 
problem. 
Cost is Very 
High 
Doesn't solve 
sedimentation 
problem. 

Homes would 
still be in the 
FW. 
Breakouts above 
the bridge would 
continue. 
Sediment would 
continue to 
accumulate at 
the bridge. 

Homes would 
still be in the 
FW. 
Breakouts above 
the bridge would 
continue. 

Sediment would 
continue to 
accumulate at the 
bridge. 

$8-10 M 

$ 2 4  M 

Possible MCDOT 
cost sharing 
Possibility of 
reinstating habitat. 

Possible MCDOT 
cost sharing 

moderate the the 
north of the 
bridge and high 
south of the 
bridge. 

Acquisition of 
private property 
and new ROW. 
404 permit 
required. 

Habitat impacts 
are much higher 
than other 
altematives. 
Acquisition of 
private property 
404 permit 
required. 
Habitat value 
moderate north of the the the 

bridge and high 
south of the 
bridge 

Page D-4 
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a 

a 
a 
a 
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Description 
Number 

Problem Description of Problem 
Table D.l: Summary of Measures New River 

Weaknesses 

Does not solve 
the problems, 
only addesses 
how to react to 
problems. 

Alternative 

Flood Response 
Plan 

Costs Type of 
Alternative 

Nan-Structural 

Opportunities Schematic 

NIA 

Constraints Narrative Description Strengths 

Low cost yet 
addresses 
access and 
hazard to 
existing 
residents 
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Rodger Creek and N e w  River Road 

IE FuLL€R Phase I Alternatives Formulation and Preliminary Analysis Page D-6 
KIWOLCX~ d acmmm.irc 
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Rodger Creek and New River Road From: RAS (RM 1.749), Spanning Bridge 

Station (R) 

fE FULLER Phase I Alternatives Formulation and Preliminary Analysis Page D-7 
c.iK A!'!E!LF-!.-. 
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W g e r  Creek Cmsslng A M ~ S I S  Pbn lmpated PbnOl 7UlX103 
Bndge#l 

20% 

Wdgw Creek Crossing Anaksis Phn: Atemabe 1 - cuhnrts 717RW3 
New C d w N  at Mw Rwer Road 

I, 
,065 065 ', ,065 Y 

Legend m, 1 1- 

Shbn (t) stam (fl) 

Existing Crossing at New River Road Culvert Alternative 

Rodger Creek and New River Road From: RAS (RM 1.749) NR14B 

Phase I Alternatives Formulation and Preliminary Analysis Page D-8 
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Circle Mountain Road and Cline Creek 
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New River Road Bridge Levee Alternative 

Phase I Alternatives Formulation and Preliminary Analysis Page D-10 
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New River Road Bridge Bypass C h a ~ e l  Alternative 

Page D-l 1 
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New River Road Bridge Inlet and Outlet Improvement Alternative 

Phase I Alternatives Formulation and Preliminruy Analysis Page D-12 
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APPENDIX E 

ADMP-Wide Alternative Measures 
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I 

Possibility for 
wash corridor 
andlor habitat 
restoration. 
If residence found 
to be elevated 
more than 1 ' 
above floodway 
elevation (>2' 
above BFE), 
investigate 
processing of 
LOMA as non- 
structural 
alternative. 

Ddes not address 
existing floodway 
residences. 

Cost . Public acceptance, 
voluntary 
participation 

Floodway 
residences remain 
at risk 
O p p o d t i e s  for 
sale1 use of 
floodway 
properties limited 

Requires 
detailed 
analysis for 
prioritization 
of buyout 
program 
candidates. 
Extensive 
coordination 
necessary with 
residents. 

Avoids future 
floodway 
residence 
construction 

Removes current 
residents from 
floodway. 
Public 
acceptance, 
voluntary 
participation 

Rules of 
Development 

Voluntary 
Buyout hogram 

No Action 

NIA ' 

Floodway 
residences map 

NIA 

Approximately 54 homes 
planmetrically located in 
regulatory floodway are 
at risk due to inundation. 
Public safety and 
emergency access 
concerns. 

HFWl 

HFW2 

HFW3 

Non-Structural 

Non-Structural 

No Action 

Adoption of rules of 
development, along 
with existing floodplain 
regulations, avoids 
future construction 
within floodway by 
establishing criteria for 
setbacks, minimum 
f ~ s h e d  floor elevation, 
etc. 
Risk assessment to 
determine severity of 
hazard at each structure 
based upon criteria 
including depth of 
inundation, velocity, 
frequency of threshold 
discharge, erosion 
potential, lag time, etc. 

Notify owners 

Homes in 
Floodway 
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I Erosion located in delineated 
hazard zones are 

development, along erosion hazard existing floodway 
with existiing drainage zone residence residences. 

HEHZl 

HEHZ2 

HEHZ3 

Homes in 
floodway 
fringe below 
base flood 
elevation 

IXFWF1 (BFE) 

at risk due to 
sedimentation and 
erosion. Public safety 
and emergency access 
concems. 

Approximately xx homes 
planmetrically located in 
regulatory floodway 
fringe. Of those, yy are 
below BFE and at risk 
due to inundation. 
Public safety and 
emergency access 
concems. 

Buyout Program 

No Action r-- 
Rules of 
Development 

ordinances and 
floodplain regulations, 
addresses future 
construction within 
erosion hazard zones by 
establishing criteria for 
setbacks, minimum 
finished floor elevation, 

construction 

etc. 
Non-Structural Erosion hazard Risk assessment to Removes Cost Possibility for Requires 

zone residences determine severity of residents from . Public acceptance, wash conidor or detailed 
hazard at each stmcture 
based upon criteria 
including depthi 
velocity relationships, 
erosion potential, ctc. 

erosion hazard voluntary 
zone. participation 
Public 
acceptance, 
voluntarv 

habitat restoration 
of buyout 
program 
candidates. 
Extensive 

participation I I I coordination 
necessaly with 
residents. 

No Action NIA Notify owners Erosion hazard 
zone residences 
remain at risk. 

Non-Structural N/A Adoption of rules of Guides Future Does not address 
development, along floodway fringe existing floodway 
with existing floodplain residence fringe residences. 
regulations, guides construction 
future construction 
within floodway fringe 
by establishing criteria 
for setbacks, minimum 
fmished floor elevation, 

I I 1 etc. I 
No Action No Action 1 Floodway fringe Notify owners 

I I I I I I residences remain I I I I 

fE mI&ER Phase I Alternatives Formulation and Preliminary Analysis Page E-3 
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Roadway dip 
(:ronings 1 Multiple dip roadway mstall new 

crossings throughout the culverts 
watershed are inundated 
by minimal flows 
creating nuisance access 
issues. Major flows 
significantly overtop dip 
sections creating 
hazardous traffic 
conditions and public 
safety concerns. 

L ypiral 

Sections 

NIA 

ROW 
Traffic or flooding 
solution? 
Dip crossings are 
least tiiendly to 
habitat. Bridges 
are most 
favorable. 
Culverts can be 
designed to 
enhance wildlife 

""LYL. Yl,, -. 
key access-critical 
locations to providk 
improved access. 

Cost share 
opportunities 

- A.AL..e..." ---.- 
to public safety 
during flow 
events. 
Provide 
improved 
emergency 
access. 
Avoid frequent 
need for traffic 
barricades. 

locations - 
requires 
prioritization 

I migration. I 
Im~lement Flood b Provides 10 Does not solve the I I. Aesthetics can be ( 
Response Plan to emergency problems, only I addressed in 
identifyi document access route addresses how to design. 1 

Phase I Alternatives Formulation and Preliminary Analysis 
Page E-4 

flood vulnerability, 
flood detection, 
information 
dissemination, 
emergency action 
protocols, post-flood 
actions1 follow-up, 
emergency access 
routes, etc. 

Install flooded crossing 
signage or install staff 
gages indicating depth 
of flow in crossing. 

information. 
Provides action 
protocols for 
emergency 
responders. . Low cost yet 
addresses access 
and hazard to 
existing 
residents. 
Improves safety. 
Addresses public 
safety concerns 
by providing 
flooding 
information 
Comparatively 
low cost 

react to problems. 

Inaccurate staff 
gage readings 
dunhg "washout" 
or 
misinterpretation 
of gagel signage. 
Maintenance of 
signagel staff 
gages. 
Liability. 

Numerous 
locations - 
requires 
prioritization 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER P 

RUCl 

undersized 
crossings 

Multiple roadway 
crossings throughout the 
watershed are inundated 
by flows overtopping the 
roadway due to 
undersized culverts. 
Major flows significantly 
overtop roadways 
creating hazardous traffic 
conditions and public 
safety concerns. 

Upgrade existing 
culverts 

Structural Typical 
Sections 

No access when 
flooded. 
Public safety 
concerns not 
addressed. 
Interrnpted 
emergency 
resvonse access 

I duringflows. 
Upgrade existing /* Mitigate threats I* Cost I 
culverts at prioritized to safety . ROW 
locations to provide during flow Traffic or flooding 
improved access. events. solution? 

Provide 
improved 
emergency 
access. 
Avoid frequent 
need for traffic 
barricades. 

1 Dip crossings are 
least friendly to 
habitat. Bridges 
are most 
favorable. 
Culverts can be 
desimed to 

MCDOT roads Numerous 
Cost share locations - 
opporhmities requires 

prioritization 

I enhance wildlife 
migration I 
Maintenance. 

Implement Flood Provides Does not solve the 
Response Plan to emergency problems, only 
identify/ document access route addresses how to 
flood vulnerability, information. react to problems. 
flood detection, Provides action 
information protocols for 
dissemination, emergency 
emergency action responders. 
protocols, post-flood . cost yet 
actions/ follow-up, addresses access 
emergency access and hazard to 
routes, etc. existing 

residents. 
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No Action NIA 

gages indicating depth by providing 
of flow across roadway. flooding I 

informkon. misinterpretation 
Comparatively of gage1 signage. 
low cost. Maintenance of 
NO ROW costs. signagel staff 

gages. 
Liability. 
No access when 
flooded 
Public safety 
concerns not 
addressed 
Interrupted 
emergency 
resuonse access 

I requires 
prioritization 

Phase I Alternatives Formulation and Preliminary Analysis Page E-6 

FOFl 

FOF2 

Fences & 
Obstructions 
in Floodplain 

Numerous locations with 
obstructions in floodplain 
including fences, wall, 
berms, auxiliary 
structures, etc. Diverts1 
concentrates flow, 
neighbor-to-neighbor 
impacts, hydrologic & 
hydraulic impacts. 

Rules of 
Development 

No Action 

Non-Structural 

No Action 

NIA 

NIA 

Adoption of rules of 
development, along 
with existing drainage 
ordinances and 
floodplain guides future regulations, 

construction within 
floodplain by 
establishing criteria for 
setbacks, minimum 
fmished floor elevation, 
disturbance envelope, 
culverts, driveways, 
roads, walls, fences, 
berms, etc. 
Enforcement 

Guides future 
floodplain 
construction 
Addresses 
frequent resident 
complaints about 
this issue 

d&ng flows 
Does not address 
existing floodplain 
obstructions. 

Residents 
complaints about 
neighbor-to- 
neighbor impacts 
continues. 

May require 
frequent and 
repetitive 
enforcement 
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Homes in Hazard 
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Stream Name 
Rodger Creek 
Skunk Creck 
Skunk Creek 
Skunk Creek 
Jonathan Wash 
Jonathan Wash 
Jonathan Wash - East Branch 
Jonathan Wash -West Branch 
Jonathan Wash -West Branch 
Jonathan Wash - West Branch 
Cline Wash Tributary C8 
Cline Wash Tributary C8 
Desert Hills Wash 
Jonathan Wash East Braid 
Desert Hills Wah Tributary 5 
Desert Hills Wah Tributary 6 
Skunk Creek Tributary 12 
Desert Hills Wah Tributary 6 
Desert Hills Wah Tributary 2 
Desert Hills Wah Tributary 1 
Skunk Creek TributarylOB 
Apache Wash tributary 7 
Paradise Wash West Branch 
Paradise Wash West Branch 
Skunk Creek 
Desert Hills Wash Trib 5 
Desert Hills West Branch 
Desert Hills West Branch 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed 
Trih to Desert Hills Wash Trib 5 
unnamed 
unnamed 
unnamed 
Skunk Tank Wash 
Skunk Tank Wash 

Street Name 
New River Road 
19th Avenue 
Desert Hills Drive 
1-17 
Carefree Highway 
7th Street 
Cloud Road 
Joy Ranch 
Desert Hills Drive 
New River Road 
Circle Mountain Road 
16th Street 
Carefree Highway 
Joy Ranch Road 
Carefree Highway 
Carefree Highway 
New River Road 
Cloud Road 
16th Street 
16th Street 
New River Road 
Carefree Highway 
Cloud Road 
Carefree Highway 
Carefree Highway 
Joy Ranch Road 
Joy Rach Road 
Cloud Road 
1-17 
Carefree Highway 
Carefree Highway 
Carefree Highway 
Carefree Highway 
Carefree Highway 
Carefree Highway 
Joy Ranch Road 
New River Road 
New River Road 
New River Road 
7th Ave 
Desert Hills Drive 

No. of 
Barrels 

2 
1 
1 
1 
4 
6 
1 
1 
6 
1 
1 
1 
3 
4 
5 
2 
2 
3 
2 
2 
2 
2 
1 
3 
1 
2 
2 
1 
2 
1 
1 
1 
2 
1 
2 
1 
1 
4 
1 
2 
2 

Table E.2: Culvert Data 
Structure 

Structure Description Material 
8' CMP 
d a  Paved Dip 
d a  Paved Dip 
8-barrel box Bridge 
12' x 6.5' RCBC 
12' x 6.5' RCBC 
d a  Paved Dip 
n/a Paved Dip 
3-4'x 3.2', 2-4.Sx3.3' CMPA & CMP 
6' CMP 
2 cell arch (est. 24' x 6') Steel 
d a  Paved Dip 
10'x5' RCBC 
d a  Paved Dip 
4.Sx6.5' CMPA 
lO'x5' RCBC 
5' CMP 
24" CMP 
48" CMP 
24" CMP 
5' CMP 
4x10' RCBC 
6' CMP 
S'x10' RCBC 
4-Pier Bridge Bridge 
48" CMP 
48" CMP 
d a  Paved Dip 
10'x5'  RCBC 
2.5' CMP 
2' CMP 
2.5' CMP 
2.5' CMP 
2' CMP 
5' CMP 
3' CMP 
4' CMP 
4' RCP 
2' CMP 
5' CMP 
5' CMP 

Q l O O  
weir 

5200 
26500 
26500 

0 
2900 

200 
1484 
915 
653 
260 

60 
2280 
2700 

520 
0 
0 

1930 
102 
275 
253 

1406 
0 

610 
558 

0 
495 
483 
933 

0 
0 
0 
0 
0 
0 
0 

495 
37 
26 

0 
1160 
1010 

OT OT 
Depth Velocity 

3.2 1.9 
7.0 9.0 

10.0 12.0 
0.0 0.0 
1.8 4.8 
0.5 1.7 
3.0 2.6 
1 .o 2.0 
0.9 2.8 
0.5 2.2 
0.3 1.4 
5.0 11.3 
2.4 2.2 
0.8 1.8 

-4.0 0.0 
-4.0 0.0 
2.5 4.3 
0.2 1.3 
1.3 2.3 
0.7 1.6 
2.7 4.7 

-3.7 0.0 
1.5 2.6 
1 .o 2.1 

-1.0 0.0 
0.6 2.6 
0.5 2.5 
4.8 1.7 
0.0 0.0 
0.0 0.0 
0.0 0.0 
0.0 0.0 
0.0 0.0 
0.0 0.0 
0.0 0.0 
0.6 2.6 
0.1 1.2 
0.2 0.4 
0.0 0.0 
1.5 2.4 
1.5 1.5 

Q l O O  in 
Pipe 

1300 
NIA 
NIA 
28700 
1872 
3200 
N/A 
NIA 
339 
386 
2220 
NIA 
1420 
NIA 
562 
417 
3 02 
69 
162 
164 
388 
64 1 
188 
455 
27300 
250 
209 
NIA 
720 

Level of Service 
< 2-yr ' 

< 2-yr 
< 2-yr 
100-yr 
30-yr 
90-yr 
< 2-yr 
< 2-yr 
10-yr 
30-yr 
100-yr 
< 2-yr 
20-yr 
2-yr 
100-yr 
100-yr 
< 2-yr 
10-yr 
10-yr 
10-yr 
5-yr 
100-yr 
5-yr 
10-yr 
100-yr 
10-yr 
20-yr 
< 2-yr 
100-yr 
unknown 
unknown 
unknown 
unknown 
unknown 
unknown 
< 2-yr 
100-yr 
100-yr 
100-yr 
10-yr 
10-yr 
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Stream Name 
unnamed 
unnamed 
Skunk Tank Wash 
unnamed 
unnamed 
Paradise Wash Trib 
unnamed 
unnamed 
unnamed 
unnamed 
Desert Hills Wash Trib 5 
Apache Wash Trib 7 
Apache Wash Trib 7 
Desert Hills Wash Tributary 4 
Desert Hills Wash 
Desert Hills Wash 
Desert Hills Wash Tributary 2 
Desert Hills Wash Tributary 2 
Desert Hills Wash Tributary 4 
South 
Desert Hills Wash 
Apache Wash 
Paradise Wash 
Apache Wash 
Paradise Wash Left Braid 
Ranier Tank Wash 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed 
Skunk Creek 
Skunk Creek Tributary 1OA-1 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed 
unnamed trib of Skunk Tank Wash 
unnamed trib of Desert Hills Wash 

Street Name 
Desert Hills Drive 
Cloud Road 
Cloud Road 
Cloud Road 
Cloud Road 
32nd Street 
Carefiee Highway 
Carefiee Highway 
16th Street 
16th Street 
Cloud Road 
Cloud Road 
Cloud Road 
16th Street 
Joy Ranch Road 
16th Street 
Joy Ranch Road 
16th Street 

16th Street 
Cloud Road 
Carefiee Highway 
Carefree Highway 
Cloud Road 
32nd StreetICloud Road 
32nd Street 
Carefree Highway 
Carefiee Highway 
Carefree Highway 
Carefree Highway 
Carefiee Highway 
New River Road 
New River Road 
1-17 
New River Road 
New River Road 
New River Road 
New River Road 
New River Road 
New River Road 
New River Road 
Cloud Road 
Carefiee Hwy 

No. of 
Barrels 

1 
3 
3 
1 
1 
1 
2 
3 
2 
2 
2 
2 
1 
1 
3 
1 
1 
1 

Table E.2: 

Structure Description 
2.5' x 2' 
2.5' x 2' 
5' 
3' x 2' 
6' x 4' 
3' 
3.5' 
3' x 2' 
2' 
2' 
2' 
5' 
3' 
3' x 2' 
2-48", 1-5' 
d a  
48" 
48" 

2 48" 
1 d a  
3 5'x7' 
4 8'xV 
0 d a  
2 8 'xC 
9 2.5' to 6' diamete~ 
4 1' 
2 2' 
2 2' 
2 5' 
1 3.5' 
2 lO'x5' 
3 12'x 5.5' 
0 none 
2 5' 

unknown 
unknown 
unknown 
unknown 
unknown 
unknown 
unknown 
unknown 

Culvert Data 
Structure 
Material 

CMP 
CMP 
CMP 
ECMP 
RCBC 
CMP 
CMP 
CMP 
CMP 
CMP 
CMP 
CMP 
CMP 
CMP 
CMP 
Unpaved Dip 
CMP 
CMP 

CMP 
Paved Dip 
RCBC 
RCBC 
Paved Dip 
RCBC 
CMP 
CMP 
CMP 
CMP 
CMP 
CMP 
RCBC 
RCBC 
NIA 
CMP 
unknown 
unknown 
nnknown 
unknown 
unknown 
nnknown 
nnknown 
unknown 

QlOO 
weir 

70 
520 

1825 
281 
55 
0 

370 
0 

27 
27 

163 
256 
256 
300 

1343 
1787 
332 
306 

322 
3669 
4215 
2000 
7213 

0 
85 

200 
0 
5 
0 

970 
980 

1520 
6000 
642 

0 
0 
0 
0 
0 
0 
0 
0 

OT 
Depth 

0.3 
0.8 
2.2 
0.5 
0.2 
0.0 
0.5 
0.0 
0.2 
0.2 
0.3 
0.7 
0.7 
0.5 
1.7 
6.9 
1.9 
1.2 

1.0 
4.8 
2.0 
1 .o 
5.2 

-5.5 
0.2 
0.4 
0.0 
0.1 
0.0 
0.8 
1 .o 
0.8 
2.5 
0.8 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

OT 
Velocity 

1.2 
2.0 
1.8 
2.2 
1 .o 
0.0 
2.5 
0.0 
1.1 
1.1 
1.6 
1.3 
1.3 
2.0 
3.2 
2.0 
2.6 
3.0 

1.1 
7.0 
4.3 
3.0 
5.2 
0.0 
1.0 
3.6 
0.0 
0.5 
0.0 
2.6 
3.5 
3.2 
0.0 
2.3 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

QlOO in 
Pipe 

35 
60 
285 
42 
270 
> 40 
60 
15 
8 
8 
43 
233 
54 
30 
445 
NIA 
98 
124 

210 
NIA 
1486 
2200 
NIA 
1701 
2000 
35 
58 
45 
> 40 
30 
1300 
2550 
NIA 
364 

Level of Semce 
100-yr 
2-yr 
2-yr ' 
2-yr 
100-yr 
100-yr 
2-yr 
100-yr 
100-yr 
100-yr 
100-yr 
10-yr 
2-yr 
2-yr 
1 0-yr 
' 2-yr 
5-yr 
5-yr 

10-yr 
' 2-yr 
1 0-yr 
20-yr 
' 2-yr 
100-yr 
100-yr 
100-yr 
100-yr 
100-yr 
100-yr 
50-yr 
30-yr 
30-yr 
50-yr 
5-yr 
unknown 
unknown 
unknown 
unknown 
unknown 
unknown 
unknown 
unknown 
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No. of 
Stream Name Street Name Barrels 

Skunk Creek Cloudl27th Ave 3 
East Fork Desert Lake 7th Street 1 
Skunk Creek New River Road 0 
West Branch Apache Wash 26th Street 2 
Apache Wash 24th Street 2 

Table E.2: Culvert Data 
Structure QlOO OT OT QlOO in 

Structure Description Material Q 2 Q lo  Q 100 weir Depth Velocity Pipe Level of Sewice 
6' CMF' 4900 13800 27300 18000 2.8 3.5 NIA 10-yr 
NIA Paved Dip 112 430 1330 1330 1.3 2.1 NIA 2 - ~ r  
Bridge Bridge 1463 4063 7840 3700 2.2 ' 5.1 4000 10-yr 
5' CMP 180 690 2191 1730 1.8 3.8 360 5-yr 
2.5 '~s '  ERCP 515 1943 7213 7000 2.0 7.0 200 < 2-yr 

a fULm Phase I Alternatives Formulation and Preliminary Analysis Page E-l l 
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APPENDIX F 

Measure Evaluation Checklists 

Page F- 1 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: PSCl (Sitel) -Skunk Creek/ Pinnacle Peak Road 8 35th Avenue 

Measure Evaluation Criteria Assessment Scale 

Phase I Alternatives Formulation and Preliminary Analysis Page F-2 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: PSC2 (Site 2) -Skunk Creek downstream of CAP 

3EnmER Phase I Alternatives Formulation and Preliminaty Analysis Page F-3 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: PNC3 (Site 2) -Skunk Creek upstream of CAP 

Assessment Scale 

I Eliminates erosion problem? yes yes I no I yes I 

I Cost of implementation? I I I NIA 

ROW acquisition necessary? no maybe yes yes no yes no 

Condemnation required? no maybe yes yes no yes no 

Maintenance costs? $ $$ $$$ $$$ $ $$ NIA 

Potential cost sharing partner? no maybe yes yes yes yes no 

Comparative benetit:wst? low medium high medium low medium low , 

Phase I Alternatives Formulation and Preliminary Analysis Page F-4 

Addresses public complaint/ concern? 

Public support? 

Agency acceptance? 

Environmental impacts? 

Multi-use opportunities? 
Flood control method compatible with setting? 

no 

minimal 

low 
+ 
no 

no 

maybe 

average 

medium 

none 

maybe 

maybe 

yes 
significant 

high 

yes 

yes 

maybe 

minimal 

low 
- 

yes 

yes 

no 

minimal 

low 

none 

no 

yes 

maybe 

average 

high 
+ 

yes 

yes 

no 

minimal 

low 

none 

no 

no 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation -Measure Evaluation Checklist 

Site Location: DH4 (Site 3) - Skunk Creek/ 27th Avenue & Cloud Road 

Measure Evaluation Criteria Assessment Scale 

fE k=u%ER Phase I Alternatives Formulation and Preliminary Analysis Page F-5 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: DH5 (Site 4) -Skunk Tank Wash 

Measure Evaluation Criteria Assessment Scale 

Addresses public complaint/ concern? no maybe yes yes yes maybe no 
Public support? low medium high medium medium low low 

Agency acceptance? low medium high medium medium low low 

Environmental impacts? + none + none none 

Multi-use opportunities? no maybe yes yes maybe none no 

Flood control method compatible with setting? no maybe yes yes yes NIA no 

I I I I I I I 

I not accept I accept accept not accept I notaccept 
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Adobe Dam/ Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 
Site Location: DH6 (Site 4) -Desert Lake (ASLD Parcel) 

fE f l f l t E R  Phase I Alternatives Formulation and Preliminary Analysis Page F-7 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 
a 

Adobe Dam1 Desert Hills Area Drainage Master Plan 0 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: DH7 (Site 5) - Desert Lake Wash downstream of Cloud Road . . 
Measure Evaluation Criteria Assessment Scale 

0 

a 
a 
a 

a 

e 

with setting? no maybe yes yes yes yes 
@ 

Acceptability of measure accept not accept not accept not accept accept not accept not accept 

9 

a 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 0 
Adobe Dam1 Desert Hills Area Drainage Master Plan 

Alternative Formulation - Measure Evaluation Checklist 
Site Location: DH8 (Site 5) - East fork Desert Lake Wash 17th Street 

I 
Acceptability of measure accept I I not accept I accept I / not accept 

Cost of implementation? 

ROW acquisition necessary? 

Condemnation required? 

Maintenance costs? 

Potential cost sharing partner? 

Comparative benefit:cost? 

Page F-9 

$ 

no 

no 

$ 
no 

low 

$$ 
maybe 

maybe 

$$ 
maybe 

medium 

$$$ 

yes 

yes 

$$$ 

yes 
high 

$$$ 

yes 

yes 
$$ 

maybe 

low 

N/A 

no 

no 

NIA 

no 

low 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: DHQ (Site NIA) - Desert Hills Wash1 Cloud Road &12th Street 

IE FULLk3l Phase I Altematlves Formulation and Prelmilly Analysis Page F-I 0 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: DHIO (Site 6) - Carefree Highway1 Central Avenue to East of 24th Street 

Measure Evaluation Criteria Assessment Scale Structural Measures - . . . . . - 
NonStru , 

Level of damage reduction? low medium I 
Access-critlcal location? no 
Upstream1 downstream impacts? minimal , 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 
Site Location: DHII  (Site 7) -Apache Wash1 24th Street 

Addresses public complaint/ concern? no maybe yes yes no no 

Public support? low medium high high medium low 

Agency acceptance? low medium high high low low 

Environmental impacts? + none + none none 

Multi-use opportunities? no maybe yes maybe no no 

Flood control method compatible with setting? no maybe yes yes yes no 

Phase I Altematwes Formulation and Prellrmnary Analys~s Page F-12 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: DH12 (Site NIA) -Desert Hills Wash1 Joy Ranch Road 8 16th Street 

Measure Evaluation Criteria Assessment Scale 

1E FmI&% Phase I Alternatives Formulation and Preliminary Analysis Page F-13 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: DH13 (Site 8) - Skunk Creek1 Desert Hills Drive 

Measure Evaluation Criteria Assessment Scale 

Phase I Altematlves Formulat~on and Prelimnag Analysis Page F-14 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: NR14 (Site 9) - Roger Creek1 New River Road 

1E FULLER Phase I Alternatives Formulation and Preliminary Analysis Page F-15 
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ADOBE DAMIDESERT HILLS AREA DRAINAGE MASTER PLAN 4 
4 
4 

Adobe Dam1 Desert Hills Area Drainage Master Plan 4 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: NR15 (Site 10) -Cline CreeW Circle Mountain Road 
a 
4 

Measure Evaluation Criteria Assessment Scale 

Phase I Alternatives Formulation and Preliminq Analysis Page F-16 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternative Formulation - Measure Evaluation Checklist 

Site Location: NR16 (Site 11) -Skunk Creek/ New River Road Bridge 

Structural Measures / Non-Structural Measures / No ~ c t i o n  
Measure Evaluation Criteria 1 Assessment Scale 1 NRl6B -Secondary diversion 1 NRlGC -Channel improvements at I 

Pubfa Safety1 Physical System-., 

Phase I Alternatives Formulation and Preliminaq Analysis Page F-17 
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Addresses public complaint/ concern? no maybe yes - yes no 
Public support? low medium high medium low low 
Agency acceptance? 

Environmental impacts? 

Multi-use opportunities? 

Flood control method compatible with setting? 

Acceptability of measure 

low 
+ 
no 

no 

accept 

medium 

none 

maybe 

maybe 

--- 

high 

yes 

yes 

not accept accept not accept not accept not accept 

high 
+ 

yes 

yes 

low 

yes 

yes 

low 

no 

yes 

low 

none 

no 

no 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: PSCI (Sitel) -Skunk Creek1 Pinnacle Peak Road 8 35th Avenue 

Ratina Svstem Rankina Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Cumulative encroachment impacts I = Negative 1 2 1 2 
Local erosion impacts 2 =Neutral 2 2 2 2 
Hydrologic modeling uncertainty 3 = Positive 3 2 3 2 
Hydraulic modeling uncertainty 3 2 3 2 
Development opportunity 3 2 3 2 - * 
Risk of failure 3 1 3 

I 

Flood events greater than design storm 3 1 3 1 

Flood events less than design storm 3 2 3 2 

Emergency response 3 3 3 2 

Complexity of environmental permitting 1 2 1 

Impact on wildlife habitat 1 3 1 3 

Visual resource and aesthetic compatibility 1 3 1 3 

Multi-use opportunities 3 2 3 2 

Impact on cultural resources 2 1 2 1 

Implementation cost I 1 1 I 2 I I I 
Maintenance cost 1 3 1 2 
Cost share opportunities 3 2 3 2 
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: PSC2 (Site 2) - Skunk Creek downstream of CAP 

Rating System Ranking Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Cumulative encroachment impacts 
Local erosion impacts 
Hydrologic modeling uncertainty 
Hydraulic modeling uncertainty 

Visual resource and aesthetic compatibility I 1 I 3 1 1 I 2 
Multi-use opportunities 3 2 3 2 

Flood events greater than design storm 
Flood events less than design storm 
Emergency response 

I Impact on cultural resources I I 2 1 2 I 

I = Negative 
2 =Neutral 
3 = Positive 

Rink of faillire 

I 3 
2 
3 

I Cost share opportunities 1 I 3 I 1 1 3 2 

2 
3 
3 
3 

Implementation cost 

Economi!: Average Rat~ng 1 7  1 7  1 7  2 0 1 
Overall Average Rating 2.2 2.1 2 3 1.7 

3 
3 

1 
2 
2 

IE FULLER Phase I Alternatives Formulation and Preliminary Analysis Page G-3 
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3 
2 
2 
2 

1 1 

2 ----- 
1 

3 
2 
3 

Maintenance cost 

2 
3 
3 
3 

1 
2 
2 

2 

2 
2 
1 
1 

3 
7 

1 

1 
1 

1 2 
2 1 2 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: PNC3 (Site 2) - Skunk Creek upstream of CAP 

Rating System Ranking Full Structural Alternative NonStructural Alternative Combination Alternative No Action Alternative 

( Cumulative encroachment impacts ( I = Negative I 2 I u I L I L 

Community acceptance 1 0 I L 

Complexity of environmental permitting 3 0 3 2 

Impact on wildlife habitat 1 0 1 2 

Visual resource and aesthetic compatibility 1 0 1 2 

Multi-use opportunities 3 0 3 2 

Implementation cost I I I I u I I I L 

Maintenance cost 1 0 1 2 

Cost share opportunities 3 0 3 2 . . 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DH4 (Site 3) -Skunk Creek/ 27th Avenue & Cloud Road 

Rating System Ranking Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Cumulative encroachment impacts I = Negative 3 2 3 1 
Local erosion impacts 2 =Neutral 3 2 3 1 
Hydrologic modeling uncertainty 3 = Positive 3 2 3 2 
Hydraulic modeling uncertainty 3 2 3 2 
Development opportunity - . . . . . . 2 2 3 2 
KISK OT  allure 3 2 3 1 
Flood events greater than design storm 3 2 3 1 

3 2 3 
pppp 1 

Frnnroencv rncnnnsn 7 7 Q - . . . -. -. . - . - - - , - ., 
Incidental use 2 2 2 2 
Public Safety Average Rating 2.8 2.1 2.9 *- 1.4 .- . 

: Social/ Environmental - . - . . -- - . - . . - . . . . . . -. . . 
I 

. . -. . . . . . 
I -.'' ' -" 1- 

- '  -" 

T ' 
.- '' -' 

T' - , 
Comm-n~tv acceorance 7 '4 7 7 

- - -  
Social/ Environmental Avg Rating -.- --- -- .-.- w.. 

2.2 -- 2.2 2.2 -- .-- 2.0 
- 

I 
Economic Criteria -- I 'I I) 

. I . . . . - . .  - -. . . . 
km,l,,,,,,,fnn ,,,t 9 0 - 

. . . l " , . l l . - I , . U L , Y , I  ""-. I I L I L I L I L 
Maintenance cost 2 2 2 2 
Cost share opportunities 3 2 3 2 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DH5 (Site 4) -Skunk Tank Wash 

. - . . - -. - - - . 
Rating System Ranking Alternative NonStructural Alternative Combination Alternative No Action Alternative 

Cumulative encroachment impacts I = Negative 1 1 L 

Phase I Alternatives Formulation and Preliminruy Analysis Page G-6 

Local erosion impacts 
Hydrologic modeling uncertainty 
Hydraulic modeling uncertainty 
Development opportunity 
Risk of failure 
Flood events greater than design storm 
Flood events less than design storm 
Emergency response 

2 =Neutral 
3 = Positive 

2 
2 
3 
3 
2 

. 

2 
3 
3 

z 
2 
3 
3 
2 

- 

2 
3 
3 

L 

3 
1 
2 
3 - 

- 

2 
3 
2 

L 

3 
3 
3 
3 
A 

n 
L 

1 
1 - 
1 
2 
n 

,, 

2 
3 
3 

2 
1 
1 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DH6 (Site 4) - Desert Lake (ASLD Parcel) 

Rating System Ranking Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Public Safety Average Rating 2.4 1.9 2 6 1.4 

L$P.ciav Snvironmental -. . .. . . . . . . . . . - . . . . . . . . . . - . . . - . . . . . . . . . . . . - - . . . . . -. . . . I 

I Economic Average Rating 1 7  2 0 1 7  2 0 

1 Overall Average Rating 1 9  2.0 2.2 1 7  
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Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DH7 (Site 5) - Desert Lake Wash downstream of Cloud Road 

Rating Svstem Rankina Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Community acceptance 2 0 2 2 

Complexity of environmental permitting 1 0 1 2 

Impact on wildlife habitat 1 0 1 2 

Visual resource and aesthetic compatibility 1 0 3 2 

Multi-use opportunities 2 0 3 2 

IE NWSI Phase I Alternatives Formulahon and Prel~rmnary Analysis Page G-8 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DH8 (Site 5) -East fork Desert Lake Wash 17th Street 

Rating System Ranking Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Public Safety Average Rati 2.5 0.0 2.6 -- 1.3 

L%%@!l ~ n v k o n m a n ~  . -. .. . -. , -. . . . . -. . 
I 

-. . . -. . . . - -. . - - . . - . . . - . . - . . . - . . . -. -. -. - -2 

Local erosion impacts 
Hydrologic modeling uncertainty 
Hydraulic modeling uncertainty 
Development opportunity 
Risk of failure 
Flood events greater than design storm 
Flood events less than design storm 

. . . - . . . . - . . - . . - - -- - . I " I I 
Cost share opportunities 3 0 3 2 

2 =Neutral 
3 = Positive 

Community acceptance I I 2 1 0 I 2 2 

2 
3 
3 
2 
3 
3 
3 

Complexity of environmental permitting 

0 
0 
0 
0 
0 
0 
0 

lrnoact on wildlife hahitat 1 \ 7 I n I i 
2 

2 
3 
3 
3 
3 
3 
3 

1 
1 
1 
2 
1 
1 
1 

0 1 2 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DH9 (Site NIA) - Desert Hills Wash1 Cloud Road 8 12th Street 

Ratino Svstem Rankina Full Structural Alternative NonStmctural Alternative Combination Alternative No Action Alternative 

Local erosion impacts 1 2 =Neutral I 1 I 1 2 I 2 

Hydrologic modeling uncertainty 1 3 = Positive 3 2 2 2 

Hydraulic modeling uncertainty 3 2 2 2 
7~eElopment opportunity 1 2 2 2 

Risk of failure 3 2 2 2 

Flood events greater than design storm 3 2 2 1 

Flood events less than design storm 3 2 2 2 
1 

kmpact on cultural resources 1 1 I 1 2 I 2 J 

Implementation cost I 1 1 2 1 2 I 3 

Maintenance cost 1 2 2 1 - I Cost share opportunities I 1 2 1 z 1 2 1 2 
. . 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DHIO (Site 6) - Carefree Highway1 Central Avenue to East of 24th Street 

Rating System Ranking Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Public Safety Average Rating 2.5 2.1 2.6 1.9 . -- 
Socil~EnvironmsntaI ... p......p... . . ~  . . . . . . . . - - -. . . . -. . . . . -. .. .-. . -. . . . . . . 

Maintenance cost 1 
Cost share opportunities 3 2 3 2 

1 Economic A v e r a g e t i n g  1 7  2 0 17 2 0 

I Overall Avera e Ratin 2 2 2 1 2.3 g g 2.0 1 

fE ElfUER Phase I Alternatives Formulation and Preliminary Analysis Page G-1 l 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: D H l l  (Site 7) -Apache Wash1 24th Street 

Ratino Svstem Rankina Full Structural Alternative NonStructural Alternative Combination Alternative No Action Alternative 

Local erosion impacts 1 2 =Neutral 1 3 I Z I I I 

Hydrologic modeling uncertainty 1 3 = Positive 3 
2 - 3 1 

I - I 

I Incidental use I I z I L I L I L 

. . 

Hydraulic modeling uncertainty 
Development opportunity 
Risk of failure 
Flood events greater than design storm 
Flood events less than design storm 
Emergency response 

I Cost share opportunities I I 3 I 2 1 I z 

3 
3 
3 
3 
3 
3 

Community acceptance 3 3 

Phase 1 Altemat~ves Formulation and Pre lmary  Analys~s Page G-12 

Complexity of environmental permitting 
Impact on wildlife habitat 
Visual resource and aesthetic compatibility 

z 
2 
2 
2 
2 
3 
,, 

Multi-use opportunities 2 2 2 2 

1 
1 
2 

3 

3 
3 
3 
3 
3 
" 

I 

2 
1 
1 
1 
1 
9 

2 
2 
2 

1 
1 
2 

2 
2 
2 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DH12 (Site NIA) -Desert Hills Wash1 Joy Ranch Road & 16th Street 

Rating System Ranking Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Incidental use 

Social1 Environmental Avg Rating . .- ... .. . . .. - 1.3 .- -- .--- - 2.2 - . -. . . . . -.. 2 2 
. .. .- 2.2 ..... 

Criteria .- .- i 
Implementation cost 
Maintenance cost 
Cost share opportunities 
Economic Average Rating 1.7 2.0 2.0 2.3 

1 
1 
3 

2 
2 
2 

2 
2 
2 

3 
2 
2 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: DH13 (Site 8) -Skunk Creek/ Desert Hills Drive 

Rating System Ranking Full Structural Alternative NonStructural Alternative Combination Alternative No Action Alternative 

I Cumulative encroachment impacts I I = Negative 1 2 2 2 2 

Phase I Alternatives Formulation and Preliminiuy Analysis Page G-14 

Community acceptance 
Complexity of environmental permitting 
Impact on wildlife habitat 
Visual resource and aesthetic compatibility 
Multi-use opportunities 

2 
2 
3 
2 
1 

3 
2 
2 
2 
2 

2 
2 
3 
2 
2 

3 
2 
2 
2 
2 



ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: NR14 (Site 9) - Roger Creek1 New River Road 

Rating System Ranking Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Complexity of environmental permitting 2 2 2 2 
lrnpad on wildlife habitat 3 2 3 2 
Visual resource and aesthetic compatibility 2 2 2 2 
Multi-use opportunities 1 2 1 2 
Impact on cultural resources 1 2 1 2 

Implementation cost 1 2 1 3 
Maintenance cost 1 2 1 1 
Cost share op ortunities c 3 2 

~p 

Economic Average Rating 1.7 2.0 1.7 2.0 

fE FULLER Phase I Altematlves Formulation and Preliminary Analysis Page G-15 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam/ Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: NRI5 (Site 10) -Cline Creek/ Circle Mountain Road 

Ratina Svstem Ranking Full Structural Alternative NonStmctural Alternative Combination Alternative No Action Alternative 

I Incidental use 1 I 2 I 2 I 2 I 2 I 

Community acceptance 3 3 3 3 
Complexity of environmental permitting 2 2 2 2 
Impact on wildlife habitat 2 2 2 2 
Visual resource and aesthetic compatibility 1 2 1 2 
Multi-use oppomfnities 1 1 1 I 2 I 1 1 2 
Impact on cultural resources 2 2 2 2 

Implementation cost 1 1 1 1 2 1 I 3 
Maintenance cost 1 2 1 2 
Cost share opportunities 3 2 3 2 
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ADOBE DAM/DESERT HILLS AREA DRAINAGE MASTER PLAN 

Adobe Dam1 Desert Hills Area Drainage Master Plan 
Alternatives Evaluation Matrix 

Site Location: NR16 (Site 11) -Skunk Creek/ New River Road Bridge 

Rating System Ranking Full Structural Alternative Non-Structural Alternative Combination Alternative No Action Alternative 

Social1 Environmental Avg Rating 1.2 2.2 
.- . . ... . . - 1.2 .- ... . .. . 2.2 

I ~conwic  C m a  
Implementation cost 1 I 1 I 2 I 1 3 
Maintenance cost 1 2 1 1 
Cost share opportunities 2 2 2 2 
Economic Average Rating 1.3 2.0 1.3 2.0 
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